



U.S. Department of Housing and Urban Development

Office of Community Planning and Development

Disaster Recovery Grant Reporting System



CDBG Disaster Recovery - 2008 Grants Targeted for Closeout

November 1, 2021

Grantee Name	Grant Number	Grant Award Amount	Grant Balance	Average of Last 3 Months Draws
Illinois	B-08-DI-17-0001	\$193,700,004	\$0	\$0
	B-08-DF-17-0001	\$17,341,434	\$30,581	\$0
Mississippi	B-08-DI-28-0001	\$11,722,116	\$42,243	\$0
Missouri	B-08-DI-29-0001	\$97,605,490	\$198,116	\$18,111
Indiana - OCRA	B-08-DF-18-0001	\$67,012,966	\$1,656,849	\$0
Iowa	B-08-DI-19-0001	\$734,178,651	\$2,858,512	\$7,000
Puerto Rico	B-08-DI-72-0001	\$29,982,887	\$6,076,089	\$60,492
Arkansas	B-08-DI-05-0001	\$90,475,898	\$6,515,303	\$4,369
Indiana - OCRA	B-08-DI-18-0001	\$372,546,531	\$8,492,163	\$0
Louisiana	B-08-DI-22-0001	\$1,093,212,571	\$35,447,149	\$923,109
Texas - GLO	B-08-DI-48-0001	\$3,113,472,856	\$190,633,287	\$949,710
Total		\$5,821,251,404	\$251,950,291	\$1,962,792

Target Closeout Dates

The Department has reviewed the spending performance of CDBG-DR grants awarded in response to disasters in 2006 and 2008. In May 2013, HUD reviewed historical data on quarterly disbursements of funds from these appropriations. When averaged across grants, for Hurricanes Katrina, Rita, and Wilma; the Mid-West Floods; and Hurricane IKE grantees expended 18% of their budgeted grant amounts by the end of Year 2, 54% by the end of Year 4, and 72% by the end of Year 6. Starting with Year 4, grantees expend approximately 10% of the total budgeted grant amount per year. This analysis concluded that most CDBG-DR funded recovery activity is completed within three to four years, and the recovery of CDBG-DR grantees is largely complete after six years. The Department recognizes that there are many things that could disrupt recovery efforts: litigation, subsequent disasters, limited construction seasons due to weather, or other extenuating circumstances. Nevertheless, HUD has determined that eight to ten years after a disaster, it is unlikely that a grantee will be able to identify new eligible activities that are connected to the event. Therefore, the Department's expectation is that CDBG-DR grants will closeout eight to ten years from the grant agreement.

As part of grant oversight efforts, HUD has established the following target closeout dates for the grants originating in 2006 through 2010. If a grantee is not spending at a pace to complete the recovery activities by these target dates, HUD will evaluate the grantees capacity and will provide technical assistance to advance the grantee towards closeout. While not statutory, these target deadlines are intended to focus all parties on the goal of timely recovery.

The Last Month Spending amount is the sum of vouchers both submitted to LOCCS and Completed in LOCCS during the reporting month. A voucher submitted on the last day of the previous month and completed in the reporting month will not be included in the Last Month Spending amount.