



# **SYSTEM SUPPORT AND ACQUISITION PLAN**

*Real Estate Assessment Center  
Resident Assessment Subsystem (RASS)  
Release 8.4.0.0*

**U.S. Department of Housing and Urban Development**

**Version 1**

**July 20, 2004**

**Revision Sheet**

<b>Revision No.</b>	<b>Date</b>	<b>Revision Description</b>
Rev. 1	7/20/2004	Final Revision
Rev. 1.0	6/16/2004	System Support and Acquisition Plan Initial Revision
Rev. 1.1	7/14/2005	Internal Review
Rev. 1.2		Client Review



**System Support and Acquisition Plan  
Authorization Memorandum**

I have carefully assessed the System Support and Acquisition Plan Authorization Memorandum for the Resident Assessment Subsystem, Release 8.4.0.0. This document has been completed in accordance with the requirements of the HUD System Development Methodology.

MANAGEMENT CERTIFICATION - Please check the appropriate statement.

\_\_\_\_\_ The document is accepted as final.

\_\_\_\_\_ The document is accepted pending the changes noted.

\_\_\_\_\_ The document is not accepted.

---

We fully accept the changes as needed improvements and authorize initiation of work to proceed. Based on our authority and judgment, the continued operation of this system is authorized.

\_\_\_\_\_  
Delton Nichols  
RASS Project Manager

\_\_\_\_\_  
DATE

\_\_\_\_\_  
Yangja Lee  
RASS GTM/IT Manager

\_\_\_\_\_  
DATE

---

# SYSTEM SUPPORT AND ACQUISITION PLAN

## TABLE OF CONTENTS

	<u>Page #</u>
<b>1.0 GENERAL INFORMATION</b> .....	<b>1-1</b>
<b>1.1 Purpose</b> .....	<b>1-1</b>
<b>1.2 Scope</b> .....	<b>1-1</b>
<b>1.3 System Overview</b> .....	<b>1-2</b>
<b>1.4 Project References</b> .....	<b>1-3</b>
<b>1.5 Terms and Abbreviations</b> .....	<b>1-7</b>
<b>1.6 Points of Contact</b> .....	<b>1-8</b>
1.6.1 Information .....	1-8
1.6.2 Coordination .....	1-8
<b>2.0 ACQUISITION ACTIVITIES</b> .....	<b>2-1</b>
<b>2.1 RASS Release 8.4.0.0</b> .....	<b>2-1</b>
2.1.1 COTS Software Acquisition .....	2-1
2.1.1.1 Hardware Acquisition.....	2-1
2.1.1.2 Software Acquisition .....	2-1
2.1.1.3 Professional Services Acquisition .....	2-1
<b>2.2 Timeframe</b> .....	<b>2-1</b>
<b>2.3 Acquisition Dependencies and Impact</b> .....	<b>2-1</b>

## **1.0 GENERAL INFORMATION**

**1.0 General Information**

---

## **1.0 GENERAL INFORMATION**

### **1.1 Purpose**

The Resident Assessment Subsystem (RASS) System Development Methodology (SDM) System Support and Acquisition Plan Document for Release 8.4.0.0 is one of four Housing and Urban Development (HUD) SDM Define Phase deliverable documents required from the RASS Team. This SDM Define Phase deliverables includes the System Support and Acquisition Plan, the Functional Requirements Document, the Data Requirements Document and the Security and Privacy Plan

This document outlines the System Support and Acquisition Plan for RASS Release 8.4.0.0. This release will include: updating the Implementation Plan functionality to ensure that PHAs perform all their activities within a specified timeframe, a new At-risk PHA report, enhancement to the scoring process to automatically assign last year's scores for selected PHAs, upgrades to reports to support changes in PHAS regulation, and enhancements to the Demographic and PHA History reports. The release will also eliminate certain deficiencies in the system that includes standardizing RASS component access dates, fixing the count for undeliverables addresses on the Required Survey Size Threshold report, and fixing the Comment functionality on the Review Approve PHA Scores report. Finally, the consortia functionality will also be removed from the system because the calculation of a consortia PHA's score is being moved outside the PIH-REAC's Secure Systems.

### **1.2 Scope**

RASS Release 8.4.0.0 will expand on RASS Release 8.3.1.0 functionality and will be implemented by December 17, 2004. The following table describes the functionality to be implemented.

<b>New Capabilities (High Level)</b>
1. Update the RASS Implementation Plan Activity functionality to ensure that PHAs perform activities to implement the survey close to the defined Implementation Plan window.
2. Create an At-risk PHA report to pull up a list of PHAs for a selected field office that are at risk of failing RASS.
3. Enhance the scoring process to provide the capability to automatically assign last year's survey scores for a selected PHA.

<b>Upgraded Capability (High Level)</b>
1. Update reports to support the changes to the PHAS regulations such as the Small PHA Deregulation Rule and FYE changes.
2. Expand the Demographic report to display PHA level survey section scores by a resident's age and gender.
3. Enhance the PHA History Report to display the total number of units, the number of low rent units, the number of Section 8 units, the number of occupied units for a PHA and update the Follow-up Plan certification information column to display "Not Required" if the Follow-Up Plan certification is not required.

## 1.0 General Information

---

<b>Elimination of Deficiencies</b>
1. Standardize the RASS Component access dates by implementing the same logic for inserting the certification window dates and the logic for verification against dates for all three components.
2. Fix the undeliverable address count calculation on the Required Survey Size Threshold Report to only display the counts for selected FYE.
3. Fix the Comment functionality on the Review/Approve PHA Scores report to work with special characters.

<b>Elimination/Reduction of Capabilities No Longer Needed</b>
1. Update the RASS online system to remove the consortia functionality as the calculation of a consortia PHA's score is being moved outside the PIH-REAC's Secure Systems.

## 1.3 System Overview

The following table identifies the system environment for RASS Release 8.4.0.0.

<b>System Environment</b>	
System	Real Estate Assessment Center System (REACS)
Subsystem	Resident Assessment Subsystem (RASS).
Sponsor	Public and Indian Housing – Real Estate Assessment Center (REAC)
PCAS	00307680
System Code	P089
System Category	Non-major
Operational Status	Operational
System Environment	Web Based
Requirements	Quality Software Services, Inc. (QSSI - Functional and System Requirements)
Design	QSSI
Development	QSSI
System and Integration Testing	QSSI
User Acceptance Testing	HUD RASS Client Team
Deployment	QSSI with REAC DCG (Paradigm/ Booz-Allen & Hamilton)
Maintenance	QSSI

The following table identifies and briefly describes the different users of RASS.

<b>User Environment</b>
-------------------------

## 1.0 General Information

<b>User Environment</b>	
REAC RASS Business Support Team	The REAC RASS Business Support Team uses RASS to view PHA and development-level scoring and certification reports and Multifamily Survey result information. The team also uses the system to complete the various processes (Unit Address Sampling; Implementation Plan; Survey and Follow-up Plan Scoring; RASS Score Approval) required during resident assessment.
Public Housing Agency (PHA)	PHA(s) use RASS to participate annually in the Resident Assessment process. PHA(s) certify their unit addresses, complete an Implementation Plan for resident notification about the annual resident survey process, and complete a Follow-up Plan outlining sources of funding and dates to be completed for required areas (low-scoring survey sections) identified by the resident survey results. PHA(s) may also use the system to view survey result and resident response rate information.
Survey Administrator	After the sampling program has generated a file of units to be surveyed, RASS downloads the sample file to the Survey Administrator. The Survey Administrator distributes the RASS survey to the units indicated in the sample file. Once the Survey Administrator collects and analyzes survey data, the survey results and response rate information are uploaded in RASS from the Survey Administrator so that PHA(s) and Multifamily Owners/Agents may view this information.
Multifamily (MF) Owners/Agents	MF Owners/Agents use RASS to view survey result information for their assigned properties.
Other HUD Users (includes HUD PIH Field Offices)	All other HUD users have read-only access to RASS in order to review PHA and Multifamily Housing development or property level survey result information.

## 1.4 Project References

The following documents are available to provide a comprehensive understanding of the resident assessment process. Most documents are available via the REAC Document Library.

<b>Release 8.4.0.0</b>
“RASS Release 8.4.0.0 Data Requirements Document”, QSSI, 7/20/04.
“RASS Release 8.4.0.0 Functional Requirements Document”, QSSI, 7/20/04.
“RASS Release 8.4.0.0 System Support & Acquisition Plan”, QSSI, 7/20/04.
“RASS Release 8.4.0.0 System Security & Privacy Plan”, QSSI, 7/20/04.
“RASS Release 8.4.0.0 Needs Statement”, QSSI, 6/30/04.
“RASS Release 8.4.0.0 Project Plan”, QSSI, 6/30/04.
“RASS Release 8.4.0.0 Feasibility Study”, QSSI, 6/30/04.
“RASS Release 8.4.0.0 Cost/Benefit Analysis”, QSSI, 6/30/04.
“RASS Release 8.4.0.0 System Decision Paper”, QSSI, 6/30/04.

<b>Release 8.3.0.0</b>
“RASS Release 8.3.0.0 User’s Manual”, QSSI, 06/11/04

**1.0 General Information**

<b>Release 8.3.0.0</b>
"RASS Release 8.3.0.0 Maintenance Manual", QSSI, 06/11/04
"RASS Release 8.3.0.0 Operations Manual", QSSI, 06/11/04
"RASS Release 8.3.0.0 System Test Results and Evaluation Report", QSSI, 4/15/04
"RASS Release 8.3.0.0 Validation, Verification, and Testing Plan", QSSI, 03/16/04
"RASS Release 8.3.0.0 Training Plan", QSSI, 03/16/04
"RASS Release 8.3.0.0 System-Subsystem Specifications", QSSI, 03/16/04
"RASS Release 8.3.0.0 Program Specifications", QSSI, 03/16/04
"RASS Release 8.3.0.0 Database Specification", QSSI, 03/16/04
"RASS Release 8.3.0.0 Unit Test Plan", QSSI, 03/09/04
"RASS Release 8.3.0.0 Data Requirements Document", QSSI, 12/19/03.
"RASS Release 8.3.0.0 Functional Requirements Document", QSSI, 12/19/03.
"RASS Release 8.3.0.0 System Support & Acquisition Plan", QSSI, 12/19/03.
"RASS Release 8.3.0.0 System Security & Privacy Plan", QSSI, 12/19/03.
"RASS Release 8.3.0.0 Needs Statement", QSSI, 12/09/03.
"RASS Release 8.3.0.0 Project Plan", QSSI, 12/09/03.
"RASS Release 8.3.0.0 Feasibility Study", QSSI, 12/09/03.
"RASS Release 8.3.0.0 Cost/Benefit Analysis", QSSI, 12/09/03.
"RASS Release 8.3.0.0 System Decision Paper", QSSI, 12/09/03.
"RASS Release 8.3.0.0 Risk Analysis", QSSI, 12/09/03.

<b>Release 8.2.0.0</b>
"RASS Release 8.2.0.0 Test Results and Evaluation Report", QSSI, 11/21/03.
"RASS Release 8.2.0.0 Program Specifications", QSSI, 11/14/03.
"RASS Release 8.2.0.0 Functional Requirements Document", QSSI, 10/21/03.
"RASS Release 8.2.0.0 System Specifications Document", QSSI, 10/21/03.
"RASS Release 8.2.0.0 Unit Test Plan", QSSI, 10/20/03.
"RASS Release 8.2.0.0 Project Plan", QSSI, 10/09/03.

<b>Releases 8.0.0.0 &amp; 8.1.0.0</b>
"RASS Releases 8.0.0.0 & 8.1.0.0 Maintenance Manual", QSSI, 06/17/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 Operations Manual", QSSI, 06/17/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 Unit Test Plan", QSSI, 06/17/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 User's Manual", QSSI, 06/17/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 User's Manual Appendix", QSSI, 06/17/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 System Specifications Document", QSSI, 04/30/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 Program Specifications Document", QSSI, 04/30/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 Validation and Verification Plan", QSSI, 04/30/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 Training Plan", QSSI, 04/30/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 Database Specifications Document", QSSI, 04/30/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 Data Requirements Document", QSSI, 03/18/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 Functional Requirements Document", QSSI, 03/18/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 System Support & Acquisition Plan", QSSI, 03/18/03.
"RASS Releases 8.0.0.0 & 8.1.0.0 System Security & Privacy Plan", QSSI, 03/18/03.
"RASS Releases 8.0.0.0 Needs Statement", QSSI, 01/10/03.

## 1.0 General Information

<b>Releases 8.0.0.0 &amp; 8.1.0.0</b>
"RASS Releases 8.0.0.0 Project Plan", QSSI, 01/10/03.
"RASS Releases 8.0.0.0 Feasibility Study", QSSI, 01/10/03.
"RASS Releases 8.0.0.0 Cost/Benefit Analysis", QSSI, 01/10/03.
"RASS Releases 8.0.0.0 System Decision Paper", QSSI, 01/10/03.
"RASS Releases 8.0.0.0 Risk Analysis", QSSI, 01/10/03.

<b>Release 7.1.0.0</b>
"RASS Release 7.1.0.0 User's Manual", Accenture, 01/25/2002.
"RASS Release 7.1.0.0 Integration Test Results and Evaluation Report", Accenture, 01/25/2002.
"RASS Release 7.1.0.0 System Test Results and Evaluation Report", Accenture, 01/25/2002.
"RASS Release 7.1.0.0 Release Notes", Accenture, 01/22/2002.
"RASS Release 7.1.0.0 Test Plan", Accenture, 12/18/2001.
"RASS Release 7.1.0.0 Validation, Verification, and Testing Plan", Accenture, 12/11/2001.
"RASS Release 7.1.0.0 System/Subsystem Specifications", Accenture, 11/15/2001.
"RASS Release 7.1.0.0 Database Specifications", Accenture, 11/15/2001.
"RASS Release 7.1.0.0 Program Specifications", Accenture, 11/15/2001.
"RASS Release 7.1.0.0 System Support and Acquisition Plan", Accenture, 11/06/2001.
"RASS Release 7.1.0.0 Functional Requirements Document", Accenture, 11/06/2001.
"RASS Release 7.1.0.0 Data Requirements Document", Accenture, 11/06/2001.
"RASS Release 7.1.0.0 System Security and Privacy Plan", Accenture 11/06/2001.
"RASS Release 7.1.0.0 Needs Statement", Accenture, 10/22/01.
"RASS Release 7.1.0.0 Project Plan", Accenture, 10/22/01.
"RASS Release 7.1.0.0 Feasibility Study", Accenture, 10/22/01.
"RASS Release 7.1.0.0 Cost/Benefit Analysis", Accenture, 10/22/01.
"RASS Release 7.1.0.0 Risk Analysis", Accenture, 10/22/01.

<b>Release 7.0.0.0</b>
"RASS Release 7.0.0.0 User's Manual", Accenture, 09/21/2001.
"RASS Release 7.0.0.0 System Decision Paper", Accenture, 09/21/01.
"RASS Release 7.0.0.0 Maintenance Manual", Accenture, 09/21/2001.
"RASS Release 7.0.0.0 Operations Manual", Accenture, 09/21/2001.
"RASS Release 7.0.0.0 Installation and Conversion Plan", Accenture, 09/21/2001.
"RASS Release 7.0.0.0 Integration Test Results and Evaluation Report", Accenture, 09/21/2001.
"RASS Release 7.0.0.0 System Test Results and Evaluation Report", Accenture, 08/30/3001.
"RASS Release 7.0.0.0 Release Notes", Accenture, 08/08/2001.
"RASS Release 7.0.0.0 Test Plan", Accenture, 07/19/2001.
"RASS Release 7.0.0.0 Training Plan", Accenture, 06/20/2001.
"RASS Release 7.0.0.0 Validation, Verification, and Testing Plan", Accenture, 06/20/2001.
"RASS Release 7.0.0.0 System/Subsystem Specifications", Accenture, 06/08/2001.
"RASS Release 7.0.0.0 Database Specifications", Accenture, 06/08/2001.
"RASS Release 7.0.0.0 Program Specifications", Accenture, 06/08/2001.
"RASS Release 7.0.0.0 Project Schedule/ Work plan", Accenture, 05/31/2001.
"Accenture Quality Control Plan", Accenture, 05/31/2001.
"RASS Release 7.0.0.0 System Support and Acquisition Plan", Accenture, 05/14/2001.

**1.0 General Information**

<b>Release 7.0.0.0</b>
"RASS Release 7.0.0.0 Functional Requirements Document", Accenture, 05/14/2001.
"RASS Release 7.0.0.0 Data Requirements Document", Accenture, 05/14/2001.
"RASS Release 7.0.0.0 System Security and Privacy Plan", Accenture 05/14/2001.
"RASS Release 7 Multifamily Functionality Business Requirements Document (draft)", Version 1.1, KPMG, 04/25/2001.
"FY2001 Resident Assessment Risk Assessment (Update)", Accenture, 05/15/2001.
"FY2001 Resident Assessment Feasibility Study (Update)", Accenture, 05/15/2001.
"FY2001 Resident Assessment Cost/Benefit Analysis (Update)", Accenture, 05/15/2001.
"FY2001 Resident Assessment Project Plan (Update)", Accenture, 05/15/2001.
"FY2001 Resident Assessment Needs Statement (Update)", Accenture, 05/15/2001.
<b>Release 6.0.0.0</b>
"RASS Release 6.0.0.0 Test Results and Evaluation Report", Accenture, 05/04/2001.
"RASS Release 6.0.0.0 User's Manual", Accenture, 05/04/2001.
"RASS Release 6.0.0.0 Maintenance Manual", Accenture, 05/04/2001.
"RASS Release 6.0.0.0 Operations Manual", Accenture, 05/04/2001.
"RASS Release 6.0.0.0 Test Plan (Unit)", Accenture, 05/04/2001.
"RASS Release 6.0.0.0 Installation and Conversion Plan", Accenture, 05/04/2001.
"RASS Release 6.0.0.0 Training Plan", Accenture, 02/16/2001.
"RASS Release 6.0.0.0 Validation, Verification, and Testing Plan", Accenture, 02/16/2001.
"RASS Release 6.0.0.0 Database Specifications Document", Accenture, 1/19/2001.
"RASS Release 6.0.0.0 System/Subsystem Specifications Document", Accenture, 1/19/2001.
"RASS Release 6.0.0.0 Program Specifications Document", Accenture, 1/19/2001.
"RASS Release 6.0.0.0 Functional Requirements Document (Addendum)", Accenture, 01/19/2001.
"RASS Release 6.0.0.0 System Support and Acquisition Plan", Accenture, 12/15/2000.
"RASS Release 6.0.0.0 Functional Requirements Document", Accenture, 12/15/2000.
"RASS Release 6.0.0.0 Data Requirements Document", Accenture, 12/15/2000.
"RASS Release 6.0.0.0 System Security and Privacy Plan", Accenture 12/15/2000.
"Business Requirements Document for Project-Level Sampling (final)", Version 2.0, KPMG, 12/05/2000.
"RASS Release 6.0.0.0 JAD Session Results", Accenture, 11/20/2000.
"FY2001 Resident Assessment Risk Assessment", Accenture, 06/14/2000.
"FY2001 Resident Assessment Feasibility Study", Accenture, 06/14/2000.
"FY2001 Resident Assessment Cost/Benefit Analysis", Accenture, 06/14/2000.
"FY2001 Resident Assessment Project Plan", Accenture, 06/14/2000.
"FY2001 Resident Assessment Needs Statement", Accenture, 06/14/2000.
"Resident Assessment Functional Requirements Document", Version 1.0, Accenture, 06/02/1999.
"REAC Security Plan", Version 1.0, ATS, 11/19/1999.
"Public Housing Assessment Systems Final Rule", 24 CFR Parts 901 and 902, 1/11/2000.
"HUD ADP Documentation Standards: Directive Number 2400.15".
"HUD ADP Security Program: Directive Number 2400.24".
"HUD Records Disposition Scheduling for Automated Systems: Directive Number 2229.1".
"System Development Methodology, Release 6.01".
"HUD Business Resumption Plan".

**1.0 General Information**

---

## 1.5 Acronyms and Abbreviations

The following table defines terms and acronyms that may be used throughout RASS Release 8.4.0.0 SDM Define Phase Documentation.

<b>Term</b>	<b>Definition</b>
APP	Annual Performance Plan
BAH	Booz-Allen & Hamilton
BOP	Business Operating Plan
BRD	Business Requirements Document
DCG	Development Coordination Group
FRD	Functional Requirements Document
FYE	Fiscal Year End
HA	Housing Agency/Housing Authority
HUD	Department of Housing and Urban Development
HUDCAPS	HUD Central Accounting Processing System
HUDWeb	HUD's Intranet Web Site
JAD	Joint Application Development
MF	Multifamily
MFH	Multifamily Housing
NASS	Integrated Assessment Subsystem
OMB	Office of Management and Budget
PDF	Portable Document Format
PHA	Public Housing Agency/Public Housing Authority
PHAS	Public Housing Assessment System
PIC	PIH Information Center
PIH	Public and Indian Housing
POC	Point of Organizational Contact
QSSI	Quality Software Services, Inc.
RASS	Resident Assessment Subsystem
REAC	Real Estate Assessment Center
REACS	Real Estate Assessment Center System
SDM	System Development Methodology
SOA	Section of the Act
TAC	Technical Assistance Center (formerly the Customer Service Center)
TARC	Troubled Agency Recovery Center
TRACS	Tenant Rental Assistance Certification System
TBD	To Be Defined
UAT	User Acceptance Testing
WASS	Web Access Security System

**1.0 General Information**

---

## 1.6 Points of Contact

### 1.6.1 Information

The following table lists Points of Organizational Contact (POCs) that may be beneficial for future reference.

Contact Name	Organization	Telephone Number
Linda M. Hooks	HUD – Contracting Officer	202-708-1772 ext.5474
Marian Louden	HUD – GTR	202-708-1817 ext.7165
Delton Nichols	REAC – RASS Project Manager	202-708-4932 ext.3115
Yangja K. Lee	REAC – RASS GTM/IT Manager	202-708-4932 ext.3081
Kevin N. Jones	REAC – RASS Assistant IT Manager	202-708-4932 ext.3111
Patrick Evans	BAH	202-708-4932 ext.3021
Gautam Ijoor	QSSI	202-708-4932 ext.3307
Alex Rozental	QSSI	202-708-4932 ext.3495
Eugene Lubarsky	QSSI	202-708-4932 ext.3214
Robin Hilton	QSSI	202-708-4932 ext.3469
Tanuj Sinha	QSSI	202-708-4932 ext.3499
Theresa Han	QSSI	202-708-4932 ext.3214
Robert Armstrong	QSSI	202-708-4932 ext.3929

Contact	Contact Information
RASS System Administrator	Delton Nichols, in coordination with the WASS subsystem, will facilitate RASS system administration as needed. 202-708-4932 ext.3115
REAC Technical Assistance Center	1-888-245-4860
REAC RASS E-mail address	REAC_RASS@hud.gov
REAC Internet Site	<a href="http://www.hud.gov/offices/reac/index.cfm">http://www.hud.gov/offices/reac/index.cfm</a>
REAC RASS Internet Site	<a href="http://www.hud.gov/offices/reac/products/prodrass.cfm">http://www.hud.gov/offices/reac/products/prodrass.cfm</a>
REAC Intranet Site	<a href="http://hudweb.hud.gov/po/reac">http://hudweb.hud.gov/po/reac</a>
HUD Customer Service Center Branch	1-202-708-3300

### 1.6.2 Coordination

Coordination must occur among the following organizations to successfully implement RASS Release 8.4.0.0:

Organization	Support Function
--------------	------------------

### 1.0 General Information

---

<b>Organization</b>	<b>Support Function</b>
Paradigm Soln./BAH	Development Coordination, Installation, Deployment
HUD IT	Implementation Coordination, Installation, Deployment
Mandaree/Peerson	3 <sup>rd</sup> Party Contractor: Resident Communication/Survey Support
QSSI	Requirements, Design, Development, Testing, Maintenance, Technical Support /Operations, Project Management
REAC	Business Requirements Support, Project Management
WASS	Security

## **2.0 ACQUISITION ACTIVITIES**

---

## 2.0 Acquisition Activities

---

## 2.0 ACQUISITION ACTIVITIES

### 2.1 RASS Release 8.4.0.0

This section describes required acquisition activities for RASS Release 8.4.0.0 system development effort.

#### 2.1.1 COTS Software Acquisition

##### *2.1.1.1 Hardware Acquisition*

The acquisition of hardware is not a requirement specific to RASS Release 8.4.0.0.

##### *2.1.1.2 Software Acquisition*

The acquisition of software is not a requirement specific to RASS Release 8.4.0.0.

##### *2.1.1.3 Professional Services Acquisition*

All the professional services that RASS requires for Release 8.4.0.0 will be provided by the RASS development and maintenance teams.

### 2.2 Timeframe

Release 8.4.0.0 has a contractual timeframe starting 6/16/04, and continuing through 1/6/05 at a minimum. Release 8.4.0.0 is scheduled for the 12/17/04 REAC Full Release and includes the following functionality: updating the Implementation Plan functionality to ensure that PHAs perform all their activities within a specified timeframe, a new At-risk PHA report, enhancement to the scoring process to automatically assign last year's scores for selected PHAs, upgrades to reports to support changes in PHAS regulation, and enhancements to the Demographic and PHA History reports. The release will also eliminate certain deficiencies in the system that includes standardizing RASS component access dates, fixing the count for undeliverables addresses on the Required Survey Size Threshold report, and fixing the Comment functionality on the Review Approve PHA Scores report. Finally, the consortia functionality will also be removed from the system because the calculation of a consortia PHA's score is being moved outside the PIH-REAC's Secure Systems.

### 2.3 Acquisition Dependencies and Impact

The impact of acquisition activities on current operations will be minimal but must ensure that the IT infrastructure exists to support data warehousing and batch processing needs of RASS Release 8.4.0.0.