
                                                                                                                       

 

 

 

 

 

 

 

 

 

 
 

 

 
 

 

TO:   Mercedes M. Márquez, Assistant Secretary for Community Planning and 

Development, D 

 

    //signed// 

FROM:  James D. McKay, Regional Inspector General for Audit, Atlanta Region, 4AGA 

  

SUBJECT: HUD Lacked Adequate Controls to Ensure the Timely Commitment and 

Expenditure of HOME funds 

 

HIGHLIGHTS  

 
 

 

 

We audited the U.S. Department of Housing and Urban Developmentôs (HUD) 

HOME Investment Partnerships Program (HOME) as part of our fiscal year 2009 

annual audit plan.  Our audit objectives were to assess the adequacy of HUDôs 

monitoring and implementation of requirements to recapture HOME funds not 

committed within two years and spent within five years, assess the adequacy of 

HUDôs monitoring and use of its Integrated Disbursement and Information 

System (information system), and assess whether it was appropriate for HUD to 

apply the cumulative technique for assessing deadline compliance and the first-in 

first-out method for committing and disbursing HOME funds to participating 

jurisdictions. 

 

 

 

 

HUD needs to improve efforts to require participating jurisdictions to cancel more 

than $62 million in HOME fund balances for open activities that were committed 

more than five years ago.  The prolonged delay or failure to cancel the fund 
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balances caused an overstatement of commitments in HUDôs information system 

which prevented the accurate identification of funds that were subject to recapture 

by HUD or the United States Treasury.  In addition to the excessive fund 

balances, we question the eligibility of more than $11.6 million disbursed to 

participating jurisdictions for activities that were more than five years old, showed 

evidence of stalled performance, and may have warranted their classification as 

terminated activities. 

 

Participating jurisdictions made more than $20.9 million in incorrect commitment 

entries to the information system.  The inaccuracies undermined the integrity of 

the information system and reports generated from the system.  HUD did not 

routinely monitor the accuracy of commitments that participating jurisdictions 

entered into the information system, nor did it require participating jurisdictions to 

implement adequate internal controls over commitments they entered into the 

system.  HUD missed the opportunity to identify and require correction of the 

types of deficiencies discussed in this report because it did not routinely monitor 

this area.  The significant inaccuracies bring into question the reliability of 

commitments that other participating jurisdictions entered into the information 

system.  

 

HUD used a cumulative technique for assessing deadline compliance and a first-

in first-out method for HOME commitments and expenditures that conflicted with 

statutory requirements that require the identification of HOME commitments and 

expenditures by the program funding year to which they relate.  The statutes make 

no mention of the cumulative technique and the first-in first-out method as 

acceptable alternatives.  The two HUD practices contributed to the more than $62 

million in old activities remaining open as discussed above.  HUD would have 

recaptured the funds due to the missed five-year disbursement requirement were it 

not for the cumulative technique.  The first-in first-out method, as described by 

HUD, contributed to misclassification of funds in HUDôs financial system that are 

subject to recapture by HUD or by the United States Treasury pursuant to a 

separate statutory deadline that will be in place starting September 30, 2009. 

 

 

 

 

We recommend that HUD identify which of the old open activities have been 

completed or terminated, cancel those balances, recapture shortfalls generated by 

the cancellations, and require repayments for HOME expenditures on terminated 

activities.  We further recommend that HUD implement procedures to ensure that 

field offices monitor the accuracy of future commitments that participating 

jurisdictions enter into HUDôs information system, and provide technical 

assistance to participating jurisdictions regarding what constitutes acceptable 

documentation for commitments.  HUD should also require participating 

What We Recommend  
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jurisdictions to close out old HOME activities as appropriate, reallocate remaining 

balances for future HOME projects in a timely manner, and establish and 

implement adequate internal controls over commitments they enter into the 

information system.  Furthermore, HUD should obtain a formal legal opinion 

from the Office of General Counsel and revise its regulations to ensure its 

procedures for assessing compliance with commitment and expenditure 

requirements are consistent with statutory requirements.  

 

For each recommendation without a management decision, please respond and 

provide status reports in accordance with HUD Handbook 2000.06, REV-3.  

Please furnish us copies of any correspondence or directives issued because of the 

audit. 

 

 

 

 

We provided our discussion draft audit report to HUD on August 11, 2009, and 

held an exit conference on August 20, 2009.  HUD provided written comments on 

September 15, 2009.  HUD disagreed with findings 1 and 3 but agreed with 

finding 2.  Also, HUD generally agreed with our recommendations. 

 

The complete text of HUDôs written response, along with our evaluation of that 

response, can be found in appendix B of this report.  We excluded the attachment 

containing the Federal Register, dated May 28, 1997, which is available on the 

Government Printing Office website. 

Auditeeôs Response 
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BACKGROUND  AND OBJECTIVES 
 

 

The HOME program is authorized under Title II of the Cranston-Gonzales National Affordable 

Housing Act as amended.  HOME is funded for the purpose of increasing the supply of 

affordable rental housing; improving substandard housing for existing homeowners; assisting 

new home buyers through acquisition, construction, and rehabilitation of housing; and providing 

tenant-based rental assistance.  HOME funding is allocated to eligible state and local 

governments to strengthen public-private partnerships and to supply decent, safe, and sanitary 

affordable housing to very low-income families.  State and local governments that become 

participating jurisdictions may use HOME funds to carry out multiyear housing strategies 

through acquisition, rehabilitation, new construction, and tenant-based rental assistance.  

Participating jurisdictions are required to reserve a portion of their HOME funds for community 

housing development organizations.  Private nonprofit community-based service organizations 

receive their certification and designation as community housing development organizations 

from participating jurisdictions based on criteria specified in HUDôs regulations.   

 

HUD makes formula allocations of HOME funds to participating jurisdictions on an annual 

basis.  HUD makes the allocations without regard to the participating jurisdictionsô timely 

commitment and expenditure of prior year HOME allocations.  HUD officials stated that the 

department does not have the statutory authority to deny annual formula allocations to 

participating jurisdictions that fail to timely commit and spend HOME funds.  HUD has a system 

to monitor participating jurisdictionsô compliance with program deadlines for commitments, 

reservations to community housing development organizations, and expenditures.  HUD 

provided information that showed since inception of the program in 1992 it has recaptured more 

than $41 million from participating jurisdictions for failure to meet those deadlines.  HUDôs 

national production report as of December 31, 2008, shows that since inception of the HOME 

program, HUD has allocated HOME funds totaling more than $26.5 billion, of which more than 

$24.1 billion has been committed and more than $21.7 billion has been expended by 

participating jurisdictions.   

 

Title II of the Cranston-Gonzalez National Affordable Housing Act provides that a participating 

jurisdictionôs right to draw funds from its HOME Investment Trust Fund shall expire if the funds 

are not placed under binding commitment to affordable housing within 24 months after the last 

day of the month in which such funds are deposited into the participating jurisdictionôs HOME 

Investment Trust Fund.  Regulations for the HOME program have similar language and require 

that HOME funds be committed by the participating jurisdictions within 24 months, and 

expended within five years.  However, for purposes of determining the amount by which the 

HOME Investment Trust Fund will be reduced or recaptured, HUD considers the sum of 

commitments to community housing development organizations, commitments, or expenditures, 

as applicable, from the fiscal year allocation being examined and from subsequent allocations.  

This interpretation of the 24-month commitment requirement (referred to by HUD as the 

ñcumulativeò technique) is set forth in HUDôs regulations, but is not contained in the statute.  

HUD also used a first-in first-out method to commit and disburse funds to activities in its 
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information system.  This means that funds are committed and disbursed from the ñoldestò 

available funds first.   

 

In 1996, HUD established and implemented the information system to accumulate and provide 

data to monitor, among other requirements, compliance with HOME requirements for 

committing and expending funds.  HUD also uses the information system to generate reports 

used within and outside HUD, including the public, participating jurisdictions, and the Congress.  

The information system is the disbursement and reporting system for the HOME and other HUD 

community development programs.  The information system is a real-time mainframe-based 

computer application that is undergoing reengineering to a Web-based system.   

 

Requirements of the National Defense Authorization Act of 1991 (Public Law 101-510, dated 

November 5, 1990) state that on September 30 of the fifth fiscal year after the period of 

availability for obligation of a fixed appropriation account ends, the account shall be closed and 

any remaining balance (whether obligated or unobligated) in the account shall be canceled and 

thereafter shall not be available for obligation or expenditure for any purpose.  The HOME fiscal 

year 2002 appropriation was the first time HOME funds had an identified three-year period of 

availability subject to Public Law 101-510 and its five-year expenditure deadline.  Prior to fiscal 

year 2002, HOME funds were appropriated for an indefinite period and were available until 

expended.  Fiscal year 2002 HOME funds that are not spent by September 30, 2009 (five years 

after the period of availability ended on September 30, 2004), will be subject to recapture by the 

United States Treasury.  Unexpended HOME funds for grant years 1992 through 2001 are not 

subject to Public Law 101-510.   

 

The objectives of the audit were to (1) assess the adequacy of HUDôs monitoring and 

implementation of requirements to recapture HOME funds not committed within two years and 

spent within five years, (2) assess the adequacy of HUDôs monitoring and use of its information 

system, and (3) assess whether it was appropriate for HUD to use the cumulative technique for 

assessing deadline compliance and the first-in first-out method to commit and disburse HOME 

funds to participating jurisdictions. 
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RESULTS OF AUDIT  
 
 

Finding 1:  Fund Balances for Open Activities More Than Five Years 

Old Were Not Closed Out in a Timely Manner and Could 

Trigger Recapture by the United States Treasury 
 

HUD needs to improve efforts to require participating jurisdictions to deobligate more than $62 

million in HOME fund balances in a timely manner for open activities that were more than five 

years old.  We also question the eligibility of more than $11.6 million disbursed to participating 

jurisdictions for open activities that were more than five years old and showed evidence of 

stalled performance that may have warranted their classification as terminated activities.  The 

balances associated with the old activities restricted participating jurisdictions from committing 

and spending the funds on other eligible HOME activities in a timely manner or for reimbursing 

the program for ineligible costs.  The delay or failure to deobligate amounts when due caused an 

overstatement of commitments in HUDôs information system and contributed to masking or 

understating shortfalls that were subject to recapture by HUD.  These situations occurred because 

HUD had not adequately enforced efforts to require participating jurisdictions to close out old 

fund balances in a timely manner and to support whether inactive or slow-moving activities 

were, in effect, terminated activities.  The balances indicated excessive delays by participating 

jurisdictions in the completion of projects and/or closeout of funded activities.  The portion of 

the fund balances that are associated with old open subgranted activities would make it more 

difficult for participating jurisdictions and HUD to avoid losing HOME funds subject to 

recapture by the United States Treasury under provisions of Public Law 101-510 (see finding 3). 
 

 

 

The $62 million for open activities and the $11.6 million in questioned costs consisted of: 

   

 $7 million for 77 open activities with no fund draws since the activities were funded;  

 

 $20.4 million for 436 open activities with no fund draws since 2006, plus more than $3.9 

million in questioned costs; and 

  

 $34.6 million for 243 open activities with fund draws from 2007 to April 2009, plus more 

than $7.7 million in questioned costs, but the activities were not completed despite 

having been funded beyond HUDôs five-year regulatory disbursement requirement. 

 

HUD officials acknowledged the problem with closing out open activities and commented that 

they had efforts underway to address the matter.  They said that the headquarters Office of 

Community Planning and Development had emphasized to field offices the importance of 

closing out open activities.  They further stated that they provided field offices with reports that 



8 

                                                                                                                       

 

  

 

identified the open activities.  Moreover, the closeout of such activities is an element of field 

office staffôs performance standards.   

  

 

 

 

 

We started the audit in November 2008 and initially assessed activities shown in 

HUDôs open activities report as of December 31, 2008.  We only assessed open 

activities that were five years old or older because that period parallels HUDôs 

regulatory requirement that participating jurisdictions spend HOME funds within 

five years of the date of their HOME agreements.  The December report identified 

more than $83.1 million in open activities funded between 1992 and 2003.   

 

During the audit, we contacted 11 field offices concerning 18 of the open 

activities with fund balances that totaled more than $19 million.  We made the 

contacts to obtain information and support to explain what action the offices had 

taken to require participating jurisdictions to close out the activities and to 

deobligate the fund balances.  Based on the responses, we determined that HUD 

closed some of the old activities shown in the December report during the course 

of our audit.  Therefore, we updated our assessment using HUDôs open activities 

report as of April 30, 2009.  The April report showed more than $62 million in 

open activities compared to the $83.1 million  shown in the December 31, 2008, 

report.  The difference indicates that HUD made considerable progress in closing 

out old open activities after we started the audit in November 2008. 

 

 

 

 

 

 

HUDôs open activities report as of April 30, 2009, showed more than $7 million 

for 77 open activities that were more than five years old, for which the 

participating jurisdictions had not drawn down any funds under their letter of 

credit.  HUD regulations provide that a project, which has been committed in the 

information system for 12 months without an initial disbursement of funds, may 

be canceled.  The activities were funded between 1993 and 2003 and were at least 

four years past the 12-month date that should have triggered a system cancellation 

but did not do so. 

 

 

 

 

 

There Were Five-Year-Old Activities 

with  No Funds Disbursed to 

Participating Jurisdictions 

HUD Had Made Progress in 

Closing Open Activities 
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Funding year 

Number of  

activities 

Funds  

drawn 

 

Fund balance 

1993 to 1999 8 $        0 $  1,342,451 

2000 3           0        308,470 

2001 9           0     193,355 

2002 17           0     2,175,006 

2003 40 0     3,066,706 

Total 77 0 $7,085,988 

 

Based on HUDôs December 2008 open activities report, we requested information 

from five field offices for six activities that totaled more than $3.8 million.  Two 

field offices provided various explanations about two activities funded for $1.2 

million, but they did not explain why they had not required the participating 

jurisdictions to cancel the activities and deobligate the funds.  The activities were 

still open in HUDôs information system.  One field office (New Orleans) did not 

respond to our request for an activity funded for $555,560, but we determined that 

the participating jurisdiction later drew more than $480,000 against the activity.  

Two field offices responded with information showing that the participating 

jurisdictions had since deobligated fund balances and/or closed three activities 

funded for more than $2 million.  Our assessment and follow-up showed that 

HUD had made progress in closing out activities that had no fund draws but that 

more timely action is needed to require participating jurisdictions to close out all 

such activities and deobligate the fund balances. 

 

 

 

 

 

 

HUDôs open activities report as of April 30, 2009, showed more than $20.4 

million for 436 open activities that were more than five years old, for which the 

participating jurisdictions had not drawn down any funds under their letter of 

credit since 2006.  The activities were funded between 1992 and 2003.  HUD 

regulations state that a HOME-assisted project that is terminated before 

completion, either voluntarily or otherwise, constitutes an ineligible project.  The 

absence of fund draws within the last two years raised questions as to whether the 

activities had been completed with residual fund balances or whether they 

represented terminated activities.  In either instance, the fund balances should 

have been deobligated.  If the activities were terminated, the amounts drawn 

represented ineligible HOME expenditures.  

 

There Were Five-Year-Old 

Activities with No Fund Draws 

Since 2006 
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Year of 

last fund 

draw 

Total fund 

balances for 

activities 

funded more 

than five 

years ago 

Distribution by funding year  

 

 

 

 

1992-1999 

 

 

 

 

2000 

 

 

 

 

2001 

 

 

 

 

2002 

 

 

 

 

2003 

1997-1999 $1,638,780 $1,637,441 $1,340 - - - 

2000 219,375 157,157    62,218 - - - 

2001 1,107,345 177,441 252,918 $676,986 - - 

2002 1,356,460 189,428 532,128 160,474 $474,431 - 

2003 1,171,893 2,126 15,489 297,071 500,364 $356,842 

2004 4,884,233 232,914 23,250 270,673 635,678 3,721,719 

2005 2,804,476 391,099 29,753 19,815 624,328 1,739,480 

2006 7,309,430 2,223,189 49,080 853,574 2,193,768 1,989,817 

Total $20,491,992 $5,010,795 $966,176 $2,278,592 $4,428,570 $7,807,859 

 

The fund balances associated with these activities should be deobligated in 

HUDôs information system unless the participating jurisdictions can specifically 

support that the activities have not been terminated (voluntarily or involuntarily) 

and are progressing in a timely manner toward producing affordable housing for 

eligible recipients.   

 

Based on data included in HUDôs information system, we question more than 

$3.9 million that participating jurisdictions drew down for 76 activities (see 

appendix C) included in the above table.  In each case, the activities were more 

than five years old (some dating back to the 1990s), but the participating 

jurisdictions had drawn down less than 50 percent of the funded amounts coupled 

with no fund draws in the last two years.  These conditions were not indicative of 

activities making reasonable progress toward producing affordable housing but 

were, instead, indicative of stalled or possibly terminated activities.  HUD will 

need to determine whether the activities had been terminated and whether the 

funds drawn for them were eligible under the HOME program. 

 

As discussed below, even if the above activities are now progressing toward 

completion, amounts associated with subgranted activities may prevent 

participating jurisdictions from meeting the eight-year expenditure deadline under 

Public Law 101-510, applicable to activities funded with appropriations from 

fiscal year 2002 and later. 

 

Based on HUDôs December 2008 open activities report, we requested information 

from eight field offices on 12 activities with fund balances of more than $15.1 

million.  Three field offices provided no clear explanations for why they had not 

required participating jurisdictions to cancel and deobligate HOME funds for six 

activities with fund balances of more than $7.4 million.  One field office (Los 

Angeles) did not respond to our request for an activity with a fund balance of 

more than $1.2 million.  Five field offices responded with information showing 
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that the participating jurisdictions had since drawn, deobligated, or canceled five 

activities, which reduced their $6.3 million fund balance to about $1.5 million.  

The follow-up indicated that HUD had made progress in closing out the old 

activities in this category.  However, more timely action is needed to require 

participating jurisdictions to close out and deobligate funds for such activities and, 

when applicable, reimburse the program for expenditures made for terminated 

activities. 

 

 

 

 

 

 

HUDôs open activities report as of April 30, 2009, showed more than $34.6 

million in fund balances for 243 activities that were funded between 1994 and 

2003 but which had fund draws from 2007 to April 2009 that should be evaluated 

to determine why the activities had not been completed.  The amount included 

more than $13 million in fund balances for 32 activities for which the 

participating jurisdictions had drawn only $7.7 million or 50 percent or less of the 

HOME funds committed to them.  The fund balance included more than $1.2 

million for a 1996 Florida new construction activity (number 310), for which the 

participating jurisdiction had only drawn about 19 percent of the allocated funds, 

and a $1.2 million fund balance for a 1994 Puerto Rico new construction activity 

(number 15), for which the participating jurisdiction had only drawn about 45 

percent of the allocated funds.  HUD regulations state that HOME-assisted 

projects that are terminated before completion, either voluntarily or otherwise, 

constitute an ineligible project.   

 
 

 

 

Year of 

last fund 

draw 

Total fund 

balances for 

activities 

funded more 

than five 

years ago 

Distribution by funding year  

 

 

 

 

1992-1999 

 

 

 

 

2000 

 

 

 

 

2001 

 

 

 

 

2002 

 

 

 

 

2003 

2007 $4,541,513 $1,616,152 $20,367 $53,560 $776,556 $2,074,878 

2008 21,210,265 541,384 429,898 1,970,363 4,315,435 13,953,185 

2009 8,871,729 1,836,813 70,665 1,381,245 2,956,083 2,626,923 

Total $34,623,507 $3,994,349 $520,929 $3,405,168 $8,048,075 $18,654,986 

 

HUD should ensure that participating jurisdictions close and deobligate fund 

balances for completed activities and disallow any expenditure for activities that 

are effectively terminated.  This requirement includes but is not limited to a 

failure to produce affordable housing occupied by HOME-eligible recipients in a 

reasonable period. 

 

There Were Five-Year-Old Activities 

with Fund Draws from 2007 to April 

2009 
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For instance, we question more than $7.7 million in disbursements to participating 

jurisdictions for 32 activities (see appendix C), which appear to have been stalled 

or possibly terminated.  In each case, the activities were more than five years old 

(some dating back to the 1990s), but the participating jurisdictions had drawn 

down less than 50 percent of the funded amounts.  These conditions were not 

indicative of activities making reasonable progress toward producing affordable 

housing but were, instead, indicative of stalled or possibly terminated activities.  

HUD will need to determine whether the activities had been terminated and were 

eligible under the HOME program. 

 

 

 

 

 

 

The existence of subgranted fund balances for the above old open activities would 

make it more difficult for participating jurisdictions and HUD to avoid losing 

HOME funds to recapture by the United States Treasury under the statutory 

requirements of Public Law 101-510.  For instance, HUDôs expiring funds report 

showed more than $12 million in open subgranted activities in Region IV that are 

included in the $62 million discussed above.  HUDôs guidance provides the 

following concerning this lawôs application to the HOME program.  It states that:  

 HOME funds appropriated in fiscal year 2002 will not be available for 

participating jurisdictions to expend after September 30, 2009.  HOME 

funds remaining in a participating jurisdictionôs fiscal year 2002 grant 

after this date will be recaptured by the United States Treasury.  

Unexpended HOME funds in grants from 1992 through 2001 are not 

subject to these rules.  However, beginning with the fiscal year 2002 

appropriation, each annual HOME grant is subject to the expenditure rule.  

So, for example, fiscal year 2003 HOME funds will no longer be available 

to participating jurisdictions after September 30, 2010. 

 

 In order for a participating jurisdiction to be able to draw down all  2002 

funds, all prior-year funding must first have been drawn down for those 

recipients and fund types having fiscal year 2002 funds committed to 

them.  As a result, HUDôs guidance states that participating jurisdictions 

may not even be aware that some of their pre-2002 HOME commitments 

are ñparkedò with specific recipients or within certain fund types, thus 

effectively blocking off their access to the fiscal year 2002 HOME funds.   

The capability of 2001 and earlier year HOME funds (particularly funds 

associated with subgranted activities) to block participating jurisdictionsô ability 

Inadequate Action to Close Old 

Open Activities Increased the 

Potential for Recapture by the U.S. 

Treasury 
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to draw 2002 and later year funds (subject to statutory recapture) underscores the 

urgency for HUD to close out and cancel fund balances for old open activities. 

 

 

 

 

HUD had made progress in closing out open activities, but it needs further 

improvements to ensure that field offices require participating jurisdictions to 

close out old open activities expeditiously to avoid losing HOME funds to 

recapture by the United States Treasury pursuant to Public Law 101-510 that 

becomes effective for the HOME program on September 30, 2009.  Fund balances 

that should have been closed out contributed to understating and/or masking what 

would otherwise have been commitment shortfalls in HUDôs deadline compliance 

status report that were subject to recapture by HUD for redistribution to 

participating jurisdictions.  Also, fund disbursements associated with open 

activities that were or should have been terminated represented ineligible HOME 

expenditures.  These situations occurred because HUD had not adequately 

enforced efforts to require participating jurisdictions to close out old fund 

balances in a timely manner and to support whether inactive or slow-moving 

activities were, in effect, terminated activities. 

 

 

 

 

We recommend that the Assistant Secretary for Community Planning and 

Development: 

 

1A.  Ensure that field offices require participating jurisdictions to close out in a 

timely manner $62,201,487 in activities reflected in its open activities 

report that are more than five years old and cancel the fund balances. 

 

1B.  Require participating jurisdictions to reimburse HUD from nonfederal 

sources any portion of the $11,634,558 for activities listed in appendix C 

that HUD determines had been terminated, voluntarily or involuntarily.  

When making this determination, HUD should consider the participating 

jurisdictionsô lack of timely physical completion and/or production of 

affordable housing occupied by HOME income-eligible individuals. 

 

1C.  Recapture any shortfalls generated by the closure and deobligation of fund 

balances associated with the open activities. 

 

1D.  Establish and implement controls to ensure that field offices require 

participating jurisdictions to close out future HOME activities within a 

Conclusion 

Recommendations 
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timeframe that will permit reallocation and use of the funds for eligible 

activities in time to avoid losing them to recapture by the United States 

Treasury under provisions of Public Law 101-510. 
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Finding 2:  Inadequate HUD Monitoring of and Internal Controls over 

Commitments Entered into the Information System Resulted 

in Questionable Data Reliability 
   

HUD did not routinely monitor the accuracy of commitments that participating jurisdictions 

entered into the information system.  HUD also did not require participating jurisdictions to 

institute basic internal controls over their commitment entries.  The audit identified more than 

$20.9 million in incorrect commitment entries made by seven participating jurisdictions.  HUD 

missed the opportunity to identify and require correction of the types of inaccuracies found 

during the audit because it did not routinely monitor this area.  The inaccuracies undermined the 

integrity of system data and of reports generated from the information system.  For example, the 

incorrect entries impacted the deadline compliance status report, which HUD uses to determine 

recapture amounts for participating jurisdictions that miss their 24-month statutory commitment 

deadline.  The significant inaccuracies by such a small number of participating jurisdictions 

reviewed bring into question the reliability of commitments other participating jurisdictions 

entered into the information system.   

 

 

 

 

 

 

 

 

 

HUDôs procedures for conducting risk assessments do not include criteria for 

field offices to assign risk factors for commitments entered into the information 

system.  Further, HUD had not developed an appropriate checklist for monitoring 

the accuracy and support for commitments that participating jurisdictions entered 

into the information system.  We examined HUDôs 2008 monitoring of 12 

participating jurisdictions by four Region IV field offices (Jacksonville and 

Miami, Florida; Atlanta, Georgia; and Columbia, South Carolina).  The four field 

offices did not monitor whether the participating jurisdictions only made properly 

supported commitment entries and adjustments to the information system.  Two 

of the field offices examined written agreements (three for Jacksonville and three 

for Miami) for proper content but not for accuracy of input to the information 

system.  Thus, HUD missed the opportunity to identify and require correction of 

the types of inaccuracies found during the audit.   

 

We visited five Region IV participating jurisdictions that HUD monitored in 2008 

and examined support for commitments and/or commitment adjustments entered 

into the information system.  We focused on entries made during the month of the 

participating jurisdictionsô commitment deadlines and three months before the 

Field Offices Were Not Required to 

Monitor and Enforce Requirements 

for Commitment Data Entries 
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deadlines.  We examined commitments totaling more than $6.9 million and 

identified more than $2.3 million (33 percent of $6.9 million) in questionable 

commitments that the participating jurisdictions entered into the information 

system.   

 
 

 

 

Participating  

jurisdiction  

 

 

Commitments 

and activities 

examined 

 

 

Total 

questionable 

entries 

Types of commitment violations and errors  

Past 

deadline 

or no 

agreement 

 

Exceeded 

agreement 

amount 

Other 

inadequately 

supported 

entries 

Polk County, FL $  692,499/   8  $   691,320 $ 354,482 $  158,122 $    178,716     *  

Richland County, SC     503,989/ 15     295,210    252,240         3,650         39,320     *  

Tampa, FL  2,170,837/   5   1,213,265      1,213,265  **  

Macon, GA     608,372/ 11     106,295          3,528       102,767***  

Miami-Dade 

County, FL  

 

 3,000,000/   3 

 

- 

 

- 

 

- 

 

- 

Total $6,975,697/ 42  $ 2,306,090 $ 606,722 $  165,300 $1,534,068   

*Entries made before the agreements were executed but executed before the commitment deadline date. 

** No execution date shown on the agreement.  

       *** Amount not reconcilable to the written agreement. 
 

HUD headquarters Office of Community Planning and Development staff stated 

that their limited staff and added responsibilities associated with the economic 

recovery effort would limit their ability to monitor the accuracy of commitments 

participating jurisdictions entered into the information system.   

 

 

 

 

 

 

HUD did not require participating jurisdictions to establish and implement 

adequate internal controls over commitments and related adjustments that they 

entered into the information system.  This deficiency was significant considering 

that HUD, as discussed above, did not monitor participating jurisdictions to 

determine the accuracy of commitment entries entered into the information 

system.  HUD regulations define commitment to mean that the participating 

jurisdiction has executed a legally binding agreement with a state recipient, a 

subrecipient, or a contractor to use a specific amount of HOME funds to produce 

affordable housing or provide tenant-based rental assistance; has executed a 

written agreement reserving a specific amount of funds to a community housing 

development organization; or has met the requirement to commit funds to a 

specific local project.  The information system reference manual provides that 

HOME funds are ñcommittedò to an activity and recorded in the information 

HUD Did Not Require Adequate 

Internal Controls over 

Commitment Data Entries 
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system when there is a written, legally binding agreement and the activity is set 

up and funded in the information system.   

 

We identified instances in which participating jurisdictions committed (funded) 

funds in the system when they had no legally binding agreements, the agreements 

were not dated, or the agreement amount did not match the commitment amount.  

Upon learning of our visit, one of the participating jurisdictions adjusted the prior 

entries made to the information system to reduce inflated commitments to the 

amounts supported by its executed written agreements.  In addition, we noted 

similar conditions in OIG external audits in which participating jurisdictions 

entered commitments into the information system that were not supported by 

written agreements.  

 

For example, the following OIG audits at participating jurisdictions identified 

more than $18.6 million in commitments that participating jurisdictions recorded 

in the information system without being supported by properly executed written 

agreements: 

 
 

Audit report  

number 

 

 

Report issue date 

 

Participating 

Jurisdiction  

Inadequately 

supported 

commitments 

2009-LA-1004 Nov. 26, 2008 California $15,000,000 

2008-AT-1006 Mar. 7, 2008 Fulton County, GA      2,700,000 

2008-AT-1009 June 9, 2008 Augusta, GA         983,000 

    

Total   $18,683,000 

 

The problem with participating jurisdictions incorrectly entering commitments 

into the information system was significant and was not isolated.  The incorrect 

and unsupported commitment entries underscore the need for HUD to require 

participating jurisdictions to establish, implement, and enforce internal controls 

over data entries and adjustments.  This problem is significant considering that 

HUD recaptures commitments that are not made by the programôs 24-month 

statutory deadline based on commitment shortfalls identified in its deadline 

compliance status report.  The report is generated from cumulative commitments 

that participating jurisdictions have entered into the information system over the 

life of their respective HOME programs.  HUDôs inadequate monitoring of and 

poor internal controls over commitments entered into the information system 

compromised the accuracy and reliability of commitments that participating 

jurisdictions entered into the system.   
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HUD provides instructions to participating jurisdictions on what constitutes 

unacceptable and acceptable documentation for commitments.  Unacceptable 

commitment documentation includes approved budgets, signed letters of intent, 

award letters, and council minutes.  Acceptable commitment documentation 

includes a written agreement or contract between the participating jurisdiction and 

a state recipient, subrecipient, program recipient, or contractor signed by both 

parties, dated on or before the deadline date, committing a specific amount of 

HOME funds to a specific HOME project.  Further, signatures of all parties 

signing the agreement or contract must be dated to show the execution date. 

 

We identified two instances in which HUD field office staff caused or did not 

require participating jurisdictions to change incorrect commitment entries in the 

information system.  In one case, two different HUD staff members told a 

participating jurisdiction that it was acceptable to enter commitments into the 

information system based on the participating jurisdictionôs in-house committee 

approval of projects for funding versus the executed written agreements.  Our 

sample included five instances, which totaled more than $131,000, in which the 

agreements were executed 49 to 85 days after the committeeôs approval and were 

dated after the participating jurisdictionôs commitment deadline.  In the other 

case, a HUD field office official stated that it was considered acceptable to allow 

commitments supported by written agreements in which the parties that signed the 

agreements did not provide the dates on which they executed the agreement. 

 

These instances indicate a need for HUD to better ensure that its staff understand 

and enforce HUDôs documentation requirements for commitments when 

conducting monitoring reviews and when providing technical assistance to 

participating jurisdictions. 

 

 

 

 

This audit and past OIG audits at participating jurisdictions identified more than 

$20.9 million in incorrect commitment entries, for seven participating 

jurisdictions, that overstated cumulative commitments in HUDôs information 

system.  Such overstatements could mask amounts that would otherwise be 

identified as shortfalls or understate shortfall amounts subject to recapture that 

should be reflected in the deadline compliance status reports.  The significant 

inaccuracies by the seven participating jurisdictions bring into question the 

reliability of commitments that participating jurisdictions entered into the 

HUD Provided Incorrect Information 

or Accepted Inadequately Supported 

Commitment Entries  

Conclusion 
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information system.  We attribute these conditions to HUD not requiring its staff 

to monitor the accuracy of commitments entered into the information system and 

not requiring participating jurisdictions to establish adequate internal controls 

over their commitment entries.   

 

 

 

 

 

We recommend that the Assistant Secretary for Community Planning and 

Development 

 

2A. Establish and implement procedures to monitor the accuracy of 

commitments that participating jurisdictions enter into the information 

system.  These procedures should include expanding HUDôs risk rating 

system to include risk factors for this review area and development of an 

appropriate monitoring checklist to ensure consistency and thoroughness 

of coverage among field offices. 

 

2B. Ensure that its field office staff are aware of and enforce the 

documentation requirements for entering commitments into the 

information system and that they provide accurate technical assistance and 

advice to participating jurisdictions regarding this matter.  

 

2C. Require participating jurisdictions to establish and implement internal 

controls over commitments that they enter into the information system to 

help reduce the potential for incorrect and improper entry of commitments 

into the information system. 

 

2D.  Add an electronic certification to the funding activity screen of the 

information system so that participating jurisdictions will be required to 

certify that the commitment data entries (activity funding) and/or 

adjustments comply with requirements for commitments and are supported 

by required documentation. 

 

Recommendations 
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Finding 3:  HUDôs Regulatory Requirements for Assessing Compliance 

with Commitment and Expenditure Requirements Conflicted 

with Statutory Requirements  
 

HUD used a cumulative technique to track compliance with HOME commitment and 

expenditure deadlines and a first-in first-out method to account for commitments and 

disbursements which we believe conflicted with requirements in the Cranston-Gonzalez National 

Affordable Housing Act and Public Law 101-510.  Both laws require the identification of 

HOME commitments and/or expenditures by program year.  The cumulative technique for 

tracking deadline compliance and the first-in first-out method to account for commitments and 

expenditures contributed to more than $62 million in old open activities discussed in finding 1.  

The first-in first-out method also contributed to the incorrect classification and reporting of 

HOME expenditures.  HUD would have recaptured the $62 million for missing the five-year 

disbursement requirement were it not for the cumulative and first-in first-out practices.  The 

cumulative technique and the first-in first-out method enabled participating jurisdictions to offset 

older year commitment and expenditure requirements with commitments and expenditures that 

actually pertained to more recent yearsô activities.  As a result, HUD allowed the participating 

jurisdictions more time to complete activities than the five-year expenditure requirement 

contained in HUDôs regulations and additional expenditure deadlines in Public Law 101-510 that 

will become effective on September 30, 2009. 

 

 

 

 

 

 

 

 

HUD has used the cumulative technique since at least 1996 when it implemented 

the information system.  Statutory expenditure deadlines link compliance with 

specific dates associated with HUDôs funding of a participating jurisdictionôs 

HOME Investment Trust Fund or to specific HOME year appropriations.  We 

believe that HUDôs cumulative technique conflicts with relevant statutory 

requirements.  Specifically, 

 

 Title II of the Cranston-Gonzalez National Affordable Housing Act, 

provides that a participating jurisdictionôs right to draw funds from its 

HOME Investment Trust Fund shall expire if the funds are not placed 

under binding commitment to affordable housing within 24 months after 

the last day of the month in which such funds are deposited into the 

participating jurisdictionôs HOME Investment Trust Fund.  HUD shall 

reduce the line of credit in the participating jurisdictionôs HOME 

HUDôs Cumulative Technique 

Conflicted with Statutory 

Requirements 
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Investment Trust Fund by the expiring amount and reallocate the funds.   

 

 Public Law 101-510, dated November 5, 1990 states that on September 30 

of the fifth fiscal year after the period of availability for obligation of a 

fixed appropriation account ends, the account shall be closed and any 

remaining balance (whether obligated or unobligated) in the account shall 

be canceled and thereafter shall not be available for obligation or 

expenditure for any purpose.  This went into effect for the HOME 

program starting with the fiscal year 2002 appropriation when Congress 

started HOME funding fixed term (three years) appropriations. 

 

HUD has implemented and continues to use the cumulative technique to track 

deadline compliance for commitments and expenditures through its deadline 

compliance status report.  We question the regulatory basis for the cumulative 

technique because our legal assessment indicates a conflict with the statutory 

requirement for tracking compliance with the 24-month commitment requirement.  

A representative for HUDôs Off ice of General Counsel stated that the cumulative 

technique was consistent with the National Affordable Housing Act requirements, 

but the Office of General Counsel did not issue a formal legal opinion to address 

the matter.  We requested a legal opinion on whether the cumulative technique 

was consistent with both Title II of the Cranston-Gonzalez National Affordable 

Housing Act and Public Law 101-510 when it becomes effective for the HOME 

program.  We also requested an opinion regarding the impact Public Law 101-510 

will  have on HUDôs cumulative technique for recapturing commitments in the 

HOME program.  The Office of General Counsel did not provide a written 

response to our initial and follow-up requests for the opinion.   

 

HUD said it implemented the cumulative technique for assessing compliance with 

commitment and expenditure requirements because the Office of General Counsel 

reviewed and approved the regulations.  A 1997 notice to participating 

jurisdictions stated that HUD considers later year commitments because it would 

be unfair to a participating jurisdiction, for which, because of cancellation of a 

1995-funded project, its fiscal year 1995 funds remained uncommitted and subject 

to recapture when the participating jurisdiction had already committed later yearsô 

funds. 

 

The cumulative technique allowed participating jurisdictions to exceed the 

statutory 24-month commitment deadline and possibly understate HOME funds 

that may have been subject to recapture.  The technique overstated participating 

jurisdictionsô commitments, compared to what the statute requires, as of the 

deadline dates.  The overstatements caused a corresponding understatement of 

commitment shortfalls that could be subject to recapture based on HUDôs 

deadline compliance status report. 
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HUDôs first-in first-out method resulted in incorrect classification and reporting 

of HOME expenditures and their related unliquidated obligations.  HUDôs 

guidance to participating jurisdictions provides an explanation of the first-in first-

out method.  It states that HUDôs information system uses the method for both 

committing funds to activities and for recording disbursements made to 

participating jurisdictions.  Under this method, funds are first committed and 

disbursed from the ñoldestò available funds.  When a commitment or 

disbursement request is entered in the information system, the system searches for 

the ñoldestò funds first by grant program, then by source year of funds, recipient 

of funds, and type of funds.  In this way, HOME funds are committed and 

disbursed to the participating jurisdictions from the oldest grant year to the newest 

grant year by recipient and fund type.   

 

 Expenditures and the related unliquidated obligations.  The first-in first-

out method, as described in HUD guidance, prevents the direct association 

that should exist between fixed-year appropriations, expenditures, and 

unliquidated obligations (difference between obligated amounts and 

expenditures).  The technique distorts reporting of expenditures against 

fixed appropriations and could make it erroneously appear that HUD was 

in compliance with Public Law 101-510ôs eight-year recapture deadline 

and thus mask funds that should be recaptured by the United States 

Treasury.  The technique, as described by HUD, could also result in 

incorrect reporting by HUD to outside parties of HOME program 

expenditures and unliquidated obligations for fixed appropriations 

included in its reports to the Congress, the United States Treasury, and the 

public.   

 

The first-in first-out method also allowed participating jurisdictions to 

delay activity completion and avoid or delay recapture under the HUD 

regulatory requirement to disburse HOME funds within five years.  For 

instance, the $62 million in old open activities (five years old or older) 

discussed in finding 1 were a result of HUDôs first-in first-out technique.  

If not for that technique, HUD would have been required to recapture the 

funds based on its regulatory requirement to recapture HOME funds that 

participating jurisdictions did not disburse within five years of their 

HOME agreements. 

 

HUD officials stated that they planned to continue using, with some possible 

modification, the first-in first-out method for commitments and expenditures 

Classification and Reporting of 

Expenditures  
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under both laws.  They further commented that they used the first-in first-out 

method for all community development programs and not just the HOME 

program.   

 

 

 

 

We believe that HUDôs cumulative technique for assessing deadline compliance 

and its first-in first-out method to account for expenditures conflicted with 

statutory requirements for commitments and expenditures.  The statutes make no 

mention of HUDôs cumulative technique and first-in first-out method as 

acceptable alternatives and the two practices did not ensure compliance with 

statutory requirements for the commitment and disbursement of HOME funds.  

The cumulative technique and the first-in first-out method contributed to more 

than $62 million in old open activities discussed in finding 1.  The first-in first-out 

method also caused the misclassification of funds otherwise subject to recapture 

by HUD for not meeting the regulatory expenditure requirements and could mask 

funds that will be subject to recapture by the United States Treasury, beginning 

October 1, 2009.  This condition occurred because the practices gave participating 

jurisdictions credit for recent-year commitments and expenditures to offset older 

year commitment and expenditure requirements. 

 

 

 

 

 

We recommend that the Assistant Secretary for Community Planning and 

Development 

 

3A. Obtain a formal legal opinion from the Office of General Counsel on 

whether HUDôs cumulative technique for assessing compliance with 

commitment deadlines is consistent with and is an allowable alternative to 

the 24-month commitment requirement stipulated at Title II of the 

Cranston-Gonzalez National Affordable Housing Act.   

 

3B.  Obtain a formal legal opinion from the Office of General Counsel on 

whether HUDôs first-in first-out method for assessing compliance with 

HOME expenditure requirements is consistent with and is an allowable 

alternative to the eight-year recapture deadline pursuant to Public Law 

101-510.   

 

3C.   Revise the regulations to ensure the procedures for assessing compliance 

with commitment and expenditure requirements are consistent with 

statutory requirements and discontinue use of the cumulative technique for 

Conclusion  

Recommendations  
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assessing deadline compliance and the first- in first-out method to account 

for the commitment and expenditure of HOME funds.  
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SCOPE AND METHODOLOGY  

 

 

We performed the review from November 2008 to May 2009 at HUD headquarters in 

Washington, DC, and at HUD field offices and participating jurisdictions in Atlanta and Macon, 

Georgia; Columbia, South Carolina; and Jacksonville, Miami, Tampa, and Polk County, Florida.  

The review generally covered the period January 1, 1992, through April 30, 2009.  We adjusted 

the period when necessary 

 

We did not review and assess general and application controls over computer-processed data for 

HUDôs information system.  We conducted other tests and procedures to ensure the integrity of 

computer-processed data that were relevant to the audit objectives.  The tests included but were 

not limited to comparison of computer-processed data to supporting commitment documents 

such as written agreements, contracts, loan agreements, and other supporting documentation.  

We also conducted on-site reviews at selected HUD field offices and participating jurisdictions 

to review records and interview HUD staff and program participants.  The tests disclosed that 

participating jurisdictions entered incorrect commitments into the information system.  The 

incorrect entries did not impact our report because we obtained correct information from source 

documentation for the activities reviewed and determined that incorrect entries by participating 

jurisdictions had compromised the reliability and integrity of HUDôs information system (see 

finding 2). 

 

To accomplish our objectives, we  

 

 Interviewed officials of the Office of Community Planning and Development, Office of 

Affordable Housing Programs, and Office of General Counsel at HUD headquarters. 

 

 Requested but did not receive a legal opinion from the HUD Office of General Counsel 

concerning HUDôs first-in first-out technique for assessing commitments and the impact 

of Public Law 101-510 on the technique. 

 

 Researched HUD handbooks, the Code of Federal Regulations, legislative history of the 

commitment requirement, Federal Registers, and other requirements and directives that 

govern the HOME program. 

 

 Reviewed HUDôs procedures and controls used to administer the HOME program.  

 

 Interviewed officials and staff of the HUD Offices of Community Planning and 

Development in Atlanta, Georgia; Columbia, South Carolina; and Jacksonville and 

Miami, Florida. 

 

 Reviewed HUDôs monitoring reports and files for the HOME program during on-site 

visits at selected HUD field offices and reviewed prior OIG external audit reports that 
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dealt with HOME commitments. 

 

 Obtained and reviewed HUD information system reports from HUD headquarters and 

field offices. 

 

 Interviewed officials and staff and reviewed activity records and files of selected 

participating jurisdictions in Macon, Georgia; Richland County, South Carolina; and 

Miami, Tampa, and Polk County, Florida. 

 

 Contacted nine HUD field offices by telephone and e-mail and obtained information 

related to activities open for prolonged periods.  The field offices contacted were Puerto 

Rico; Milwaukee, Wisconsin; Detroit, Michigan; Newark, New Jersey; Houston, Texas; 

Greensboro, North Carolina; Chicago, Illinois; Miami, Florida; and New York, New 

York. 

  

 Conducted tests to determine HUD field officesô compliance with HOME program 

commitment requirements.  HUDôs open activities report, provided by the headquarters 

Office of Community Planning and Development, showed more than $83 million
1
 in fund 

balances for open activities at December 31, 2008, that were more than five years old, of 

which we tested more than $19 million to determine what action HUD had taken to 

address closing out the activities.  The amount tested included all activities (18 activities 

at 15 participating jurisdictions) that had fund balances equal to or greater than $500,000.  

The results of the audit only apply to the tested activities and cannot be projected to the 

universe or total population. 

 

 Conducted tests to determine participating jurisdictionsô compliance with the HOME 

program commitment requirements.  We visited 5 of 28 participating jurisdictions 

monitored by HUD Region IV field offices in 2008.  During the site visits we reviewed 

42 HOME activities with commitments that totaled more than $6.9 million.  We selected 

the activities considering factors such as large commitments close to the deadline date, 

significant dollar amounts in HUDôs open activities report, funds five years old or older 

not spent, and participating jurisdictions monitored by HUD in fiscal year 2008.  The 

results of the audit only apply to the tested activities and cannot be projected to the 

universe or total population. 

 

We conducted the audit in accordance with generally accepted government auditing standards.  

Those standards require that we plan and perform the audit to obtain sufficient, appropriate 

evidence to provide a reasonable basis for our findings and conclusions based on our audit 

objectives.  We believe that the evidence obtained provides a reasonable basis for our findings 

and conclusions based on our audit objectives.  

                                                 

 
1
 This amount excludes the City of New Orleansô participating jurisdiction that was covered by a HUD waiver, 

program income, and administration including community housing development organization operating funds.  
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Relevant Internal Controls  

 

INTERNAL  CONTROLS 
 

 

Internal control is an integral component of an organizationôs management that provides 

reasonable assurance that the following controls are achieved: 

 

 Program operations,  

 Relevance and reliability of information,  

 Compliance with applicable laws and regulations, and 

 Safeguarding of assets and resources. 

 

Internal controls relate to managementôs plans, methods, and procedures used to meet its 

mission, goals, and objectives.  They include the processes and procedures for planning, 

organizing, directing, and controlling program operations as well as the systems for measuring, 

reporting, and monitoring program performance. 

 

 

 

 

 

 

We determined that the following internal controls were relevant to our audit 

objectives: 

 

 Program operations - Policies and procedures that management has 

implemented to reasonably ensure that a program meets its objectives. 

 

 Relevance and reliability of data - Policies, procedures, and practices that 

management has implemented to provide reasonable assurance that 

operational and financial information used for decision making and reporting 

externally is relevant, reliable, and fairly disclosed in reports. 

 

 Compliance with laws and regulations - Policies and procedures that 

management has implemented to provide reasonable assurance that program 

implementation is in accordance with laws, regulations, and provisions of 

contracts or grant agreements.       

 

We assessed the relevant controls identified above.  

 

A significant weakness exists if management controls do not provide reasonable 

assurance that the process for planning, organizing, directing, and controlling 

program operations will meet the organizationôs objectives. 
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Based on our review, we believe that the following items are significant weaknesses: 

 

 Fund balances for open activities more than five years old were not closed out 

in a timely manner and could trigger recapture by the United States Treasury 

(see finding 1).           

  

 Inadequate HUD monitoring of and internal controls over commitments 

entered into the information system resulted in questionable data reliability 

(see finding 2). 

 

 HUDôs regulatory requirement for assessing compliance with commitment and 

expenditure requirements conflicted with statutory requirements (see finding 

3). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Significant Weaknesses 

 



29 

                                                                                                                       

 

  

 

APPENDIXES 
 

Appendix A 
 

SCHEDULE OF QUESTIONED COSTS 

AND FUNDS TO BE PUT TO BETTER USE 
 

 

Recommendation 

number  

 Unsupported 1/   Funds to be put to 

better use 2/  

     

1A    $62,201,487  

1B  $11,634,558   

                                                                  

1/ Unsupported costs are those costs charged to a HUD-financed or HUD-insured program 

or activity when we cannot determine eligibility at the time of the audit.  Unsupported 

costs require a decision by HUD program officials.  This decision, in addition to 

obtaining supporting documentation, might involve a legal interpretation or clarification 

of departmental policies and procedures. 

 

2/ Recommendations that funds be put to better use are estimates of amounts that could be 

used more efficiently if an OIG recommendation is implemented.  These amounts include 

reductions in outlays, deobligation of funds, withdrawal of interest, costs not incurred by 

implementing recommended improvements, avoidance of unnecessary expenditures 

noted in preaward reviews, and any other savings that are specifically identified.  In this 

instance, if HUD reviews and cancels the funds in a timely manner, it can reallocate the 

funds for eligible activities and possibly avoid recapture by the United States Treasury of 

2002 and later year funds that participating jurisdictions may be blocked from drawing 

due to open fund balances for old open subgranted activities. 
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Appendix B 
 

AUDITEE COMMENTS AND OIGôS EVALUATION 
 

 

 

Ref to OIG Evaluation   Auditee Comments 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Comment 1 

 

 

Comment 2 

 

 

 

Comment 1 
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Comment 3 
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Comment 4

 
 


