
Capital Fund ARRA Grants

Housing Authority: Housing Authority of the City of Oxnard

Grant #: CA16S03150109

CA031000005/PLAZA VISTA

CFDA: 14.885 - Public Housing Capital Fund Formula (Recovery Act Funded)

Reporting Year: 2011 Reporting Quarter: 2

Award Amount: $2,302,736.00 Amount Disbursed: $2,302,736.00

% of Project Complete: 100 Expected Project End Date: 2011-06-16 00:0

Units Planned for Rehabilitation: 50 Units Started: 50 Units Completed: 50

Address: 401 S C STREET

City: OXNARD State: CA Zip Code: 93030

Units planned to receive Energy Efficiency measures: 50

Completed units receiving Energy Efficiency measures: 50

Project Description: American Recovery funding has resulted in implementation of the following 
projects on this project site in Oxnard, California.Project 1:Conducted 
inspection of lateral drain pipes in a high rise senior building consisting of 50 
units to identify any damages to the pipes for planning necessary repairs to 
the drain pipes. Inspection completed and the report revealed minor 
deficiencies with no further action required. This project is 100% complete. 
Project 2: Included upgrading the existing electrical fixtures in the common 
areas and exterior of Plaza Vista senior building (CA031000005). Activities 
included replacing existing electrical fixtures in the one high rise building 
comprised of 50 units with Energy Star compliant efficient lighting fixtures. 
During the course of project additional needs for upgrading of the existing 
lights were discovered and were added to the project as change orders. 
Project is 100% complete.Project 3: Included complete upgrade on 2 elevators 
in one senior building. Activities included replacing single bottom cylinders, 
replacing door equipments, and upgrading and remodeling the elvator cabs. 
The work included drilling and deepening the existing elevator holes as needed 
and required. An Architectural and Engineering (A & E) firm was hired to assist 
us with this project. Specifications were made. Scope of work was developed,  
bids received and Council approved the contract on 2/23/2010. Project 
started on 4/5/10. Jacks and pistons and all door equipments are done on 
both elevators.Car rehab worka are also completed. Project activities were 
100 % complete on 2/16/2011 but due to finding some discrepancies in the 
paymnets it was not 100% spent. On 6/2/2011 all issues were resolved and 
the retension was released. And on 6/16/2011 project was 100% spent.

Development No/Name:

Project Type: Rehabilitation of existing public housing units

Portion of the grant dedicated to this development: $220,750.00
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