
Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF) Part I:  Summary

Federal FY of Grant:

Capital Fund Program Grant No: NJ39P002501-04

Replacement Housing Factor Grant No:

Original Revised Obligated Expended

1

2 1406

3 1408 $741,805 $1,407,105 $1,407,105 $428,228

4 1410 $1,755,992 $1,755,992 $1,755,992 $1,754,184

5 1411 $18,655 $20,003 $20,003 $20,003

6 1415

7 1430 $522,589 $104,718 $104,718 $4,286

8 1440

9 1450 $504,659 $513,059 $513,059 $504,659

10 1460 $5,203,344 $5,472,212 $5,472,212 $4,903,842

11 1465.1

12 1470 $44,173 $35,850 $35,850 $35,850

13 1475 $61,107 $527,176 $527,176 $61,107

14 1485 $2,724,462 $1,958,324 $1,958,324 $19,761

15 1490

16 1492

17 1495.1

18 1499 $5,983,136 $5,765,483 $5,765,483 $2,892,279

19 1501

20 1502

21 $17,559,922 $17,559,922 $17,559,922 $10,624,199

22

23

24

25

26

Capital Fund Tables

Amount of line 21 Related to Section 504 Compliance

Amount of line 21 Related to Security - Soft Costs

Amount of line 21 Related to Security - Hard Costs

Amount of line 21 Related to Energy Conservation Measures

XX 4/12/2007

Signature of Executive Director or Designee and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

Liquidated Damages

Fees and Costs

Site Acquisition

Site Improvement

Collateralization or Debt Service

Amount of line 21 Related to LBP Activities

Development Activity

Contingency

Amount of Annual Grant (Sum of lines 2-20)

Total Actual Cost

Summary by Development AccountLine No.

PHA Name:

Housing Authority of the City of Newark

Relocation Costs

Dwelling Structures

Dwelling Equipment - Nonexpendable

Nondwelling Structues

Nondwelling Equipment

Demolition

Replacement Reserve

Moving to Work Demonstration

Administration

Audit

Management Improvements

Grant Type and Number

Total Non-CFP Funds

Operations 

[  ] Original Annual Statement            [  ] Reserve for Disasters/Emergencies            [X] Revised Annual Statement (Revision Number 4)

[X] Performance and Evaluation Report for Program Year Ending 9/30/06              [  ] Final Perfomance and Evaluatoin Report

2004

Total Estimated Cost



PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-04 2004

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-01 - Seth Tenant Labor 1408 17,977$                  21,336$                  21,336$                  21,336$                  100%

Boyden Court Parking Lot Paving 1450 494,264$                494,264$                494,264$                494,264$                100%

Infrastructure Reinforcement 1460 18,876$                  28,035$                  28,035$                  18,876$                  67%

531,117$                543,635$                543,635$                534,476$                

NJ2-02 - Pennington

Court Tenant Labor 1408 11,021$                  13,959$                  13,959$                  13,959$                  100%

Boilers 1460 -$                        -$                        -$                        -$                        

Infrastructure Reinforcement 1460 16,961$                  26,462$                  26,462$                  16,961$                  64%

27,982$                  40,421$                  40,421$                  30,920$                  

NJ2-05 - Baxter

Terrace Tenant Labor 1408 28,678$                  31,888$                  31,888$                  31,888$                  100%

Infrastructure Reinforcement 1460 114,662$                144,912$                144,912$                121,339$                84%

143,340$                176,800$                176,800$                153,227$                

NJ2-06 - Stephen

Crane Village Tenant Labor 1408 1,748$                    3,234$                    3,234$                    3,234$                    100%

Infrastructure Reinforcement 1460 52,534$                  64,386$                  64,386$                  55,691$                  86%

54,282$                  67,620$                  67,620$                  58,925$                  

NJ2-07 - Hyatt Court Tenant Labor 1408 9,848$                    11,155$                  11,155$                  11,155$                  100%

Infrastructure Reinforcement 1460 35,280$                  47,684$                  47,684$                  40,299$                  85%

45,128$                  58,839$                  58,839$                  51,454$                  

NJ2-08 - Felix Fuld

Court Tenant Labor 1408 18,720$                  19,483$                  19,483$                  19,482$                  100%

A & E Hydrology Invest. 1430 32,623$                  (13,805)$                 (13,805)$                 (13,805)$                 100%

Infrastructure Reinforcement 1460 79,635$                  78,132$                  78,132$                  78,132$                  100%

130,978$                83,810$                  83,810$                  83,809$                  

NJ2-09 Milliard

Terrell Homes Tenant Labor 1408 9,348$                    11,494$                  11,494$                  11,494$                  100%

Infrastructure Reinforcement 1460 58,209$                  70,537$                  70,537$                  61,451$                  87%

67,557$                  82,031$                  82,031$                  72,945$                  

NJ2-11 - Walsh

Homes Townhouse Construction 1460 4,700$                    -$                        -$                        -$                        

4,700$                    -$                        -$                        -$                        

NJ2-14 - Bradley

Court Tenant Labor 1408 9,941$                    11,470$                  11,470$                  11,469$                  100%

Infrastructure Reinforcement 1460 90,961$                  107,772$                107,772$                92,426$                  86%

100,902$                119,242$                119,242$                103,895$                

NJ2-15 Program Perf. Evaluation - Phase I 1430 14,735$                  14,735$                  14,735$                  -$                        0%

Mod Used For Development 1499 1,663,480$             1,663,480$             1,663,480$             -$                        0%

1,678,215$             1,678,215$             1,678,215$             -$                        

Capital Fund Tables

Total Actual Cost

Status of Proposed Work

Development

 Number/Name

 HA-Wide

 Activities

General Description of Major

 Work Categories

Development

Account

Number

Total Estimated Cost
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-04 2004

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-16 - Stephen

Crane Elderly A & E Emergency Generator 1430 16,321$               431$                    431$                    431$                    100%

Enviro/Geotech Service 1430 -$                     3,357$                 3,357$                 3,356$                 100%

Infrastructure Reinforcement 1460 45,269$               61,647$               61,647$               53,643$               87%

61,590$               65,435$               65,435$               57,430$               

NJ2-17 - Kretchmer

Elderly A & E Roof Replacement 1430 27,205$               -$                     -$                     -$                     

A & E Emergency Generator 1430 16,321$               -$                     -$                     -$                     

Infrastructure Reinforcement 1460 88,881$               102,204$             102,204$             93,036$               91%

132,407$             102,204$             102,204$             93,036$               

NJ2-19E - Foushee

Towers Tenant Labor 1408 732$                    1,588$                 1,588$                 1,588$                 100%

A & E Emergency Generator 1430 6,773$                 -$                     -$                     -$                     

Infrastructure Reinforcement 1460 7,466$                 7,466$                 7,466$                 7,466$                 100%

14,971$               9,054$                 9,054$                 9,054$                 

NJ2-20 - Bradley

Court II Tenant Labor 1408 180$                    -$                     -$                     -$                     

Infrastructure Reinforcement 1460 3,240$                 -$                     -$                     -$                     

3,420$                 -$                     -$                     -$                     

NJ2-21A Kretchmer

Elderly Tenant Labor 1408 732$                    1,475$                 1,475$                 1,475$                 100%

A & E Roof Replacement 1430 35,058$               -$                     -$                     -$                     

A & E Emergency Generator 1430 35,417$               -$                     -$                     -$                     

Roof Replacement 1460 -$                     -$                     -$                     -$                     

Infrastructure Reinforcement 1460 99,938$               135,189$             135,189$             110,191$             82%

171,145$             136,664$             136,664$             111,666$             

NJ2-21E - Seth Boyden

Elderly Tenant Labor 1408 560$                    1,195$                 1,195$                 1,195$                 100%

A & E Roof Replacement 1430 31,984$               -$                     -$                     -$                     

A & E Emergency Generator 1430 25,869$               -$                     -$                     -$                     

Roof Replacement 1460 -$                     -$                     -$                     -$                     

Infrastructure Reinforcement 1460 93,965$               114,681$             114,681$             101,896$             89%

152,378$             115,876$             115,876$             103,091$             

NJ2-21F - Seth Boyden

Elderly Tenant Labor 1408 1,459$                 3,181$                 3,181$                 3,181$                 100%

A & E Roof Replacement 1430 22,788$               -$                     -$                     -$                     

A & E Emergency Generator 1430 16,321$               -$                     -$                     -$                     

Infrastructure Reinforcement 1460 7,746$                 17,704$               17,704$               7,746$                 44%

48,314$               20,885$               20,885$               10,927$               

Capital Fund Tables

Total Actual Cost

Status of Proposed Work
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-04 2004

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ-2-22B - Baxter Tenant Labor 1408 -$                      834$                     834$                     834$                     100%

Elderly A & E Emergency Generator 1430 16,321$                -$                      -$                      -$                      

Infrastructure Reinforcement 1460 46,503$                56,724$                56,724$                49,772$                88%

62,824$                57,558$                57,558$                50,606$                

NJ2-22C - Stephen

Crane Elderly Tenant Labor 1408 2,048$                  3,631$                  3,631$                  3,631$                  100%

A & E Emergency Generator 1430 25,869$                -$                      -$                      -$                      

Infrastructure Reinforcement 1460 95,148$                119,591$              119,591$              102,126$              85%

123,065$              123,222$              123,222$              105,757$              

NJ2-22D - Stephen

Crane Elderly Tenant Labor 1408 1,621$                  3,214$                  3,214$                  3,214$                  100%

A & E Emergency Generator 1430 25,869$                -$                      -$                      -$                      

Infrastructure Reinforcement 1460 94,530$                117,084$              117,084$              101,145$              86%

122,020$              120,298$              120,298$              104,359$              

NJ2-25 - James C.

White Manor Tenant Labor 1408 1,443$                  2,605$                  2,605$                  2,605$                  100%

1,443$                  2,605$                  2,605$                  2,605$                  

NJ2-27 - New Horizon

Gardens Tenant Labor 1408 928$                     -$                      -$                      -$                      

Asbestos Abatement 1485 520,000$              300,000$              300,000$              -$                      0%

Demolition 1485 1,415,500$           1,000,000$           1,000,000$           -$                      0%

Site Remediation 1485 788,962$              658,324$              658,324$              19,761$                3%

Infrastructure Reinforcement 1460 19,372$                -$                      -$                      -$                      

2,744,762$           1,958,324$           1,958,324$           19,761$                

NJ2-29 - Woodlawn

Village Tenant Labor 1408 1,819$                  -$                      -$                      -$                      

Infrastructure Reinforcement 1460 11,805$                11,805$                11,805$                -$                      0%

13,624$                11,805$                11,805$                -$                      

NJ2-30 - Townhouses Tenant Labor 1408 446$                     -$                      -$                      -$                      

Infrastructure Reinforcement 1460 9,313$                  9,313$                  9,313$                  -$                      0%

9,759$                  9,313$                  9,313$                  -$                      

NJ2-31 - Prospect

Village/Chadwick Tenant Labor 1408 1,519$                  -$                      -$                      -$                      

Infrastructure Reinforcement 1460 12,185$                12,185$                12,185$                -$                      0%

13,704$                12,185$                12,185$                -$                      

Capital Fund Tables

Total Actual Cost

Status of Proposed Work
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-04 2004

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-35 - Westside

Village Tenant Labor 1408 1,857$                 -$                     -$                     -$                     

Infrastructure Reinforcement 1460 12,057$               12,057$               12,057$               -$                     0%

13,914$               12,057$               12,057$               -$                     

NJ2-36 - Janice Cromer

Village Tenant Labor 1408 669$                    -$                     -$                     

Site Improvement 1450 -$                     8,400$                 8,400$                 -$                     0%

Infrastructure Reinforcement 1460 12,016$               12,016$               12,016$               -$                     0%

12,685$               20,416$               20,416$               -$                     

NJ2-37 - Broadway

Village Tenant Labor 1408 714$                    -$                     -$                     

Infrastructure Reinforcement 1460 12,826$               12,826$               12,826$               -$                     0%

13,540$               12,826$               12,826$               -$                     

NJ2-39 - Betty Shabazz

Village Tenant Labor 1408 848$                    -$                     -$                     -$                     

Infrastructure Reinforcement 1460 26,388$               26,388$               26,388$               -$                     0%

27,236$               26,388$               26,388$               -$                     

NJ2-40 - Serenity Villa Tenant Labor 1408 684$                    -$                     -$                     -$                     

Infrastructure Reinforcement 1460 21,280$               21,280$               21,280$               -$                     0%

21,964$               21,280$               21,280$               -$                     

NJ2-41 - Oscar Miles

Village Tenant Labor 1408 1,463$                 -$                     -$                     -$                     

Infrastructure Reinforcement 1460 41,048$               41,048$               41,048$               -$                     0%

42,511$               41,048$               41,048$               -$                     

NJ2-42 - Kemsco

Homes Tenant Labor 1408 1,459$                 -$                     -$                     -$                     

Infrastructure Reinforcement 1460 26,193$               26,193$               26,193$               -$                     0%

27,652$               26,193$               26,193$               -$                     

NJ2-43 - Townhouses Tenant Labor 1408 3,869$                 -$                     -$                     -$                     

Infrastructure Reinforcement 1460 25,118$               25,118$               25,118$               -$                     0%

28,987$               25,118$               25,118$               -$                     

NJ2-44 - Dr. Jose

Rosario Village Tenant Labor 1408 1,506$                 1,506$                 1,506$                 667$                    44%

Infrastructure Reinforcement 1460 17,509$               17,509$               17,509$               -$                     0%

19,015$               19,015$               19,015$               667$                    

Capital Fund Tables

Total Estimated Cost Total Actual Cost
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-04 2004

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-45 - Townhouses Tenant Labor 1408 14,554$                18,160$                18,160$                18,160$                100%

Storm Doors 1460 138,337$              95,000$                95,000$                86,875$                91%

Infrastructure Reinforcement 1460 69,036$                60,117$                60,117$                51,122$                85%

221,927$              173,277$              173,277$              156,157$              

NJ2-46 - Townhouses Tenant Labor 1408 856$                     -$                      -$                      -$                      

Infrastructure Reinforcement 1460 17,882$                17,882$                17,882$                -$                      0%

18,738$                17,882$                17,882$                -$                      

NJ2-48 - Townhouses Tenant Labor 1408 856$                     -$                      -$                      -$                      

Infrastructure Reinforcement 1460 17,882$                17,882$                17,882$                -$                      0%

Construction - Townhouses 1499 (537,790)$             (537,790)$             (537,790)$             (537,790)$             100%

(519,052)$             (519,908)$             (519,908)$             (537,790)$             

NJ2-50 - Townhouses Construction - Townhouses 1499 133,166$              133,166$              133,166$              133,166$              100%

133,166$              133,166$              133,166$              133,166$              

NJ2-51 - Mt. Pleasant

Estates Tenant Labor 1408 316$                     -$                      -$                      -$                      

Infrastructure Reinforcement 1460 5,671$                  5,671$                  5,671$                  -$                      0%

5,987$                  5,671$                  5,671$                  -$                      

NJ2-52 - Wynana Lipman

Gardens Tenant Labor 1408 4,902$                  6,592$                  6,592$                  6,592$                  100%

Infrastructure Reinforcement 1460 90,729$                111,868$              111,868$              97,316$                87%

95,631$                118,460$              118,460$              103,908$              

NJ2-67 - Riverside

Villas I Tenant Labor 1408 818$                     1,378$                  1,378$                  1,378$                  100%

Infrastructure Reinforcement 1460 49,302$                60,916$                60,916$                52,657$                86%

50,120$                62,294$                62,294$                54,035$                

NJ2-70 - Townhouses Tenant Labor 1408 732$                     2,325$                  2,325$                  2,325$                  100%

Sidewalk, Fencing 1450 10,395$                10,395$                10,395$                10,395$                100%

Storm Doors 1460 3,590$                  3,590$                  3,590$                  3,590$                  100%

Infrastructure Reinforcement 1460 43,710$                55,005$                55,005$                47,000$                85%

58,427$                71,315$                71,315$                63,310$                

NJ2-76 - Spruce

Gardens Construction - Townhouses (105 rental units) 1499 1,649,303$           1,902,042$           1,902,042$           1,902,042$           100%

1,649,303$           1,902,042$           1,902,042$           1,902,042$           
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-04 2004

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

Irvine Turner Homes Evaluation Services 1430 66,342$                -$                      -$                      -$                      

Construction - Townhouse (25 Homeownership) 1499 -$                      -$                      -$                      -$                      

66,342$                -$                      -$                      -$                      

Walsh/Scudder Project Construction - Townhouses (122 units) 1499 3,074,977$           2,604,585$           2,604,585$           -$                      0%

3,074,977$           2,604,585$           2,604,585$           -$                      

PHA Wide Organization Analysis 1408 110,900$              10,900$                10,900$                26,500$                

Consultant Services (PHAS) 1408 94,994$                90,000$                90,000$                78,306$                87%

Administrate CFP Program 1410 1,755,992$           1,755,992$           1,755,992$           1,754,184$           100%

Audit Services 1411 18,655$                20,003$                20,003$                20,003$                100%

Enviro/Geotech Service 1430 100,000$              100,000$              100,000$              -$                      0%

Emergency Generators 1430 6,773$                  -$                      -$                      -$                      

Infrastructure Reinforcement 1460 3,465,591$           3,516,333$           3,516,333$           3,453,086$           98%

Heating & A/C Ventilation - 500 Broad 1470 35,850$                35,850$                35,850$                35,850$                100%

Elevator Upgrade - 500 Broad 1470 8,323$                  -$                      -$                      -$                      

Computer & Related Equipment 1475 28,993$                490,119$              490,119$              28,993$                6%

Trucks 1475 32,114$                32,114$                32,114$                32,114$                100%

5,658,185$           6,051,311$           6,051,311$           5,429,036$           

PHA Wide

Resident Initiatives Partners in Pride (PIP) Program 1408 129,651$              156,623$              156,623$              29,034$                19%

Home Ownership Program 1408 5,000$                  3,000$                  3,000$                  2,786$                  93%

Salary & Benefits (Aides) 1408 62,719$                85,169$                85,169$                78,024$                92%

Misc. Supplies, Contracts, Etc. 1408 -$                      683,506$              683,506$              -$                      0%

Equipment Maintenance 1408 -$                      -$                      -$                      -$                      

Contracts 1408 -$                      -$                      -$                      -$                      

Health Care Clinics 1408 49,450$                49,450$                49,450$                -$                      0%

Contract & Scouting Equipment 1408 -$                      -$                      -$                      -$                      

Youth Development 1408 -$                      -$                      -$                      -$                      

Athletic Programs 1408 -$                      -$                      -$                      -$                      

Day Care Programs 1408 -$                      -$                      -$                      -$                      

Youth Mentoring Program 1408 -$                      -$                      -$                      -$                      

Travel 1408 98,770$                98,770$                98,770$                -$                      0%

Special Events 1408 1,962$                  1,962$                  1,962$                  1,962$                  100%

Salary & Benefits ( Library Aides) 1408 31,488$                56,022$                56,022$                40,320$                72%

Subtotal 379,040$              1,134,502$           1,134,502$           152,126$              

TOTAL 17,559,922$         17,554,979$         17,554,979$         9,214,600$           

Capital Fund Tables
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Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part III:  Implementation Schedule

PHA Name: Grant Type and Number Federal FY of Grant:

Capital Fund Program No: NJ39P002501-04

Replacement Housing Factor No:

Original Revised Actual Original Revised Actual 

NJ2-01 - Seth Boyden Court September-06 September-08

NJ2-02 - Pennington Court September-06 September-08

NJ2-05 - Baxter Terrace September-06 September-08

NJ2-06 - Stephen Crane Village September-06 September-08

NJ2-07 - Hyatt Court September-06 September-08

NJ2-08 - Felix Fuld Court September-06 September-08

NJ2-09 - Milliard Terrell Homes September-06 September-08

NJ2-11 - Walsh Homes September-06 September-08

NJ2-14 - Bradley Court September-06 September-08

NJ2-16 - Stephen Crane Elderly September-06 September-08

NJ2-17 - Kretchmer Homes Elderly September-06 September-08

NJ2-19E - Foushee Towers September-06 September-08

NJ2-20 - Bradley Court II September-06 September-08

NJ2-21A - Kretchmer Elderly September-06 September-08

NJ2-21E - Seth Boyden Elderly September-06 September-08

NJ2-21F - Seth Boyden Elderly September-06 September-08

NJ2-22B - Baxter Elderly September-06 September-08

NJ2-22C - Stephen Crane Elderly September-06 September-08

NJ2-22D - Stephen Crane Elderly September-06 September-08

NJ2-25 - James C. White Manor September-06 September-08

NJ2-27 - New Horizon Gardens September-06 September-08

NJ2-29 - Woodlawn Village September-06 September-08

NJ2-30 - Townhouses September-06 September-08

NJ2-31 - Mt. Prospect Village/Chadwick September-06 September-08

NJ2-35 - Westside Village September-06 September-08

NJ2-36 - Janice Cromer Village September-06 September-08

NJ2-37 - Broadway Village September-06 September-08

NJ2-39 - Betty Shabazz Village September-06 September-08

NJ2-40 - Serenity Villa September-06 September-08

NJ2-41 - Oscar Miles Village September-06 September-08

NJ2-42 - Kemsco Homes September-06 September-08

NJ2-43 - Townhouses September-06 September-08

NJ2-44 - Dr. Jose Rosario Village September-06 September-08

Capital Fund Tables

Reason for Revised Target Dates

Newark Housing Authority 2004

Development

Number/

Name

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part III:  Implementation Schedule

PHA Name: Grant Type and Number Federal FY of Grant:

Capital Fund Program No: NJ39P002501-04

Replacement Housing Factor No:

Original Reviesed Actual Original Reviesed Actual 

NJ2-45 - Townhouses September-06 September-08

NJ2-46 - Townhouses September-06 September-08

NJ2-48 - Townhouses September-06 September-08

NJ2-50 - Townhouses September-06 September-08

NJ2-51 - Mt. Pleasant Estates September-06 September-08

NJ2-52 - Wynana Lipman Gardens September-06 September-08

NJ2-67 - Riverside Villas I September-06 September-08

NJ2-70 - Townhouses September-06 September-08

NJ2-76 - Spruce Gardens September-06 September-08

Irvin Turner Homes September-06 September-08

Walsh/Scudder September-06 September-08

PHA Wide September-06 September-08

Capital Fund Tables

Reason for Revised Target Dates

Newark Housing Authority 2004

Development

Number/

Name

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF) Part I:  Summary

Federal FY of Grant:

Capital Fund Program Grant No: NJ39P002501-05

Replacement Housing Factor Grant No:

Original Revised Obligated Expended

1

2 1406

3 1408 $1,126,921 $1,147,360 $1,147,360 $416,973

4 1410 $1,663,520 $1,663,520 $1,663,520 $1,694,142

5 1411 $73,405 $73,405 $0 $0

6 1415

7 1430 $1,351,432 $807,381 $352,413 $352,413

8 1440

9 1450

10 1460 $7,560,732 $5,119,325 $2,044,260 $0

11 1465.1

12 1470 $100,000 $100,000 $0 $0

13 1475 $1,451,307 $1,403,269 $80,450 $80,450

14 1485 $924,385 $924,385 $0 $0

15 1490

16 1492

17 1495.1 $110,000 $125,000 $0 $0

18 1499 $2,273,500 $5,271,557 $0 $0

19 1501

20 1502

21 $16,635,202 $16,635,202 $5,288,003 $2,543,978

22

23

24

25

26

Capital Fund Tables

Amount of line 21 Related to Section 504 Compliance

Amount of line 21 Related to Security - Soft Costs

Amount of line 21 Related to Security - Hard Costs

Amount of line 21 Related to Energy Conservation Measures

XX 4/12/2007

Signature of Executive Director or Designee and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

Liquidated Damages

Fees and Costs

Site Acquisition

Site Improvement

Collateralization or Debt Service

Amount of line 21 Related to LBP Activities

Development Activity

Contingency

Amount of Annual Grant (Sum of lines 2-20)

Total Actual Cost

Summary by Development AccountLine No.

PHA Name:

Housing Authority of the City of Newark

Relocation Costs

Dwelling Structures

Dwelling Equipment - Nonexpendable

Nondwelling Structues

Nondwelling Equipment

Demolition

Replacement Reserve

Moving to Work Demonstration

Administration

Audit

Management Improvements

Grant Type and Number

Total Non-CFP Funds

Operations 

[  ] Original Annual Statement            [  ] Reserve for Disasters/Emergencies            [X] Revised Annual Statement (Revision Number 2)

[X] Performance and Evaluation Report for Program Year Ending 9/30/06              [  ] Final Perfomance and Evaluatoin Report

2005

Total Estimated Cost



PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-05 2005

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-01 - Seth

Boyden Court Tenant Patrol 1408 689$                        -$                         

Management Improvements 1408 640$                        640$                        640$                        100%

Resident Services - Salaries/Benefits 1408 50$                          50$                          49$                          98%

Infrastructure 1460 5,023$                     5,023$                     -$                         0%

Nondwelling Equipment 1475 2,050$                     2,050$                     2,050$                     100%

689$                        7,763$                     7,763$                     2,739$                     

NJ2-02 - Pennington

Court Tenant Patrol 1408 344$                        -$                         

Management Improvements 1408 320$                        320$                        320$                        100%

Resident Services - Salaries/Benefits 1408 25$                          25$                          25$                          100%

Supplies - Admin. 1410 468$                        468$                        468$                        100%

Infrastructure 1460 4,831$                     4,831$                     -$                         0%

Nondwelling Equipment 1475 2,050$                     2,050$                     2,050$                     100%

344$                        7,694$                     7,694$                     2,863$                     

NJ2-05 - Baxter

Terrace Tenant Patrol 1408 31,046$                   -$                         

Management Improvements 1408 48,051$                   48,051$                   40,638$                   85%

Resident Services - Salaries/Benefits 1408 3,677$                     3,677$                     3,109$                     85%

Supplies - Admin. 1410 700$                        700$                        -$                         0%

Infrastructure 1460 14,961$                   14,961$                   -$                         0%

Nondwelling Equipment 1475 2,050$                     2,050$                     2,050$                     100%

31,046$                   69,439$                   69,439$                   45,797$                   

NJ2-06 - Stephen

Crane Village Hot Water Condensate System 1460 210,582$                 210,582$                 210,582$                 -$                         0%

Infrastructure 1460 5,082$                     -$                         -$                         0%

Nondwelling Equipment 1475 2,050$                     2,050$                     2,050$                     100%

210,582$                 217,714$                 212,632$                 2,050$                     

NJ2-07 - Hyatt Infrastructure 1460 -$                         5,010$                     5,010$                     -$                         0%

Court Nondwelling Equipment 1475 -$                         2,050$                     2,050$                     2,050$                     100%

-$                         7,060$                     7,060$                     2,050$                     

NJ2-09 - Terrell

Homes Infrastructure 1460 -$                         6,462$                     6,462$                     -$                         0%

Nondwelling Equipment 1475 -$                         2,050$                     2,050$                     2,050$                     100%

-$                         8,512$                     8,512$                     2,050$                     

NJ2-08 - Felix Fuld Nondwelling Equipment 1475 -$                         2,050$                     2,050$                     2,050$                     100%

-$                         2,050$                     2,050$                     2,050$                     

Capital Fund Tables

Total Actual Cost

Status of Proposed Work

Development

 Number/Name

 HA-Wide

 Activities

General Description of Major

 Work Categories

Development

Account

Number

Total Estimated Cost
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-05 2005

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-11 Relocation/Reoccupancy 1495 100,000$             100,000$             -$                     -$                     0%

100,000$             100,000$             -$                     -$                     

NJ2-14 - Bradley

Court Infrastructure 1460 -$                     10,223$               10,223$               -$                     0%

Nondwelling Equipment 1475 -$                     2,050$                 2,050$                 2,050$                 100%

-$                     12,273$               12,273$               2,050$                 

NJ2-15 Program Perf. Evaluation 1430 83,000$               -$                     -$                     -$                     

Relocation 1495 -$                     15,000$               15,000$               -$                     0%

83,000$               15,000$               15,000$               -$                     

NJ2-16 - Stephen Management Improvements 1408 -$                     29,000$               29,000$               24,144$               83%

Crane Elderly Tenant Patrol 1408 19,091$               -$                     -$                     -$                     

Mental Health Clinic 1408 8,889$                 -$                     -$                     -$                     

Resident Services - Salaries/Benefits 1408 -$                     3,000$                 3,000$                 1,847$                 62%

Infrastructure 1460 -$                     6,226$                 6,226$                 -$                     0%

Nondwelling Equipment 1475 -$                     2,050$                 2,050$                 2,050$                 100%

27,980$               40,276$               40,276$               28,041$               

NJ2-17 - Kretchmer Management Improvements 1408 -$                     12,954$               12,954$               10,608$               82%

Elderly Tenant Patrol 1408 7,927$                 -$                     -$                     -$                     

Mental Health Clinic 1408 8,889$                 -$                     -$                     -$                     

Resident Services - Salaries/Benefits 1408 -$                     991$                    991$                    812$                    82%

Infrastructure 1460 -$                     5,082$                 5,082$                 -$                     0%

Nondwelling Equipment 1475 -$                     2,050$                 2,050$                 2,050$                 100%

16,816$               21,077$               21,077$               13,470$               

NJ2-19E - Foushee 

Towers Management Improvements 1408 -$                     26,792$               26,792$               20,094$               75%

Tenant Patrol 1408 9,772$                 -$                     -$                     -$                     

Mental Health Clinic 1408 8,889$                 -$                     -$                     -$                     

Resident Services - Salaries/Benefits 1408 -$                     2,050$                 2,050$                 1,537$                 75%

Infrastructure 1460 -$                     -$                     -$                     -$                     

Nondwelling Equipment 1475 -$                     2,050$                 2,050$                 2,050$                 100%

18,661$               30,892$               30,892$               23,681$               

Capital Fund Tables

Total Actual Cost

Status of Proposed Work

Development

 Number/Name

 HA-Wide

 Activities

General Description of Major

 Work Categories

Development

Account

Number

Total Estimated Cost
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-05 2005

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ-2-21A - Kretchmer Management Improvements 1408 -$                     82,618$                82,618$                69,659$                84%

Elderly Tenant Patrol 1408 54,540$                -$                     -$                     -$                     

Mental Health Clinic 1408 8,889$                  8,889$                  8,889$                  -$                     0%

Resident Services - Salaries/Benefits 1408 -$                     6,321$                  6,321$                  5,329$                  84%

Infrastructure 1460 -$                     18,173$                18,173$                -$                     0%

Roof Replacement 1460 3,917,088$           919,031$              -$                     -$                     0%

Nondwelling Equipment 1475 -$                     2,050$                  2,050$                  2,050$                  100%

3,980,517$           1,037,082$           118,051$              77,038$                

NJ-2-21E - Seth Management Improvements 1408 -$                     57,824$                57,824$                47,079$                81%

Boyden Elderly Tenant Patrol 1408 33,610$                -$                     -$                     -$                     

Mental Health Clinic 1408 8,889$                  8,889$                  8,889$                  -$                     0%

Resident Services - Salaries/Benefits 1408 -$                     4,424$                  4,424$                  3,602$                  81%

Infrastructure 1460 -$                     8,591$                  8,591$                  -$                     0%

Roof Replacement 1460 3,000,709$           3,000,709$           -$                     -$                     0%

Nondwelling Equipment 1475 -$                     2,050$                  2,050$                  2,050$                  100%

3,043,208$           3,082,487$           81,778$                52,731$                

NJ-2-21F - Seth Management Improvements 1408 -$                     46,151$                46,151$                38,057$                82%

Boyden Elderly Tenant Patrol 1408 28,931$                -$                     -$                     -$                     

Mental Health Clinic 1408 8,889$                  8,889$                  -$                     -$                     0%

Resident Services - Salaries/Benefits 1408 -$                     3,531$                  3,531$                  2,911$                  82%

Infrastructure 1460 -$                     6,048$                  6,048$                  -$                     0%

Nondwelling Equipment 1475 -$                     2,050$                  2,050$                  2,050$                  100%

37,820$                66,669$                57,780$                43,018$                

NJ-2-22B - Baxter Management Improvements 1408 -$                     1,360$                  1,360$                  510$                     38%

Elderly Tenant Patrol 1408 403$                     -$                     -$                     -$                     

Mental Health Clinic 1408 -$                     -$                     -$                     -$                     

Resident Services - Salaries/Benefits 1408 -$                     105$                     105$                     39$                       37%

Infrastructure 1460 -$                     5,365$                  5,365$                  -$                     0%

Nondwelling Equipment 1475 -$                     2,050$                  2,050$                  2,050$                  100%

403$                     8,880$                  8,880$                  2,599$                  

Capital Fund Tables

Total Actual Cost

Status of Proposed Work
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-05 2005

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ-2-22C - Stephen Management Improvements 1408 -$                     77,970$                77,970$                64,306$                82%

Crane Elderly Tenant Patrol 1408 50,170$                -$                     -$                     -$                     

Mental Health Clinic 1408 8,889$                  8,889$                  -$                     -$                     0%

Resident Services - Salaries/Benefits 1408 -$                     5,965$                  5,965$                  4,920$                  82%

Infrastructure 1460 -$                     11,308$                11,308$                -$                     0%

Nondwelling Equipment 1475 -$                     2,050$                  2,050$                  2,050$                  100%

59,059$                106,182$              97,293$                71,276$                

NJ-2-22D - Stephen Management Improvements 1408 -$                     57,213$                57,213$                49,283$                86%

Crane Elderly Tenant Patrol 1408 39,534$                -$                     -$                     -$                     

Mental Health Clinic 1408 8,889$                  8,889$                  -$                     -$                     0%

Resident Services - Salaries/Benefits 1408 -$                     4,377$                  4,377$                  3,770$                  86%

Infrastructure 1460 -$                     10,349$                10,349$                -$                     0%

Nondwelling Equipment 1475 -$                     2,050$                  2,050$                  2,050$                  100%

48,423$                82,878$                73,989$                55,103$                

NJ2-25 - James C. Management Improvements 1408 -$                     26,711$                26,711$                22,002$                82%

White Manor Tenant Patrol 1408 16,741$                -$                     -$                     -$                     

Mental Health Clinic 1408 8,889$                  -$                     -$                     -$                     

Resident Services - Salaries/Benefits 1408 -$                     2,044$                  2,044$                  1,683$                  82%

Infrastructure 1460 -$                     -$                     -$                     -$                     

Nondwelling Equipment 1475 -$                     2,050$                  2,050$                  2,050$                  100%

25,630$                30,805$                30,805$                25,735$                

NJ2-27 New Demolition 1485 924,385$              924,385$              -$                     -$                     0%

Horizons Gardens Relocation 1495 10,000$                10,000$                -$                     -$                     0%

934,385$              934,385$              -$                     -$                     

NJ2-29 - Woodlawn Supplies 1410 -$                     78$                       78$                       -$                     0%

Village A & E Roofs 1430 19,282$                -$                     -$                     

19,282$                78$                       78$                       -$                     

NJ2-30 - Townhouses Supplies 1410 -$                     78$                       78$                       -$                     0%

A & E Roofs 1430 20,513$                -$                     -$                     

20,513$                78$                       78$                       -$                     

Capital Fund Tables

Total Estimated Cost Total Actual Cost
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-05 2005

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-31 - Townhouses Supplies 1410 -$                     78$                      78$                      -$                     0%

A & E Roofs 1430 25,026$               -$                     -$                     

25,026$               78$                      78$                      -$                     

NJ2-35 - Townhouses Supplies 1410 -$                     78$                      78$                      -$                     0%

A & E Roofs 1430 19,692$               -$                     -$                     

19,692$               78$                      78$                      -$                     

NJ2-36 - Janice Supplies 1410 -$                     78$                      78$                      -$                     0%

Cromer Village A & E Roofs 1430 36,513$               -$                     -$                     

36,513$               78$                      78$                      -$                     

NJ2-37 - Oriental Supplies 1410 -$                     78$                      78$                      -$                     0%

Street A & E Roofs 1430 38,974$               -$                     -$                     

38,974$               78$                      78$                      -$                     

NJ2-39 - Townhouses Supplies 1410 -$                     154$                    154$                    -$                     0%

A & E Roofs 1430 32,156$               -$                     -$                     

32,156$               154$                    154$                    -$                     

NJ2-40 - Townhouses Supplies 1410 -$                     154$                    154$                    -$                     0%

A & E Roofs 1430 25,932$               -$                     -$                     

25,932$               154$                    154$                    -$                     

NJ2-41 - Townhouses Supplies 1410 -$                     191$                    191$                    -$                     0%

A & E Roofs 1430 51,605$               -$                     -$                     -$                     

Nondwelling Equipment 1475 -$                     2,050$                 2,050$                 2,050$                 100%

51,605$               2,241$                 2,241$                 2,050$                 

NJ2-42 - Townhouses Supplies 1410 -$                     154$                    154$                    -$                     0%

A & E Roofs 1430 50,308$               -$                     -$                     -$                     

Nondwelling Equipment 1475 -$                     2,050$                 2,050$                 2,050$                 100%

50,308$               2,204$                 2,204$                 2,050$                 

NJ2-43 - Townhouses Nondwelling Equipment 1475 -$                     2,050$                 2,050$                 2,050$                 100%

-$                     2,050$                 2,050$                 2,050$                 

NJ2-44 - Dr. Jose Nondwelling Equipment 1475 -$                     2,050$                 2,050$                 2,050$                 100%

Rosario Village -$                     2,050$                 2,050$                 2,050$                 

Capital Fund Tables
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-05 2005

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-45 - Townhouses Infrastructure Reinforcement 1460 -$                      4,898$                  -$                      -$                      0%

Nondwelling Equipment 1475 -$                      -$                      2,050$                  2,050$                  

-$                      4,898$                  2,050$                  2,050$                  

NJ2-46 - Townhouses Nondwelling Equipment 1475 -$                      2,050$                  2,050$                  2,050$                  100%

-$                      2,050$                  2,050$                  2,050$                  

NJ2-47 - Townhouses Nondwelling Equipment 1475 -$                      2,050$                  2,050$                  2,050$                  100%

-$                      2,050$                  2,050$                  2,050$                  

NJ2-48 - Townhouses Nondwelling Equipment 1475 -$                      2,050$                  2,050$                  2,050$                  100%

-$                      2,050$                  2,050$                  2,050$                  

NJ2-49 - Townhouses Construction-Townhouses 1499 -$                      2,998,057$           -$                      -$                      0%

-$                      2,998,057$           -$                      -$                      

NJ2-50 - Townhouses Construction-Townhouses 1499 820,000$              820,000$              -$                      -$                      0%

820,000$              820,000$              -$                      -$                      

NJ2-52 - Wynona Infrastructure Reinforcement 1460 -$                      11,402$                11,402$                -$                      0%

Lipman Gardens Nondwelling Equipment 1475 -$                      2,050$                  2,050$                  2,050$                  100%

-$                      13,452$                13,452$                2,050$                  

NJ2-53 - Townhouses Construction-Dwelling Units 1499 1,027,500$           1,027,500$           460,326$              -$                      0%

1,027,500$           1,027,500$           460,326$              -$                      

NJ2-67 - Riverside Infrastructure Reinforcement 1460 -$                      5,190$                  5,190$                  -$                      0%

Village Nondwelling Equipment 1475 -$                      2,050$                  2,050$                  2,050$                  100%

-$                      7,240$                  7,240$                  2,050$                  

NJ2-70 - Townhouses Infrastructure Reinforcement 1460 -$                      5,082$                  5,082$                  0%

Nondwelling Equipment 1475 -$                      2,050$                  2,050$                  2,050$                  100%

-$                      7,132$                  7,132$                  2,050$                  

NJ2-71 - Townhouses Construction-Dwelling Units 1499 426,000$              426,000$              -$                      -$                      0%

426,000$              426,000$              -$                      -$                      

Capital Fund Tables
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PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-05 2005

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

PHA Wide Consultant Services (PHAS) 1408 -$                     60,231$               60,231$               -$                     0%

Management Improvement 1408 -$                     1,520$                 1,520$                 -$                     0%

Resident Services - Supplies 1408 50,000$               20,000$               -$                     -$                     0%

Resident Services - Equipment Maint. 1408 10,000$               5,000$                 -$                     -$                     0%

Resident Services - Project Pride 1408 10,000$               5,000$                 -$                     -$                     0%

Resident Services - Salaries/Benefits 1408 50,000$               40,000$               40,000$               -$                     0%

Resident Services - Contracts 1408 40,000$               30,000$               30,000$               -$                     0%

Resident Services - Community Events 1408 50,000$               40,000$               -$                     -$                     0%

Resident Services - Girl Scouts 1408 25,000$               20,000$               -$                     -$                     0%

Resident Services - Boy Scouts 1408 25,000$               20,000$               -$                     -$                     0%

Resident Services - Youth Development 1408 50,000$               40,000$               -$                     -$                     0%

Resident Services - Boys & Girls Club 1408 30,000$               25,000$               -$                     -$                     0%

Resident Services - Summer Programs 1408 25,000$               20,000$               -$                     -$                     0%

Travel 1408 92,000$               80,000$               -$                     -$                     0%

Resident Services - Tenant Patrol 1408 129,122$             -$                     -$                     -$                     

Resident Services - Special Events 1408 30,000$               25,000$               -$                     -$                     0%

Resident Services - Choir 1408 5,000$                 -$                     -$                     -$                     

Resident Services - Elections 1408 3,000$                 42,000$               -$                     -$                     0%

Resident Services - Tenant Libraries 1408 95,000$               95,000$               95,000$               -$                     0%

Resident Services - Orientation 1408 5,000$                 5,000$                 -$                     -$                     0%

Resident Services - Cleaning Service Elderly 1408 30,000$               25,000$               -$                     -$                     0%

CFP Administration 1410 1,663,520$          1,661,229$          1,661,229$          1,693,675$          102%

Audit 1411 73,405$               73,405$               -$                     -$                     0%

A & E 1430 -$                     3,980$                 3,980$                 1,592$                 40%

Land Survey NJ2-51 1430 -$                     482,384$             482,384$             350,821$             73%

Cost Allocation Plan 1430 574,414$             -$                     -$                     -$                     

Consulting Services 1430 71,017$               71,017$               71,017$               -$                     0%

A & E Mold/Mildew 1430 120,000$             100,000$             100,000$             -$                     0%

A & E 500 Broad St. Mechanical 1430 183,000$             150,000$             -$                     -$                     0%

H/W Conden. System 1460 -$                     11,241$               11,241$               -$                     0%

Infrastructure 1460 432,353$             751,841$             -$                     -$                     0%

Dwelling Structures 1460 -$                     76,617$               76,617$               -$                     0%

Renovation - 500 Broad 1470 100,000$             100,000$             -$                     -$                     0%

Nondwelling Equipment - Office Furniture 1475 558,146$             100,000$             -$                     -$                     0%

Nondwelling Equipment - Vans/Vehicles 1475 -$                     325,000$             325,000$             -$                     0%

Nondwelling Equpment - Computer/Related Equp. 1475 578,941$             897,819$             897,819$             -$                     0%

Nondwelling Equpment - Time Clock Sys. 1475 314,220$             23,050$               23,050$               21,000$               91%

Subtotal 5,423,138$          5,426,334$          3,879,088$          2,067,088$          

TOTAL 16,635,202$        13,637,145$        5,288,003$          2,543,979$          
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Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part III:  Implementation Schedule

PHA Name: Grant Type and Number Federal FY of Grant:

Capital Fund Program No: NJ39P002501-05

Replacement Housing Factor No:

Original Revised Actual Original Revised Actual 

NJ2-01 - Seth Boyden Court August-07 August-09

NJ2-02 - Pennington Court August-07 August-09

NJ2-05 - Baxter Terrace August-07 August-09

NJ2-06 - Stephen Crane Village August-07 August-09

NJ2-07 - Hyatt Court August-07 August-09

NJ2-08 - Felix Fuld Court August-07 August-09

NJ2-09 - Milliard Terrell Homes August-07 August-09

NJ2-11 - Walsh Homes August-07 August-09

NJ2-14 - Bradley Court August-07 August-09

NJ2-16 - Stephen Crane Elderly August-07 August-09

NJ2-17 - Kretchmer Homes Elderly August-07 August-09

NJ2-19E - Foushee Towers August-07 August-09

NJ2-20 - Bradley Court II August-07 August-09

NJ2-21A - Kretchmer Elderly August-07 August-09

NJ2-21E - Seth Boyden Elderly August-07 August-09

NJ2-21F - Seth Boyden Elderly August-07 August-09

NJ2-22B - Baxter Elderly August-07 August-09

NJ2-22C - Stephen Crane Elderly August-07 August-09

NJ2-22D - Stephen Crane Elderly August-07 August-09

NJ2-25 - James C. White Manor August-07 August-09

NJ2-27 - New Horizon Gardens August-07 August-09

NJ2-29 - Woodlawn Village August-07 August-09

NJ2-30 - Townhouses August-07 August-09

NJ2-31 - Mt. Prospect Village/Chadwick August-07 August-09

NJ2-35 - Westside Village August-07 August-09

NJ2-36 - Janice Cromer Village August-07 August-09

NJ2-37 - Broadway Village August-07 August-09

NJ2-39 - Betty Shabazz Village August-07 August-09

NJ2-40 - Serenity Villa August-07 August-09

NJ2-41 - Oscar Miles Village August-07 August-09

NJ2-42 - Kemsco Homes August-07 August-09

NJ2-43 - Townhouses August-07 August-09

NJ2-44 - Dr. Jose Rosario Village August-07 August-09

Capital Fund Tables

Reason for Revised Target Dates

Newark Housing Authority 2005

Development

Number/

Name

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part III:  Implementation Schedule

PHA Name: Grant Type and Number Federal FY of Grant:

Capital Fund Program No: NJ39P002501-05

Replacement Housing Factor No:

Original Reviesed Actual Original Reviesed Actual 

NJ2-45 - Townhouses August-07 August-09

NJ2-46 - Townhouses August-07 August-09

NJ2-48 - Townhouses August-07 August-09

NJ2-49 - Townhouses August-07 August-09

NJ2-50 - Townhouses August-07 August-09

NJ2-51 - Mt. Pleasant Estates August-07 August-09

NJ2-52 - Wynana Lipman Gardens August-07 August-09

NJ2-53 - Townhouses August-07 August-09

NJ2-67 - Riverside Villas I August-07 August-09

NJ2-70 - Townhouses August-07 August-09

NJ2-76 - Spruce Gardens August-07 August-09

NJ2-15 August-07 August-09

NJ 2-71 August-07 August-09

PHA Wide August-07 August-09

Capital Fund Tables

Reason for Revised Target Dates

Newark Housing Authority 2005

Development

Number/

Name

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF) Part I:  Summary

Federal FY of Grant:

Capital Fund Program Grant No: NJ39P002501-06

Replacement Housing Factor Grant No:

Original Revised Obligated Expended

1

2 1406 $2,551,670 $0 $0

3 1408 $1,000,000 $605,000 $0 $0

4 1410 $1,701,114 $1,701,614 $1,392,163 $0

5 1411

6 1415

7 1430 $750,000 $689,672 $0 $0

8 1440

9 1450 $350,000 $350,000 $0 $0

10 1460 $12,710,028 $10,413,186 $0 $0

11 1465.1

12 1470

13 1475

14 1485 $500,000 $700,000 $0 $0

15 1490

16 1492

17 1495.1

18 1499

19 1501

20 1502

21 $17,011,142 $17,011,142 $1,392,163 $0

22

23

24

25

26

Capital Fund Tables

Administration

Audit

Management Improvements

Grant Type and Number

Total Non-CFP Funds

Operations 

[  ] Original Annual Statement            [  ] Reserve for Disasters/Emergencies            [X] Revised Annual Statement (Revision Number 1)

[X] Performance and Evaluation Report for Program Year Ending 9/30/06              [  ] Final Perfomance and Evaluatoin Report

2006

Total Estimated Cost

Relocation Costs

Dwelling Structures

Dwelling Equipment - Nonexpendable

Nondwelling Structues

Nondwelling Equipment

Demolition

Replacement Reserve

Moving to Work Demonstration

Total Actual Cost

Summary by Development AccountLine No.

PHA Name:

Housing Authority of the City of Newark

Collateralization or Debt Service

Amount of line 21 Related to LBP Activities

Development Activity

Contingency

Amount of Annual Grant (Sum of lines 2-20)

Liquidated Damages

Fees and Costs

Site Acquisition

Site Improvement

XX 3/26/2007

Signature of Executive Director or Designee and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

Amount of line 21 Related to Section 504 Compliance

Amount of line 21 Related to Security - Soft Costs

Amount of line 21 Related to Security - Hard Costs

Amount of line 21 Related to Energy Conservation Measures



PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-06 2006

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-01 - Seth

Boyden Court Site Improvement 1450 50,000$                   50,000$                   -$                         -$                         0%

Traps & Valves 1460 43,000$                   43,000$                   -$                         -$                         0%

93,000$                   93,000$                   -$                         -$                         0%

NJ2-02 - Pennington

Court Supplies 1408 -$                         500$                        500$                        -$                         0%

Traps & Valves 1460 20,000$                   20,000$                   -$                         -$                         0%

Boilers 1460 3,200,000$             2,200,000$             -$                         -$                         0%

3,220,000$             2,220,500$             500$                        -$                         0%

NJ2-05 - Baxter

Terrace Supplies 1410 -$                         400$                        400$                        -$                         0%

A & E Services 1430 207,705$                 207,705$                 -$                         -$                         0%

Site Improvement 1450 50,000$                   50,000$                   -$                         -$                         0%

Traps & Valves 1460 50,000$                   50,000$                   -$                         -$                         0%

307,705$                 308,105$                 400$                        -$                         

NJ2-06 - Stephen

Crane Village Traps & Valves 1460 30,000$                   30,000$                   -$                         -$                         0%

30,000$                   30,000$                   -$                         -$                         0%

NJ2-07 - Hyatt Court A & E Services 1430 87,275$                   87,275$                   -$                         -$                         0%

Traps & Valves 1460 33,000$                   33,000$                   -$                         -$                         0%

Boilers 1460 1,000,000$             1,000,000$             -$                         -$                         0%

1,120,275$             1,120,275$             -$                         -$                         0%

NJ2-08 - Felix Fuld

Court Supplies 1410 -$                         100$                        100$                        -$                         0%

A & E Services 1430 110,328$                 50,000$                   -$                         -$                         0%

Traps & Valves 1460 24,000$                   24,000$                   -$                         -$                         0%

134,328$                 74,100$                   100$                        -$                         

NJ2-09 Milliard

Terrell Homes Supplies 1410 -$                         500$                        500$                        -$                         0%

Traps & Valves 1460 22,000$                   10,000$                   -$                         -$                         0%

22,000$                   10,500$                   500$                        -$                         

Capital Fund Tables

Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part II:  Supporting Pages

Newark Housing Authority

Total Actual Cost

Status of Proposed Work

Development

 Number/Name

 HA-Wide

 Activities

General Description of Major

 Work Categories

Development

Account

Number

Total Estimated Cost



PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-06 2006

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-16 - Stephen

Crane Elderly Supplies 1410 -$                     100$                    30$                      -$                     0%

-$                     100$                    30$                      -$                     0%

NJ2-17 - Kretchmer

Elderly Supplies 1410 -$                     100$                    30$                      -$                     0%

Roof Replacement 1460 1,200,000$          1,000,000$          -$                     -$                     0%

1,200,000$          1,000,100$          30$                      -$                     

NJ2-19E - Foushee

Towers Supplies 1410 -$                     100$                    30$                      -$                     0%

-$                     100$                    30$                      -$                     

NJ2-21A Kretchmer

Elderly Supplies 1410 -$                     35$                      30$                      -$                     0%

-$                     35$                      30$                      -$                     

NJ2-21E - Seth Boyden

Elderly Supplies 1410 -$                     35$                      30$                      -$                     0%

-$                     35$                      30$                      -$                     

NJ2-21F - Seth Boyden

Elderly Supplies 1410 -$                     35$                      30$                      -$                     0%

-$                     35$                      30$                      -$                     

NJ2-22C - Stephen

Crane Elderly Supplies 1410 -$                     35$                      30$                      -$                     0%

Roof Replacement 1460 1,000,000$          1,000,000$          -$                     -$                     0%

1,000,000$          1,000,035$          30$                      -$                     

NJ2-22D - Stephen

Crane Elderly Supplies 1410 -$                     35$                      35$                      -$                     0%

-$                     35$                      35$                      -$                     

NJ2-25 - James C.

White Manor Supplies 1410 -$                     100$                    30$                      -$                     0%

-$                     100$                    30$                      -$                     

PHA Wide Operations 1406 -$                     2,551,670$          -$                     -$                     0%

Home Ownership Program 1408 50,000$               25,000$               -$                     -$                     0%

Resident Services - Community Events 1408 50,000$               25,000$               -$                     -$                     0%

Resident Services - Supplies 1408 50,000$               25,000$               -$                     -$                     0%

Resident Services - Equipment Maint. 1408 10,000$               10,000$               -$                     -$                     0%

Resident Services - Project Pride 1408 10,000$               10,000$               -$                     -$                     0%

170,000$             2,646,670$          -$                     -$                     

Capital Fund Tables

Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part II:  Supporting Pages

Newark Housing Authority

Total Actual Cost

Status of Proposed Work

Development

 Number/Name

 HA-Wide

 Activities

General Description of Major

 Work Categories

Development

Account

Number

Total Estimated Cost



PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No: NJ39P002501-06 2006

Replacement Housing Factor Grant No:

Quantity Original Revised

Funds

Obligated

Funds

Expended

PHA Wide Resident Services - Contracts 1408 40,000$                20,000$                -$                      -$                      

Resident Services - Health Clinic 1408 125,000$              75,000$                -$                      -$                      0%

Resident Services - Girl Scouts 1408 30,000$                15,000$                -$                      -$                      0%

Resident Services - Boy Scouts 1408 30,000$                15,000$                -$                      -$                      0%

Resident Services - Youth Development 1408 72,000$                40,000$                -$                      -$                      0%

Resident Services - Boys & Girls Club 1408 50,000$                25,000$                -$                      -$                      0%

Resident Services - Summer Programs 1408 50,000$                25,000$                -$                      -$                      0%

Travel 1408 95,000$                60,000$                -$                      -$                      0%

Resident Services - Special Events 1408 30,000$                25,000$                -$                      -$                      0%

Resident Services - Choir 1408 5,000$                  -$                      -$                      -$                      

Resident Services - Elections 1408 3,000$                  -$                      -$                      -$                      

Resident Services - Salaries/Benefits 1408 95,000$                195,000$              -$                      -$                      0%

Resident Servces - Orientation 1408 5,000$                  5,000$                  -$                      -$                      0%

Resident Services - Cleaning Service Elderly 1408 10,000$                10,000$                -$                      -$                      0%

Resident Services - Tenant Recreation Aides 1408 100,000$              -$                      -$                      -$                      

Resident Services - Tenant Patrol 1408 90,000$                -$                      -$                      -$                      

CFP Administration 1410 1,701,114$           1,699,539$           1,390,388$           -$                      0%

A & E Services - Bath & Kitchen 1430 86,071$                86,071$                -$                      -$                      0%

A & E Services - Roofs 1430 80,000$                80,000$                -$                      -$                      0%

A & E Services - Plumbing 1430 60,000$                60,000$                -$                      -$                      0%

A & E Services - 504 Upgrade 1430 25,000$                25,000$                -$                      -$                      0%

A & E Services - Urban Design 1430 93,621$                93,621$                -$                      -$                      0%

Site Improvement 1450 250,000$              250,000$              -$                      -$                      0%

Townhouse Energy Conservation 1460 400,000$              400,000$              -$                      -$                      0%

Kitchen & Bathroom 1460 860,707$              860,707$              -$                      -$                      0%

Roof Replacement 1460 1,000,000$           1,000,000$           -$                      -$                      0%

Mold & Mildew 1460 700,000$              700,000$              -$                      -$                      0%

Plumbing Upgrade 1460 500,000$              500,000$              -$                      -$                      0%

Section 504 Upgrade 1460 500,000$              500,000$              -$                      -$                      0%

Salaries & Fringes - Infrastructure 1460 2,127,321$           1,042,479$           -$                      -$                      0%

Computer & Related Equipment 1475 500,000$              700,000$              -$                      -$                      0%

Subtotal 9,713,834$           8,507,417$           1,390,388$           -$                      

TOTAL 17,011,142$         17,011,142$         1,392,163$           -$                      

Capital Fund Tables

Total Actual Cost

Status of Proposed Work

Development

 Number/Name

 HA-Wide

 Activities

General Description of Major

 Work Categories

Development

Account

Number

Total Estimated Cost

Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part II:  Supporting Pages

Newark Housing Authority



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part III:  Implementation Schedule

PHA Name: Grant Type and Number Federal FY of Grant:

Capital Fund Program No: NJ39P002501-06

Replacement Housing Factor No:

Original Revised Actual Original Revised Actual 

NJ2-01 - Seth Boyden Court July-08 July-10

NJ2-02 - Pennington Court July-08 July-10

NJ2-05 - Baxter Terrace July-08 July-10

NJ2-06 - Stephen Crane Village July-08 July-10

NJ2-07 - Hyatt Court July-08 July-10

NJ2-08 - Felix Fuld Court July-08 July-10

NJ2-09 - Milliard Terrell Homes July-08 July-10

NJ2-16 - Stephen Crane Elderly July-08 July-10

NJ2-17 - Kretchmer Homes Elderly July-08 July-10

NJ2-19E - Foushee Towers July-08 July-10

NJ2-21A - Kretchmer Elderly July-08 July-10

NJ2-21E - Seth Boyden Elderly July-08 July-10

NJ2-21F - Seth Boyden Elderly July-08 July-10

NJ2-22C - Stephen Crane Elderly July-08 July-10

NJ2-22D - Stephen Crane Elderly July-08 July-10

NJ2-25 - James C. White Manor July-08 July-10

PHA Wide July-08 July-10

Capital Fund Tables

Reason for Revised Target Dates

Newark Housing Authority 2006

Development

Number/

Name

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF) Part I:  Summary

Federal FY of Grant:

Capital Fund Program Grant No:

Replacement Housing Factor Grant No: NJ39R002501-06

Original Revised Obligated Expended

1

2 1406

3 1408

4 1410

5 1411

6 1415

7 1430

8 1440

9 1450

10 1460

11 1465.1

12 1470

13 1475

14 1485

15 1490

16 1492

17 1495.1

18 1499 $252,030 $252,030 $252,030 $0

19 1501

20 1502

21 $252,030 $252,030 $252,030 $0

22

23

24

25

26

Capital Fund Tables

Amount of line 21 Related to Section 504 Compliance

Amount of line 21 Related to Security - Soft Costs

Amount of line 21 Related to Security - Hard Costs

Amount of line 21 Related to Energy Conservation Measures

XX 3/26/2007

Signature of Executive Director or Designee and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

Liquidated Damages

Fees and Costs

Site Acquisition

Site Improvement

Collateralization or Debt Service

Amount of line 21 Related to LBP Activities

Development Activity

Contingency

Amount of Annual Grant (Sum of lines 2-20)

Total Actual Cost

Summary by Development AccountLine No.

PHA Name:

Housing Authority of the City of Newark

Relocation Costs

Dwelling Structures

Dwelling Equipment - Nonexpendable

Nondwelling Structues

Nondwelling Equipment

Demolition

Replacement Reserve

Moving to Work Demonstration

Administration

Audit

Management Improvements

Grant Type and Number

Total Non-CFP Funds

Operations 

[  ] Original Annual Statement            [  ] Reserve for Disasters/Emergencies            [X] Revised Annual Statement (Revision Number 1)

[X] Performance and Evaluation Report for Program Year Ending 9/30/06              [  ] Final Perfomance and Evaluatoin Report

2006 (1st Inc.)

Total Estimated Cost



PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No:

Replacement Housing Factor Grant No: NJ39R002501-06 2006 (1st Inc.)

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-50 - 

Townhouses Construction of Townhouses 1499 252,030$                -$                        -$                        -$                        

252,030$                -$                        -$                        -$                        

NJ2-77 - Schudder

Walsh Construction 1499 -$                        252,030$                252,030$                -$                        0%

-$                        252,030$                252,030$                -$                        

Capital Fund Tables

Total Actual Cost

Status of Proposed Work

Development

 Number/Name

 HA-Wide

 Activities

General Description of Major

 Work Categories

Development

Account

Number

Total Estimated Cost

Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part II:  Supporting Pages

Newark Housing Authority



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part III:  Implementation Schedule

PHA Name: Grant Type and Number Federal FY of Grant:

Capital Fund Program No:

Replacement Housing Factor No: NJ39R002501-06 2006 (1st Inc.)

Original Revised Actual Original Revised Actual 

NJ2-50

Construction of Townhouses

NJ2-77 - Schudder Walsh Jul-08 Jul-10

Capital Fund Tables

Reason for Revised Target Dates

Newark Housing Authority

Development

Number/

Name

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF) Part I:  Summary

Federal FY of Grant:

Capital Fund Program Grant No:

Replacement Housing Factor Grant No: NJ39R002502-06

Original Revised Obligated Expended

1

2 1406

3 1408

4 1410

5 1411

6 1415

7 1430

8 1440

9 1450

10 1460

11 1465.1

12 1470

13 1475

14 1485

15 1490

16 1492

17 1495.1

18 1499 $4,048,802 $4,048,802 $800,655 $0

19 1501

20 1502

21 $4,048,802 $4,048,802 $800,655 $0

22

23

24

25

26

Capital Fund Tables

Administration

Audit

Management Improvements

Grant Type and Number

Total Non-CFP Funds

Operations 

[  ] Original Annual Statement            [  ] Reserve for Disasters/Emergencies            [X] Revised Annual Statement (Revision Number 1)

[X] Performance and Evaluation Report for Program Year Ending 9/30/06              [  ] Final Perfomance and Evaluatoin Report

2006 (2nd Inc.)

Total Estimated Cost

Relocation Costs

Dwelling Structures

Dwelling Equipment - Nonexpendable

Nondwelling Structues

Nondwelling Equipment

Demolition

Replacement Reserve

Moving to Work Demonstration

Total Actual Cost

Summary by Development AccountLine No.

PHA Name:

Housing Authority of the City of Newark

Collateralization or Debt Service

Amount of line 21 Related to LBP Activities

Development Activity

Contingency

Amount of Annual Grant (Sum of lines 2-20)

Liquidated Damages

Fees and Costs

Site Acquisition

Site Improvement

XX 4/12/2007

Signature of Executive Director or Designee and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

Amount of line 21 Related to Section 504 Compliance

Amount of line 21 Related to Security - Soft Costs

Amount of line 21 Related to Security - Hard Costs

Amount of line 21 Related to Energy Conservation Measures



PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No:

Replacement Housing Factor Grant No: NJ39R002502-06 2006 (2nd Inc.)

Quantity Original Revised

Funds

Obligated

Funds

Expended

Walsh South/

Scudder Home Construction of Townhouses 1499 1,037,524$             -$                        -$                        -$                        

1,037,524$             -$                        -$                        -$                        

NJ2-50

Townhouses Construction of Townhouses 1499 $3,011,278 $0 $0 $0

3,011,278$             -$                        -$                        -$                        

NJ2-38

Townhouses Construction of Townhouses 1499 $0 $2,038,562 $0 $0

-$                        2,038,562$             -$                        -$                        

NJ2-49

Townhouses Construction of Townhouses 1499 $0 $1,209,584 $0 $0

-$                        1,209,584$             -$                        -$                        

NJ2-53

Townhouses Construction of Townhouses 1499 $0 $800,656 $800,656 $0

-$                        800,656$                800,656$                -$                        

Total $4,048,802 $4,048,802 $800,656 $0

Capital Fund Tables

Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part II:  Supporting Pages

Newark Housing Authority

Total Actual Cost

Status of Proposed Work

Development

 Number/Name

 HA-Wide

 Activities

General Description of Major

 Work Categories

Development

Account

Number

Total Estimated Cost



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part III:  Implementation Schedule

PHA Name: Grant Type and Number Federal FY of Grant:

Capital Fund Program No:

Replacement Housing Factor No: NJ39R002502-06 2006 (2nd Inc.)

Original Revised Actual Original Revised Actual 

NJ2-50 Jul-08 Jul-10

Construction of Townhouses Jul-08 Jul-10

Walsh South/Scudder Home Jul-08 Jul-10

NJ2-38 Jul-08 Jul-10

NJ2-49 Jul-08 Jul-10

NJ2-53 Jul-08 Jul-10

Capital Fund Tables

Reason for Revised Target Dates

Newark Housing Authority

Development

Number/

Name

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF) Part I:  Summary

Federal FY of Grant:

Capital Fund Program Grant No:

Replacement Housing Factor Grant No: NJ39R002502-05

Original Revised Obligated Expended

1

2 1406

3 1408

4 1410

5 1411

6 1415

7 1430

8 1440

9 1450

10 1460

11 1465.1

12 1470

13 1475

14 1485

15 1490

16 1492

17 1495.1

18 1499 $8,087,613 $8,087,613 $8,087,613 $0

19 1501

20 1502

21 $8,087,613 $8,087,613 $8,087,613 $0

22

23

24

25

26

Capital Fund Tables

Administration

Audit

Management Improvements

Grant Type and Number

Total Non-CFP Funds

Operations 

[  ] Original Annual Statement            [  ] Reserve for Disasters/Emergencies            [X] Revised Annual Statement (Revision Number 2)

[X] Performance and Evaluation Report for Program Year Ending 9/30/06              [  ] Final Perfomance and Evaluatoin Report

2005

Total Estimated Cost

Relocation Costs

Dwelling Structures

Dwelling Equipment - Nonexpendable

Nondwelling Structues

Nondwelling Equipment

Demolition

Replacement Reserve

Moving to Work Demonstration

Total Actual Cost

Summary by Development AccountLine No.

PHA Name:

Housing Authority of the City of Newark

Collateralization or Debt Service

Amount of line 21 Related to LBP Activities

Development Activity

Contingency

Amount of Annual Grant (Sum of lines 2-20)

Liquidated Damages

Fees and Costs

Site Acquisition

Site Improvement

XX 4/11/2007

Signature of Executive Director or Designee and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

Amount of line 21 Related to Section 504 Compliance

Amount of line 21 Related to Security - Soft Costs

Amount of line 21 Related to Security - Hard Costs

Amount of line 21 Related to Energy Conservation Measures



PHA Name: Grant Type and Number Federal FY of Grant

Capital Fund Program Grant No:

Replacement Housing Factor Grant No: NJ39R002502-05 2005

Quantity Original Revised

Funds

Obligated

Funds

Expended

NJ2-76 - Spruce

Gardens Construction of Townhouses 1499 8,087,613$             -$                        -$                        -$                        

8,087,613$             -$                        -$                        -$                        

NJ2-77 - Scudder

Walsh Construction 1499 -$                        5,163,609$             5,163,609$             -$                        0%

-$                        5,163,609$             5,163,609$             -$                        

NJ2-53 - 

Townhouses Construction 1499 -$                        2,924,004$             2,924,004$             -$                        0%

-$                        2,924,004$             2,924,004$             -$                        

Total $8,087,613 $8,087,613 $8,087,613 $0

Capital Fund Tables

Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part II:  Supporting Pages

Newark Housing Authority

Total Actual Cost

Status of Proposed Work

Development

 Number/Name

 HA-Wide

 Activities

General Description of Major

 Work Categories

Development

Account

Number

Total Estimated Cost



Annual Statement/Performance and Evaluation Report

Capital Fund Program (CFP) and Capital Fund Program Replacement Housing Factor (RHF)

Part III:  Implementation Schedule

PHA Name: Grant Type and Number Federal FY of Grant:

Capital Fund Program No:

Replacement Housing Factor No: NJ39R002502-05 2005

Original Revised Actual Original Revised Actual 

NJ2-76 Spruce Gardens

Construction of Townhouses

NJ2-77 Scudder Walsh

Construction 8/17/2007 8/17/2009

Capital Fund Tables

Reason for Revised Target Dates

Newark Housing Authority

Development

Number/

Name

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



Capital Fund Tables  Page 1 of 28 

 

Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part I:  Summary 

PHA Name:   

                          Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002501-07 

 Replacement Housing Factor Grant No:       

Federal FY of Grant: 

          2007 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )   

Performance and Evaluation Report for Period Ending:           Final Performance and Evaluation Report 

Line 

No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 

1 Total non-CFP Funds $0    

2 1406 Operations $0    

3 1408 Management Improvements    $1,793,000    

4 1410 Administration $1,615,000    

5 1411 Audit  $0    

6 1415 Liquidated Damages $0    

7 1430 Fees and Costs $1,200,000    

8 1440 Site Acquisition $0    

9 1450 Site Improvement $1,300,000    

10 1460 Dwelling Structures $7,752,585    

11 1465.1 Dwelling Equipment—Nonexpendable $1,000,000    

12 1470 Nondwelling Structures $1,000,000    

13 1475 Nondwelling Equipment $500,000    

14 1485 Demolition $0    

15 1490 Replacement Reserve $0    

16 1492 Moving to Work Demonstration $0    

17 1495.1 Relocation Costs $0    

18 1499 Development Activities $0    

19 1501 Collateralization or Debt Service $0    

20 1502 Contingency $0    

21 Amount of Annual Grant:  (sum of lines 2 – 20) $16,160,585    

22 Amount of line 21 Related to LBP Activities $0.00    

23 Amount of line 21 Related to Section 504 compliance $487,832    

24 Amount of line 21 Related to Security – Soft Costs $0.00    

25 
Amount of Line 21 Related to Security – Hard Costs $225,000    

26 Amount of line 21 Related to Energy Conservation Measures $1,900,000    
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Obligated 

Funds 
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NJ2-1 – Seth Boyden 

Court 

 

Comprehensive Needs Assessment/Viability Study 

  

1430 

 

All 

 

$36,500 

    

  Energy Service Contract  1460 All $50,000 
    

 Window Guards  1460 All $50,000 
    

 Mold and Mildew Containment – Painting  1450 All $50,000 
    

 Sidewalks, parking lots, fencing replacement  1450 All $14,400 
    

 Surveillance Cameras & Alarm System  1450 All $75,000 
    

 Landscaping  1450 All $5,000 
    

 Entry Doors  1460 All $60,000 
    

 Roof Work  1460 All $50,000 
    

 Electrical System Upgrade  1460 All  
    

 Entry Door System Buzzer  1460 All $75,000 
    

 Boiler Upgrades  1460 All $150,000 
    

      
    

NJ2-2 – Pennington 

Court 

Comprehensive Needs Assessment/ Viability 

Study 

  

1430 

 

All 

 

$36,500 

    

 Energy Service Contract  1460 All $50,000 
    

 Window Guards  1460 All $50,000 
    

 Trash Receptacles  1450 All $15,000 
    

 Sidewalks, parking lots, fencing replacement  1450 All $14,400 
    

 Landscaping  1450 All $5,000 
    

 Heat and Hot Water Upgrade  1460 All $60,000 
    

 Roof Work  1460 All $50,000 
    

 Entry Doors  1460 All $60,000 
    

 Canopies  1460 All $20,000 
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Expended 

 

NJ-5 - Baxter Terrace Comprehensive Needs Assessment/Viability Study  1430 All $36,500     

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All $50,000     

 Replacement of Basement Doors and Windows  1460 All $120,000     

 Replacement of stair treads, risers, landings  1460 All $100,000     

 Mold and Mildew Containment- Painting  1450 All $50,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Surveillance Cameras & Alarm Systems  1450 All $75,000     

 Landscaping  1450 All $5,000     

 Garbage Enclosures  1450 All $15,000     

          

NJ2-6 – Stephen Crane 

Village 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$36,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All $42,585     

 Mold and Mildew Containment – Painting  1450 All $55,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

 Steam Pipe Underground Repair         

 Under alleyways in the back  1460 All      

 Plumbing upgrades  1460 All      

          

NJ2-7 – Hyatt Court Comprehensive Needs Assessment/Viability Study  1430 All $29,500     

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Replacement of Basement Doors and Windows  1460 All $60,000     

 Replacement of stair treads, risers, landings. Etc  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     
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NJ2-8 – Felix Fuld Comprehensive Needs Assessment/Viability Study  1430 All $26,500 
    

 Energy Service Contract  1460 All $50,000 
    

 Window Guards  1460 All  
    

 Replacement of basement Doors and Windows  1460 All $120,000 
    

 Replacement of stair treads, risers, landings, etc  1460 All  
    

 Mold and Mildew Containment - Painting  1450 All $55,000 
    

 Sidewalks, parking lots, fencing replacement   1450 All $14,400 
    

 Landscaping  1450 All $5,000 
    

      
    

NJ2-9 - Terrell Homes Comprehensive Needs assessment/Viability Study  1430 All $26,500 
    

 Energy Service Contract  1460 All $50,000 
    

 Complete Electrical Upgrade in the Apartments  1460 All  
    

 Replacement of Basement Doors and Windows  1460 All $120,000 
    

 Replacement of stair treads, risers, landings etc.  1460 All  
    

 Mold and Mildew Containment - Painting   1450 All $55,000 
    

 Sidewalks, parking lots, fencing replacement  1450 All $14,400 
    

 Landscaping  1450 All $5,000 
    

 Window Upgrades  1460 All  
    

      
    

NJ2-10 – Kretchmer 

Community Center 

 

Professional Services for Design Development 

  

1430 

 

All 

 

$26,500 

    

      
    

NJ2-12 – Walsh 

Community Center 

 

Professional Services for Design Development 

  

1430 

 

All 

 

$26,500 
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NJ2-14 – Bradley 

Court 

 

Comprehensive Needs Assessment/Viability Study 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Repair/Replacement of Condensate units and sump 

pumps adjacent to Condensate Units 

  

1460 

 

All 

 

$200,000 

    

 Replacement of Basement doors and Windows  1460 All $120,000     

 Replacement of stair treads, risers , landing, etc.  1460 All      

 Mold and Mildew Containment – Painting  1450 All $54,400     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

          

NJ2-16 – Stephen 

Craine Elderly 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$175,000 

    

 Landscaping  1450 All $5,000     

 Plumbing and Risers  1460 All      

          

NJ2-17 – Kretchmer 

Elderly 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$175,000 

    

 Landscaping  1450 All $5,000     

 Plumbing and Risers  1460 All      
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NJ2-19E – Foushee 

Towers 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$175,000 

    

 Install Permanent Heating & Hot Water Equipment  1460 All $200,000     

 Landscaping  1450 All $5,000     

 Plumbing and Risers  1460 All      

          

NJ2-20A & B – 

Bradley Court II 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

          

NJ2-21A – Kretchmer 

Elderly 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$175,000 

    

 Surveillance Cameras & Alarm Systems  1450 All $75,000     

 Landscaping  1450 All $5,000     

 Plumbing and Risers  1460 All      

          

NJ2-21E – Seth 

Boyden Elderly 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$175,000 

    

 Surveillance Cameras & Alarm Systems  1450 All $75,000     

 Landscaping  1450 All $5,000     

 Plumbing and Risers  1460 All      
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NJ2-21F – Seth 

Boyden Elderly 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$175,000 

    

 Roof Replacement  1460 All $150,000     

 Landscaping  1450 All $5,000     

 Plumbing and Risers  1460 All      

          

NJ2-22B – Baxter 

Terrace Elderly 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$175,000 

    

 Landscaping  1450 All $5,000     

 Plumbing and Risers  1460 All      

          

NJ2-22C – Stephen 

Crane Elderly 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$175,000 

    

 Landscaping  1450 All $5,000     

 Plumbing and Risers  1460 All      

 Balcony Enclosures  1460 All $140,000     
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Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-22D – Stephen 

Crane Elderly 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$200,000 

    

 Landscaping  1450 All $5,000     

 Plumbing and Risers  1460 All      

 Balcony Enclosures  1460 All $150,000     

          

NJ2-25 – James C. 

White Manor 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Window Guards  1460 All      

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Replacement of Apartment Windows and Balcony 

Doors including Storm Doors 

  

1460 

 

All 

 

$200,000 

    

 Landscaping  1450 All $5,000     

          

NJ2-29 – Woodlawn Comprehensive Needs Assessment  1430 All $26,500     

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $120,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

          

NJ2-30 – Bergen Street 

Village 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $120,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     
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NJ2-31 A & B – 

Chadwick/Mt. 

Prospect 

 

 

Comprehensive Needs Assessment 

  

 

1430 

 

 

All 

 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $120,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

NJ2-35 – West Side 

Village 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $120,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

          

NJ2-36 – Janice 

Cromer 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $120,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

 Electrical Boxes upgrade  1460 All $100,000     

 Canopy Replacements  1460 All $20,000     

          

          

NJ2-37– Oriental Comprehensive Needs Assessment  1430 All $26,500     

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $120,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

 Electrical Boxes upgrade  1460 All $100,000     

 Canopy Replacements  1460 All $20,000     
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NJ2-39 – Betty 

Shabazz 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $150,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

NJ2-40 - Serenity Comprehensive Needs Assessment  1430 All $26,500     

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $150,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

          

NJ2-41A & B – Oscar 

Miles 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$36,500 

    

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $150,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

          

NJ2-42 - Kemsco Comprehensive Needs Assessment  1430 All $26,500     

 Energy Service Contract  1460 All $50,000     

 Roof Replacement/Repair  1460 All $150,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

 Storm Doors  1460 All $120,000     

          

NJ2-43 - Bellemeade Comprehensive Needs Assessment  1430 All $26,500     

 Energy Service Contract  1460 All $50,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     
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NJ2-44 – Rosario Comprehensive Needs Assessment  1430 All $26,500     

 Energy Service Contract  1460 All $50,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

NJ2-45 - Claremont Comprehensive Needs Assessment  1430 All $26,500     

 Energy Service Contract  1460 All $50,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

          

NJ2-46 - 

Redevelopment 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

          

NJ2-47 – Clinton 

Avenue 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     

          

NJ2-48 – Century 21 Comprehensive Needs Assessment  1430 All $26,500     

 Energy Service Contract  1460 All $50,000     

 Sidewalks, parking lots, fencing replacement  1450 All $14,400     

 Landscaping  1450 All $5,000     
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NJ2-52 – Wynona 

Lipman Gardens 

 

Comprehensive Needs Assessment 

  

1430 

 

All 

 

$26,500 

    

 Energy Service Contract  1460 All $50,000     

 Sidewalks, parking lots, fencing replacement  1450 All $16,000     

 Landscaping  1450 All $5,000     

 Garbage Enclosures  1450 All $15,000     

 Storm Doors  1460 All $120,000     

          

500 Broad Street Elevator Maintenance  1475 All $100,000     

 Professional Services for Water 

Infiltration/Structural Issues 

  

1430 

 

All 

 

$26,500 

    

 Window repair  1470 All $250,000     

 Mechanical & Electrical Upgrade  1470 All $300,000     

 ADA/Section 504 Upgrade  1470 All $450,000     

          

PHA Wide Professional Services for Section 504/UFAS 

Compliance Assessment 

  

1430 

 

All 

 

$37,832 

    

 Market Analysis  1430 All $37,836     

 Environmental Testing and Remediation  1430 All $37,832     

 PHAS Infrastructure Reinforcement  1460 All $60,000     

          

PHA Wide Computer Hardware Upgrade  1465.1 All $1,000,000     
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PHA Wide Home Ownership Program  1408 All $50,000     

Resident Initiatives Community Events  1408 All $50,000     

Youth Development Recreation Supplies  1408 All $30,000     

 Recreation Equipment Maintenance  1408 All $10,000     

 Camping Contracts  1408 All $40,000     

 Health Care Clinics  1408 All $100,000     

 Girl Scouts (Contract & Scouting Equipment)  1408 All $30,000     

 Youth Development  1408 All $50,000     

 Boys & Girls Club  1408 All $50,000     

 Summer Athletic Program  1408 All $25,000     

 Summer Bus Trips  1408 All $95,000     

 Special Events  1408 All $15,000     

 Tenant Elections  1408 All $3,000     

 Tenant Libraries – Salaries & Fringes  1408 All $95,000     

 Tenant Orientation  1408 All $5,000     

 Elderly Cleaning Service  1408 All $30,000     

 Tenant Recreation Aides  1408 All $100,000     

 Emergency Contingency Plan  1408 All $15,000     

 Instructional Video Tapes (Townhouse 

Orientation, Etc.) 

  

1408 

 

All 

 

$100,000 

    

 Software Upgrade  1408 All $800,000     

 Energy Services Consultant  1408 All $100,000     

PHA Wide          

Administration CFP Salaries, Benefits and Other Supplies & Mgt. 

Fee 

  

1410 

 

All 

 

$1,615,000 

    

          

          

PHA Wide Hardware Upgrade  1475 All $500,000     
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Part III:  Implementation Schedule 

PHA Name:   

Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

 Original Revised Actual Original Revised Actual  

NJ2-1 - Seth Boyden Court 
       

Comprehensive Needs Assessment/Viability 

Study 

 

07/2009 

   

07/2011 

   

ESCO 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Mold and Mildew Containment – Painting 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Surveillance Cameras & Alarm System 
07/2009   07/2011    

Landscaping 
07/2009   07/2011    

Entry Doors 
07/2009   07/2011    

Roof Work 
07/2009   07/2011    

Electrical System Upgrade 
07/2009   07/2011    

Entry Door System Buzzer 
07/2009   07/2011    

Boiler Upgrades 
07/2009   07/2011    

 
       

NJ2-2 – Pennington Court 
       

Comprehensive Needs Assessment/ 

Viability Study 

 

07/2009 

   

07/2011 

   

ESCO 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Trash Receptacles 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

07/2009   07/2011    

Landscaping 
07/2009   07/2011    

Heat and Hot Water Upgrade 
07/2009   07/2011    

Roof Work 
07/2009   07/2011    

Entry Doors 
07/2009   07/2011    

Canopies 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ-5 - Baxter Terrace 
Original Revised Actual Original Revised Actual  

Comprehensive Needs Assessment/Viability 

Study 

 

07/2009 

   

07/2011 

   

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Replacement of Basement Doors and 

Windows 

 

07/2009 

   

07/2011 

   

Replacement of stair treads, risers, landings 
07/2009   07/2011    

Mold and Mildew Containment- Painting 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Surveillance Cameras & Alarm Systems 
07/2009   07/2011    

Landscaping 
07/2009   07/2011    

Garbage Enclosures 
07/2009   07/2011    

 
       

NJ2-6 – Stephen Crane Village 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Mold and Mildew Containment – Painting 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Steam Pipe Underground Repair 
07/2009   07/2011    

Under alleyways in the back 
07/2009   07/2011    

Plumbing upgrades 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-7 – Hyatt Court 
Original Revised Actual Original Revised Actual  

Comprehensive Needs Assessment/Viability 

Study 

 

07/2009 

   

07/2011 

   

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Replacement of Basement Doors and 

Windows 

 

07/2009 

   

07/2011 

   

Replacement of stair treads, risers, landings. 

Etc 

 

07/2009 

   

07/2011 

   

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-8 Felix Fuld 
       

Comprehensive Needs Assessment/Viability 

Study 

 

07/2009 

   

07/2011 

   

Energy Service Contract 
       

Window Guards 
       

Replacement of basement Doors and 

Windows 

 

07/2009 

   

07/2011 

   

Replacement of stair treads, risers, landings, 

etc 

 

07/2009 

   

07/2011 

   

Mold and Mildew Containment - Painting 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement  

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-9 – Terrell Homes 
Original Revised Actual Original Revised Actual  

Comprehensive Needs assessment/Viability 

Study 

 

07/2009 

   

07/2011 

   

Energy Service Contract 
07/2009   07/2011    

Complete Electrical Upgrade in the 

Apartments 

 

07/2009 

   

07/2011 

   

Replacement of Basement Doors and 

Windows 

 

07/2009 

   

07/2011 

   

Replacement of stair treads, risers, landings 

etc. 

 

07/2009 

   

07/2011 

   

Mold and Mildew Containment - Painting  

07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Window Upgrades 
07/2009   07/2011    

 
       

NJ2-10 Kretchmer Community Center 
       

Professional Services for Design 

Development 

 

07/2009 

   

07/2011 

   

 
       

NJ2-12 – Walsh Community Center 
       

Professional Services for Design 

Development 

 

07/2009 

   

07/2011 

   

 
       

NJ2-14 – Bradley Court 
       

Comprehensive Needs Assessment/Viability 

Study 

 

07/2009 

   

07/2011 

   

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Repair/Replacement of Condensate units 

and sump pumps adjacent to Condensate 

Units 

 

 

07/2009 

   

 

07/2011 
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-14 – Bradley Court (continued) 
Original Revised Actual Original Revised Actual  

Replacement of Basement doors and 

Windows 

 

07/2009 

   

07/2011 

   

Replacement of stair treads, risers , landing, 

etc. 

 

07/2009 

   

07/2011 

   

Mold and Mildew Containment – Painting 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-16 – Stephen Craine Elderly 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Plumbing and Risers 
07/2009   07/2011    

 
       

NJ2-17 – Kretchmer Elderly 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Plumbing and Risers 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ22-19E – Foushee Towers 
Original Revised Actual Original Revised Actual  

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

   

Install Permanent Heating & Hot Water 

Equipment 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Plumbing and Risers 
07/2009   07/2011    

 
       

NJ2-20A & B – Bradley Court II 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

 
       

NJ2-21A – Kretchmer Elderly 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

   

Surveillance Cameras & Alarm Systems 
07/2009   07/2011    

Landscaping 
07/2009   07/2011    

Plumbing and Risers 
07/2009   07/2011    

 
       

NJ2-21E – Seth Boyden Elderly 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-21E – Seth Boyden Elderly (con’t) 
Original Revised Actual Original Revised Actual  

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

   

Surveillance Cameras & Alarm Systems 
07/2009   07/2011    

Landscaping 
07/2009   07/2011    

Plumbing and Risers 
07/2009   07/2011    

 
       

NJ2-21F – Seth Boyden Elderly 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

   

Roof Replacement 
07/2009   07/2011    

Landscaping 
07/2009   07/2011    

Plumbing and Risers 
07/2009   07/2011    

 
       

NJ2-22B – Baxter Terrace Elderly 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Plumbing and Risers 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-22C – Stephen Crane Elderly 
Original Revised Actual Original Revised Actual  

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Plumbing and Risers 
07/2009   07/2011    

Balcony Enclosures 
07/2009   07/2011    

 
       

NJ2-22D – Stephen Crane Elderly 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Plumbing and Risers 
07/2009   07/2011    

Balcony Enclosures 
07/2009   07/2011    

 
       

NJ2-25 – James C. White Manor 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Window Guards 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Replacement of Apartment Windows and 

Balcony Doors including Storm Doors 

 

07/2009 

   

07/2011 

 

  

Landscaping 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-29 – Woodlawn 
Original Revised Actual Original Revised Actual  

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-30 – Bergen Street Village 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-31 A & B – Chadwick/Mt. Prospect 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-35 – West Side Village 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-36 – Janice Cromer 
Original Revised Actual Original Revised Actual  

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Electrical Boxes upgrade 
07/2009   07/2011    

Canopy Replacements 
07/2009   07/2011    

 
       

 
       

NJ2-37 - Oriental 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Electrical Boxes upgrade 
07/2009   07/2011    

Canopy Replacements 
07/2009   07/2011    

 
       

 
       

NJ2-39 – Betty Shabazz 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-40 – Serenity 
Original Revised Actual Original Revised Actual  

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-41A & B – Oscar Miles 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-42 - Kemsco 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Roof Replacement/Repair 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Storm Doors 
07/2009   07/2011    

 
       

NJ2-43 - Bellemeade 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    
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Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-44 - Rosario 
Original Revised Actual Original Revised Actual  

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-45 - Claremont 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-46 - Redevelopment 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-47 – Clinton Avenue 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    
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Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ-2-48 – Century 21 
Original Revised Actual Original Revised Actual  

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-51 – Mt. Pleasant 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

 
       

NJ2-52 – Wynona Lipman Gardens 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Energy Service Contract 
07/2009   07/2011    

Sidewalks, parking lots, fencing 

replacement 

 

07/2009 

   

07/2011 

   

Landscaping 
07/2009   07/2011    

Garbage Enclosures 
07/2009   07/2011    

Storm Doors 
07/2009   07/2011    

 
       

NJ8-1 – Branch Brook Manor 
       

Comprehensive Needs Assessment 
07/2009   07/2011    

Exterior Wall Replacement 
07/2009   07/2011    
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Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

500 Broad Street 
Original Revised Actual Original Revised Actual  

Elevator Maintenance 
07/2009   07/2011    

Professional Services for Water 

Infiltration/Structural Issues 

 

07/2009 

   

07/2011 

   

Window repair 
07/2009   07/2011    

Mechanical & Electrical Upgrade 
07/2009   07/2011    

ADA/Section 504 Upgrade 
07/2009   07/2011    

 
       

PHA Wide 
       

Professional Services for Section 504/UFAS 

Compliance Assessment 

 

07/2009 

   

07/2011 

   

Market Analysis 
07/2009   07/2011    

Environmental Testing and Remediation 
07/2009   07/2011    

PHAS Infrastructure Reinforcement 
07/2009   07/2011    

Computer Hardware Upgrade 
07/2009   07/2011    

 
       

PHA Wide Resident & Youth Initiatives 
       

Home Ownership Program 
07/2009   07/2011    

Community Events 
07/2009   07/2011    

Recreation Supplies 
07/2009   07/2011    

Recreation Equipment Maintenance 
07/2009   07/2011    

Camping Contracts 
07/2009   07/2011    

Health Care Clinics 
07/2009   07/2011    

Girl Scouts (Contract & Scouting 

Equipment) 

 

07/2009 

   

07/2011 

   

Youth Development 
07/2009   07/2011    

Boys & Girls Club 
07/2009   07/2011    

Summer Athletic Program 
07/2009   07/2011    

Summer Bus Trips 
07/2009   07/2011    

Special Events 
07/2009   07/2011    

Tenant Elections 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

PHA Wide Residents & Youth Initiatives 
Original Revised Actual Original Revised Actual  

Tenant Libraries – Salaries & Fringes 
07/2009   07/2011    

Tenant Orientation 
07/2009   07/2011    

Elderly Cleaning Service 
07/2009   07/2011    

Tenant Recreation Aides 
07/2009   07/2011    

Emergency Contingency Plan 
07/2009   07/2011    

Instructional Video Tapes (Townhouse 

Orientation, Etc.) 

 

07/2009 

   

07/2011 

   

Software Upgrade 
07/2009   07/2011    

Energy Services Consultant 
07/2009   07/2011    

 
       

PHA Wide - Administration 
       

CFP Salaries, Benefits and Other Supplies 

& Mgt. Fee 

 

07/2009 

   

07/2011 

   

 
       

PHA Wide 
       

Hardware Upgrade 
07/2009   07/2011    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part I:  Summary 

PHA Name:   

                          Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002501-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant: 

          2003 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no: 4)   

Performance and Evaluation Report for Period Ending:           Final Performance and Evaluation Report 

Line 

No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 

1 Total non-CFP Funds $0 $0 $0 $0 

2 1406 Operations $0 $0 $0 $0 

3 1408 Management Improvements    $1,262,724 $1,307,141 $1,307,141 $1,177,871 

4 1410 Administration $1,475,523 $1,475,523 $1,475,523 $1,475,523 

5 1411 Audit  $0 $0 $0 $0 

6 1415 Liquidated Damages $0 $0 $0 $0 

7 1430 Fees and Costs $2,815,523 $2,674,768 $2,674,768 $502,436 

8 1440 Site Acquisition $4,200 $4,200 $4,200 $4,200 

9 1450 Site Improvement $467,809 $464,929 $464,929 $464,834 

10 1460 Dwelling Structures $2,993,290 $2,225,338 $2,225,338 $1,467,877 

11 1465.1 Dwelling Equipment—Nonexpendable $0 $0 $0 $0 

12 1470 Non-dwelling Structures $2,948,124 $2,950,256 $2,950,256 $2,946,501 

13 1475 Non-dwelling Equipment $622,702 $1,499,163 $1,499,163 $474,586 

14 1485 Demolition $1,016,466 $1,023,186 $1,023,186 $1,023,186 

15 1490 Replacement Reserve $0 $0 $0 $0 

16 1492 Moving to Work Demonstration $0 $0 $0 $0 

17 1495.1 Relocation Costs $1,032,053 $1,013,910 $1,013,910 $172,986 

18 1499 Development Activities $116,816 $116,816 $116,816 $(135,943) 

19 1501 Collateralization or Debt Service $0 $0 $0 $0 

20 1502 Contingency $0 $0 $0 $0 

21 Amount of Annual Grant:  (sum of lines 2 – 20) $14,755,230 $14,755,230 $14,755,230 $9,574,057 

22 Amount of line 21 Related to LBP Activities $0 $0 $0 $0 

23 Amount of line 21 Related to Section 504 compliance $0 $0 $0 $0 

24 Amount of line 21 Related to Security – Soft Costs $385,114 $429,555 $429,555 $362,131 

25 
Amount of Line 21 Related to Security – Hard Costs $0 $0 $0 $0 

26 Amount of line 21 Related to Energy Conservation Measures $0 $0 $0 $0 

Signature of Executive Director or Designee and Date 

 

                                                                                                                      04/11/07 

Signature of Public Housing Director and Date 
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name: 

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002501-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant: 

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-1 – Seth Boyden 

Court 

 

Summer Bus Trips 

  

1408 

 

All 

 

$500 

 

$2,100 

 

$2,100 

 

$1,341 

 

63%  

  Recreation Supplies  1408 All $0 $127 $127 $127 Complete 

 Youth Development  1408 All $0 $1,987 $1,987 $0 0% 

 Boys and Girls Club  1408 All $0 $215 $215 $215 Complete 

 Tenant Labor (PIP)  1408 All $16,287 $24,744 $24,744 $23,839 96% 

 Summer Athletic Program  1408 All $0 $56 $56 $0 0% 

 Assess Mold & Mildew  1430 All $191,675 $191,675 $191,675 $0 0% 

 Paving and Road Work  1450 All $252,880 $252,880 $252,880 $252,880 Complete 

 Pipe Insulation  1460 All $34,013 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $34,740 $48,167 $48,167 $40,563 84% 

 Subtotal    $530,095 $521,951 $521,951 $318,965  

          

NJ2-2 – Pennington 

Court 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$1,800 

 

$1,800 

 

$1,751 

 

97% 

 Recreation Supplies  1408 All $0 $0 $0 $0 Complete 

 Camping Contracts  1408 All $0 $840 $840 $840 Complete 

 Youth Development  1408 All $0 $77 $77 $0 0% 

 Boys and Girls Club  1408 All $0 $515 $515 $515 Complete 

 Tenant Labor (PIP)  1408 All $12,083 $19,540 $19,540 $18,593 95% 

 Assess Mold & Mildew  1430 All $86,352 $86,352 $86,352 $0 0% 

 Boiler  1460 All $1,000,000 $0 $0 $0 Complete 

 Pipe Insulation  1460 All $11,525 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $23,767 $42,942 $42,942 $27,969 65% 

 Subtotal    $1,133,727 $152,066 $152,066 $49,668  

          

NJ-5 - Baxter Terrace Summer Bus Trips  1408 All $1,000 $1,586 $1,586 $1,582 99% 

 Boys & Girls Club  1408 All $0 $215 $215 $215 Complete 

 Youth Development  1408 All $0 $1,988 $1,988 $0 0% 

 Summer Athletic Program  1408 All $0 $476 $476 $420 88% 

 Tenant Elections  1408 All $0 $15 $15 $15 Complete 

 Tenant Labor (PIP)  1408 All $27,001 $33,285 $33,285 $33,285 Complete 

 A & E Roofing Related  1430 All $0 $19,000 $19,000 $13,717 72% 

 
Assess Mold & Mildew 

 
1430 All $190,949 $190,949 $190,949 $0 0% 
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name:  

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No NJ39P002501-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:     

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ-5 - Baxter Terrace 

(Continued) 

 

Roof Repair 

  

1460 

 

All 

 

$137,913 

 

$0 

 

$0 

 

$0 

 

Complete 

 Pipe Insulation  1460 All $33,948 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $33,557 $71,439 $71,439 $49,149 68% 

 Stack Demolition  1485 All $137,576 $137,576 $137,576 $137,576 Complete 

 Moving/Relocation  1495 All $0 $700 $700 $700 Complete 

 Subtotal    $561,944 $457,229 $457,229 $236,659  

          

NJ2-6 – Stephen Crane 

Village 

 

Summer Bus Trips 

  

1408 

 

All 

 

$500 

 

$1,946 

 

$1,946 

 

$1,862 

 

95% 

 Camping Contract  1408 All $0 $1,120 $1,120 $1,120 Complete 

 Boys & Girls Club  1408 All $0 $845 $845 $845 Complete 

 Summer Athletic Program  1408 All $0 $1,175 $1,175 $700 59% 

 Youth Development  1408 All $0 $1,531 $1,531 $0 0% 

 Special Event  1408 All $0 $91 $91 $91 Complete 

 Tenant Elections  1408 All $0 $15 $15 $15 Complete 

 Tenant Labor (PIP)  1408 All $5,723 $9,335 $9,335 $9,335 Complete 

 A & E Boiler  1430 All $28,000 $28,000 $28,000 $16,200 57% 

 Assess Mold & Mildew  1430 All $133,523 $133,523 $133,523 $0 0% 

 H/W Condensate System  1460 All $0 $0 $0 $0 Complete 

 Pipe Insulation  1460 All $14,438 $0 $0 $0 Complete 

 Boiler Room Structures  1460 All $0 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $20,600 $33,305 $33,305 $25,681 77% 

 Subtotal    $202,784 $210,886 $210,886 $55,849  

          

NJ2-7 – Hyatt Court Summer Bus Trips  1408 All $0 $1,235 $1,235 $1,119 90% 

 Boys and Girls Club  1408 All $0 $930 $930 $930 Complete 

 Youth Development  1408 All $0 $625 $625 $0 0% 

 Summer Athletic Program  1408 All $0 $55 $55 $0 0% 

 Tenant Labor (PIP)  1408 All $15,484 $18,499 $18,499 $18,499 Complete 

 Assess Mold & Mildew  1430 All $151,383 $151,383 $151,383 $0 0% 

 Boilers  1460 All $152,444 $152,444 $152,444 $143,919 94% 

 Pipe Insulation  1460 All $19,358 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $16,509 $29,079 $29,079 $21,519 74% 

 Subtotal    $355,178 $354,250 $354,250 $185,986  
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name:  

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002501-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:   

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-8 – Felix Fuld Summer Bus Trips  1408 All $0 $1,567 $1,567 $1,225 78% 

 Recreation Supplies  1408 All $0 $127 $127 $127 Complete 

 Camping Contract  1408 All $0 $1,400 $1,400 $1,400 Complete 

 Youth Development  1408 All $0 $585 $585 $0 0% 

 Summer Athletic Program  1408 All $0 $55 $55 $0 0% 

 Tenant Labor (PIP)  1408 All $15,019 $17,154 $17,154 $17,154 Complete 

 Pipe Insulation  1460 All $12,392 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $7,796 $7,796 $7,796 $7,796 Complete 

 IT Misc. Internal  1475 All $0 $1,200 $1,200 $1,200 Complete 

 Subtotal    $35,207 $29,884 $29,884 $28,902  

          

NJ2-9 - Terrell Homes Summer Bus Trips  1408 All $1,000 $2,657 $2,657 $2,145 80% 

 Recreation Supplies  1408 All $0 $0 $0 $0 Complete 

 Youth Development  1408 All $0 $785 $785 $0 0% 

 Camping Contract  1408 All $0 $0 $0 $0 Complete 

 Boys and Girls Club  1408 All $0 $315 $315 $315 Complete 

 Summer Athletic Program  1408 All $0 $0 $0 $0 Complete 

 Special Event  1408 All $0 $0 $0 $0 Complete 

 Tenant Elections  1408 All $0 $0 $0 $0 Complete 

 Tenant Labor (PIP)  1408 All $11,512 $16,290 $16,290 $16,290 Complete 

 A & E Electrical Assess  1430 All $0 $0 $0 $0 Complete 

 Assess Mold & Mildew  1430 All $103,828 $103,828 $103,828 $0 0% 

 Boilers/Hot Water Heating  1460 All $127,849 $127,849 $127,849 $120,874 94% 

 Electronic Improvement  1460 All $150,000 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $17,036 $29,416 $29,416 $22,217 75% 

 Subtotal    $411,225 $281,140 $281,140 $161,841  
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name:  

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002501-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:   

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-10 – Kretchmer  

Elderly 

 

A & E for Demolition 

  

1430 

 

All 

 

$0 

 

$0 

 

$0 

 

$0 

 

Complete 

 Townhouse Construction  1460 All $44,000 $44,000 $44,000 $0 0% 

 Demolition/Environment Abatement  1485 All $527,232 $527,232 $527,232 $527,232 Complete 

 Moving/Relocation  1495.1 All $966 $966 $966 $966 Complete 

 Subtotal    $572,198 $572,198 $572,198 $528,198  

          

NJ2-11 – Walsh 

Homes 

 

Sundry Site Costs 

  

1440 

 

All 

 

$4,200 

 

$4,200 

 

$4,200 

 

$4,200 

Complete 

 Site Improvements  1450 All $577 $577 $577 $577 Complete 

 Moving/Relocation  1495.1 All $4,732 $4,732 $4,732 $4,732 Complete 

 Townhouse Construction  1498 All $0 $0 $0 $0 Complete 

 Subtotal    $9,509 $9,509 $9,509 $9,509  

          

NJ2-14 – Bradley 

Court 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$1,540 

 

$1,540 

 

$1,393 

 

90% 

 Recreation Supplies  1408 All $0 $127 $127 $127 Complete 

 Summer Athletic Program  1408 All $0 $55 $55 $0 0% 

 Camping Contract  1408 All $0 $840 $840 $840 Complete 

 Youth Development  1408 All $0 $1,340 $1,340 $0 0% 

 Boys and Girls Club  1408 All $0 $415 $415 $415 Complete 

 Tenant Labor (PIP)  1408 All $11,131 $11,689 $11,689 $11,689 Complete 

 Assess Mold & Mildew  1430 All $113,356 $113,356 $113,356 $0 0% 

 Playgrounds (PHAS)  1450 All $36,732 $36,732 $36,732 $36,732 Complete 

 Electrical Upgrade  1460 All $159,580 $159,580 $159,580 $159,580 Complete 

 Pipe Insulation  1460 All $37,592 $0 $0 $0 0% 

 Infrastructure Reinforcement  1460 All $9,633 $32,498 $32,498 $17,224 53% 

 Automatic Time System  1475 All $0 $2,050 $2,050 $2,050 Complete 

 Subtotal    $368,024 $360,222 $360,222 $230,050  

 
         

NJ2-15 Stella Wright 

Homes 

 

Program Performance Evaluation 

  

1430 

 

All 

 

$0 

 

$9 

 

$9 

 

$9 

 

Complete 

 
Demolition  1485.1 All ($19,226) ($19,226) ($19,226) ($19,226) Complete 

 
Moving/Relocation  1495.1 All $41,590 $44,326 $44,326 $40,035 90% 

 
Subtotal    $22,634 $25,109 $25,109 $20,818  
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name:  

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002501-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:   

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-16 – Stephen 

Crane Elderly 

 

Summer Bus Trips 

  

1408 

 

All 

 

$500 

 

$1,695 

 

$1,695 

 

$1,691 

 

99% 

 Camping Contract  1408 All $0 $2,520 $2,520 $2,520 Complete 

 Special Event  1408 All $0 $91 $91 $91 Complete 

 Tenant Elections  1408 All $0 $14 $14 $14 Complete 

 Tenant Labor (PIP)  1408 All $0 $1,680 $1,680 $1,680 Complete 

 A & E Emergency Generator  1430 All $0 $1,009 $1,009 $1,009 Complete 

 Infrastructure Reinforcement  1460 All $8,086 $28,652 $28,652 $18,250 63% 

 Air Cond. Vent  1460 All $0 $0 $0 $0 Complete 

 Office Furniture/Fixtures  1475 All $2,351 $2,351 $2,351 $2,351 Complete 

 Subtotal    $10,937 $38,012 $38,012 $27,606  

          

NJ2-17 – Kretchmer 

Elderly 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$925 

 

$925 

 

$863 

 

93% 

 Camping Contract  1408 All $0 $560 $560 $560 Complete 

 A & E – Emergency Generator  1430 All $0 $1,009 $1,009 $1,009 Complete 

 Infrastructure Reinforcement  1460 All $12,934 $40,554 $40,554 $24,881 61% 

 Subtotal    $12,934 $43,048 $43,048 $27,313  

          

NJ2-19E – Foushee 

Towers 

 

Summer Bus Trips 

  

1408 

 

All 

 

$500 

 

$698 

 

$698 

 

$698 

 

Complete 

 Special Events  1408 All $0 $205 $205 $0 0% 

 Camping Contract  1408 All $0 $560 $560 $560 Complete 

 Elderly Cleaning Services  1408 All $0 $650 $650 $650 Complete 

 Tenant Labor (PIP)  1408 All $3,057 $4,694 $4,694 $4,694 Complete 

 A & E Boilers  1430 All $93,923 $93,924 $93,924 $0 0% 

 A & E Roofing  1430 All $1,060 $1,060 $1,060 $0 0% 

 A & E Emergency Generator  1430 All $0 $504 $504 $504 Complete 

 Parking Lot  1450 All $8,400 $8,400 $8,400 $8,400 Complete 

 Roof Replacement  1460 All $49,024 $49,024 $49,024 $49,024 Complete 

 Entry Doors Replacement  1460 All $43,929 $43,929 $43,929 $43,929 Complete 
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name:  

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002501-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:   

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-19E – Foushee 

Towers (Continued) 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$6,834 

 

$6,834 

 

$6,834 

 

$6,834 

 

Complete 

 Force A/C PHAS: M&C  1460 All $316 $316 $316 $316 Complete 

 Office Furniture/Fixtures  1475 All $1,145 $1,394 $1,394 $1,394 Complete 

 Stacks Demolition  1485 All $137,998 $137,998 $137,998 $137,998 Complete 

 Subtotal    $346,186 $350,190 $350,190 $255,001  

NJ2-20 – Bradley 

Court II 

 

Tenant Labor (PIP) 

  

1408 

 

All 

 

$0 

 

$0 

 

$0 

 

$0 

 

Complete 

 Youth Development  1408 All $0 $9 $9 $0 0% 

 Infrastructure Reinforcement  1460 All $1,057 $0 $0 $0 Complete 

 Subtotal    $1,057 $9 $9 $0  

          

NJ2-21A – Kretchmer 

Elderly 

 

Summer Bus Trips 

  

1408 

 

All 

 

$500 

 

$990 

 

$990 

 

$805 

 

81% 

 Camping Contract  1408 All $0 $840 $840 $840 Complete 

 Tenant Labor (PIP)  1408 All $2,881 $4,318 $4,318 $4,318 Complete 

 A & E Balcony Enclosures  1430 All $9,385 $9,385 $9,385 $0 0% 

 A & E Emergency Generator  1430 All $0 $2,017 $2,017 $2,017 Complete 

 Retention – Fire Pump  1460 All $2,814 $2,814 $2,814 $2,814 Complete 

 Infrastructure Reinforcement  1460 All $15,616 $44,151 $44,151 $27,777 62% 

 Office Furniture/Fixtures  1475 All $460 $4,560 $4,560 $4,560 Complete 

 Stacks Demolitions  1485 All $54,797 $54,797 $54,797 $54,797 Complete 

 Subtotal    $86,453 $123,872 $123,872 $97,928  

NJ2-21E – Seth 

Boyden Elderly 

 

Summer Bus Trips 

  

1408 

 

All 

 

$250 

 

$1,168 

 

$1,168 

 

$921 

 

78% 

 Camping Contract  1408 All $0 $1,400 $1,400 $1,400 Complete 

 Boys and Girls Club  1408 All $0 $515 $515 $515 Complete 

 Tenant Labor (PIP)  1408 All $2,252 $2,768 $2,768 $2,768 Complete 

 A & E Balcony Enclosures  1430 All $14,063 $14,063 $14,063 $0 0% 

 A & E Emergency Generator  1430 All $0 $1,513 $1,513 $1,513 Complete 

 Retention – Fire Pump  1460 All $2,730 $2,730 $2,730 $2,730 Complete 

 Retention – Hot Water Heater  1460 All $39,803 $39,803 $39,803 $39,803 Complete 

 Infrastructure Reinforcement  1460 All $18,361 $40,229 $40,229 $27,310 67% 

 Force A/C PHAS: M&C  1460 All $0 $300 $300 $300 Complete 

 Office Furniture/Fixtures  1475 All $280 $280 $280 $280 Complete 

 Stacks Demolition  1485 All $41,097 $41,097 $41,097 $41,097 Complete 

 Subtotal    $118,836 $145,866 $145,866 $118,637  
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Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name:  

Newark Housing Authority 
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 Capital Fund Program Grant No: NJ39P002501-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:   
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Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-21F – Seth 

Boyden Elderly 

 

Summer Bus Trips 

  

1408 

 

All 

 

$250 

 

$250 

 

$250 

 

$250 

 

Complete 

 Camping Contract  1408 All $0 $280 $280 $280 Complete 

 Tenant Labor (PIP)  1408 All $5,912 $9,271 $9,271 $9,271 Complete 

 A & E Balcony Enclosures  1430 All $18,756 $18,756 $18,756 $0 0% 

 A & E Emergency Generator  1430 All $0 $1,009 $1,009 $1,009 Complete 

 Retention – Fire Pump  1460 All $2,856 $2,856 $2,856 $2,856 Complete 

 Retention – Hot Water Heater  1460 All $23,177 $23,177 $23,177 $23,177 Complete 

 Infrastructure Reinforcement  1460 All $8,836 $8,836 $8,836 $8,836 Complete 

 Office Furniture/Fixtures  1475 All $180 $180 $180 $180 Complete 

 Stacks Demolition  1485 All $27,399 $27,399 $27,399 $27,399 Complete 

 Subtotal    $87,366 $92,014 $92,014 $73,258  

          

NJ2-22B Baxter 

Elderly 

 

Summer Bus Trips 

  

1408 

 

All 

 

$1,500 

 

$2,225 

 

$2,225 

 

$2,225 

 

Complete 

 Camping Contract  1408 All $0 $840 $840 $840 Complete 

 Tenant Elections  1408 All $0 $14 $14 $14 Complete 

 Tenant Labor (PIP)  1408 All $3,100 $4,771 $4,771 $4,771 Complete 

 A & E Balcony Enclosures  1430 All $9,386 $9,386 $9,386 $0 0% 

 A & E Emergency Generator  1430 All $0 $1,009 $1,009 $1,009 Complete 

 Infrastructure Reinforcement  1460 All $9,236 $21,924 $21,924 $14,095 64% 

 Stacks Demolition  1485 All $8,959 $8,959 $8,959 $8,959 Complete 

 Subtotal    $32,181 $49,128 $49,128 $31,913  

          

NJ2-22C – Stephen 

Crane Elderly 

 

Summer Bus Trips 

  

1408 

 

All 

 

$250 

 

$1,407 

 

$1,407 

 

$413 

 

29% 

 Camping Contract  1408 All $0 $560 $560 $560 Complete 

 Tenant Elections  1408 All $0 $14 $14 $14 Complete 

 Tenant Labor (PIP)  1408 All $5,804 $9,034 $9,034 $9,034 Complete 

 Special Events  1408 All $0 $165 $165 $0 0% 

 A & E Balcony Enclosures  1430 All $14,063 $14,063 $14,063 $0 0% 

 A & E Emergency Generator  1430 All $0 $1,513 $1,513 $1,513 Complete 

 Infrastructure Reinforcement  1460 All $7,508 $33,665 $33,665 $17,971 53% 

 Office Furniture/Fixtures  1475 All ($8,561) ($8,561) ($8,561) ($8,561) Complete 

 Stacks Demolition  1485 All $59,537 $59,537 $59,537 $59,537 Complete 

 Subtotal    $78,601 $111,397 $111,397 $80,481  
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NJ2-22D – Stephen 

Crane Elderly 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$1,161 

 

$1,161 

 

$1,161 

Complete 

 Camping Contract  1408 All $0 $1,120 $1,120 $1,120 Complete 

 Tenant Elections  1408 All $0 $14 $14 $14 Complete 

 Tenant Labor (PIP)  1408 All $5,753 $9,066 $9,066 $9,066 Complete 

 A & E Balcony Enclosures  1430 All $14,063 $14,063 $14,063 $0 0% 

 A & E Emergency Generator  1430 All $0 $1,513 $1,513 $1,513 Complete 

 Infrastructure Reinforcement  1460 All $16,035 $41,842 $41,842 $26,364 63% 

 Office Furniture/Fixtures  1475 All $5,418 $5,418 $5,418 $5,418 Complete 

 Stacks Demolition  1485 All $41,099 $41,099 $41,099 $41,099 Complete 

 Subtotal    $82,368 $115,296 $115,296 $85,755  

          

NJ2-25 – James C. 

White Manor 

 

Summer Bus Trips 

  

1408 

 

All 

 

$500 

 

$1,477 

 

$1,477 

 

$500 

 

33% 

 Camping Contract  1408 All $0 $5,040 $5,040 $5,040 Complete 

 Tenant Labor (PIP)  1408 All $2,790 $5,181 $5,181 $5,181 Complete 

 A & E Roof & Others  1430 All $32,230 $32,230 $32,230 $0 0% 

 Parking Lot  1450 All $56,700 $53,820 $53,820 $53,820 Complete 

 PHAS  Corrections  1460 All $235,344 $235,344 $235,344 $235,344 Complete 

 Force A/C PHAS: M&C  1460 All $0 $2,200 $2,200 $2,200 Complete 

 Subtotal    $327,564 $335,292 $335,292 $302,085  

          

NJ2-27– New 

Horizons Gardens 

 

Tenant Labor (PIP) 

  

1408 

 

All 

 

$0 

 

$15,773 

 

$15,773 

 

$5,829 

 

36% 

 Infrastructure Reinforcement  1460 All $9,357 $0 $0 $0 0% 

 Site Remediation  1485 All $0 $6,720 $6,720 $6,720 Complete 

 Moving/Relocation  1495 All $115,800 $124,774 $124,774 $118,203 94% 

 Subtotal    $125,157 $147,267 $147,267 $130,752  
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NJ2-29 - Woodlawn 

Village 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$741 

 

$741 

 

$725 

 

97% 

 Youth Development  1408 All $0 $16 $16 $0 0% 

 Boys and Girls Club  1408 All $0 $630 $630 $630 Complete 

 Tenant Labor (PIP)  1408 All $1,369 $1,370 $1,370 $1,370 Complete 

 Infrastructure Reinforcement  1460 All $4,118 $0 $0 $0 Complete 

 Subtotal    $5,487 $2,757 $2,757 $2,725  

          

NJ2-30 – Townhouses Summer Bus Trips  1408 All $0 $2,040 $2,040 $2,040 Complete 

 Boys and Girls Club  1408 All $0 $1,960 $1,960 $1,960 Complete 

 Youth Development  1408 All $0 $17 $17 $0 0% 

 Tenant Labor (PIP)  1408 All $5,299 $5,299 $5,299 $5,299 Complete 

 Infrastructure Reinforcement  1460 All $4,499 $0 $0 $0 Complete 

 Subtotal    $9,797 $9,316 $9,316 $9,299  

          

NJ2-31 – Townhouses Summer Bus Trips  1408 All $0 $2,504 $2,504 $2,370 94% 

 Camping Contract  1408 All $0 $560 $560 $560 Complete 

 Boys and Girls Club  1408 All $0 $515 $515 $515 Complete 

 Youth Development  1408 All $0 $21 $21 $0 0% 

 Tenant Labor (PIP)  1408 All $0 $0 $0 $0 Complete 

 Playgrounds (PHAS)  1450 All $62,034 $62,034 $62,034 $62,034 Complete 

 Infrastructure Reinforcement  1460 All $4,168 $0 $0 $0 Complete 

 Subtotal    $66,202 $65,634 $65,634 $65,479  

          

NJ2-35 – Townhouses 

So. 13

th

 Street 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$535 

 

$535 

 

$372 

 

69% 

 Tenant Labor (PIP)  1408 All $2,700 $2,700 $2,700 $2,700 Complete 

 Youth Development  1408 All $0 $16 $16 $0 0% 

 Playgrounds (PHAS)  1450 All $50,391 $50,391 $50,391 $50,391 Complete 

 Infrastructure Reinforcement  1460 All $4,206 $0 $0 $0 Complete 

 Subtotal    $57,297 $53,642 $53,642 $53,463  
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NJ2-36 – Janice 

Cromer Village 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$1,136 

 

$1,136 

 

$1,136 

 

Complete 

 Boys and Girls Club  1408 All $0 $415 $415 $415 Complete 

 Youth Development  1408 All $0 $274 $274 $0 0% 

 Summer Athletic Program  1408 All $0 $238 $238 $0 0% 

 Tenant Labor (PIP)  1408 All $0 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $3,921 $0 $0 $0 Complete 

 Subtotal    $3,921 $2,063 $2,063 $1,551  

NJ2-37 – Oriental St. Summer Bus Trips  1408 All $0 $218 $218 $218 Complete 

 Tenant Labor (PIP)  1408 All $6,026 $6,027 $6,027 $6,027 Complete 

 Youth Development  1408 All $0 $276 $276 $0 0% 

 Summer Athletic Program  1408 All $0 $28 $28 $0 0% 

 Infrastructure Reinforcement  1460 All $4,185 $0 $0 $0 Complete 

 Subtotal    $10,211 $6,549 $6,549 $6,245  

          

NJ2-39 – Townhouses Summer Bus Trips  1408 All $0 $879 $879 $879 Complete 

 Tenant Labor (PIP)  1408 All $930 $930 $930 $930 Complete 

 Youth Development  1408 All $0 $41 $41 $0 0% 

 Infrastructure Reinforcement  1460 All $3,642 $0 $0 $0 Complete 

 Subtotal    $4,572 $1,850 $1,850 $1,809  

          

NJ2-40 - Townhouses Summer Bus Trips  1408 All $0 $180 $180 $180 Complete 

 Boys and Girls Club  1408 All $0 $515 $515 $515 Complete 

 Tenant Labor (PIP)  1408 All $3,049 $3,049 $3,049 $3,049 Complete 

 Youth Development  1408 All $0 $34 $34 $0 0% 

 Infrastructure Reinforcement  1460 All $2,937 $0 $0 $0 Complete 

 Office Furniture/Fixtures  1475 All $640 $640 $640 $640 Complete 

 Subtotal    $6,626 $4,418 $4,418 $4,384  

          

NJ2-41 - Townhouses Summer Bus Trips  1408 All $0 $39 $39 $39 Complete 

 Youth Development  1408 All $0 $67 $67 $0 0% 

 Boys and Girls Club  1408 All $0 $515 $515 $515 Complete 

 Tenant Labor (PIP)  1408 All $9,611 $9,611 $9,611 $9,611 Complete 

 Infrastructure Reinforcement  1460 All $8,815 $0 $0 $0 Complete 
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 Subtotal    $18,426 $10,232 $10,232 $10,165  
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NJ2-42 – Townhouses Summer Bus Trips  1408 All $0 $2,277 $2,277 $2,277 Complete 

 Boys and Girls Club  1408 All $0 $2,790 $2,790 $2,790 Complete 

 Youth Development  1408 All $0 $65 $65 $0 0% 

 Tenant Labor (PIP)  1408 All $17,276 $17,276 $17,276 $17,276 Complete 

 Infrastructure Reinforcement  1460 All $8,546 $0 $0 $0 Complete 

 Subtotal    $25,822 $22,408 $22,408 $22,343  

NJ2-43 – Townhouses Summer Bus Trips  1408 All $0 $39 $39 $39 Complete 

 Youth Development  1408 All $0 $33 $33 $0 0% 

 Boys and Girls Club  1408 All $0 $515 $515 $515 Complete 

 Tenant Labor (PIP)  1408 All $0 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $8,762 $0 $0 $0 Complete 

 Subtotal    $8,762 $587 $587 $554  

NJ2-44 – Dr. Jose 

Rosario Village 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$1,259 

 

$1,259 

 

$1,259 

Complete 

 Boys and Girls Club  1408 All $0 $515 $515 $515 Complete 

 Summer Athletic Program  1408 All $0 $280 $280 $280 Complete 

 Youth Development  1408 All $0 $32 $32 $0 0% 

 Tenant Labor (PIP)  1408 All $6,625 $6,625 $6,625 $6,625 Complete 

 Infrastructure Reinforcement  1460 All $8,457 $0 $0 $0 Complete 

 Subtotal    $15,082 $8,711 $8,711 $8,679  

NJ2-45 – Townhouses Recreation Supplies  1408 All $0 $127 $127 $127 Complete 

 Boys and Girls Club  1408 All $0 $415 $415 $415 Complete 

 Summer Athletic Program  1408 All $0 $105 $105 $0 0% 

 Youth Development  1408 All $0 $34 $34 $0 0% 

 Tenant Labor (PIP)  1408 All $9,198 $18,466 $18,466 $18,466 Complete 

 Construction - Townhouses  1460 All ($436,685) ($436,685) ($436,685) ($436,685) Complete 

 Infrastructure Reinforcement  1460 All $7,111 $16,069 $16,069 $9,356 58% 

 Subtotal    $4,572 $(401,469) $(401,469) ($408,321)  

NJ2-46 - Townhouses Summer Bus Trips  1408 All $0 $600 $600 $582 97% 

 Boys and Girls Club  1408 All $0 $2,575 $2,575 $2,575 Complete 

 Tenant Labor (PIP)  1408 All $0 $0 $0 $0 Complete 

 Youth Development  1408 All $0 $33 $33 $0 0% 

 Summer Athletic Program  1408 All $0 $105 $105 $0 0% 

 Infrastructure Reinforcement  1460 All $8,637 $0 $0 $0 Complete 

 Subtotal    $8,637 $3,313 $3,313 $3,157  
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NJ2-47 - Townhouses Summer Bus Trips  1408 All $0 $36 $36 $19 52% 

 Youth Development  1408 All $0 $34 $34 $0 0% 

 Summer Athletic Program  1408 All $0 $210 $210 $0 0% 

 Construction - Townhouses  1499 All ($252,759) $0 $0 $0 Complete 

 Subtotal   ($252,759) $280 $280 $19  

         

NJ2-48 – Townhouses Summer Bus Trips  1408 All $0 $161 $161 $99 61% 

 Camping Contract  1408 All $0 $560 $560 $560 Complete 

 Youth Development  1408 All $0 $33 $33 $0 0% 

 Summer Athletic Program  1408 All $0 $210 $210 $0 0% 

 Boys and Girls Club  1408 All $0 $1,160 $1,160 $1,160 Complete 

 Tenant Labor (PIP)  1408 All $0 $0 $0 $0 Complete 

 Infrastructure Reinforcement  1460 All $8,637 $0 $0 $0 Complete 

 Subtotal    $8,637 $2,124 $2,124 $1,819  

          

NJ2-50 - Townhouses Tenant Labor (PIP)  1408 All $0 $8,285 $8,285 $2,933 35% 

 Youth Development  1408 All $0 $18 $18 $0 0% 

 Subtotal    $0 $8,303 $8,303 $2,933  

          

NJ2-51 – Mt. Pleasant 

Estates 

 

Tenant Labor (PIP) 

  

1408 

 

All 

 

$4,982 

 

$4,983 

 

$4,983 

 

$4,983 

 

Complete 

 Summer Bus Trips  1408 All $0 $420 $420 $420 Complete 

 Youth Development  1408 All $0 $5 $5 $0 0% 

 Home Ownership Program  1408 All $0 $12,269 $12,269 $6,379 51% 

 Construction Monitoring Services  1430 All $22,812 $22,454 $22,454 $445 1% 

 A & E Site Condition  1430 All $1,788 $1,788 $1,788 $0 0% 

 Land Survey NJ2-51  1430 All $1,270 $1,270 $1,270 $0 0% 

 Infrastructure Reinforcement  1460 All $3,432 $0 $0 $0 Complete 

 Moving/Relocation  1495 All $7,797 $7,797 $7,797 $7,797 Complete 

 Subtotal    $42,081 $50,986 $50,986 $20,024  
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NJ2-52 Wynona 

Lipman Gardens 

 

Tenant Labor (PIP) 

  

1408 

 

All 

 

$8,395 

 

$11,016 

 

$11,016 

 

$11,016 

 

Complete 

 Summer Bus Trips  1408 All $1,000 $3,038 $3,038 $2,362 77% 

 Recreation Supplies  1408 All $0 $127 $127 $127 Complete 

 Youth Development  1408 All $0 $1,341 $1,341 $0 0% 

 Summer Athletic Program  1408 All $0 $475 $475 $0 0% 

 Camping Contract  1408 All $0 $1,400 $1,400 $1,400 Complete 

 Boys and Girls Club  1408 All $0 $1,245 $1,245 $1,245 Complete 

 Infrastructure Reinforcement  1460 All $9,573 $34,832 $34,832 $19,689 56% 

 Subtotal   $18,968 $53,474 $53,474 $35,839  

         

NJ2-53 – Townhouses Construction – Townhouses  1499 All $0 $0 $0 0 Complete 

 Subtotal    $0 $0 $0 $0  

          

NJ2-54 – Townhouses A & E Developer Fees & Costs  1430 All $206,524 $206,524 $206,524 $206,524 Complete 

 Subtotal    $206,524 $206,524 $206,524 $206,524  

          

NJ2-67 – Riverside 

Village 

 

Tenant Labor (PIP) 

  

1408 

 

All 

 

$5,787 

 

$5,787 

 

$5,787 

 

$5,787 

 

Complete 

 Summer Bus Trips  1408 All $0 $128 $128 $128 Complete 

 Boys and Girls Club  1408 All $0 $1,475 $1,475 $1,475 Complete 

 Youth Development  1408 All $0 $66 $66 $0 0% 

 Summer Athletic Program  1408 All $0 $315 $315 $0 0% 

 Infrastructure Reinforcement  1460 All $8,994 $21,948 $21,948 $14,175 64% 

 Subtotal    $14,781 $29,719 $29,719 $21,565  

          

NJ2-68 – Riverside 

Village 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$310 

 

$310 

 

$310 

 

Complete 

 Subtotal    $0 $310 $310 $310  

          

NJ2-69 – Riverside 

Village 

 

Summer Bus Trips 

  

1408 

 

All 

 

$0 

 

$73 

 

$73 

 

$73 

 

Complete 

 Boys and Girls Club  1408 All $0 $315 $315 $315 Complete 

 Subtotal    $0 $388 $388 $388  
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NJ2-70 - Townhouse Tenant Labor (PIP)  1408 All $8,078 $11,962 $11,962 $11,962 Complete 

 Summer Bus Trips  1408 All $0 $2,139 $2,139 $519 24% 

 Camping Contract  1408 All $0 $280 $280 $280 Complete 

 Youth Development  1408 All $0 $48 $48 $0 $0 

 A & E – Reconfiguration  1430 All $27,688 $27,688 $27,688 $0 $0 

 Assess Mold & Mildew  1430 All $54,392 $54,392 $54,392 $0 $0 

 Infrastructure Reinforcement  1460 All $4,821 $17,526 $17,526 $9,903 56% 

 Subtotal    $94,979 $114,035 $114,035 $22,664  

          

NJ2-71 – Townhouses A & E – Construction Management  1430 All $271,700 $271,700 $271,700 $0 0% 

 Subtotal    $271,700 $271,700 $271,700 $0  

          

NJ2-72 – Townhouses Boys and Girls Club  1408 All $0 $315 $315 $315 Complete 

 Summer Athletic Program  1408 All $0 $105 $105 $0 0% 

 Subtotal    $0 $420 $420 $315  

          

NJ2-76 – Spruce 

Gardens 

 

Community Center 

  

1470 

 

All 

 

$2,800,000 

 

$2,800,000 

 

$2,800,000 

 

$2,800,000 

 

Complete 

 Construction – Townhouses  1499 All $369,575 $116,816 $116,816 $116,816 Complete 

 Subtotal    $3,169,575 $3,169,575 $3,169,575 $2,916,816  

          

PHA Wide Modernization Department  Costs to Implement & 

Administer CFP 

  

1410 

 

All 

 

$1,475,523 

 

$1,475,523 

 

$1,475,523 

 

$1,475,523 

 

Complete 

 Subtotal    $1,475,523 $1,475,523 $1,475,523 $1,475,523  

          

PHA Wide Resident Initiatives:         

 Consulting Service (PHAS)  1408  $10,000 $18,764 $18,764 $18,764 Complete 

 Training  1408  $3,000 $4,820 $4,820 $2,000 41% 

 Community Events  1408  $897 $1,491 $1,491 $1,491 Complete 

 Homeownership Program  1408  $40,690 $42,912 $42,912 $42,912 Complete 

 Resident Services  1408  $0 $270 $270 $270 Complete 

 Recreation Aides  1408  $124,224 $124,224 $124,224 $124,224 Complete 
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PHA Wide Resident Initiatives (continued):         

 Recreation Supplies  1408 All $19,504 $4,094 $4,094 $4,094 Complete 

 Project Pride  1408 All $5,000 $0 $0 $0 Complete 

 Recreation Equipment Maintenance  1408 All $5,000 $1,805 $1,805 $1,805 Complete 

 Camping Contracts  1408 All $4,560 $5,680 $5,680 $5,680 Complete 

 Health Care Clinics  1408 All $171,950 $172,079 $172,079 $172,079 Complete 

 Girl Scouts (Contract & Scouting Equipment)  1408 All $1,000 $575 $575 $575 Complete 

 Boy Scouts (Contract & Scouting Equipment)  1408 All $1,000 $0 $0 $0 Complete 

 Youth Development  1408 All $78,800 $31,590 $31,590 $31,432 99% 

 Male Youth Mentoring Program  1408 All $0 $0 $0 $0 Complete 

 Boys & Girls Club  1408 All $30,000 $5,165 $5,165 $0 0% 

 Summer Athletic Programs  1408 All $24,352 $21,706 $21,706 $20,305 93% 

 Young Women Self-Esteem Program  1408 All $91,633 $91,633 $91,633 $91,633 Complete 

 Summer Bus Trips  1408 All $88,000 $41,764 $41,764 $26,839 64% 

 Special Events  1408 All $36,654 $36,887 $36,887 $36,887 Complete 

 Tenant Choir  1408 All $10,000 $3,657 $3,657 $3,657 Complete 

 Tenant Elections  1408 All $3,000 $5,945 $5,945 $5,945 Complete 

 Tenant Library Aides  1408 All $80,395 $101,383 $101,383 $101,383 Complete 

 Armed Security Guards  1408 All $0 $59,140 $59,140 $0 0% 

 Summer Youth Activity  1408 All $0 $495 $495 $495 Complete 

 Bus Cards  1408 All $360 $0 $0 $0 Complete 

 Tenant Labor (PIP)  1408 All $150,000 $49,889 $49,889 $48,810 97% 

 Tenant Orientation  1408 All $5,000 $104 $104 $104 Complete 

 Elderly Cleaning Services  1408 All $5,250 $6,200 $6,200 $6,200 Complete 

 Substance Abuse Counselor  1408 All $29,091 $29,091 $29,091 $29,091 Complete 

 Subtotal    $1,019,360 $861,363 $861,363 $776,675  
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 Capital Fund Program Grant No: NJ39P002501-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:   

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

PHA Wide Physical Improvements:         

 Construction Administration  1430 All $429,011 $342,911 $342,911 $0 0% 

 A & E – Elevator 500 Broad Street  1430 All $3,650 $0 $0 $0 Complete 

 MIS Plan  1430 All $192,500 $192,500 $192,500 $192,500 Complete 

 Cost Allocation Plan  1430 All $0 $45,959 $45,959 $45,959 Complete 

 A & E – Window/Door Elderly  1430 All $1,191 $0 $0 $0 Complete 

 A & E – Roof Replacement  1430 All $200,000 $0 $0 $0 Complete 

 A & E  Services  1430 All $197,000 $181,137 $181,137 $15,637 8% 

 A & E  Services  1430 All $0 $0 $0 $0 Complete 

 Enviro/Geotech Service  1430 All $0 $89,995 $89,995 $0 0% 

 Consulting Service  1430 All $0 $350 $350 $350 Complete 

 Playgrounds (PHAS)  1450 All $95 $95 $95 $0 0% 

 Kitchen & Bathroom Upgrade  1460 All $225,000 $0 $0 $0 Complete 

 Roof Replacement  1460 All $100,000 $7.467 $7.467 $7,395 99% 

 Infrastructure Reinforcement  1460 All $374,970 $1,116,485 $1,116,485 $632,739 56% 

 Asbestos Removal  1470 All $0 $6,455 $6,455 $4,700 72% 

 Renovation – 500 Broad Street  1470 All $99,252 $90,019 $90,019 $88,020 97% 

 Elevator Upgrade – 500 Broad Steet  1470 All $48,872 $53,782 $53,782 $53,782 Complete 

 Computer Upgrades  1475 All $347,745 $1,113,567 $1,113,567 $97,287 8% 

 IT Misc.  1475 All $45,564 $85,087 $85,087 $81,102 95% 

 Office Furniture/Fixtures  1475 All $14,592 $1,594 $1,594 $1,594 Complete 

 Time Clock System  1475 All $0 $76,513 $76,513 $72,201 94% 

 Passenger Buses  1475 All $212,889 $212,889 $212,889 $212,889 Complete 

 Moving/Relocation  1495 All $861,167 $830,614 $830,614 $552 0% 

 Subtotal    $3,353,498 $4,194,660 $4,194,660 $1,506,707  

          

 Total    $14,755,230 $14,755,230 $14,755,230 $9,574,057  
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-1 – Seth Boyden Court 
Original Revised Actual Original Revised Actual  

Summer Bus Trips 
09/2005  12/2004 09/2007    

Recreation Supplies 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Assess Mold & Mildew 
09/2005  12/2004 09/2007    

Paving and Road Work 
09/2005  12/2004 09/2007    

Pipe Insulation 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-2 – Pennington Court 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Recreation Supplies 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Assess Mold & Mildew 
09/2005  12/2004 09/2007    

Boiler 
09/2005  12/2004 09/2007    

Pipe Insulation 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-5 – Baxter Terrace 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys & Girls Club 
09/2005  12/2004 09/2007    

Summer Athletic Program 
09/2005  12/2004 09/2007    

Tenant Elections 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Roofing Related 
09/2005  12/2004 09/2007    

Assess Mold & Mildew 
09/2005  12/2004 09/2007    

Roof Repair 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-5 - Baxter Terrace (continued) 
Original Revised Actual Original Revised Actual  

Pipe Insulation 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Stack Demolition 
09/2005  12/2004 09/2007    

Moving/Relocation 
09/2005  12/2004 09/2007    

NJ2-6 – Stephen Crane Village 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Boys & Girls Club 
09/2005  12/2004 09/2007    

Summer Athletic Program 
09/2005  12/2004 09/2007    

Special Event 
09/2005  12/2004 09/2007    

Tenant Elections 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Boiler 
09/2005  12/2004 09/2007    

Assess Mold & Mildew 
09/2005  12/2004 09/2007    

H/W Condensate System 
09/2005  12/2004 09/2007    

Pipe Insulation 
09/2005  12/2004 09/2007    

Boiler Room Structures 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-7 – Hyatt Court 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Assess Mold & Mildew 
09/2005  12/2004 09/2007    

Boilers 
09/2005  12/2004 09/2007    

Pipe Insulation 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

 
       

 



Capital Fund Tables  Page 21 of 32 

 

Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-8 – Felix Fuld Court 
Original Revised Actual Original Revised Actual  

Summer Bus Trips 
09/2005  12/2004 09/2007    

Recreation Supplies 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Pipe Insulation 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

IT Misc. Internal 
09/2005  12/2004 09/2007    

NJ2-9 – Terrell Homes 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Recreation Supplies 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Summer Athletic Program 
09/2005  12/2004 09/2007    

Special Event 
09/2005  12/2004 09/2007    

Tenant Elections 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Electrical Assess 
09/2005  12/2004 09/2007    

Assess Mold & Mildew 
09/2005  12/2004 09/2007    

Boilers/Hot Water Heating 
09/2005  12/2004 09/2007    

Electronic Improvement 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-10 – Kretchmer Elderly 
       

A & E for Demolition 
09/2005  12/2004 09/2007    

Townhouse Construction 
09/2005  12/2004 09/2007    

Demolition/Environment Abatement 
09/2005  12/2004 09/2007    

Moving/Relocation 
09/2005  12/2004 09/2007    

NJ2-11 – Walsh Homes 
       

Sundry Site Costs 
09/2005  12/2004 09/2007    

Site Improvements 
09/2005  12/2004 09/2007    

Moving/Relocation 
09/2005  12/2004 09/2007    

Townhouse Construction 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-14 – Bradley Court 
Original Revised Actual Original Revised Actual  

Summer Bus Trips 
09/2005  12/2004 09/2007    

Recreation Supplies 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Assess Mold & Mildew 
09/2005  12/2004 09/2007    

Playgrounds (PHAS) 
09/2005  12/2004 09/2007    

Electrical Upgrade 
09/2005  12/2004 09/2007    

Pipe Insulation 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Automatic Time System 
09/2005  12/2004 09/2007    

NJ2-15 - Stella Wright Homes 
       

Program Performance Evaluation 
09/2005  12/2004 09/2007    

Demolition 
09/2005  12/2004 09/2007    

Moving/Relocation 
09/2005  12/2004 09/2007    

NJ2-16 – Stephen Crane Elderly 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Special Event 
09/2005  12/2004 09/2007    

Tenant Elections 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Emergency Generator 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Air Cond. Vent 
09/2005  12/2004 09/2007    

Office Furniture/Fixtures 
09/2005  12/2004 09/2007    

NJ2-17 – Kretchmer Elderly 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

A & E – Emergency Generator 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-19E – Foushee Towers 
Original Revised Actual Original Revised Actual  

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Elderly Cleaning Services 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Boilers 
09/2005  12/2004 09/2007    

A & E Roofing 
09/2005  12/2004 09/2007    

A & E Emergency Generator 
09/2005  12/2004 09/2007    

Parking Lot 
09/2005  12/2004 09/2007    

Roof Replacement 
09/2005  12/2004 09/2007    

Entry Doors Replacement 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Force A/C PHAS: M&C 
09/2005  12/2004 09/2007    

Office Furniture/Fixtures 
09/2005  12/2004 09/2007    

Stacks Demolition 
09/2005  12/2004 09/2007    

NJ2-20 – Bradley Court II 
       

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-21A – Kretchmer Elderly 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Balcony Enclosures 
09/2005  12/2004 09/2007    

A & E Emergency Generator 
09/2005  12/2004 09/2007    

Retention – Fire Pump 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Office Furniture/Fixtures 
09/2005  12/2004 09/2007    

Stacks Demolitions 
09/2005  12/2004 09/2007    

 



Capital Fund Tables  Page 24 of 32 

 

Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-21E – Seth Boyden Elderly 
Original Revised Actual Original Revised Actual  

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Balcony Enclosures 
09/2005  12/2004 09/2007    

A & E Emergency Generator 
09/2005  12/2004 09/2007    

Retention – Fire Pump 
09/2005  12/2004 09/2007    

Retention – Hot Water Heater 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Force A/C PHAS: M&C 
09/2005  12/2004 09/2007    

Office Furniture/Fixtures 
09/2005  12/2004 09/2007    

NJ2-21F – Seth Boyden Elderly 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Balcony Enclosures 
09/2005  12/2004 09/2007    

A & E Emergency Generator 
09/2005  12/2004 09/2007    

Retention – Fire Pump 
09/2005  12/2004 09/2007    

Retention – Hot Water Heater 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Office Furniture/Fixtures 
09/2005  12/2004 09/2007    

Stacks Demolition 
09/2005  12/2004 09/2007    

NJ2-22B – Baxter Elderly 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Tenant Elections 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Balcony Enclosures 
09/2005  12/2004 09/2007    

A & E Emergency Generator 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Stacks Demolition 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-22C – Stephen Crane Elderly 
Original Revised Actual Original Revised Actual  

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Tenant Elections 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Balcony Enclosures 
09/2005  12/2004 09/2007    

A & E Emergency Generator 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Office Furniture/Fixtures 
09/2005  12/2004 09/2007    

Stacks Demolition 
09/2005  12/2004 09/2007    

NJ2-22D – Stephen Crane Elderly 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Tenant Elections 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Balcony Enclosures 
09/2005  12/2004 09/2007    

A & E Emergency Generator 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Office Furniture/Fixtures 
09/2005  12/2004 09/2007    

Stacks Demolition 
09/2005  12/2004 09/2007    

NJ2-25 – James C. White Manor 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

A & E Roof & Others 
09/2005  12/2004 09/2007    

Parking Lot 
09/2005  12/2004 09/2007    

PHAS  Corrections 
09/2005  12/2004 09/2007    

Force A/C PHAS: M&C 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-27 – New Horizons Gardens 
Original Revised Actual Original Revised Actual  

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Site Remediation 
09/2005  12/2004 09/2007    

Moving/Relocation 
09/2005  12/2004 09/2007    

NJ2-29 - Woodlawn Village 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-30 - Townhouses 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-31 - Townhouses 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Playgrounds (PHAS) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-35 – Townhouses So. 13

th

 Street 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Playgrounds (PHAS) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-36 - Janice Cromer Village 
Original Revised Actual Original Revised Actual  

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-37 – Townhouse at Oriental Street. 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-39 – Townhouses 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-40 – Townhouses 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Office Furniture/Fixtures 
09/2005  12/2004 09/2007    

NJ2-41 - Townhouses 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-42 - Townhouses 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

 



Capital Fund Tables  Page 28 of 32 
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Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-43 - Townhouses 
Original Revised Actual Original Revised Actual  

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-44 – Dr. Jose Rosario Village 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Summer Athletic Program 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-45 - Townhouses 
       

Recreation Supplies 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Construction - Townhouses 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-46 - Townhouses 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-47 - Townhouses 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Construction – Townhouses 
09/2005  12/2004 09/2007    

NJ2-48 - Townhouses 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-50 – Townhouses 
Original Revised Actual Original Revised Actual  

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

NJ2-51 – Mt. Pleasant Estates 
       

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Summer Bus Trips 
09/2005  12/2004 09/2007    

Home Ownership Program 
09/2005  12/2004 09/2007    

Construction Monitoring Services 
09/2005  12/2004 09/2007    

A & E Site Condition 
09/2005  12/2004 09/2007    

Land Survey NJ2-51 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Moving/Relocation 
09/2005  12/2004 09/2007    

NJ2-52 – Wynona Lipman Gardens 
       

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Summer Bus Trips 
09/2005  12/2004 09/2007    

Recreation Supplies 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-53 – Townhouses 
       

Construction – Townhouses 
09/2005  12/2004 09/2007    

NJ2-54 – Townhouses 
       

A & E – Developer Fees 
09/2005  12/2004 09/2007    

NJ2-67 – Riverside Village 
09/2005  12/2004 09/2007    

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-68 – Riverside Village 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

NJ2-69 – Riverside Village 
       

Summer Bus Trips 
09/2005  12/2004 09/2007    

Boys and Girls Club 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-70 – Townhouse 
Original Revised Actual Original Revised Actual  

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Summer Bus Trips 
09/2005  12/2004 09/2007    

Camping Contract 
09/2005  12/2004 09/2007    

A & E – Reconfiguration 
09/2005  12/2004 09/2007    

Assess Mold & Mildew 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

NJ2-71 – Townhouse 
       

A & E – Construction Management 
09/2005  12/2004 09/2007    

NJ2-72 – Townhouses 
       

Boys and Girls Club 
09/2005  12/2004 09/2007    

NJ2-76 – Spruce Gardens 
       

Community Center 
09/2005  12/2004 09/2007    

Construction – Townhouses 
09/2005  12/2004 09/2007    

PHA Wide 
       

Modernization Department  Costs to 

Implement & Administer CFP 

 

09/2005 

  

12/2004 

 

09/2007 

   

PHA Wide - Resident Initiatives 
       

Consulting Service (PHAS) 
09/2005  12/2004 09/2007    

Training 
09/2005  12/2004 09/2007    

Community Events 
09/2005  12/2004 09/2007    

Homeownership Program 
09/2005  12/2004 09/2007    

Recreation Aides 
09/2005  12/2004 09/2007    

Recreation Supplies 
09/2005  12/2004 09/2007    

Project Pride 
09/2005  12/2004 09/2007    

Recreation Equipment Maintenance 
09/2005  12/2004 09/2007    

Camping Contracts 
09/2005  12/2004 09/2007    

Health Care Clinics 
09/2005  12/2004 09/2007    

Girl Scouts (Contract & Scouting 

Equipment) 

 

09/2005 

  

12/2004 

 

09/2007 

   

Boy Scouts (Contract & Scouting 

Equipment) 

 

09/2005 

  

12/2004 

 

09/2007 
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

PHA Wide - Resident Initiatives (con’t) 
Original Revised Actual Original Revised Actual  

Youth Development 
09/2005  12/2004 09/2007    

Male Youth Mentoring Program 
09/2005  12/2004 09/2007    

Boys & Girls Club 
09/2005  12/2004 09/2007    

Summer Athletic Programs 
09/2005  12/2004 09/2007    

Young Women Self-Esteem Program 
09/2005  12/2004 09/2007    

Summer Bus Trips 
09/2005  12/2004 09/2007    

Special Events 
09/2005  12/2004 09/2007    

Tenant Choir 
09/2005  12/2004 09/2007    

Tenant Elections 
09/2005  12/2004 09/2007    

Tenant Library Aides 
09/2005  12/2004 09/2007    

Bus Cards 
09/2005  12/2004 09/2007    

Tenant Labor (PIP) 
09/2005  12/2004 09/2007    

Tenant Orientation 
09/2005  12/2004 09/2007    

Elderly Cleaning Services 
09/2005  12/2004 09/2007    

Substance Abuse Counselor 
09/2005  12/2004 09/2007    

PHA Wide - Physical Improvements 
       

Construction Administration 
09/2005  12/2004 09/2007    

A & E – Elevator 500 Broad Street 
09/2005  12/2004 09/2007    

MIS Plan 
09/2005  12/2004 09/2007    

A & E – Window/Door Elderly 
09/2005  12/2004 09/2007    

A & E – Roof Replacement 
09/2005  12/2004 09/2007    

A & E  Services 
09/2005  12/2004 09/2007    

A & E  Services 
09/2005  12/2004 09/2007    

Enviro/Geotech Service 
09/2005  12/2004 09/2007    

Consulting Service 
09/2005  12/2004 09/2007    

Playgrounds (PHAS) 
09/2005  12/2004 09/2007    

Kitchen & Bathroom Upgrade 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002501-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

PHA Wide - Physical Improvements 
Original Revised Actual Original Revised Actual  

Roof Replacement 
09/2005  12/2004 09/2007    

Infrastructure Reinforcement 
09/2005  12/2004 09/2007    

Renovation – 500 Broad Street 
09/2005  12/2004 09/2007    

Elevator Upgrade – 500 Broad Steet 
09/2005  12/2004 09/2007    

Computer Upgrades 
09/2005  12/2004 09/2007    

IT Misc. 
09/2005  12/2004 09/2007    

Office Furniture/Fixtures 
09/2005  12/2004 09/2007    

Time Clock System 
09/2005  12/2004 09/2007    

Passenger Buses 
09/2005  12/2004 09/2007    

Moving/Relocation 
09/2005  12/2004 09/2007    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part I:  Summary 

PHA Name:   

                          Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002502-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant: 

          2003 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no: 4)   

Performance and Evaluation Report for Period Ending:           Final Performance and Evaluation Report 

Line 

No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 

1 Total non-CFP Funds $0 $0 $0 $0 

2 1406 Operations $0 $0 $0 $0 

3 1408 Management Improvements    $0 $0 $0 $0 

4 1410 Administration $434,962 $434,962 $434,962 $434,962 

5 1411 Audit  $0 $0 $0 $0 

6 1415 Liquidated Damages $0 $0 $0 $0 

7 1430 Fees and Costs $221,153 $49,550 $49,550 $40,374 

8 1440 Site Acquisition $0 $0 $0 $0 

9 1450 Site Improvement $0 $0 $0 $0 

10 1460 Dwelling Structures $2,682,752 $2,239,041 $2,239,041 $842,123 

11 1465.1 Dwelling Equipment—Nonexpendable $0 $0 $0 $0 

12 1470 Non-dwelling Structures $0 $0 $0 $0 

13 1475 Non-dwelling Equipment $1,010,758 $1,626,072 $1,626,072 $269,390 

14 1485 Demolition $0 $0 $0 $0 

15 1490 Replacement Reserve $0 $0 $0 $0 

16 1492 Moving to Work Demonstration $0 $0 $0 $0 

17 1495.1 Relocation Costs $0 $0 $0 $0 

18 1499 Development Activities $0 $0 $0 $0 

19 1501 Collateralization or Debt Service $0 $0 $0 $0 

20 1502 Contingency $0 $0 $0 $0 

21 Amount of Annual Grant:  (sum of lines 2 – 20) $4,349,625 $4,349,625 $4,349,625 $1,586,849 

22 Amount of line 21 Related to LBP Activities $0 $0 $0 $0 

23 Amount of line 21 Related to Section 504 compliance $0 $0 $0 $0 

24 Amount of line 21 Related to Security – Soft Costs $0 $50,000 $50,000 $0 

25 
Amount of Line 21 Related to Security – Hard Costs $0 $300,000 $300,000 $0 

26 Amount of line 21 Related to Energy Conservation Measures $0 $0 $0 $0 

Signature of Executive Director or Designee and Date 

 

                                                                                                                      03/26/07 

Signature of Public Housing Director and Date 
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name: 

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002502-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant: 

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-1 – Seth Boyden 

Court 

 

Apartment Painting 

  

1460 

 

All 

 

$682,746 

 

$0 

 

$0 

 

$0 

 

  Infrastructure Reinforcement  1460 All $0 $8,076 $8,076 $5,564 68% 

 Subtotal    $682,746 $8,076 $8,076 $5,564  

          

NJ2-2 – Pennington 

Court 

 

Apartment Painting 

  

1460 

 

All 

 

$98,896 

 

$11,000 

 

$11,000 

 

$10,670 

 

97% 

 Infrastructure Reinforcement  1460 All $0 $12,000 $12,000 $6,085 50% 

 Subtotal    $98,896 $23,000 $23,000 $16,755  

          

NJ-5 - Baxter Terrace Marketing Analysis  1430 All $0 $0 $0 $0  

 Apartment Painting  1460 All $214,505 $214,505 $214,505 $153,910 71% 

 Infrastructure Reinforcement  1460 All $0 $22,481 $22,481 $14,992 66% 

 Subtotal    $214,505 $236,986 $236,986 $168,902  

          

NJ2-6 – Stephen Crane 

Village 

 

Apartment Painting 

  

1460 

 

All 

 

$439,558 

 

$0 

 

$0 

 

$0 

 

 H/W Conden. Syste  1460 All $0 $6,500 $6,500 $0 0% 

 Infrastructure Reinforcement  1460 All $0 $8,385 $8,385 $5,844 69% 

 Subtotal    $439,558 $14,885 $14,885 $5,844  

          

NJ2-7 – Hyatt Court Apartment Painting  1460 All $262,688 $12,000 $12,000 $11,190 93% 

 Infrastructure Reinforcement  1460 All $49,393 $8,015 $8,015 $5,018 62% 

 Subtotal    $312,081 $20,015 $20,015 $16,208  

          

NJ2-8 – Felix Fuld Marketing Analysis  1430 All $0 $0 $0 $0  

 Apartment Painting  1460 All $126,111 $126,111 $126,111 $86,120 60% 

 Subtotal    $126,111 $126,111 $126,111 $86,120  

          

NJ2-9 - Terrell Homes Apartment Painting  1460 All $140,764 $10,000 $10,000 $9,160 71% 

 Infrastructure Reinforcement  1460 All $0 $7,376 $7,376 $5,044 68% 

 Subtotal    $140,764 $17,376 $17,376 $14,204  
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name:  

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002502-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:   

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-10 – Kretchmer  

Elderly 

 

Apartment Painting 

  

1460 

 

All 

 

$0 

 

$0 

 

$0 

 

$0 

 

 Infrastructure Reinforcement  1460 All $0 $0 $0 $0  

 Subtotal    $0 $0 $0 $0  

          

          

          

NJ2-11 – Walsh 

Homes 

 

Apartment Painting 

  

1460 

 

All 

 

$0 

 

$0 

 

$0 

 

$0 

 

 Infrastructure Reinforcement  1460 All $0 $0 $0 $0  

 Subtotal    $0 $0 $0 $0  

          

NJ2-14 – Bradley 

Court 

 

Apartment Painting 

  

1460 

 

All 

 

$138,204 

 

$138,204 

 

$138,204 

 

$109,525 

 

79% 

 Infrastructure Reinforcement  1460 All $0 $15,274 $15,274 $10,166 66% 

 Subtotal    $138,204 $153,478 $153,478 $119,691  

          

NJ2-15 Stella Wright 

Homes 

 

Consulting Environ. Assessment Phase 3 

  

1430 

 

All 

 

$63,613 

 

$0 

 

$0 

 

$0 

 

 Legal Services  1430 All $0 $0 $0 $0  

 Planning  1430 All $0 $0 $0 $0  

 Program Performance Evaluation Phase 3  1430 All $83,000 $0 $0 $0  

 Subtotal    $146,613 $0 $0 $0  

          

NJ2-16 – Stephen 

Crane Elderly 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$0 

 

$14,992 

 

$14,992 

 

$10,164 

 

67% 

 Subtotal    $0 $14,992 $14,992 $10,164  

          

NJ2-17 – Kretchmer 

Elderly 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$0 

 

$16,027 

 

$16,027 

 

$10,895 

 

67% 

 
Subtotal    $0 $16,027 $16,027 $10,895  
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name:  

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002502-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:   

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

    Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-27– New 

Horizons Gardens 

 

Marketing Analysis 

  

1430 

 

All 

 

$0 

 

$0 

 

$0 

 

$0 

 

 Subtotal    $0 $0 $0 $0  

          

NJ2-45 – Townhouses Infrastructure Reinforcement  1460 All $0 $5,959 $5,959 $3,368 56% 

 Subtotal    $0 $5,959 $5,959 $3,368  

          

NJ2-52 Wynona 

Lipman Gardens 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$0 

 

$14,460 

 

$14,460 

 

$9,378 

 

64% 

 Subtotal    $0 $14,460 $14,460 $9,378  

          

NJ2-67 – Riverside 

Village 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$0 

 

$7,772 

 

$7,772 

 

$5,182 

 

66% 

 Subtotal    $0 $7,772 $7,772 $5,182  

          

NJ2-70 - Townhouse Infrastructure Reinforcement  1460 All $0 $7,623 $7,623 $5,082 66% 

 Subtotal    $0 $7,623 $7,623 $5,082  

          

PHA Wide Administrative Costs  1410 All $434,962 $434,962 $434,962 $434,962 Complete 

 Subtotal    $434,962 $434,962 $434,962 $434,962  

          

PHA Wide Physical Improvements:         

 Construction Administration  1430 All $0 $0 $0 $0  

 Financial Services  1430 All $29,550 $29,550 $29,550 $27,225 92% 

 Fixed Assets Appraisal  1430 All $44,990 $20,000 $20,000 $13,149 65% 

 Window Installation Elderly  1460 All $436,104 $0 $0 $0  

 Infrastructure Reinforcement  1460 All $93,784 $483,083 $483,083 $320,143 66% 

 Gutters & Downspouts  1460 All $0 $350,000 $350,000 $0 0% 

 Boiler Replacement/Repairs  1460 All $0 $672,287 $672,287 $0 0% 

 Software Upgrades  1475 All $0 $11,871 $11,871 $6,596 55% 

 Computer Upgrades/IT Misc.  1475 All $776,309 $51,807 $51,807 $51,241 98% 
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name:  

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39P002502-03 

 Replacement Housing Factor Grant No:       

Federal FY of Grant:   

2003 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

 

PHA Wide 

 

Physical Improvements: 

  Original Revised Funds 

Obligated 

Funds 

Expended 

 

 Office Furniture & Fixtures  1475 All $53,009 $53,009 $53,009 $52,169 98% 

 Network Infrastructure  1475 All $0 $1,000,000 $1,000,000 $0 0% 

 Security Vehicles  1475 All $0  $300,000 $300,000 $0 0% 

 Security Equipment  1475 All $0 $50,000 $50,000 $0 0% 

 Refuse Trucks  1475 All $159,386 $159,385 $159,385 $159,385 Complete 

 Passenger Busses  1475 All $22,054 $0 $0 $0  

 Subtotal    $1,615,185 $3,180,992 $3,180,992 $629,908  

          

NJ2-21A – Kretchmer 

Elderly 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$0 

 

$15,537 

 

$15,537 

 

$10,355 

 

66% 

 Subtotal    $0 $15,537 $15,537 $10,355  

          

NJ2-21E – Seth 

Boyden Elderly 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$0 

 

$12,991 

 

$12,991 

 

$8,576 

 

66% 

 Subtotal    $0 $12,991 $12,991 $8,576  

          

NJ2-22B – Baxter 

Elderly 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$0 

 

$7,253 

 

$7,253 

 

$4,915 

 

67% 

 Subtotal    $0 $7,254 $7,254 $4,915  

          

NJ2-22C – Stephen 

Crane Elderly 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$0 

 

$15,693 

 

$15,693 

 

$10,463 

 

66% 

 Subtotal    $0 $15,694 $15,694 $10,463  

          

NJ2-22D – Stephen 

Crane Elderly 

 

Infrastructure Reinforcement 

  

1460 

 

All 

 

$0 

 

$15,437 

 

$15,437 

 

$10,313 

 

66% 

 Subtotal    $0 $15,437 $15,437 $10,313  

          

          

 Total    $4,349,625 $4,349,625 $4,349,625 $1,586,849  
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002502-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-1 – Seth Boyden Court 

Original Revised Actual Original Revised Actual  

Apartment Painting 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-2 – Pennington Court 

       

Apartment Painting 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-5 – Baxter Terrace 

       

Marketing Analysis 
02/2006   02/2008    

Apartment Painting 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-6 – Stephen Crane Village 

       

Apartment Painting 
02/2006   02/2008    

H/W Conden. System 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-7 – Hyatt Court 

       

Apartment Painting 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-8 – Felix Fuld Court 

       

Marketing Analysis 
02/2006   02/2008    

Apartment Painting 
02/2006   02/2008    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002502-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-9 – Terrell Homes 

Original Revised Actual Original Revised Actual  

Apartment Painting 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-10 – Kretchmer Elderly 

       

Apartment Painting 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-11 – Walsh Homes 

       

Apartment Painting 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-14 – Bradley Court 

       

Apartment Painting 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-15 – Stella Wright Homes 

02/2006   02/2008    

Consulting Environ. Assessment Phase 3 
02/2006   02/2008    

Legal Services 
02/2006   02/2008    

Planning 
02/2006   02/2008    

Program Performance Evaluation Phase 3 
02/2006   02/2008    

Consulting Environ. Assessment Phase 3 
02/2006   02/2008    

 

       

NJ2-16 - Stephen Crane Elderly 

       

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-17 Kretchmer Elderly 

       

Infrastructure Reinforcement 
02/2006   02/2008    

        

NJ2 – 27 New Horizons 

       

Marketing Analysis 
02/2006   02/2008    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002502-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-45 – Townhouses 

Original Revised Actual Original Revised Actual  

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-52 – Wynona Lipman 

       

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-67 – Riverside Village 

       

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-70 - Townhouses 

       

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

PHA Wide 

       

Administrative Costs 
02/2006   02/2008    

 
       

PHA Wide – Physical Improvements 

02/2006   02/2008    

Construction Administration 
02/2006   02/2008    

Financial Services 
02/2006   02/2008    

Fixed Assets Appraisal 
02/2006   02/2008    

Window Installation Elderly 
02/2006   02/2008    

Infrastructure Reinforcement 
02/2006   02/2008    

Gutters & Downspouts 
02/2006   02/2008    

Boiler Replacement/Repairs 
02/2006   02/2008    

Software Upgrades 
02/2006   02/2008    

Computer Upgrades/IT Misc. 
02/2006   02/2008    

Office Furniture & Fixtures 
02/2006   02/2008    

Network Infrastructure 
02/2006   02/2008    

Security Vehicles 
02/2006   02/2008    

Security Equipment 
02/2006   02/2008    

Refuse Trucks 
02/2006   02/2008    

Passenger Busses 
02/2006   02/2008    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39P002502-03 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2003 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

 

Reasons for Revised Target Dates 

NJ2-21A – Kretchmer Elderly 

Original Revised Actual Original Revised Actual  

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-21E – Seth Boyden Elderly 

       

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-22B – Baxter Elderly 

       

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-22C – Stephen Crane Elderly 

       

Infrastructure Reinforcement 
02/2006   02/2008    

 
       

NJ2-22D – Stephen Crane Elderly 

       

Infrastructure Reinforcement 
02/2006   02/2008    
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Capital Fund Program Five-Year Action Plan 

Part I: Summary                                                                  

PHA Name   

Housing Authority of the City of Newark 

  Original 5-Year Plan 

Revision No:  

Development Number/Name/HA-

Wide  

Year 1 

 

Work Statement for Year 2 

FFY Grant:  2008 

PHA FY:  2009 

Work Statement for Year 3 

FFY Grant:  2009 

PHA FY:  2010 

Work Statement for Year 4 

FFY Grant:  2010 

PHA FY: 2011 

Work Statement for Year 5 

FFY Grant:  2011 

PHA FY:  2012 

 

 

  

 

Annual 

Statement 

  

 

 

 

 

 

 

 

 

HA - Wide 1406 Operations 
 $3,232,117 $3,232,117 $3,232,117 $3,232,117 

HA - Wide 1408 Management 

Improvements 

  

$3,232,117 

 

$3,232,117 

 

$3,232,117 

 

$3,232,117 

HA - Wide 1410 Administration  $1,616,059 $1,616,059 $1,616,059 $1,616,059 

HA - Wide 1430 Fees & Costs  
 $800,000 $800,000 $800,000 $800,000 

See Attached Part II:  Supporting 

Pages for Work Activity Detail 

     

NJ2-01 – Seth Boyden Court 
 $205,700 $455,700 $400,000 $300,000 

NJ2-02 – Pennington Court 
 $1,377,647 $275,400 $200,000 $200,000 

NJ2-05 – Baxter Terrace  $175,700 $1,175,700 $1,100,000 $100,000 

NJ2-06 – Stephen Crane Village  $165,000 $165,000 $100,000 $100,000 

NJ2-08 – Felix Fuld  $1,100,000 $1,100,000   

NJ2-09 – Terrell Homes 
 $1,325,700 $325,700 $250,000 $0 

NJ2-21F – Seth Boyden Elderly  $375,700 $375,700 $400,000 $0 

HA – Wide Dwelling Structures  $2,554,845 $2,707,092 $4,480,292 $5,680,292 

HA – Wide Dwelling Equipment     $500,000 

HA – Wide Non-Dwelling Structures       

HA – Wide Non-Dwelling Equipment   $400,000 $100,000 $150,000 

HA – Wide Site Improvement 
  $300,000 $250,000 $250,000 

HA – Wide Relocation 
     

HA – Wide Development Activity      

      

      

      

      

Subtotal Work Activities  $7,280,292 $7,280,292 $7,280,292 $7,280,292 

CFP Funds Listed for 5-year 

planning 

  

$16,160,585 

 

$16,160,585 

 

$16,160,585 

 

$16,160,585 
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Capital Fund Program Five-Year Action Plan 

Part II: Supporting Pages—Work Activities                      

Activities 

for Year 1 

Activities for Year:   2   

FFY Grant:  2008 PHA FY:  2008 

Activities for Year:   2   Continued 

FFY Grant:  2008 PHA FY:  2008 

 Development 

Name/Number 

Major Work Categories Estimated 

Cost 

Development 

Name/Number 

Major Work Categories Estimated Cost 

See  

NJ2-01 Seth Boyden 

Replace Interior Water/Waste Lines 

(Phase 1) 

 

$100,000 

 

HA – Wide 

Replace Interior Water/Waste Lines 

(Phase 1) 

 

$500,000 

 Court Kit. Cabinet Replacement (Phase 1) $30,000  Kitchen & Bathroom (Phase 1) $754,845 

Annual  Cyclical Painting Program $35,000  Cyclical Painting Program $300,000 

Statement  Floor Replacement Program $40,700  Floor Replacement Program $300,000 

  

NJ2-02 – Pennington Court 

Replace Interior Water/Waste Lines 

(Phase 1) 

 

$90,000 

   

  Kit. Cabinet Replacement (Phase 1) $32,247 HA – Wide Elderly Sprinkler/Fire Pumps/Alarms(Phase 1) $300,000 

  Cyclical Painting Program $35,000  Balcony Enclosures (Phase 1) $400,000 

  Floor Replacement Program $40,400    

  Entry Canopies $180,000    

  Steam Distribution $1,000,000    

  

NJ2-05 – Baxter Terrace 

Replace Interior Water/Waste Lines 

(Phase 1) 

 

$100,000 

   

  Cyclical Painting Program $35,000    

  Floor Replacement Program $40,700    

  

NJ2-06 – Stephen Crane 

Replace Interior Water/Waste Lines 

(Phase 1) 

 

$100,000 

   

 Village Cyclical Painting Program $30,000    

  Floor Replacement Program $35,000    

 NJ2-08 – Felix Fuld      

 Court Hydrology Problems (Phase 1) $700,000    

  Boiler Replacement (Phase 1) $300,000    

  Exterior Masonry $100,000    

 NJ2-09 – Terrell Homes Cyclical Painting Program $35,000    

  Floor Replacement Program $40,700    

  Plumbing/Sanitation/Storm Drainage $1,000,000    

  Kitchen & Bathroom (Phase II) $250,000    

 NJ2-21F – Seth Boyden      

 Elderly Kitchen & Bathroom (Phase I) $300,000    

  Cyclical Painting Program $35,000    

       

       

  Floor Replacement Program $40,700    

       

       

 Total CFP Estimated Cost  $7,280,292 

 

 

 



Capital Fund Tables – Housing Authority of the City of Newark Page 3 of 5      4/16/2007 

 

Capital Fund Program Five-Year Action Plan 

Part II: Supporting Pages—Work Activities                      

Activities 

for Year 1 

Activities for Year :   3   

FFY Grant:  2009 PHA FY:  2009 

Activities for Year :   3   Continued 

FFY Grant:  2009 PHA FY:  2009 

 Development 

Name/Number 

Major Work Categories Estimated 

Cost 

Development 

Name/Number 

Major Work Categories Estimated Cost 

See  

NJ2-01 Seth Boyden 

 

Site Reconstruction (Phase 1) 

 

$50,000 

 

HA – Wide 

Replace Interior Water/Waste Lines 

(Phase 2) 

 

$500,000 

 Court Heat & Hot Water Upgrade $200,000  Kitchen & Bathroom (Phase 2) $754,845 

Annual  Replace Interior Water/Waste Lines 

(Phase 2) 

 

$100,000 

  

Cyclical Painting Program 

 

$300,000 

Statement  
Kit. Cabinet Replacement (Phase 2) $30,000  Floor Replacement Program $300,000 

  Cyclical Painting Program $35,000  Section 504 Compliance $152,247 

  Floor Replacement Program $40,700 HA – Wide Elderly Sprinkler/Fire Pumps/Alarms(Phase 2) $300,000 

  

NJ2-02 – Pennington Court 

Replace Interior Water/Waste Lines 

(Phase 2) 

 

$100,000 

 
 

Balcony Enclosures (Phase 2) 

 

$400,000 

  Kit. Cabinet Replacement (Phase 2) $100,000    

  Cyclical Painting Program $35,000 
HA - Wide Landscaping $300,000 

  Floor Replacement Program $40,400    

  

NJ2-05 – Baxter Terrace 

Replace Interior Water/Waste Lines 

(Phase 2) 

 

$100,000 

 

HA – Wide 

 

Vehicles 

 

$250,000 

  Roof Replacement (Phase 1) $1,000,000  Computer & IT Equipment $150,000 

  Cyclical Painting Program $35,000 
   

  Floor Replacement Program $40,700    

  

NJ2-06 – Stephen Crane 

Replace Interior Water/Waste Lines 

(Phase 2) 

$100,000    

 Village Cyclical Painting Program $30,000    

  Floor Replacement Program $35,000    

 NJ2-08 – Felix Fuld      

 Court Hydrology Problems (Phase 2) $700,000    

  Boiler Replacement (Phase 2) $300,000 
   

  Exterior Masonry $100,000    

 NJ2-09 – Terrell Homes Cyclical Painting Program $35,000    

  Floor Replacement Program $40,700 
   

  Kitchen & Bathroom (Phase 3) $250,000    

 NJ2-21F – Seth Boyden      

 Elderly Kitchen & Bathroom (Phase 2) $300,000 
   

  Cyclical Painting Program $35,000 
   

  Floor Replacement Program $40,700    

 Total CFP Estimated Cost  $7,280,292 
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Capital Fund Program Five-Year Action Plan 

Part II: Supporting Pages—Work Activities                      

Activities 

for Year 1 

Activities for Year :   4   

FFY Grant:  2010 PHA FY:  2010 

Activities for Year :   4   Continued 

FFY Grant:  2010 PHA FY:  2010 

 Development 

Name/Number 

Major Work Categories Estimated 

Cost 

Development 

Name/Number 

Major Work Categories Estimated Cost 

See  

NJ2-01 Seth Boyden Court 

 

Site Reconstruction (Phase 2) 

 

$50,000 

 

HA – Wide 

Replace Interior Water/Waste Lines 

(Phase 3) 

 

$500,000 

  Replace Interior Water/Waste Lines 

(Phase 3) 

 

$100,000 

  

Kitchen & Bathroom (Phase 3) 

 

$754,845 

Annual  Kit. Cabinet Replacement (Phase 3) $250,000  Cyclical Painting Program $300,000 

Statement  

NJ2-02 – Pennington Court 

Replace Interior Water/Waste Lines 

(Phase 3) 

 

$100,000 

  

Floor Replacement Program 

 

$300,000 

  Kit. Cabinet Replacement (Phase 3) $100,000  Section 504 Compliance $895,447 

  

NJ2-05 – Baxter Terrace 

Replace Interior Water/Waste Lines 

(Phase 3) 

 

$100,000 

 

HA – Wide Elderly 

 

Sprinkler/Fire Pumps/Alarms(Phase 3) 

 

$300,000 

  Roof Replacement (Phase 2) $1,000,000  Balcony Enclosures (Phase 3) $400,000 

  

NJ2-06 – Stephen Crane 

Replace Interior Water/Waste Lines 

(Phase 3) 

 

$100,000 

 

HA – Wide 

 

Site Improvements 

 

$250,000 

 NJ2-09 – Terrell Homes Kitchen & Bathroom (Phase 4) $250,000    

 NJ2-21F – Seth Boyden   HA – Wide Computer and IT Equipment $150,000 

 Elderly Kitchen & Bathroom (Phase 3) $400,000    

 
      

 HA – Wide Roof Replacement/Repair (Phase 1) $980,000    

       

 
 

 
    

       

       

       

       

 
      

       

       

 
      

       

       

 
      

 Total CFP Estimated Cost  $7,280,292 

 



Capital Fund Tables – Housing Authority of the City of Newark Page 5 of 5      4/16/2007 

 

Capital Fund Program Five-Year Action Plan 

Part II: Supporting Pages—Work Activities                      

Activities 

for Year 1 

Activities for Year :   5   

FFY Grant:  2011 PHA FY:  2011 

Activities for Year :   5   Continued 

FFY Grant:  2011 PHA FY:  2011 

 Development 

Name/Number 

Major Work Categories Estimated 

Cost 

Development 

Name/Number 

Major Work Categories Estimated Cost 

See  

NJ2-01 Seth Boyden Court 

Replace Interior Water/Waste Lines 

(Phase 4) 

 

$100,000 

   

  Kit. Cabinet Replacement (Phase 4) $200,000    

Annual       

Statement  

NJ2-02 – Pennington Court 

Replace Interior Water/Waste Lines 

(Phase 4) 

 

$100,000 

   

  Kit. Cabinet Replacement (Phase 4) $100,000    

  

NJ2-05 – Baxter Terrace 

Replace Interior Water/Waste Lines 

(Phase 4) 

 

$100,000 

   

       

  

NJ2-06 – Stephen Crane 

Replace Interior Water/Waste Lines 

(Phase 4) 

 

$100,000 

   

       

 HA – Wide Roof Replacement/Repair (Phase 2) $980,000    

  Replace Interior Water/Waste Lines 

(Phase 4) 

 

$500,000 

   

 
 

Kitchen & Bathroom (Phase 4) $754,845 
   

  Cyclical Painting Program $300,000    

   

Floor Replacement Program 

 

$300,000 

   

  Section 504 Compliance $645,447    

 
 Infrastructure Reinforcement 

$1,500,000 
   

 HA – Wide Elderly Sprinkler/Fire Pumps/Alarms(Phase 4) $300,000    

  Balcony Enclosures (Phase 4) $400,000    

 HA – Wide Site Improvements $250,000 
   

       

 HA – Wide Computer and IT Equipment $150,000    

       

 HA – Wide Dwelling Equipment $500,000    

 
      

       

 
      

 Total CFP Estimated Cost  $7,280,292 
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RHF Fund Program Five-Year Action Plan 

Part I: Summary                                                                  

PHA Name   

Housing Authority of the City of Newark 

  Original 5-Year Plan 

Revision No:  

Development Number/Name/HA-

Wide  

Year 1 

 

Work Statement for Year 2 

FFY Grant:  2008 

PHA FY:  2009 

Work Statement for Year 3 

FFY Grant:  2009 

PHA FY:  2010 

Work Statement for Year 4 

FFY Grant:  2010 

PHA FY: 2011 

Work Statement for Year 5 

FFY Grant:  2011 

PHA FY:  2012 

 

 

  

 

Annual 

Statement 

  

 

 

 

 

 

 

 

 

HA - Wide 1406 Operations 
     

HA - Wide 1408 Management 

Improvements 

     

HA - Wide 1410 Administration 
     

HA - Wide 1430 Fees & Costs       

See Attached Part II:  Supporting 

Pages for Work Activity Detail 

     

HA – Wide Development Activity  $4,048,802 $4,048,802 $4,048,802 $4,048,802 

 
     

 
     

      

      

 
     

      

      

      

      

 
     

      

      

 
     

 
     

      

      

      

Subtotal Work Activities  $4,048,802 $4,048,802 $4,048,802 $4,048,802 

RHF Funds Listed for 5-year 

planning 

  

$4,048,802 

 

$4,048,802 

 

$4,048,802 

 

$4,048,802 
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RHF Fund Program Five-Year Action Plan 

Part II: Supporting Pages—Work Activities                      

Activities 

for Year 1 

Activities for Year:   2   

FFY Grant:  2008 PHA FY:  2008 

Activities for Year:   2   Continued 

FFY Grant:  2008 PHA FY:  2008 

 Development 

Name/Number 

Major Work Categories Estimated 

Cost 

Development 

Name/Number 

Major Work Categories Estimated Cost 

See       

 No Number Construction $4,048,802    

Annual       

Statement       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

       

 Total RHF Estimated Cost  $4,048,802 
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RHF Fund Program Five-Year Action Plan 

Part II: Supporting Pages—Work Activities                      

Activities 

for Year 1 

Activities for Year :   3   

FFY Grant:  2009 PHA FY:  2009 

Activities for Year :   3   Continued 

FFY Grant:  2009 PHA FY:  2009 

 Development 

Name/Number 

Major Work Categories Estimated 

Cost 

Development 

Name/Number 

Major Work Categories Estimated Cost 

See       

 No Number Construction $4,048,802    

Annual       

Statement  
     

       

       

    
 

  

       

       

    
   

       

    
   

       

       

    
   

       

       

    
   

       

       

       

       

    
   

       

       

    
   

       

       

 Total RHF Estimated Cost  $4,048,802 
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RHF Fund Program Five-Year Action Plan 

Part II: Supporting Pages—Work Activities                      

Activities 

for Year 1 

Activities for Year :   4   

FFY Grant:  2010 PHA FY:  2010 

Activities for Year :   4   Continued 

FFY Grant:  2010 PHA FY:  2010 

 Development 

Name/Number 

Major Work Categories Estimated 

Cost 

Development 

Name/Number 

Major Work Categories Estimated Cost 

See       

 No Number Construction $4,048,802    

Annual       

Statement       

       

       

       

       

       

       

    
   

       

       

 
 

 
    

       

       

       

       

 
      

       

       

 
      

       

       

 
      

       

 Total RHF Estimated Cost  $4,048,802 
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RHF Fund Program Five-Year Action Plan 

Part II: Supporting Pages—Work Activities                      

Activities 

for Year 1 

Activities for Year :   5   

FFY Grant:  2011 PHA FY:  2011 

Activities for Year :   5   Continued 

FFY Grant:  2011 PHA FY:  2011 

 Development 

Name/Number 

Major Work Categories Estimated 

Cost 

Development 

Name/Number 

Major Work Categories Estimated Cost 

See       

 No Number Construction $4,048,802    

Annual       

Statement       

       

       

       

       

       

 
   

   

       

       

       

       

 
 

  
   

       

       

    
   

       

       

    
   

       

       

       

       

 
      

 Total RHF Estimated Cost  $4,048,802 
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Part I:  Summary 

PHA Name:   

                          Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39R002501-07 

 Replacement Housing Factor Grant No:       

Federal FY of Grant: 

          2007 

Original Annual Statement Reserve for Disasters/ Emergencies Revised Annual Statement (revision no:      )   

Performance and Evaluation Report for Period Ending:           Final Performance and Evaluation Report 

Line 

No. 

Summary by Development Account Total Estimated Cost Total Actual Cost 

  Original Revised Obligated Expended 

1 Total non-CFP Funds $0.00    

2 1406 Operations $0.00    

3 1408 Management Improvements    $0.00    

4 1410 Administration $0.00    

5 1411 Audit  $0.00    

6 1415 Liquidated Damages $0.00    

7 1430 Fees and Costs $0.00    

8 1440 Site Acquisition $0.00    

9 1450 Site Improvement $0.00    

10 1460 Dwelling Structures $0.00    

11 1465.1 Dwelling Equipment—Nonexpendable $0.00    

12 1470 Nondwelling Structures $0.00    

13 1475 Nondwelling Equipment $0.00    

14 1485 Demolition $0.00    

15 1490 Replacement Reserve $0.00    

16 1492 Moving to Work Demonstration $0.00    

17 1495.1 Relocation Costs $0.00    

18 1499 Development Activities $36,988    

19 1501 Collateralization or Debt Service $0.00    

20 1502 Contingency $0.00    

21 Amount of Annual Grant:  (sum of lines 2 – 20) $36.988    

22 Amount of line 21 Related to LBP Activities $0.00    

23 Amount of line 21 Related to Section 504 compliance $0.00    

24 Amount of line 21 Related to Security – Soft Costs $0.00    

25 
Amount of Line 21 Related to Security – Hard Costs $0.00    

26 Amount of line 21 Related to Energy Conservation Measures $0.00    
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part II:  Supporting Pages 

PHA Name: 

Newark Housing Authority 

Grant Type and Number 

 Capital Fund Program Grant No: NJ39R002501-07 

 Replacement Housing Factor Grant No:       

Federal FY of Grant: 

2007 

 

Development 

Number 

Name/HA-Wide 

Activities 

General Description of Major Work 

Categories 

Dev. Acct No. Quantity Total Estimated Cost 

 

 

Total Actual Cost Status of 

Work 

 

 

   Original Revised Funds 

Obligated 

Funds 

Expended 

 

NJ2-49 Development  1499 88 $36,988 
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Annual Statement/Performance and Evaluation Report 

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)  

Part III:  Implementation Schedule 

PHA Name:   

  Newark Housing Authority 

Grant Type and Number 

  Capital Fund Program No:  NJ39R002501-07 

  Replacement Housing Factor  No:       

Federal FY of Grant: 

2007 

 

Development Number 

Name/HA-Wide Activities 

All Fund Obligated  

(Quarter Ending Date) 

All Funds Expended  

(Quarter Ending Date) 

Reasons for Revised Target Dates 

NJ2-49 Original Revised Actual Original Revised Actual  

1499 Development  07/2009   07/2011    

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

 


