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The CHA will continue to work on the revitalization of 

the final half of public housing units to be 

redeveloped and rehabilitated under the Plan for 

Transformation (Plan). During this ninth year of the 

Plan, the CHA will continue to make dramatic 

changes in the landscape of public housing 

throughout Chicago. These changes are evidenced 

by the new communities coming to life in our great 

city.   

 

The CHA anticipates delivering 1,008 new units 

dispersed throughout the CHA’s family housing 

redevelopment/rehabilitation as mixed-

income, senior designated housing 

rehabilitation, and family housing 

rehabilitation portfolios.  Once these units are 

complete, the CHA will have completed 

revitalization of 68.8% of the 25,000 public 

housing units promised by the Plan. These 

completed units will serve as new homes for 

CHA residents, and illustrate the CHA’s firm 

commitment to meeting MTW Statutory 

Objective I to increase housing for low-income 

families.   

The results of the CHA’s Plan for 
Transformation are evidenced by the 
numerous mixed-income communities 
visible throughout Chicago. 

Upon completion, Jazz on the Boulevard will be a 
charming addition to the Drexel neighborhood.   

 

Development Category
Units Delivered 

Through 
FY2007*

Projected Unit 
Completion 

FY2008

Cumulative Total 
Number of Public 

Housing Units Through 
FY2008*

Total Units by End of 
Plan for 

Transformation

Family Housing Redevelopment/Rehabilitation - 
Mixed-Income 2,472 396 2,868 7,697
Senior Housing Rehabilitation 8,896 110 9,006 9,435
Scattered Site Housing Rehabilitation 2,543 0 2,543 2,543
Family Housing Rehabilitation 2,291 502 2,793 5,325
TOTAL NUMBER OF PUBLIC HOUSING UNITS 16,202 1,008 17,210 25,000
PERCENTAGE OF 25,000 64.8% 4.0% 68.8% 100.0%

FY2008 Annual Plan 
Unit Completion

*Includes units projected by year end FY2007.
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Through the Plan for Transformation, the CHA has committed to revitalize 25,000 public housing 

units.  The pie chart below represents the percentage of revitalized public housing units broken out 

by the type of housing development that will exist at the end of the Plan for Transformation.   

 

Prior to the beginning of the Plan, HUD determined which public housing developments were not 

viable and required demolition and which developments were viable, but required wide-ranging 

rehabilitation.  The public housing developments that were not viable and required demolition are 

known as family housing redevelopment/rehabilitation – mixed-income sites.  The developments 

that required extensive construction work to provide suitable living conditions for residents included 

senior designated housing, scattered site housing, and several family housing sites.  Meanwhile, 

several developments needed further analysis and were known as to be redeveloped/to be 

rehabilitated sites.  However, in FY006, the CHA announced plans for most of these developments.   

The following pages contain information about the redevelopment and rehabilitation activities that 

the CHA has planned to occur in FY2008. 
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Existing 
Units

Occupied 
Units

Actual Units Delivered 
through FY2006 FY2007 FY2008 FY2009 FY2010 FY2011 FY2012 FY2013 FY2014 FY2015

Total Units by the End of 
Plan for Transformation

Family Housing Redevelopment/Rehabilitation - Mixed-Income
Family Housing Redevelopment - Mixed-Income

1 ABLA Homes 3,235 1,079 454 0 120 8 20 95 111 138 138 383 1,467
1 Frances Cabrini Extension North 926 152 276 22 99 9 165 71 49 0 9 0 700

5B William Green Homes/1230 N. Burling 1,102 656 0 0 0 0 0 0 50 125 75 50 300
5B Frances Cabrini Extension South 597 474 0 0 0 0 0 0 0 0 100 100 200
1 Governor Henry Horner Homes 1,743 682 674 12 58 50 0 30 0 0 0 0 824
1 Lakefront Replacement Housing 0 0 214 2 13 15 16 0 16 0 0 165 441
4 Lathrop Homes 925 747 0 0 0 0 0 0 100 100 100 100 400
4 Lawndale Complex 187 1 0 0 0 0 0 0 50 0 0 50 100
4 LeClaire Courts Extension 300 270 0 0 0 0 50 25 0 75 75 75 300

5B Rockwell Gardens 1,136 439 52 25 0 20 47 0 17 43 32 28 264
5B Stateway Gardens 1,644 689 27 24 60 16 85 53 45 0 75 54 439

1 & 5B Robert Taylor Homes 3,784 1,559 110 83 20 32 54 54 54 108 189 147 851
1 Madden Park/Ida B. Wells Homes and Extension/Clarence Darrow Homes 2,891 1,426 126 0 26 63 0 75 60 183 185 182 900

1 & 5B Washington Park Homes 679 342 6 46 0 0 35 35 35 35 0 0 192
Family Housing Rehabilitation - Mixed-Income

1 Hilliard Towers Apartments* 710 307 305 0 0 0 0 0 0 0 0 0 305
- Fountainview 0 0 0 14 0 0 0 0 0 0 0 0 14

TOTAL: Family Housing
            Redevelopment/Rehabilitation - Mixed-Income 19,859 8,823 2,244 228 396 213 472 438 587 807 978 1,334 7,697

Senior Housing Rehabilitation

2 Phases I-IV 9,480 8,044 8,798 0 0 0 0 0 0 0 0 0 8,798

2 Phase V: Larrabee   0 0 83 0 0 0 0 0 0 0 83

2 Phase VI: Flannery   0 98 27 0 0 0 0 0 0 0 125

2 Phase VI: Britton/Budd 0 0 0 0 0 173 0 0 0 0 0 0 173

2 Phase VII:  Pomeroy, Kenmore   0 0 0 0 0 55 201 0 0 0 256
TOTAL: Senior Housing Rehabilitation 9,480 8,044 8,798 98 110 173 0 55 201 0 0 0 9,435
Scattered Site Housing Rehabilitation

3 Scattered Sites North Central, Northeast, Southeast, Southwest, and West 2,922 2,400 2,525 0 0 0 0 0 0 0 0 0 2,525
4 Cabrini-Lincoln 18 18 18 0 0 0 0 0 0 0 0 0 18

TOTAL: Scattered Site Housing Rehabilitation 2,940 2,418 2,543 0 0 0 0 0 0 0 0 0 2,543
Family Housing Rehabilitation

5A Altgeld Gardens and Phillip Murray Homes 1,998 1,713 387 314 132 200 200 200 200 272 93 0 1,998
4 Bridgeport Homes 155 136 60 32 19 0 0 0 0 0 0 0 111

5A Dearborn Homes 800 603 0 78 124 120 120 120 98 0 0 0 660
4 Frances Cabrini Rowhouses 586 466 0 0 100 100 100 100 100 86 0 0 586

5A Harold Ickes Homes 1,006 823 0 0 0 0 0 104 0 104 0 104 312
4 Lake Parc Place 300 235 300 0 0 0 0 0 0 0 0 0 300
4 Lawndale Gardens 128 120 0 62 61 0 0 0 0 0 0 0 123
4 Lowden Homes 128 115 127 0 0 0 0 0 0 0 0 0 127

5A Trumbull Park Homes 486 382 434 0 0 0 0 0 0 0 0 0 434
4 Washington Park Low-Rises 488 226 142 11 66 58 53 0 0 0 0 0 330
4 Wentworth Gardens 422 386 257 87 0 0 0 0 0 0 0 0 344

TOTAL: Family Housing Rehabilitation 6,497 5,205 1,707 584 502 478 473 524 398 462 93 104 5,325

15,292 910 1,008 864 945 1,017 1,186 1,269 1,071 1,438 25,000

15,292 16,202 17,210 18,074 19,019 20,036 21,222 22,491 23,562 25,000 N/A

61.17% 64.81% 68.84% 72.30% 76.08% 80.14% 84.89% 89.96% 94.25% 100.00% N/A
*Breakdown of the number of family and senior designated housing units at Hilliard Tower Apartments is detailed on page 17.

Unit Completion Schedule

PERCENTAGE OF 25,000

CUMULATIVE TOTAL NUMBER OF PUBLIC HOUSING UNITS

GRAND TOTALS

TOTAL NUMBER OF PUBLIC HOUSING UNITS

Public Housing Unit Completion Schedule
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Development Name

Units Under 
Construction 

FY2007

Units Under 
Construction 

FY2008
Family Housing Redevelopment/Rehabilitation - Mixed-Income

Family Housing Redevelopment - Mixed-Income

1 ABLA Homes 128 120
1 Frances Cabrini Extension North 119 138

5B William Green Homes/1230 N. Burling 0 0

5B Frances Cabrini Extension South 0 0

1 Governor Henry Horner Homes 70 108

1 Lakefront Replacement Housing 15 44
4 Lathrop Homes 0 0

4 Lawndale Complex 0 0

4 LeClaire Courts Extension 0 0

5B Rockwell Gardens 25 67
5B Stateway Gardens 100 92

1 & 5B Robert Taylor Homes 135 74

1 Madden Park/Ida B. Wells Homes and Extension/Clarence Darrow Homes 81 34

1 & 5B Washington Park Homes 46 0

Family Housing Rehabilitation - Mixed-Income

1 Hilliard Towers Apartments 0 0
Fountainview 14 0

TOTAL: Family Housing
            Redevelopment/Rehabilitation - Mixed-Income 733 677
Senior Housing Rehabilitation

2 Phases I - IV 0 0

2 Phase V: Larrabee 0 83

2 Phase VI: Flannery 125 27

2 Phase VI: Britton/Budd 0 173
2 Phase VII:  Pomeroy, Kenmore 0 0

TOTAL: Senior Housing Rehabilitation 125 283

Scattered Site Housing Rehabilitation

3 Scattered Sites North Central, Northeast, Southeast, Southwest, and West 0 0

4 Cabrini-Lincoln 0 0
TOTAL: Scattered Site Housing Rehabilitation 0 0

Family Housing Rehabilitation

5A Altgeld Gardens and Phillip Murray Homes 314 132

4 Bridgeport Homes 32 19
5A Dearborn Homes 78 124

4 Frances Cabrini Rowhouses 0 100

5A Harold Ickes Homes 0 0

4 Lake Parc Place 0 0
4 Lawndale Gardens 62 61

4 Lowden Homes 0 0

5A Trumbull Park Homes 0 0

4 Washington Park Low-Rises 23 66

4 Wentworth Gardens 87 0
TOTAL: Family Housing Rehabilitation 596 502

1,454 1,462TOTAL NUMBER OF PUBLIC HOUSING UNITS

Public Housing Unit Construction Schedule
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FAMILY HOUSING REDEVELOPMENT/REHABILITATION AS MIXED-
INCOME 
The CHA continues its commitment to redesign the face of public housing by establishing mixed-

income/mixed-finance communities.  These communities are made up of public housing, affordable, 

and market-rate rental units that are intermingled with private homes.  The creation of mixed-

income/mixed-finance communities is a lengthy process that includes a series of interdependent 

steps including but not limited to: developer selection; creation of a site redevelopment plan; 

negotiation of a lease and tenant selection plan; and infrastructure improvement.  

 

Additionally, the CHA must conduct demolition and disposition activities.  In FY2008 both building 

demolition and land disposition will occur at several properties to allow for revitalization. The CHA 

utilizes multiple types of disposition activity to meet its redevelopment needs.  For example, 

throughout FY2008 the CHA will engage in both land swaps and ground leases, to increase financial 

resources and land necessary to create and provide necessary green space in and near mixed-

income/mixed-finance communities.  Disposition and demolition activity contribute to furthering 

MTW Statutory Objective I to increase housing choices for low-income families by creating a platform 

from which the CHA can continue to redevelop family housing units. 

 

The CHA must complete the real estate transaction closing and demolition activities at each CHA-

owned and occupied building before construction for redevelopment can begin. Demolition of CHA 

properties will occur once all residents have been relocated.  (See Appendix 9: Proposed Demolition 

Schedule for a complete listing of demolition activity planned for FY2008.) 

 

The real estate transaction closing is a vital stage in the CHA’s redevelopment process because 

planning and construction at the site cannot begin until the closing has occurred.  Since the 

beginning of the Plan, the CHA has completed 49 real estate transaction closings.  The first step in 

the real estate transaction closing is to secure the financing for each phase of redevelopment.  Upon 

acquiring all the necessary financial commitments for development, gaining HUD approval of legal 

documents, and executing all financial papers and planning documents, both the CHA and the 

developer may move forward with the real estate transaction closing.  The following chart details the 

11 anticipated real estate transaction closings to be conducted in FY2008.  The anticipated impact 

of these closings on MTW Statutory Objective I is that 455 mixed-income/mixed-finance public 

housing units will be created, thereby increasing housing options of low-income families. 
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Original CHA Development Name New Mixed-Income Community Name IL Number for New Community
Britton Budd Senior Apartments Britton Budd Senior Apartments Not assigned yet by HUD
Frances Cabrini Extension North 825 N. Hudson Not assigned yet by HUD

Frances Cabrini Extension North Parkside Phase 2A-1 Rental Not assigned yet by HUD

Governor Henry Horner Homes Horner Phase IIB For-Sale Not assigned yet by HUD

Governor Henry Horner Homes Westhaven Park Phase IIC Rental Not assigned yet by HUD

Lakefront Replacement Housing Lake Park Crescent Phase IIA Rental Not assigned yet by HUD

Madden Park/Ida B. Wells Homes and Extension/Clarence 
Darrow Homes

Madden Phase 2A For-Sale Not assigned yet by HUD

Rockwell Gardens West End Phase 2A Rental Not assigned yet by HUD

Robert Taylor Homes Taylor Phase A-1 For-Sale Not assigned yet by HUD

Robert Taylor Homes Legends South Phase A2-1 Rental Not assigned yet by HUD
Stateway Gardens Park Boulevard Phase 2A Rental Not assigned yet by HUD

Planned FY2008 Mixed-Income Communities Real Estate Transaction Closings

 
 
In line with MTW Statutory Objective I to increase housing choices for low-income families, the CHA 

will pursue two additional strategies to provide mixed-income/mixed-finance housing for public 

housing residents.  In FY2007, the CHA issued a request for qualifications (RFQ) under the Housing 

for Chicagoans Everywhere Program, establishing opportunities for large and small development 

firms to develop and sell units to the CHA in a mixed-income setting.   In limited circumstances, the 

CHA will also consider the acquisition of units in development projects which have successfully 

undergone an open and competitive Low Income Housing Tax Credit award process through a 

Qualified Action Plan from the State of Illinois or the City of Chicago. 

 

The following pages contain information on future redevelopment plans and unit delivery for family 

housing redevelopment/rehabilitation as mixed-income properties. 
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Grace Abbott Homes/Robert H. Brooks Homes and Extension/Loomis 
Courts/Jane Addams Homes (ABLA)  
Street Boundaries: Cabrini/Blue Island/16th/Ashland 
IL Numbers: IL002226, IL002216, IL002003, IL002017, IL002023 

• Roosevelt Square is the name for the on-site replacement housing for ABLA.  

• Upon completion, Roosevelt Square will include 1,467 public housing units encompassed in 
six-flats and town house style apartments.   

• Roosevelt Square Phase 2 construction began in August 2007 and consists of 128 public 
housing, 55 affordable, and two market-rate rental units, that span five city blocks along 
Roosevelt Road.   

• Delivery of all 128 public housing units in Phase 2 is expected in FY2008.   

• The Roosevelt Square Phase 2 For-Sale construction began during fourth quarter 2007 and 
includes 68 affordable homes, nine of which will be available to current or former ABLA 

residents to purchase. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ABLA is one of the CHA’s traditional public 
housing developments that has been replaced 
with mixed-income communities. 

ABLA  Homes Redevelopment
(Number of Units)

Public 
Housing
1,467

Market-
Rate
970

Affordable 
Housing

720

• The CHA anticipates entering into two disposition transactions at Roosevelt Square in 
FY2008, which are essential for the CHA to complete the development plans approved by 
HUD.  Details regarding the disposition transactions are as follows: 

o The CHA will pass title to land at Fosco Park.  

o The CHA will also enter into a commercial 99 year ground lease for land adjacent to 
Roosevelt Square.  
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• The following chart shows the FY2008 Planned Building Closure for Grace Abbott 
Homes/Robert H. Brooks Homes and Extension/Loomis Courts/Jane Addams Homes (ABLA).  
When setting the building closure schedule for FY2008, the CHA considered vacancy rates, 
physical conditions of the building, the necessary funding available for revitalization, as well 
as construction schedules.  Resident leadership was also consulted before plans were 
finalized.  
 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Address
Total Number

of Units Closing

Number of 
Households
Affected*

1432-38 W. Washburne Avenue 4 4
1440-50 W. Washburne Avenue 6 3
1452-62 W. Washburne Avenue 6 4
1217-23 W. Laflin Street 4 4
1216-22 W. Laflin Street 4 4
1510-20 W. Washburne Avenue 6 4
1522-28 W. Washburne Avenue 4 2
1530-36 W. Washburne Avenue 4 3
1527-37 W. Washburne Avenue 6 3
1526-28 W. 13th Street 2 0
1530-40 W. 13th Street 6 5
1530-40 W. Hastings Street 12 11
Total 64 47

Grace Abbott Homes/Robert H. Brooks Homes and 
Extension/Loomis Courts/Jane Addams Homes (ABLA) 

FY2008 Planned Building Closure

* Occupancy information as of September 30, 2007.

ABLA Homes Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

1,467 454 128 120 8 20 95 111 138 138 383
*Includes units projected by year end FY2007.  

 
 
 
 
 
 

 

Roosevelt Square, the on-site replacement 
housing for ABLA, will bring a combination of 
luxury and affordability to the doorsteps of 
CHA residents. 
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Frances Cabrini Extension North 
Street Boundaries: Clybourn/Larrabee/Division/Oak 
IL Numbers: IL002002, IL002230, IL002232, IL002219, IL002192, IL002221 
IL002222, IL002215, IL002182 

• Frances Cabrini Extension North is located in the Gold Coast, Old Town, and River North 
neighborhoods of Chicago.  

• The CHA will continue to work toward meeting its commitment to revitalize 700 units of 
public housing to replace Frances Cabrini 
Extension North.   

• The CHA anticipates conducting two real estate 
transaction closings in FY2008: 

o One will be for the redevelopment of 
Parkside Phase 2A-1 Rental, which is 
comprised of 39 public housing, 53 
affordable, and 19 market-rate units.   

o The CHA will acquire two public housing 
units at 825 N. Hudson, a mid-rise building 
located east of the Frances Cabrini 
Rowhouses.  

o The 825 N. Hudson building will also 
contain two public housing, two affordable, 
and 15 market-rate rental units.  

Frances Cabrini Extension North will be 
replaced by both on-site and off-site 
mixed-income communities. 

• The CHA plans to dispose of two parcels of land at Frances Cabrini Extension North, by 
entering into two separate ground leases in FY2008. These transactions are essential for the 
CHA to complete the redevelopment plans approved by HUD.  (See Appendix 11: Proposed 
Disposition for a complete listing of planned disposition activity in FY2008.) 

 

income communities that serves as on-site 
replacement housing for Frances Cabrini 
Extension North. 

Parkside of Old Town is one of the mixed-

Parkside of Old Town  
IL Number: IL002236  

o Phase 1A of the redevelopment will 
continue in FY2008, and the CHA 
expects to deliver the remaining 62 
public housing units during this time.   

The plao nning and design of Phase 2 

o e the 

 

will continue in FY2008.  

The CHA expects to complet
real estate transaction closing and 
begin construction on Parkside of 
Old Town Phase 2A-1 Rental during 
FY2008.  

MTW Statutory Objective I: Chapter 1. Public Housing Revitalization 
FY2008 MOVING TO WORK ANNUAL PLAN – PLAN FOR TRANSFORMATION YEAR 9                                                              Page 14 of 179 



 

MTW Statutory Objective I: 

CHANGE CHANGE CHANGE CHANGE CHANGE CHANGE   

Chapter 1. Public Housing Revitalization 
 
 

Frances Cabrini Extension North Public Housing Unit Delivery Plan*

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007**

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

700 298 138 99 9 165 71 49 0 9 0
*Does not include unit delivery for Frances Cabrini Rowhouses, Frances Cabrini Extension South, and William Green Homes.
**Includes units projected by year end FY2007.  

 

Frances Cabrini Extension South 
Street Boundaries: Hudson/Chicago/Sedgewick/Wendell  
IL Number: IL002020 

The CHA will continue to work with the Cabrini Green Local Advisory Council (LAC) and the Working 

Group, on planning the redevelopment and rehabilitation of Frances Cabrini Extension South in 

FY2008.  

 

Frances Cabrini Extension South Public Housing Unit Delivery Plan*

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007**

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

200 0 0 0 0 0 0 0 0 100 100
*Does not include unit delivery for Frances Cabrini Rowhouses, Frances Cabrini Extension North, and William Green Homes.
**Includes units projected by year end FY2007.  

 

The following chart shows the FY2008 Planned Building Closure for Frances Cabrini Extension South.  

When setting the building closure schedule for FY2008, the CHA considered vacancy rates, physical 

conditions of the building, the necessary funding available for revitalization, as well as construction 

schedules.  Resident leadership was also consulted before plans were finalized. 

 

 

Address
Total Number

of Units Closing
Number of Households

Affected*
364 W. Oak Street 65 30
365 W. Oak Street 65 30
412 W. Chicago Avenue 65 29
Total 195 89

Frances Cabrini Extension South
FY2008 Planned Building Closure

* Occupancy information as of September 30, 2007.
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William Green Homes/1230 N. Burling 
Street Boundaries: Larrabee/Halsted/Clybourn/Division 
IL Number: IL002030 

The CHA will continue to work with the Cabrini Green LAC and the Working Group to procure a 

developer for the redevelopment of William Green Homes in FY2008.  

 

William Green Homes/1230 N. Burling Public Housing Unit Delivery Plan*

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007**

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

300 0 0 0 0 0 0 50 125 75
*Does not include unit delivery for Frances Cabrini Rowhouses, Frances Cabrini Extension North, and Frances Cabrini Extension South.
**Includes units projected by year end FY2007.

50

 

William Green Homes/ 1230 N. Burling 
Redevelopment*
(Number of Units)

Public 
Housing

300

Affordable 
Housing

300

Market-
Rate
300

*The above numbers do not include unit delivery for Frances 
Cabrini Rowhouses, Frances Cabrini Extension North, and Frances 

Cabrini Extension South.

*The above numbers do not include unit delivery for Frances 
Cabrini Rowhouses, Frances Cabrini Extension North, and Frances 

Cabrini Extension South.

 
The following chart shows the FY2008 Planned Building Closure for William Green Homes.  When 

setting the building closure schedule for FY2008, the CHA considered vacancy rates, physical 

conditions of the building, the necessary funding available for revitalization, as well as construction 

schedules.  Resident leadership was also consulted before plans were finalized. 

 

Address
Total Number

of Units Closing
Number of Households

Affected*
1230 N. Larrabee Street 134 48
1230 N. Burling Street 134 75
Total 268 123
* Occupancy information as of September 30, 2007.

William Green Homes
FY2008 Planned Building Closure
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Hilliard Towers Apartments 
Street Boundaries: Cullerton/Cermak/State/Clark 
IL Numbers: IL002046A, IL002046B 

• The redevelopment of Hilliard Towers Apartments was completed in FY2006.  It is comprised 
of 117 rehabilitated public housing family units and 188 rehabilitated senior designated 
housing units.  

• The building amenities include brand new 
security entry systems, renovated lobbies, 
central heating and air conditioning 
systems, and updated on-site laundry 
facilities.  

• The rehabilitated units have open floor 
plans, new walls and floors, as well as 
updated bathrooms and modern kitchen 
appliances.  

 

 

 

 

 

 

Hilliard Tower Apartments was 
substantially rehabilitated to preserve the 
award winning architectural work of 
Bertrand Goldberg. 

Hilliard Towers Apartments Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

305 305 0 0 0 0 0 0 0 0 0
*Includes units projected by year end FY2007.

Hilliard Towers Apartments Rehabilitation
(Number of Units)

Affordable 
Housing

349

Public 
Housing - 

Family
117

Public 
Housing - 

Senior 
Designated

188
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Governor Henry Horner Homes 
Street Boundaries: Lake/Washington/Hermitage/Oakley 
IL Numbers: IL002019, IL002035, IL002027, IL002228, IL002220, IL002213, IL002197,  
IL002198, IL002199, IL002200, IL002201, IL002202, IL002203, IL002204, IL002195, 
IL002191, IL002188, IL002229 

• Westhaven Park Phase II is part of the 
redevelopment of the on-site replacement 
housing at Governor Henry Horner Homes.  
Westhaven Park is located on the near west 
side of Chicago.  

• Phase IIC Rental will be comprised of 50 public 
housing, 28 affordable, and 14 market-rate 
units.  When complete, this phase will include a 
mix of high-rise, mid-rise, elevator, and walk-up 
style buildings. 

• The CHA anticipates adding a recreational park 
as a component of Phase IIC, but will finalize 
construction plans after the for-sale phase is 
complete. 

• The CHA expects to complete two real estate 
transaction closings of Westhaven Park Phase 
IIC Rental and Horner Phase IIB For-Sale in FY2008.  

Governor Henry Horner Homes was one of 
CHA’s traditional public housing 
developments.  Westhaven Park serves as 
one of the mixed-income communities 
housing former Horner residents. 

• The sub-phase of Westhaven Park Phase IIB is currently under construction and is expected to 
deliver units in the fourth quarter of FY2007.  Westhaven Park Phase IIB will include 127 rental 
units, 70 of which will be set aside for public housing residents.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Contemporary architecture and landscaped 
walkways are just a few of the many design 
elements that welcome residents at the 
Westhaven Park. 
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Chapter 1. Public Housing Revitalization 
 
• The following chart shows the FY2008 Planned Building Closure for Governor Henry Horner 

Homes.  When setting the building closure schedule for FY2008, the CHA considered vacancy 
rates, physical conditions of the building, the necessary funding available for revitalization, as 
well as construction schedules.  Resident leadership was also consulted before plans finalized. 

 

 

 

 

 

 

 

Address
Total Number

of Units Closing
Number of Households

Affected*

1936 W. Washington Steet 65 26

Total 65 26
* Occupancy information as of September 30, 2007.

Governor Henry Horner Homes 
FY2008 Planned Building Closure

• The CHA will conduct property disposition activities at Westhaven Park in FY2008 and will enter 
into a ground lease for two parcels of land. These transactions are essential for the CHA to 
complete the development plans approved by HUD.  (See Appendix 11: Proposed Disposition for 
a complete listing of planned disposition activity in FY2008.) 

 

Governor Henry Horner Homes Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

824 686 108 58 50 0 30 0 0 0 0
*Includes units projected by year end FY2007.  

 

Governor Henry Horner Homes 
Redevelopment

(Number of Units)

Public 
Housing

824

Market-
Rate
350

Affordable 
Housing

129
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Chapter 1. Public Housing Revitalization 
 
Lakefront Replacement Housing 
Street Boundaries: Various 
IL Numbers: IL002180, IL002193, IL002194, IL002208, IL002211, IL002193, IL002211 

 

• To further the Plan for Transformation, the CHA will engage in property disposition at 
Lakefront Replacement Housing in FY2008. The CHA will enter into a ground lease or pass 
title to land.  These transactions are essential for the CHA to complete the development 
plans approved by HUD.   

 
Lake Park Crescent 
Street Boundaries: 40th/42nd/Oakenwald/Lake Park 
IL 002193 

• The CHA plans to close the real estate 
transaction for Lake Park Crescent Phase IIA 
Rental, which will consist of 31 public housing, 
38 affordable, and 114 market-rate units in 
FY2008.   

• This on-site development will be comprised of 
a combination of town houses, single family 
homes, three-flats, six-flats, a mid-rise 
building, and a 14-story glass tower.  All of 
these properties will stand adjacent to the 
new 2.8 acre Lake Park Crescent Park.   

• The development of the Lake Park Crescent 
Phase 1A Home Ownership will near 50% 
completion by the end of FY2008.  When 
completed, this phase will include 13 public housing homes, and 20 affordable homes and 
35 market-rate homes.  

Lake Park Crescent is one of the mixed-
income communities on the south side of 
Chicago. 

• The CHA projects that 13 public housing homes will be available for residents to purchase in 
FY2008.  

 

Lakefront Replacement Housing Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

441 216 44 13 15 16 0 16 0 0 165
*Includes units projected by year end FY2007.  
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• Lakefront Replacement Housing will be comprised of 441 on-site, off-site, and scattered site 

public housing, 163 affordable, and 403 market-rate units at the end of the Plan.   

 
Lakefront Replacement Housing Redevelopment

(Number of Units)

Public 
Housing

441

Affordable 
Housing

163

Market-Rate
403
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Chapter 1. Public Housing Revitalization 
 
Madden Park Homes/Ida B. Wells Homes and Extension/Clarence Darrow 
Homes 
Street Boundaries: 35th/Pershing/Martin Luther King Drive/Ellis 
IL Numbers: IL002018, IL002001, IL002033, IL002163, IL002036, IL002224, IL002231 

• Oakwood Shores is replacement housing for 
Madden Park Homes, Ida B. Wells Homes and 
Extension, and Clarence Darrow Homes.   

• There is one real estate transaction closing 
scheduled to take place at Oakwood Shores in 
FY2008.  

o The CHA will complete the closing of 
Madden Phase 2A For-Sale.  
Approximately eight are to be public 
housing units, while 127 market-rate units 
and ten affordable units comprised of 
town houses, single family homes, 
rowhouses, and condominium units in a 
mid-rise building will be available.  

Madden Park Homes/Ida B. Wells Homes 
and Extension/Clarence Darrow Homes is 
one of the traditional public housing 
projects that is being replaced by on- and 
off-site mixed-income communities. 

o The CHA will also work with the Chicago Department of Planning and Development, who 
will assist with funding of the Phase 2A For-Sale through the tax increment finance 
program.  

• The construction of Oakwood Shores Phase 2A Rental will yield 199 units consisting of 81 
public housing, 61 affordable, and 57 market-rate units. 

• The CHA anticipates entering into five property disposition transactions at 
Madden/Wells/Darrow in FY2008, which may include a 99-year ground lease and/or passing 
title to land.  The financial resources acquired through these disposition activities will assist 
the CHA in furthering its development efforts within its mixed-income/mixed-finance housing 
portfolio.  These transactions are essential for the CHA to complete the development plans 
approved by HUD.  (See Appendix 11: Proposed Disposition for a complete listing of planned 
disposition activity in FY2008.)   

 

 

 

 

Residents of Oakwood Shores will enjoy 
the educationally rich surroundings of 
nearby university campuses, and may take 
part in the health and wellness programs 
of the local park district all within walking 
distance of their front door. 
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• The CHA plans to have 89 public housing units under construction and deliver 26 units in 

FY2008. 

 

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007**

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

900 126 89 26 63 0 75 60 183 185 182
*The 100 home ownership units for public housing residents are not included in this number.

Madden Park Homes/Ida B. Wells Homes and Extension/Clarence Darrow Homes Public 
Housing Unit Delivery Plan*

**Includes units projected by year end FY2007.  
 

 

Madden Park Homes/Ida B. Wells Homes 
and Extension/Clarence Darrow Homes Redevelopment

(Number of Units)

Public Housing 
Rental

900

Public Housing 
Home 

Ownership
100

Market-Rate
1,320

Affordable 
Housing

680
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Chapter 1. Public Housing Revitalization 
 
Robert Taylor Homes 
Street Boundaries: 39th/54th/State/Federal 
IL Numbers: IL002037A, IL002037B, IL002225, IL002234, IL002212, IL002214 
 
• Legends South, the replacement housing for the former Robert Taylor Homes, will consist of 

both on-site and off-site units.  

• The new units at Legends South offer its residents building amenities that include: modern 
kitchen appliances; cable-ready units; off-street parking; beautifully landscaped grounds; 
central air conditioning; wall-to-wall carpet; and on-site maintenance and property 
management.   

 
Legends South 

• In FY2008, the CHA will complete two real 
estate transaction closings at Legends South 
Rental Phase A2-1 and Taylor Phase A-1 For-
Sale.   

• Legends South Rental Phase A2-1 will be 
comprised of 54 public housing, 42 affordable, 
and 24 market-rate units. 

• The CHA will conduct property disposition for 
Legends South Rental Phase A2-1 in FY2008. 
The CHA anticipates entering into a ground 
lease.  The transaction is essential for the CHA 
to complete the development plans approved by 
HUD.  (See Appendix 11: Proposed Disposition 
for a complete listing of planned disposition 
activity in FY2008.)   

• Taylor Phase A-1 For-Sale is anticipated to close 
also in FY2008.  Development will be comprised of 47 market-rate units in single family 
homes, condominium buildings, and two-flat buildings. 

 

 

 

 

 

 

 

 

 
 

Robert Taylor was formerly located in 
the State street corridor.  In recent 
years, a commission has been 
developed to spur reinvestment in this 
Chicago neighborhood.  
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• All 52 public housing units in Legends South Rental Phase C-2 will be under construction in 
FY2008. 

 
Robert Taylor Homes Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

851 193 106 20 32 54 54 54 108 189 147
*Includes units projected by year end FY2007.  

Robert Taylor Homes Redevelopment
(Number of Units)

Public 
Housing

851

Affordable 
Housing

831

Market-
Rate
868
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Rockwell Gardens 
Street Boundaries: Madison/Van Buren/Western/Rockwell 
IL Numbers: IL002021, IL002006, IL002038, IL002217, IL002227, IL002190 

• West End is the name given to the replacement housing of the former Rockwell Gardens 
public housing development.   

• The real estate transaction closing for West End Phase 2 Rental is scheduled for FY2008.   

• When complete, Rockwell Phase 2 Rental will be comprised of 67 public housing, 34 
affordable, and 14 market-rate units.   

• The new mixed-income/mixed-finance community will 
be a mixture of low-rise town houses, two-, four-, six-, 
and ten-unit buildings.  

• In furthering the Plan for Transformation, the CHA will 
conduct property demolition and disposition activity at 
Rockwell Gardens in FY2008.  

o The CHA plans to demolish a non-dwelling one-
story building at 150 S. Western.  

o The CHA will engage in two types of property 
disposition of Rockwell Gardens in FY2008.  

o The CHA will create a ground lease or pass title to 
land for four buildings in Rockwell Gardens.  (See 
Appendix 11: Proposed Disposition for a complete 
listing of planned disposition activity in FY2008.) 

 

Rockwell Gardens is one of many 
gallery-style high-rise 
developments that HUD 
demanded the CHA demolish 
and replace. 

o The CHA also plans on engaging in land swapping activities with the City of Chicago for 
the purpose of creating a public park.  

o These transactions are essential for the CHA to complete the development plans 
approved by HUD.   

 

 

 

 

 

 

 

 

 

 

 

West End’s close proximity to both 
downtown Chicago and public 
transportation hubs, will afford residents
immediate access to an abundance of 
social activities throughout the city. 
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• There will be 67 units under construction in FY2008. 

 

 

 

 

 

 

 

 

 

 

 

Rockwell Gardens Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

264 77 67 0 20 47 0 17 43 32 28
*Includes units projected by year end FY2007.

Rockwell Gardens Redevelopment
(Number of Units)

Public 
Housing

264

Market-
Rate
324

Affordable 
Housing

263
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Stateway Gardens 
Street Boundaries: 35th/39th/State/Federal 
IL Numbers: IL002022, IL002233 

• The CHA plans to continue redevelopment at the site of the former Stateway Gardens public 
housing development.   

• In order to finish the second on-site phase 
of redevelopment, the CHA has applied for 
a 2007 HOPE VI Revitalization Grant for 
Phase 2 of the Stateway Gardens 
redevelopment.   

• The award of the HOPE VI grant will enable 
capital funds currently allocated to the 
Stateway Gardens revitalization to be 
reallocated to other currently planned, but 
unfunded, mixed-income/mixed-finance 
revitalization projects.  This grant is 
essential to the funding of the second on-
site phase of the Park Boulevard mixed-
income/mixed-finance community.  HUD 
plans to announce the grantees in 

 

 

P
I

 

M
F

Stateway Gardens was a notorious gallery-
style high-rise that is being replaced by on
and off-site mixed-income communities.  
FY2008.   

ark Boulevard 
L Number: Not Assigned Yet By HUD 

• In FY2008, redevelopment will continue at Park Boulevard Phase 1B on-site replacement 
housing for Stateway Gardens.  

• The CHA plans to complete the real estate transaction closing for Park Boulevard Phase 2A 
Rental, a mixed-finance affordable tax credit rental project, in late FY2008.  In Park 
Boulevard Phase 2A Rental there will be a total of 80 units, consisting of 32 public housing, 
43 affordable housing, and five market-rate units.  All of Park Boulevard Phase 2 will be 
constructed as mid-rise buildings.   

• The CHA plans to conduct property disposition activity at Park Boulevard in FY2008 and 
anticipates entering into in a ground lease. These transactions are essential for the CHA to 
complete the development plans approved by HUD.  (See Appendix 11: Proposed Disposition 
for a detailed description of planned disposition activity in FY2008.)   

• In FY2008, the CHA will continue to work with the City of Chicago, the Stateway Gardens 
Working Group, and the developer to finalize planning and development for future on-site 
and off-site portions of redevelopment.   
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• In FY2008, there wi

delivered. 

 

Stateway Gardens Public Housing

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Un
Con

F

439 51
*Includes units projected by year

MTW Statutory Objective I: Chapte
FY2008 MOVING TO WORK ANNUA
Residents of Park Boulevard will reside at the
epicenter of the culturally rich Bronzeville 
community. 
 

ll be 108 public housing units under construction and 60 units will be 

 Unit Delivery Plan

its Under 
struction 
Y2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

108 60 16 85 53 45 0 75 54
 end FY2007.  

Stateway Gardens Redevelopment
(Number of Units)

Market-
Rate
456

Affordable 
Housing

421

Public 
Housing

439
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Washington Park Homes 
Street Boundaries: Various 
IL Numbers: IL002034, IL002218, IL002207, IL002054 

• The CHA is transforming Washington Park Homes into new mixed-income/mixed-finance 
communities through both redevelopment and rehabilitation efforts.  

• When complete, the CHA anticipates that the 
revitalization efforts will yield 192 public 
housing, 183 affordable, and 146 market-rate 
units.  

• The CHA will engage in property disposition 
activity at Washington Park in FY2008.  

o The CHA plans to enter into a ground lease.  
(See Appendix 11: Proposed Disposition for 
a detailed description of planned 
disposition activity in FY2008.)   

o The financial resources acquired through 
this disposition activity will assist the CHA in 
furthering its plans for mixed-
income/mixed-finance community 
developments in FY2008.  

• Currently, there are no demolition activities or 
real estate transaction closings scheduled for 
Washington Park Homes in FY2008.    

 

Washington Park Homes is scattered 
throughout the city’s south side.  The 
majority of buildings are being 
substantially rehabilitated.  The 
remainder of the buildings will be 
replaced by mixed-income 
communities.  

Washington Park Homes Public Housing Unit Delivery Plan*

Total 
Planned 

Units

 Units 
Delivered 
Through 
FY2007** 

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

192 52 0 0 0 35 35 35 35 0 0
*Does not include unit delivery for Washington Park Low-Rises.
**Includes units projected by year end FY2007.  
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Washington Park Homes 
Redevelopment*
(Number of Units)

Market-
Rate
146

Affordable 
Housing

183

Public 
Housing

192

*The above numbers do not include unit delivery for 
Washington Park Low-Rises.

 
Fountainview 
Street Boundaries: Douglas/Independence/13th/Ridgeway 
IL Number: IL002074A 

• The CHA completed the real estate transaction closing and began construction at 
Fountainview in July 2006.  

• All 14 public housing units are projected for delivery by the end of FY2007.  

Fountainview Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

14 14 0 0 0 0 0 0 0 0 0
*Includes units projected by year end FY2007.  

Fountainview Redevelopment
(Number of Units)

Market-
Rate

5

Affordable 
Housing

26

Public 
Housing

14
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Lathrop Homes 
Street Boundaries: Clybourn/Damen/River North 
IL Number: IL002024 

• The planned redevelopment of 
Lathrop Homes will result in a total of 
1,200 units, divided equally into 
public housing units, affordable units, 
and market-rate units.   

• In FY2008, the CHA intends to 
negotiate a Memorandum of 
Agreement (MOA) with the Illinois 
State Historic Preservation Office, 
convene working group meetings, and 
finalize a request for proposal for the 
redevelopment of Lathrop Homes in 
accordance with the MOA provisions.  

 

Lathrop Homes, the future site of a new mixed-
income community along the Chicago River. 

Lathrop Homes Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

400 0 0 0 0 0 0 100 100 100 100
*Includes units projected by year end FY2007.  
 

Lawndale Complex 
Street Boundaries: Roosevelt/Ogden/Talman/Fairfield 
IL Number: IL002005 

• The CHA plans to deliver 100 public housing units at Lawndale Complex.   

• The CHA will continue to work on designs and plans for the redevelopment of these units, 50 
of which are expected for delivery in FY2012 and the remaining 50 are scheduled for delivery 
in FY2015.  

• In FY2008, the CHA will also conduct property disposition activity at Lawndale Complex, 
where the CHA anticipates entering into a ground lease or passing title to the land. These 
transactions are essential for the CHA to complete the development plans approved by HUD.     

 

Lawndale Complex Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

100 0 0 0 0 0 0 50 0 0
*Includes units projected by year end FY2007.

50
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LeClaire Courts Extension 
Street Boundaries: 42nd/Laramie/44th/Cicero 
IL Number: IL002015 

• The CHA anticipates providing 300 public housing units at LeClaire Courts Extension. 

• The Chicago Department of Planning and Development will work with the CHA throughout 
FY2008 to establish a tax increment finance district for the LeClaire Courts Extension 
redevelopment.  

• Currently, there are no demolition or disposition activities or real estate transaction closings 
scheduled for FY2008. 

 

LeClaire Courts Extension Public Housing Unit Delivery Plan

Total 
Planned 

Units

Units 
Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

300 0 0 0 0 50 25 0 75 75 75
*Includes units projected by year end FY2007.  
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SENIOR, SCATTERED SITE, AND FAMILY HOUSING 
REHABILITATION  

In furtherance of the Plan for Transformation, 

the CHA will continue to rehabilitate senior 

designated, scattered site, and family housing 

properties in FY2008 to create revitalized 

public housing developments.  Part of the 

rehabilitation plans for FY2008 includes 

making modifications to units and common 

areas to ensure compliance with all applicable 

accessibility requirements.  There will also be 

extensive improvements made to building 

exteriors, landscaping, and common areas, 

such as the entryways of many buildings. In 

FY2008, the CHA will also work on landscaping at Altgeld Gardens, Bridgeport Homes, Dearborn 

Homes, Frances Cabrini Rowhouses, Lawndale Gardens, Washington Park Low-Rises, and several 

scattered site properties.   

Scattered site housing is indistinguishable from 
the surrounding market-rate homes. 

 

During the rehabilitation process the CHA works to create a smooth transition for the residents of 

each development to temporary or permanent housing and strives to minimize the effects of 

construction. The CHA will take into consideration available federal and private funding while 

determining the plans for rehabilitation. The CHA will continue to work with residents, City of Chicago 

departments, sister agencies, local community members, and private organizations in order to make 

the rehabilitation process a success.  

 

The CHA will also work with City of Chicago agencies such as the Bureau of Electricity and the 

Chicago Department of Transportation to coordinate infrastructure improvements, such as the 

provision of new street lights and sidewalks throughout many rehabilitated CHA developments. In 

addition, the CHA will work with the Chicago Transit Authority and the Illinois Department of 

Transportation to either sell portions of its land or grant easements to its land in order to 

accommodate infrastructure improvements.   
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The CHA is making a positive impact on MTW Statutory Objective I through its rehabilitation efforts.  

By restoring deteriorated CHA public housing and revitalizing both the quality of its public housing 

stock and improving the safety of the neighborhoods in which CHA residents reside, the CHA is 

thereby increasing not only the interest in, but the availability of housing choices for low-income 

families in conformance with MTW Statutory Objective I. 

 

Senior Designated Housing Property Rehabilitation 
The CHA has completed rehabilitation of the 

vast majority of its senior designated 

housing properties.  Several of the senior 

designated housing properties that still need 

to be rehabilitated will require the CHA to 

install new kitchens and bathrooms as well 

as upgrade flooring, interior doors, and 

electrical systems. The common areas of the 

senior designated housing properties will 

also see improvements, which will feature 

updated laundry rooms, new mailboxes, and 

new flooring throughout the buildings.  

 

The CHA has completely rehabilitated the majority 
of its senior designated housing properties.  

The CHA will continue to work with HUD in creating a senior designated housing property 

ne rehabilitation project currently underway is at Flannery Apartments, where 98 units are 

rehabilitation funding strategy that uses public housing subsidies, Low-Income Housing Tax Credits, 

and/or project-based voucher subsidies to further rehabilitation projects.  The funding strategy 

allows the CHA to work towards two of the MTW Statutory Objectives: increasing housing choices for 

low-income families, as well as reducing costs in federal expenditures.  Through this innovative 

funding strategy, the CHA will literally be able to open more doors to low-income families.   

 

O

scheduled to be delivered by the end of FY2007 and the remaining 27 units have an anticipated 

delivery in FY2008.  In addition, the CHA is working on a project at Larrabee Apartments that 

encompasses the renovation of 83 units in FY2008 for seniors, which will include rehabilitating units 

that will comply with all applicable accessibility requirements. 
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In FY2008, the CHA will conduct property disposition activity at two senior designated housing 

ritton Budd Senior Apartments is a historical 11-story tower building.  Upon completion, Britton 

cattered Site Housing Rehabilitation

properties: Britton Budd Senior Apartments and Midwest Terrace.  These transactions are essential 

for the CHA to complete the development plans approved by HUD. 

 

B

Budd Senior Apartments will be comprised of 173 public housing units.  Construction at Britton Budd 

Senior Apartments is planned to begin in FY2008 and unit delivery is planned for FY2009.  The CHA 

plans to revitalize this senior designated building through several financial methods.  A private 

investment will be made in the building through tax credit investor equity.  The CHA will issue tax 

exempt bonds, which will allow the Chicago Department of Housing to provide four percent Low 

Income Housing Tax Credits.  Britton Budd Senior Apartments is also eligible for Historic Tax Credits 

and has received its Part 2 approval from the National Park Services, which was processed through 

the Illinois Historic Preservation Agency (IHDA).  An application will be submitted to IHDA for a Trust 

Fund loan.  

 

S  
The CHA scattered site properties are divided 

a

into five regions: North Central, Northeast, 

Southeast, Southwest, and West.  Scattered site 

construction activity for FY2008 will primarily 

consist of general site work, which includes the 

replacement of: porches, major equipment, 

exterior tuck pointing, and gutter/down spouts 

at designated sites. The CHA will coordinate with 

the architect to generate the scope necessary to 

complete additional construction and 

landscaping activities.  Together, the CHA and 

the architect will complete final construction 

w

n

 

 

M
F

curb appeal of its revitalized scattered site 
properties.   

The CHA continues to work on improving the 
g using Indefinite Delivery/Indefinite Quantity (IDIQ) General Contracting Methods, 

hich provide for an indefinite quantity of supplies or services during a fixed period of time.  There is 

o disposition activity planned for any scattered site public housing properties in FY2008.   

nd landscapin
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Family Housing Rehabilitation 
he CHA plans to rehabilitate 502 family housing units in FY2008.  As part of the rehabilitation 

 building exteriors and 

 

T

plans, the CHA will focus on updating individual units, as well as improving

common areas.  In order to accommodate all individuals, part of the rehabilitation will include 

making units and common areas accessible or adaptable for individuals with disabilities.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rehabilitated family properties include 
substantially upgraded kitchens with new 
energy efficient appliances.  
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The following pages contain information on future rehabilitation plans and unit delivery for: 

Altgeld Gardens and Phillip Murray Homes  

Bridgeport Homes 

Dearborn Homes 

Frances Cabrini Rowhouses 

Harold Ickes Homes 

Lake Parc Place 

Lawndale Gardens 

Lowden Homes 

Trumbull Park Homes 

Washington Park Low-Rises 

Wentworth Gardens 
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Altgeld Gardens and Phillip Murray Homes 
Street Boundaries: St. Lawrence/130th/Doty/133rd 

IL Numbers: IL002007, IL002011

• The rehabilitation of Altgeld Gardens and 
Phillip Murray Homes is subdivided into 
eight phases.  

• Phase 1 and Phase 2 at Phillip Murray 
Homes were completed in FY2007.  

• Construction on Phase 3 of Altgeld 
Gardens Homes is scheduled to 
commence in early FY2008.  

• The CHA’s goal is to complete 132 units 
along with one additional laundry facility in 
FY2008.    

• Rehabilitation plans include renovating 
units and common areas, as well as 
improving building systems. Unit 
renovations will provide new bathtubs, 

M
F

Great strides have been made rehabilitating 
Altgeld Gardens and Phillip Murray Homes.  
In FY2007 314 units were under 
construction.  
toilets, sinks, kitchen cabinetry, lighting fixtures, and central heat and air. Exterior 
improvements will be highlighted by repaved parking lots, courtyards, patios, play lots, 
landscaping with generous green space, and additional site/building lighting. The CHA is also 
replacing windows, doors, and placing/repairing new canopies above each front door. 

 

Altgeld Gardens and Phillip Murray Homes Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

1,998 701 132 132 200 200 200 200 272 93 0
*Includes units projected by year end FY2007.  
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Bridgeport Homes 
Street Boundaries: Lituanica/31st/Halsted/32nd 

IL Numbers:  IL002004, IL002042C 

• The CHA will complete the rehabilitation 
of Bridgeport Homes in FY2008.  The 
final 19 units will be delivered 
throughout the year.  

• Given that Bridgeport Homes is close to 
completion, the CHA has been able to 
determine that 111 units will be 
rehabilitated, four more than originally 
anticipated. 

• The updated units will feature upgraded 
kitchen cabinets and appliances, 
bathroom fixtures, interior doors, closet 
doors, and air conditioning.  

• The CHA will also renovate building 
exteriors, repair facades, upgrade electrical, plumbing, and heating systems.  

 

The rehabilitation of Bridgeport Homes will be 
complete in FY2008. 

Bridgeport Homes Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

111 92 19 19 0 0 0 0 0 0 0
*Includes units projected by year end FY2007.  
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Dearborn Homes 
Street Boundaries: 30th/Federal/27th/State 
IL Number: IL002009 

• Originally, the CHA planned to only bring 
400 units of rehabilitated public housing 
back to the site.  Projected unit delivery for 
Dearborn Homes at the end of the Plan for 
Transformation was increased to 660 units 
in FY2007.   

• Dearborn Homes is comprised of 16 mid-
rise, six- and nine-story buildings, which are 
located on a 16.2 acre site in the Douglas 
community.  

• Construction of three buildings will begin in 
first quarter FY2008.   

• 124 units at 2931 S. Federal, 2930 S. 
Dearborn, and 2710 S. State are planned to 
be delivered by the end of FY2008. 

 

 

Rehabilitation of Dearborn Homes is well 
underway, with 78 units completed by the 
end of FY2007. 

Dearborn Homes Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

660 78 124 124 120 120 120 98 0 0 0
*Includes units projected by year end FY2007.  
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Frances Cabrini Rowhouses 
Street Boundaries: Chicago/Hudson/Oak/Larrabee 
IL Number: N/A 

• Infrastructure work for Frances Cabrini Rowhouses began in FY2007.  

• The building renovation package was released during the fourth quarter 2007.  The package 
includes plans for the interior and exterior rehabilitation of 100 units. 

• The CHA anticipates that FY2008 construction will include the completion of 100 public 
housing units. 

 

Frances Cabrini Rowhouses Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

586 0 100 100 100 100 100 100 86 0 0
*Includes units projected by year end FY2007.  
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Harold Ickes Homes 

Street Boundaries: Cermak/State/25th/Federal 
IL Number: IL002016 

• Planning for the revitalization of Harold 
Ickes Homes will continue in FY2008, and 
the CHA will discuss alternative methods for 
revitalization.   

• The CHA anticipates delivering 312 public 
housing units at Harold Ickes Homes by the 
end of the Plan for Transformation. 

 

 

 

 

 

 

 

Residents of Harold Ickes Homes will 
continue to benefit from the significant 
revitalization of the surrounding 
community.  There are new businesses, 
schools, and the revitalized Hilliard 
Towers Apartments within walking 
distance.  

Harold Ickes Homes Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

312 0 0 0 0 0 104 0 104 0 104
*Includes units projected by year end FY2007.  
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Lake Parc Place 
Street Boundaries: Oakwood/Lake Park/40th/Oakenwald 
IL Numbers: IL002014, IL002026 

• The CHA completed the renovation of Lake Parc Place in FY2004 and will continue to lease 
and maintain this property throughout FY2008.  

• Lake Parc Place’s close proximity to both Lake Michigan and downtown offers CHA families 
magnificent views of the lake and city skyline from their rehabilitated homes, as well as 
access to numerous recreational, educational, and employment opportunities. 

 

 

 

 

 

 

 

 

 

 

 

Public housing residents in Chicago have the 
opportunity to live in Lake Parc Place, a 
newly rehabilitated property located steps 
away from Lake Michigan. 

Lake Parc Place Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

300 300 0 0 0 0 0 0 0 0 0
*Includes units projected by year end FY2007.  
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Lawndale Gardens 
Street Boundaries: California/26th/Washtenaw/25th 

IL Number: IL002005 

• Rehabilitation of Lawndale Gardens began in 
FY2007, when the first 62 units were 
delivered.  

• The improved units offer residents upgraded 
kitchen cabinets and new appliances, 
bathroom fixtures, interior doors, closet doors, 
and air conditioning.  

• The CHA plans to renovate building exteriors, 
repair façades, as well as upgrade the 
electrical, plumbing, and heating systems.  

• Sixty-one (61) public housing units will be 
completed in FY2008. 

• In order to create accessible units for persons 
with disabilities, some units will be combined.  

 

 

Over half of the units to be delivered by 
the end of the Plan will be completely 
rehabilitated by the end of FY2007.  The 
rest will be completed in FY2008.   

Lawndale Gardens Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

123 62 61 61 0 0 0 0 0 0 0
*Includes units projected by year end FY2007.  
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Lowden Homes 
Street Boundaries: Eggleston/95th Steet/Wentworth/95th Place 
IL Number: IL002013 

• Rehabilitation efforts were completed at Lowden Homes in FY2006.   

• The units received new kitchens, bathrooms, flooring, and interior doors.  

• As part of the Sensible Homes Initiative, the CHA also installed temperature sensors, 
combined smoke/carbon monoxide detectors, leak detectors that reveal potential hazards, 
and controller boards in each unit. Other energy-efficient improvements under this initiative 
include energy-efficient gas hot water heaters, exterior insulated doors, and attic insulation. 

• The CHA will continue to lease and maintain Lowden Homes in FY2008.  

Lowden Homes Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

127 127 0 0 0 0 0 0 0 0 0
*Includes units projected by year end FY2007.  
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Trumbull Park Homes 
Street Boundaries: Oglesby/106th/Bensley/104th  

IL Number: IL002025 

• The CHA concluded unit revitalization of 
Trumbull Park Homes in late FY2007.  

• Renovations to each unit include: new 
cabinets in the kitchen and bathrooms, 
new lighting fixtures, new closet doors, 
and new flooring.   

• The CHA improved the plumbing, heating, 
and electrical systems and installed new 
entry doors and windows on both the two-
story rowhouses and the three story walk-
ins. 

• The CHA will continue to lease and 
maintain Trumbull Park Homes in FY2008.   

 

 

 

 

Residents at Trumbull Park Homes, are 
, as enjoying substantially rehabilitated units

well as new sidewalks and picturesque 
grounds.  

Trumbull Park Homes Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

434 434 0 0 0 0 0 0 0 0 0
*Includes units projected by year end FY2007.  
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Washington Park Low-Rises 
Street Boundaries: Various 
IL Number: N/A 

• In FY2008, the CHA plans to rehabilitate 66 units at Washington Park Low-Rises, which are 
located in both the Washington Park and Grand Boulevard communities.  

• Rehabilitation work includes: renovated kitchens, bathrooms, interior lighting, expanded 
closets, roofing, electrical and plumbing upgrades, and landscaping. 

 

Washington Park Low-Rises Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

330 153 66 66 58 53 0 0 0 0 0
*Includes units projected by year end FY2007.  
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Wentworth Gardens 
Street Boundaries: Pershing/Princeton/37th/Wentworth 
IL Number: IL002008 

• The second phase of construction was 
substantially completed by the end of 
FY2007.  

• Residents of Wentworth Gardens will 
reap the benefits from the rehabilitation 
of this development, which include new 
bathrooms and kitchens inside their 
unit.   

• Site and landscaping work has been 
done at Wentworth Gardens to beautify 
the development. 

• The CHA will lease and maintain the 
rehabilitated units that are ready for 
occupancy. 

 

 

 

The substantial rehabilitation of Wentworth 
Gardens has already been completed. 

Wentworth Gardens Unit Delivery Plan

Total Number of 
Units to be 

Rehabilitated

Units Delivered 
Through 
FY2007*

Units Under 
Construction 

FY2008

FY2008 
Planned 

Units

FY2009 
Planned 

Units

FY2010 
Planned 

Units

FY2011 
Planned 

Units

FY2012 
Planned 

Units

FY2013 
Planned 

Units

FY2014 
Planned 

Units

FY2015 
Planned 

Units

344 344 0 0 0 0 0 0 0 0 0
*Includes units projected by year end FY2007.
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