



Data Transfer [7/27 – 11/06, 11:59 PM]

Validate draft Assessment Tool files during this Data Transfer Period. After this period, the Excel Assessment Tool will become obsolete.



Blackout [11/07, 12 AM – 11/09]

The entire legacy (v2.4) e-Tool system goes offline while the database is reconfigured. The existing Submission Portal and Public Validation Portal will be turned off. HUD Reviewer Portal will also go offline. No CNA e-Tool related activities will be available during the blackout period.



Go-Live [11/09, 8 AM]

The new v3.0 e-Tool will go live. All users must log into the system with a valid user access ID to use the eTool. All the transferred data will be retrievable using the new e-Tool.

