



# IMS/PIC Modernization

*IT Vendor Update for May 2021*

May 26, 2021



# Agenda

1. Highlights From Previous Meetings
2. May 2021 Updates
3. Coming up in June 2021
4. Questions



# Highlights From Previous Meetings

---

- **IMS/PIC Modernization, Release 2**
  - Go-Live of 6/25/21. Development underway.
  - Planned scope includes:
    - MTWE 50058 and Building and Unit Inventory updates
    - MTW Supplement application updates
    - Automation of the Regular 50058 Form
    - Automation of the Tribal HUD-VASH 50058 Form
- **IMS/PIC Modernization User Acceptance Testing (UAT)**
  - UAT is available for all vendors who want to participate.
  - Materials are available on the [HUD IMS/PIC Modernization Technical Information Page](#).



# May Updates

---

- **Updates**

- Updated Building and Unit data has successfully been loaded to the UAT environment.
- An updated version of the Interconnection Security Agreement (ISA) required for UAT system connections and the user request spreadsheet will be posted this week.

- **Communications**

- Technical questions related to the IMS/PIC Modernization System should be directed to the [HUDITVendorComms@hud.gov](mailto:HUDITVendorComms@hud.gov) mailbox. Please continue to provide technical questions and feedback related to updating your software.
- Business / policy questions related to MTW Expansion should be directed to [MTW-Info@hud.gov](mailto:MTW-Info@hud.gov). More information on the MTW Program is also available on the [MTW website](#).





## Coming up in June 2021

---

- **In early June 2021:**
  - The latest Release 2.0 build will be deployed to the UAT environment.
  - The following documents will be posted to the [HUD IMS/PIC Modernization Technical Information Page](#):
    - The latest version of the TRG, with updates for MTW Expansion
    - The API documentation for the IMS/PIC Modernization system
- **Release 2 on target to go live on 6/25/21.**



---

**Questions?**