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Office of Public and Indian Housing
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1.0 
 

PHA Information 
PHA Name: _Housing Authority of Snohomish County____________________________________________ PHA Code: _WA039_________ 
PHA Type:       Small                   High Performing                         Standard                      HCV (Section 8) 
PHA Fiscal Year Beginning: (MM/YYYY): _07/2011_  
 

2.0 
 

Inventory (based on ACC units at time of FY beginning in 1.0 above) 
Number of PH units: 253                                  Number of HCV units: 3,073 
  

3.0 
 

Submission Type 
 5-Year and Annual Plan                   Annual Plan Only                 5-Year Plan Only   

4.0 
 

PHA Consortia                                      PHA Consortia: (Check box if submitting a joint Plan and complete table below.) 

 

Participating PHAs  PHA  
Code 

Program(s) Included in the 
Consortia 

Programs Not in the 
Consortia 

No. of Units in Each 
Program 
PH HCV 

PHA 1:       
PHA 2:      
PHA 3:      

5.0 
 

5-Year Plan. Complete items 5.1 and 5.2 only at 5-Year Plan update. 
 

5.1 Mission.  State the PHA’s Mission for serving the needs of low-income, very low-income, and extremely low income families in the PHA’s 
jurisdiction for the next five years: 
 
N/A – not required for Annual Plan only submissions.  Statement from current 5-Year Plan: “To provide housing opportunities that are as 
affordable as possible, that enhances the quality of life for individuals and families with limited financial resources, including elderly and 
disabled persons, and that contributes to a safer and stronger community.” 
 

5.2 Goals and Objectives.  Identify the PHA’s quantifiable goals and objectives that will enable the PHA to serve the needs of low-income and very 
low-income, and extremely low-income families for the next five years.  Include a report on the progress the PHA has made in meeting the goals 
and objectives described in the previous 5-Year Plan. 
 
See attached document – 5-Year Plan Progress Toward Goals and Objectives 
 

6.0 
 
 
 
 
 

PHA Plan Update 
 
(a)  Identify all  PHA Plan elements that have been revised by the PHA since its last Annual Plan submission: 
 
In cooperation with Everett Housing Authority (EHA), HASCO and EHA have expanded their Section 8 program boundaries to cover all 
of Snohomish County, including within the Everett city limits. 
 
HASCO has received a waiver from HUD for its Family Self-Sufficiency program.  The required number of program participants is now 
zero.  However, HASCO will continue to serve the small number of families still in its program. 
 
(b)  Identify the specific location(s) where the public may obtain copies of the 5-Year and Annual PHA Plan.  For a complete list of PHA Plan 

elements, see Section 6.0 of the instructions. 
 
The PHA Plan and PHA Plan elements are available at HASCO’s administrative office. 
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7.0 
 
 

Hope VI, Mixed Finance Modernization or Development, Demolition and/or Disposition, Conversion of Public Housing, Homeownership 
Programs, and Project-based Vouchers.  Include statements related to these programs as applicable. 
 
Disposition of Public Housing Units Except for Millwood Estates: 
HASCO would like to disp ose of its Public Housing units, convert the family Public Housing to te nant-based vouchers and senior Public Housing 
to project-based vouchers in the futu re.  HASCO is planning to submit a disposition application to HUD for al l of its Public Ho using units except 
for the 43 units at Millwood Estates, along with an application for tenant-based vouchers for those 210 units.  The properties,  other than Millwood 
Estates, would be  owned by an entity or entities related to HASCO an d would contin ue to be operated as affordable housing for l ow-income 
households.  The properties that will be included in the disposition application are as follows: 
 
Alderwood, WA39-007, 5600 186th Pl SW, Lynnwood 98037 (25 units)  
Cedar Grove, WA39-020, 7401 84th St NE, Marysville 98270 (28 units) 
Centerwood, WA39-010, 712 Center Road, Everett 98204 (20 units) 
East Terrace I and II, WA39-017 and WA39-020, 4201 214th St SW, Mountlake Terrace 98043 (26 units) 
Maplewood, WA39-011, 1015 McDonald, Snohomish 98290 (15 units) 
North Terrace, WA39-005, 21401 52nd Ave W, Mountlake Terrace 98043 (12 units) 
Pinewood, WA39-003 and WA39-008, 5720 200th Ave W, Lynnwood 98036 (25 units) 
Robin Park, WA39-004, 19701 48th Ave W, Lynnwood 98036 (30 units) 
Stevens Circle, WA39-006, 12326 24th Pl NE, Lake Stevens 98258 (19 units) 
Scattered Sites, WA39-014 and WA39-015, 1020 120th St SW and 12102 11th Pl W , Everett 98204; 4306 92nd St NE and 7503 67th Ave NE, 
Marysville 98270; 15630 34th Pl W, Lynnwood 98037 (10 units) 
 
HASCO plans to provide tenant-based vouchers to all residents of the Public Housing projects listed above with the exception of Robin Park, where 
all 30 of the vouchers will be project-based (see “Project-Based Vouchers” section below). 
 
HASCO received HUD approval in 1999 to discontinue operating the 43 Millwood Estates  units as Public Housing in t he future if HASCO first 
provided residents of the P ublic Housing units with tenant-based vouchers.  Based on that a pproval, it appears that HASCO may now fulfill that 
condition and apply for replacement vouchers rather than seek a pproval for disposition of those units.  HASCO would continue to own Millwood 
Estates.  Information about Millwood Estates is as follows: 
 
Millwood Estates, WA39-021, 16605 6th Ave W, Lynnwood 98036 (43 units) 
 
Homeownership:   
HASCO currently administers a Section 8 Homeownership program.  This program allows families to receive a second mortgage that is paid with 
their voucher.  Voucher recipients must meet the following criteria to participate: 
1. Family must have sufficient income to pay homeownership and other family expenses. 
2. Only 30-year fixed-rate mortgages are allowed. 
3. Homebuyers must contribute $2,500 or 2% of the purchase price, whichever is greater.  Additional funds may be received in a gift. 
4. Family must be a first-time homebuyer, i.e. has not owned a home in the last 3 years or is a displaced homemaker. 
5. Family must be able to document at least 2 years of employment in current line of work, unless elderly or disabled. 
6. Family must have 12 months of clean credit with no late paym ents, delinquencies, judgments, claims or bankruptcies.  Any bankruptcy must 
have been discharged for at least 2 years.  Any previous foreclosure must have a “SOLD” justification. 
7. Family must have a reasonable expectation of future income growth, unless elderly or disabled. 
 
This year, HASCO will undertake the following actions to implement the program: 
1. Continued referrals to HomeSight. 
2. Continued information to Section 8 participants of homeownership opportunities. 
3. Continued participation in the United Way Individual Development Account Collaborative and the homeownership option. 
4. Continued work with the remaining Family Self-Sufficiency clients on homeownership. 
 
In addition to Section 8 Homeownership, HASCO provides a ffordable homeownership opportunities at  3 manufactured housing communities in 
Snohomish County: Thomas Place, Alpine Ridge South and Alpine Ridge East.  HASCO has pa rtnered with BE CU to pr ovide financing and 
HomeSight to provide purchase assistance and homeownership counseling.  At Alpine Ri dge, HASCO has im plemented the Manufactured Home 
Replacement Program to replace existing pre-HUD code homes in the communities with new, energy-efficient homes as existing residents choose 
to move out of the communities. 
 
Project-Based Vouchers:  
HASCO plans to consider project-basing tenant-based Section 8 vouchers in the coming year at the following projects: 

1. Center House: Project-base up to 10 vouchers for the existing set-aside units with supportive services. 
2. Robin Park: Project-base up to 30 units serving elderly and disabled residents. 
3. Public Housing: Project-base up to 180 units serving families (see “Disposition of Public Housing Units Except for Millwood Est ates” 

above for a list of properties) 
4. East Terrace II AIDS Duplex: Project base 2 units to replace expiring Project-Based Certificates. 
5. Sound Families Initiative: HASCO continues to support the Sound Families Initiative with project-based vouchers but will be evaluating 

how many of the existing HAP contracts should remain long-term. 
6. Glenwood Apartments: Project base 4 units to make the property fully subsidized if HASCO is able to acquire the pr operty but does not 

get any additional rental assistance from USDA Rural Development. 
 
In addition, HASCO may consider project basing vouchers at other developments if it is necessary for the feasibility of financing project operations. 
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Violence Against Women Act Statement 
In accordance with the Violence Against Women Act of 2005 (VAWA), HASCO began to formulate a VAWA policy and implementation plan in 
2006.  I n 2007, HASCO’s Board of Co mmissioners passed a r esolution to revise the Section 8 Ad ministrative Plan to add HASCO’ s VAWA 
policy.  HASC O also updated its P ublic Housing Admissions and Continued Occupancy Policy to include HASCO’s VAWA policy.  HASC O 
created a notice about VAWA that was printed in the HASCO Section 8 Times.  The notice was also immediately sent to any Section 8 clients that 
were in imminent danger of being evicted or if their assistance was being terminated due to domestic violence.  All landlords received the notice at 
the beginning of the year and Section 8 clients received it with their annual review  paperwork.  All Section 8 clients have now  received the notice. 
All new Section 8 clients receive the notice in their briefing packet. 
 
HASCO continues to inform clients and landlords of the Violence Against Women Act (VAWA) on a regular basis.  HASCO periodically provides 
information about VAWA in the Section 8 T imes Newsletter that is se nt to landlords and participants 3-4 times per year.  In this newsletter we 
provide the local Domestic Violence Advocate's contact information for clients to refer to.  Our sample Owner Packet (accessible by mail and on 
our website) includes the Section 8  HAP Contr act that explains th e VAWA in fur ther detail for a pr ospective landlord.  The Tenant-Based 
Assistance department has a VAWA notice that is placed in the briefing packet for new participants.  The notice is also sent to any Section 8 clients 
that are in imminent danger of being evicted or  if their assistance is being terminated due to domestic violence.  More extensive information on 
landlord/tenant issues for survivors of domestic violence, sexual assault and/or stalking is available to landlords and tenants upon request.   
 
HASCO provides information about applicant and participant rights under VAWA to all Public Housing  applicants as part of its screening packet.  
This information is also provided to current Public Housing tenants at time of annual reexamination and when they are in danger of having their 
lease terminated or being evicted.  If HASCO denies any Public Housing applicant family, it will provide as part of the notice of denial a statement 
about the protection against denial due to do mestic violence provided by VAWA, a description of HASCO’s confidentiality  requirements, and a 
request that any applicant wishing to claim protection under VAWA submit documentation to HASCO in accordance with HUD requirements along 
with their request for an informal hearing to review the denial.   
 
Brochures for the local Domestic Violence Advocate’s contact information as well as a broch ure on Elder Abuse are placed in our  lobby in several 
languages.   
 

8.0 
 

Capital Improvements.  Please complete Parts 8.1 through 8.3, as applicable. 
 

8.1 

 

Capital Fund Program Annual Statement/Performance and Evaluation Report.  As part of the PHA 5-Year and Annual Plan, annually 
complete and submit the Capital Fund Program Annual Statement/Performance and Evaluation Report, form HUD-50075.1, for each current and 
open CFP grant and CFFP financing. 
 
See attached 
 

8.2 
 
 

Capital Fund Program Five-Year Action Plan.  As part of the submission of the Annual Plan, PHAs must complete and submit the Capital Fund 
Program Five-Year Action Plan, form HUD-50075.2, and subsequent annual updates (on a rolling basis, e.g., drop current year, and add latest year 
for a five year period).  Large capital items must be included in the Five-Year Action Plan.  
 
See attached 
 

8.3 
 
 

Capital Fund Financing Program (CFFP).   
 Check if the PHA proposes to use any portion of its Capital Fund Program (CFP)/Replacement Housing Factor (RHF) to repay debt incurred to 

finance capital improvements. 
 

9.0 
 
 
 
 
 

Housing Needs.  Based on information provided by the applicable Consolidated Plan, information provided by HUD, and other generally available 
data, make a reasonable effort to identify the housing needs of the low-income, very low-income, and extremely low-income families who reside in 
the jurisdiction served by the PHA, including elderly families, families with disabilities, and households of various races and ethnic groups, and 
other families who are on the public housing and Section 8 tenant-based assistance waiting lists. The identification of housing needs must address 
issues of affordability, supply, quality, accessibility, size of units, and location.  
 
N/A – not required for High Performers submitting an Annual Plan only 
 

 
9.1  
 
 
 

Strategy for Addressing Housing Needs.  Provide a brief description of the PHA’s strategy for addressing the housing needs of families in the 
jurisdiction and on the waiting list in the upcoming year.  Note:  Small and High Performing PHAs complete only for Annual Plan submission 
with the 5-Year Plan. 
 

10.0 
 
 
 
 
 
 

Additional Information.  Describe the following, as well as any additional information HUD has requested.   Note:  Small and High Performing 
PHAs complete only for Annual Plan submission with the 5-Year Plan. 
 
(a)  Progress in Meeting Mission and Goals.  Provide a brief statement of the PHA’s progress in meeting the mission and goals described in the 5-  
      Year Plan.   
(b)  Significant Amendment and Substantial Deviation/Modification.  Provide the PHA’s definition of “significant amendment” and “substantial  
      deviation/modification” 
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11.0 
 
 
 
 
 

Required Submission for HUD Field Office Review.   In addition to the PHA Plan template (HUD-50075), PHAs must submit the following 
documents.  Items (a) through (g) may be submitted with signature by mail or electronically with scanned signatures, but electronic submission is 
encouraged.  Items (h) through (i) must be attached electronically with the PHA Plan.  Note:  Faxed copies of these documents will not be accepted 
by the Field Office. 
 
(a)  Form HUD-50077, PHA Certifications of Compliance with the PHA Plans and Related Regulations (which includes all  certifications relating 

to Civil Rights) 
(b)  Form HUD-50070, Certification for a Drug-Free Workplace (PHAs receiving CFP grants only) 
(c)  Form HUD-50071, Certification of Payments to Influence Federal Transactions (PHAs receiving CFP grants only) 
(d)  Form SF-LLL, Disclosure of Lobbying Activities (PHAs receiving CFP grants only) 
(e)  Form SF-LLL-A, Disclosure of Lobbying Activities Continuation Sheet (PHAs receiving CFP grants only) 
(f)  Resident Advisory Board (RAB) comments.  Comments received from the RAB must be submitted by the PHA as an attachment to the PHA 

Plan.  PHAs must also include a narrative describing their analysis of the recommendations and the decisions made on these recommendations. 
(g)  Challenged Elements 
(h)  Form HUD-50075.1, Capital Fund Program Annual Statement/Performance and Evaluation Report (PHAs receiving CFP grants only) 
(i)  Form HUD-50075.2, Capital Fund Program Five-Year Action Plan (PHAs receiving CFP grants only) 
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HOUSING AUTHORITY OF SNOHOMISH COUNTY 
2010-2014 PUBLIC HOUSING AGENCY PLAN; 2011 UPDATE 

PROGRESS TOWARD MEETING 5-YEAR GOALS AND OBJECTIVES 
 
In previous 5-year plans, HASCO has set goals for new housing units and vouchers that are well below 
what is needed in Snohomish County based on the fact that we did not expect new resources to be 
available at the federal level.  However, in this 5-year plan, the goals reflect the fact that we have higher 
expectations that federal resources will be available under the current federal administration than we had 
in previous years. 
 
HUD Strategic Goal: Increase the availability of decent, safe, affordable housing. 
 
PHA Goal 1: Expand the supply of assisted housing 
 

Objective 1-1: Increase the supply of Section 8 vouchers by an average of 200 per year for a total 
of 1,000 over the 5-year period, to meet the growing needs of the wait list and the community. 
Progress 2010: Congress has not authorized any additional vouchers, other than for the Family 
Unification Program and Non-Elderly Disabled vouchers (see below).  HASCO continues to work 
with the Housing Consortium of Everett and Snohomish County and local elected officials to make 
the case that additional general-purpose vouchers are needed in Snohomish County to serve the 
growing need. 
 
Objective 1-2: Work with HUD and the VA to receive at least 35 additional Veterans 
Administration Supportive Housing (VASH) vouchers per year for a total of 175 over the next 5 
years. 
Progress 2010: In June 2010 HASCO learned that it had been awarded 25 additional VASH 
vouchers.  This number was reduced from the previous award due to the VA’s emphasis on serving 
veterans with greater service needs, which required a reduced ratio of 25 veterans per case manager 
rather than 35. 
 
Objective 1-3: Receive awards from HUD of at least 50 Family Unification Program and 400 Non-
Elderly Disabled vouchers over the next 5 years. 
Progress 2010: HASCO applied for 50 Family Unification Program (FUP) vouchers in December 
2009, but was not successful in receiving an award from HUD.  HASCO submitted another 
application for 50 FUP vouchers in November 2010.  HASCO also applied for 200 Non-Elderly 
Disabled vouchers in July 2010, including 150 Category 1 vouchers for persons currently on the 
HASCO wait list and 50 for persons exiting institutions.  HASCO did not receive an award of 150 
Category 1 vouchers but did receive all 50 Category 2 vouchers that we applied for. 
 
Objective 1-4: Explore opportunities for rental assistance programs through local sources. 
Progress 2010: HASCO continues to administer the Ending Homelessness Program local vouchers 
for Snohomish County Government; however, in January 2011 the County notified HASCO of the 
County’s decision to terminate the program as of June 30, 2011.  In the current environment of 
reduced funding at the state and local levels for housing and services, HASCO has not had any other 
opportunities to provide rental assistance with local funding. 
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Objective 1-5: Continue to support existing commitments to the Sound Families program and 
other service-enriched housing programs with project-based vouchers. 
Progress 2010: HASCO continues to support its commitments to 317 Sound Families units with 
project-based vouchers; however, the availability of exit vouchers had been delayed from 7/15/09 
until they became available 8/9/10 because we had fully utilized our vouchers and fewer participants 
were going off of the program.   
 
Objective 1-6: Work with our local congressional delegation and HUD to secure at least 1,000 
additional vouchers to replace the vouchers that are being used for the Sound Families Initiative 
units. 
Progress 2010: HASCO continues to make the case for additional vouchers to replace the voucher 
being used by the Sound Families program; however, in this tight funding environment there has not 
been any additional voucher funding. 
 
Objective 1-7: Work with HUD to construct 19 units of new Public Housing for families in 
Marysville and bring additional housing subsidy to Snohomish County.  
Progress 2010: HASCO was able to secure funding from HUD ($3.3 million) and Snohomish 
County ($992,000) to construct the Marysville Pointe development.  However, HASCO’s application 
to the Washington State Housing Finance Commission for 9% tax credits was unsuccessful.  As a 
result, HASCO was not able to go forward with this project and after determining that there were no 
other feasible financing strategies, had to return the funding to HUD and Snohomish County in early 
2010.  [This goal will be removed after 2011.] 
 
Objective 1-8: Provide vouchers for at least 60 families from the voucher wait list per year. 
Progress 2010: HASCO pulled 343 families from the voucher wait list that resulted in housing 149 
of those families for the Section 8 and Non Elderly Disabled program during calendar year 2010.  
(This does not include PBV, EHP or VASH vouchers since those are handled through referrals from 
partner agencies.)  
 
Objective 1-9: Work with Snohomish County and local service providers to apply for additional 
units of Shelter Plus Care assistance from HUD if it is available. 
Progress 2010: No additional assistance was available this year.  HASCO will apply for assistance if 
it becomes available. 
 
Objective 1-10: Explore replacing special program set-aside vouchers with project-based vouchers 
or other vouchers from HUD, to more efficiently serve families with existing resources. 
Progress 2010: In 2010 HASCO replaced the 12 set-aside vouchers at the Stanwood Senior Center 
with project-based vouchers.  HASCO has decided not to renew the remaining set-asides. 

 
PHA Goal 2: Increase assisted housing choices 
 

Objective 2-1: Explore vouchering out Family Public Housing and project basing senior Public 
Housing if HUD provides the option. 
Progress 2010: HUD has not made the option available to voucher out public housing.  Instead, 
HASCO is exploring a disposition, where all of the current public housing tenants would receive a 
voucher and the public housing units would be leased to a non-profit entity created by HASCO and 
converted to affordable housing, except for Robin Park, where vouchers would be project-based.  No 
tenants would be displaced. 
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Objective 2-2: Enroll 10 voucher households into homeownership program every year, assist 5 
households in purchasing a home using their voucher, and assist 5 households in purchasing a 
home without voucher assistance over the 5 year period.  
Progress 2010: In 2010 HASCO referred over 20 voucher families to the HomeSight 
homeownership program.  2 families closed on home purchases with their voucher, and 3 completed 
the HomeSight counseling program and may be proceeding soon with their home purchase, using 
their Section 8 vouchers. 

 
Objective 2-3: Complete 35 single family rehabilitation loans per year subject to availability of 
resources from Snohomish County.  
 Progress 2010: During the period from July 2009 to June 2010 (the program year), HASCO signed 
35 loans, meeting its goal for the year. 
 
Objective 2-4: In partnership with HomeSight, continue to implement the Manufactured Home 
Replacement Program (MHRP) at the Alpine Ridge South and Alpine Ridge East communities, to 
replace outdated pre-HUD code homes with HUD-code, energy efficient manufactured homes.  
Progress 2010: HASCO has continued to operate the Manufactured Home Replacement Program.  
During 2010, HASCO replaced 5 outdated pre-HUD code homes at Alpine Ridge with new, energy-
efficient manufactured homes.  HASCO also resold 6 existing homes at Alpine Ridge.  
 
Objective 2-5: Explore transferring the Millwood Estates public housing units to another property 
or properties. 
Progress 2010: HASCO explored the possibility of transferring the Millwood public housing units to 
another property, but has decided instead to move forward with a disposition of its entire public 
housing portfolio, including the 43 Millwood units, along with replacement vouchers for all tenants. 
 
Objective 2-6: Cooperate with Everett Housing Authority (EHA) to expand our respective Section 
8 Housing Choice Voucher service areas to allow voucher clients with each housing authority to 
locate anywhere within Snohomish County. 
Progress 2010: The new joint service area was implemented starting in July 2010.  Implementation 
has gone smoothly. 
 
Objective 2-7 [added 2011]: Opt out of Section 8 HAP contracts at HASCO properties and convert 
the assistance to project-based vouchers to streamline project operations. 
Progress 2010: HASCO has provided one-year notice to HUD and the residents of Woodlake Manor 
III that it will be opting out of the current HAP contract in order to receive replacement vouchers that 
can be project-based at Woodlake.  This will result in no net loss of housing assistance to Snohomish 
County. 

 
HUD Strategic Goal: Improve community quality of life and economic vitality.  
 
PHA Goal 3: Provide an improved living environment 
  

Objective 3-1: Maintain or decrease the currently low level of criminal activity at Public Housing 
developments through the continued use of the roving property manager and relationships with 
local law enforcement agencies. 
Progress 2010: HASCO has continued to successfully use the roving property manager to manage 
its Public Housing properties.  Criminal activity at the Public Housing complexes remains low.  
HASCO maintains good working relationships with local law enforcement agencies.    
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Objective 3-2 [added 2011]: Implement a smoke-free policy at some of HASCO’s assisted 
properties to improve air quality, resident safety and health. 
Progress 2010: HASCO has decided to move forward with implementing a smoke-free policy at 
some of its properties that have HUD Section 8 and Rural Development subsidy.  Possible sites are: 
Hilltop I & II, River Vista I & II, Willow Run, Wrobliski Manor, Craigmont, Fairview and Woodlake 
Manor III.  The implementation process will begin in early 2011 with tenant meetings at all of these 
sites.  The new policy is expected to be fully implemented before the end of 2011. 

 
HUD Strategic Goal: Promote self-sufficiency and asset development of families and 
individuals.  
 
PHA Goal 4: Promote self-sufficiency and asset development of assisted households. 

 
Objective 4-1: Provide self-sufficiency planning support services to the required number of Family 
Self Sufficiency (FSS) participants.   
Progress 2010: HASCO maintains planning support services for the 4 FSS Clients.  Our mandatory 
program size has been waived by HUD and our mandatory number now is zero.  HASCO will 
maintain and honor FSS program services and requirements for the remaining clients. 
 
Objective 4-2: Make 4 program referrals per month and provide at least 8 supportive services 
programs per year for both Public Housing and Section 8 clients.  
Progress 2010: HASCO makes on average 10 program referrals per month and continues to provide 
at least 8 support services programs for both Public Housing and Section 8 clients.  Beginning in 
2010 HASCO was able to refer participants in danger of being evicted to the Salvation Army for case 
management and financing assistance to help them maintain their housing. 
 
Objective 4-3: Enroll new clients in the IDA program when funds are available.  
Progress 2010: HASCO is currently seeking participants for the new Fuel Your Future IDA program 
which provides an opportunity for clients to save and receive matching funds for purchase of a 
reliable vehicle.  This program is targeted at participants living in the more rural areas of the county 
where transportation options are limited.  HASCO staff are currently working with nine clients 
engaged in the application process.  Participants will be selected by the IDA Collaborative in January 
2011. 
 
Objective 4-4: Continue to make the Housing Social Services Program available to senior and 
disabled residents of assisted housing.   
Progress 2010: HASCO continues to make the Housing Social Services program available at all of 
its senior/disabled assisted properties.  In 2009 HASCO did a Request for Proposals and selected 
Senior Services of Snohomish County, who was the current provider, to continue providing the 
program in 2010.  
 
Objective 4-5: Apply to HUD for the Moving to Work designation.  
Progress 2010: In July 2010 HUD notified public housing authorities that it was accepting 
applications for 3 new Moving to Work slots.  However, HUD placed conditions on the slots which 
would require HASCO to participate in the proposed Transforming Rental Assistance initiative and 
implement a rent structure study if selected.  Based on these conditions, HASCO decided not to 
apply for Moving to Work designation this time. HASCO will continue to inform elected officials of 
the need for regulatory relief, either through an expansion of the Moving to Work designation or 
through passage of legislation such as the Section Eight Voucher Reform Act (SEVRA). 
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HUD Strategic Goal: Ensure Equal Opportunity in Housing for all Americans.  
   
PHA Goal 5: Ensure equal opportunity and affirmatively further fair housing 
 

Objective 5-1: Maintain the structural integrity and appearance of HASCO properties, install 
energy efficient light fixtures based on the 2008 Energy Audit, make accessibility improvements to 
community buildings, repair tripping hazards identified in the Physical Needs Assessment, repair 
or replace building envelope materials to prevent further water intrusion, and complete interior 
unit improvements at all public housing properties. 
Progress 2010: A modernization schedule was created for 210 Public Housing units (not including 
the 43 units at Millwood Estates) by collecting data from a Physical Needs Assessment (PNA) 
completed in 2009.  Deficiencies have been identified in the areas of Structural Elements, Energy 
Conservation and Life-Cycle Performance Standards.  This schedule was used to develop a HASCO 
Five-Year Action Plan.  A modernization request of $390,443 has been made to HUD for each year 
of the Five-Year Plan.   
 
Progress to date has included community room renovations which have provided additional space for 
our partner agencies such as Campfire, as well as provided ADA-compliant space for our 
handicapped residents.  Roofing, Gutters, Siding and Exterior Painting have also been completed at 
several sites, which will help maintain structural integrity of our buildings. 
 
Objective 5-2: Continue to comply with the Violence Against Women Act policy, to protect tenants 
and family members of tenants who are victims of domestic violence, dating violence, or stalking 
from being evicted or terminated from housing assistance based on acts of such violence against 
them. 
Progress 2010: HASCO formulated a VAWA policy and made the information available to all 
Section 8/TBA clients and landlords, starting with those who were in danger of being evicted due to 
domestic violence. HASCO provides resources, including the local Domestic Violence Advocate’s 
contact information, in the quarterly Section 8 newsletter, and makes brochures available in several 
languages and in multiple formats.  HASCO continues to provide all public housing applicants and 
residents with information about their rights under VAWA 
 
All Section 8 staff including SPC staff have been informed of a new Domestic Violence Housing 
Manual created by the National Housing Law Project in August 2010.  The manual provides valuable 
resources for subjects like: Determining survivors’ eligibility for federally subsidized housing, 
screening and denials; addressing negative credit and tenancy history; fair housing protections; 
accessible housing and VAWA rights of applicants.   
 
Objective 5-3: Continue the Limited English Proficiency (LEP) Program to enable HASCO to 
assist clients regardless of their primary language. 
Progress 2010: Every HASCO employee receives LEP training annually so that they can work with 
interpreters and use the language line cordless phone. HASCO tracks the most commonly used 
languages and translates important documents into these other languages, to be included with client 
information packets. HASCO is also in the process of redesigning its agency website and is exploring 
ways to make the website more accessible for LEP persons. 
 
Objective 5-4: Continue using a formal process to review reasonable accommodation requests 
made by our clients.  
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Progress 2010: HASCO continues to use a formal process to address reasonable accommodation 
requests that cannot be handled at the staff level.  In 2010, the committee received 8 requests.  7 of 
the requests were approved and one request was withdrawn.  The committee also began to handle 
requests to reinstate Section 8 clients who have been off of the program. 

 
Other PHA Goals and Objectives 
 
PHA Goal 6: Support local housing policy efforts and initiatives and assist in their analysis and 
implementation 
 

Objective 6-1: Continue to support the Housing Consortium as the housing umbrella organization 
in Snohomish County. 
Progress 2010: HASCO continues to be a member of the Housing Consortium and a HASCO staff 
member sits on the Consortium’s board. HASCO has agreed to cooperate with the Housing 
Consortium on the new Landlord Liaison Project as part of the Gates Foundation’s Family 
Homelessness Planning Initiative. 
 
Objective 6-2: Support the Office of Housing, Homelessness and Community Development as they 
implement housing policies set by the County Executive and County Council. 
Progress 2010: HASCO provided data and comments to the County on its most recent Consolidated 
Plan during 2010.  The County Consolidated Plan includes information about affordable and assisted 
housing in Snohomish County, including housing and assistance provided by HASCO. 
 
Objective 6-3: Assist the community in implementing the 10-Year Plan to End Homelessness.  
Progress 2010: HASCO staff continued to participate in homeless planning efforts in Snohomish 
County, including participating in the process to update the 10-Year Plan to End Homelessness, 
Project Homeless Connect and the Point in Time Count.  
 
Objective 6-4: Through HASCO’s Single-Family Rehab Loan Program, work with Snohomish 
County Weatherization and the Senior Services of Snohomish County Minor Home Repair 
Program (MHR) to serve low-income Snohomish County residents. 
Progress 2010: Rehab Loan Program staff continued to coordinate with the other repair programs in 
the County during 2010, by participating in the Minor Home Repair Advisory Group and in the 
Hoarding Task Force. 
 
Objective 6-5: Support the Gates Foundation’s Family Homelessness planning initiative around 
systems change for services and housing in Snohomish County. 
Progress 2010: HASCO’s Executive Director participated in planning initiative meetings.  HASCO 
has also agreed to cooperate with the Housing Consortium of Everett and Snohomish County on the 
Landlord Liaison Program, which is being funded initially by the Gates Foundation as part of the 
initiative’s implementation.  The initiative will be implemented beginning in 2011. 
 
Objective 6-6: Participate in County Council efforts to preserve mobile home parks.  
Progress 2010: HASCO staff made a presentation to the Marysville City Council on mobile home 
park preservation, in response to a request from the City Council.   
 
Objective 6-7: Assist the City of Oak Harbor at their request with the development of a senior 
manufactured housing community.  
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Progress 2010: During the 2010 State legislative session, staff from the City of Oak Harbor 
advocated for funding for this project.  However, no funding was found in the State budget for this 
project.   The City has decided they will not go forward with the project. 
 
Objective 6-8: Initiate discussions with Snohomish County about whether the County is interested 
in taking over the programs that HASCO has previously administered on behalf of the County, 
now that it has expanded its role beyond funding to administration of programs 
Progress 2010: HASCO will continue to administer Shelter Plus Care.  The agency will no longer 
commit set-aside vouchers for the County’s Project Self-Sufficiency program.  HASCO has proposed 
downsizing the Single Family Rehab Loan Program.  Snohomish County has decided to end the 
Ending Homelessness Voucher Program which the County funds and HASCO administers on June 
30, 2011. 

 
PHA Goal 7: Preserve affordable housing in Snohomish County  
 

Objective 7-1: Seek to acquire existing multifamily rental apartment buildings including buildings 
with building-based Section 8 HAP contracts and USDA rental assistance. 
Progress 2010: HASCO entered into a purchase and sale agreement to acquire the 46-unit Glenwood 
Apartments in Lake Stevens, which currently has 41 units of USDA rental assistance.  HASCO also 
entered into a purchase and sale agreement to acquire the 120-unit Pacific Crest Apartments in 
Everett, a tax credit property serving seniors and disabled persons.   
 
Objective 7-2: Seek to preserve existing manufactured housing communities when approached by 
the owner, tenants, or local government.  
Progress 2010: HASCO submitted a proposal to acquire the debt on the Mariner Village 
manufactured housing community, in advance of a foreclosure sale, but the proposal was not 
accepted. 
 
Objective 7-3: Acquire 60 additional affordable units per year (300 units total) over the next 5 
years. 
Progress 2010: HASCO has continued to explore affordable housing opportunities as we have been 
made aware of them.  HASCO is under purchase and sale to acquire the 46-unit Glenwood 
Apartments in Lake Stevens and the 120-unit Pacific Crest Apartments in Everett. Both serve seniors 
and disabled persons. 

 
PHA Goal 8: Work with financial institutions to bring in private financing as a funding source for 
affordable housing 
 

Objective 8-1: Obtain interim and permanent financing from financial institutions to fund 
acquisition and rehabilitation of housing. 
Progress 2010: HASCO selected a lender to provide financing to complete renovations at Bristol 
Square, a 96-unit property that HASCO owns. 
 
Objective 8-2: Work with financial institutions to provide conventional mortgage financing to low-
income homebuyers in HASCO’s manufactured housing communities. 
Progress 2010: HASCO continues to partner with BECU to provide first mortgage financing at its 
Alpine Ridge and Thomas Place manufactured housing communities, at comparable rates to 
conventional mortgages.  Out of 12 buyers at our communities in 2010, 9 received BECU financing 
and 3 also received HomeSight purchase assistance loans. 

 



2011 to 2015 Capital Fund Mission Statement and Progress 

Capital Fund Mission 

To maintain the structural integrity and appearance of our properties that will continue to 
provide many years of housing for our community. 

 

Public Housing Goals 

Emphasis through 2015 will be to replace energy efficient light fixtures based on a 2008 Energy 
Audit, make 504 accessibility improvements to our community buildings, repair tripping hazards 
identified in the PNA, repair or replace building envelope materials to prevent future water 
intrusion. More immediate needs in 2011 will be to focus on interior unit improvements at all 
public housing properties. These interior unit improvements will include appliance 
replacement, cabinetry, doors/millwork and interior painting.  

 

Public Housing Progress 

Modernization schedule was created for 210 public housing units by collecting data from a 
Physical Needs Assessment (PNA) completed in 2009.  Deficiencies have been identified in 
Structural Elements, Energy Conservation and Life-cycle Performance Standards which has been 
used to establish a HASCO Five-Year Action Plan.  Modernization request for $390,443 has been 
requested from HUD for each year of the Housing Authority Five-Year Plan.  Progress to date 
has included community room renovations which have provided additional space for our 
partner agencies such as Campfire as well as provided ADA-compliant space for our 
handicapped residents.  Roofing, Gutters, Siding and Exterior Painting at several sites have also 
been completed which will help maintain structural integrity of our buildings. 
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19 1502 Contingency (may not exceed 8% of line 20)   15,432.00   15,432.00             
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Replacement Housing Factor Grant No:       

 

Federal FFY of Grant: 2009 

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

WA39-004 Robin Park Concrete repair 
Tree removal 
Landscaping 
Appliance Replacement 

1450 
1450 
1450 
1465 
 

30 
 

5,186.00 
4,000.00 
6,000.00 
 
 

 
 
 
223.99 

 
 
 
223.99 
 

 
 
 

 
 

                                                      
WA39-005 North 
Terrace 

Window replacement 
Landscaping 
Laundry Room 
Appliance Replacement 

1460 
1450 
1470 
1465 

12 22,000.00 
  6,000.00 
  2,270.00 
 

 
 
 
11,229.00 

 
 
 
11,229.00 

 
 
 
 

Moved to 2011 
 
Moved to 2011 
 

                                                      
WA39-006 Stevens 
Circle 

Gutters & Downspout replacement 
Appliance replacement 
Entry Door Lock Set Replacment 

1460 
1465 
1460 

19 5,000.00 
 

6,412.00 
14,038.00 
1,974.30 

6,412.00 
14,038.00 
1,974.30 

 
 
 

      

                                                      
WA39-007 Alderwood Carpet & Vinyl 

Community Room Renovations 
Exterior Painting 
Dumpster Enclosure 
Appliance replacement 
Gutters & Downspout replacement 
Roofing Replacement 

1460 
1470 
1460 
1460 
1465 
1460 
1460 
 

25 
 

20,000.00 
15,000.00 
33,728.00 
  6,000.00 
 

 
 
 
 
19,418.80 
9,860.14 
68,055.00 
 

 
 
 
 
19,418.80 
9,860.14 
68,055.00 

 
 
 
 
 
9,860.14 
68,055.00 

Moved to 2011 
Moved to 2011 
Moved to 2011 
Moved to 2011 
 

                                                      
WA39-008 Pinewood Concrete Sidewalk Repairs 1460 25   6,000.00    Moved to 2011 
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Appliance replacement 1465 21,165.75 
 

21,165.75  

WA39-010 
Centerwood 

Community Building Renovation 
Interior Emergency Dryrot Repairs 
Entry Door Lock Set Replacment 
Appliance Replacement 
 

1470 
1460 
1460 
1465 
 

 
 
 
 

 
 

36,976.47 
3,540.00 
2,075.50 
23,574.10 
 

36,976.47 
3,540.00 
2,075.50 
23,574.10 
 

36,976.47 
 

      

                                                      
WA39-011 
Maplewood 

Interior Unit Rehab 
Appliance  
Entry Door Lock Set Replacement 

1460 
1465 
1460 

15 11,000.00  
12,018.25 
3,087.50 

 
12,018.25 
3,087.50 

      Moved to 2011 

                                                      
WA39-014 Scattered 
Sites 

Emergency Dryrot Repairs to Bathroom 1460 6       5,280.00 5,280.00             

WA39-015 Scattered 
Sites 

Exterior Painting-125 
New Siding-125 
Emergency Dryrot Repairs to Bathroom 

1460 
1460 
1460 

4   5,000.00 
20,000.00 

 
 
2,450.00 

 
 
2,450.00 

      Moved to 2010 
Moved to 2010 

WA39-017 East 
Terrace I 

Emergency Outer Wall Dryrot Repairs 
Emergency Gutter Replacement 
Gutter and Downspout Replacement 

1460 
1460 
1460 

26       8,801.23 
803.00 
14,006.00 

8,801.23 
803.00 
14,006.00 

            

                                                      
WA39-019 Cedar 
Grove 

Community Room Renovations 
 

1470 28 15,000.00 20,000 634.41             

                                                      
1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 
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Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

                                                     
                                                      
                                                      
WA39 PHA Wide Operations (Extraordinary Maintenance 1406 1 61,272.00 79,021.00 74,830.23 74.830.23       
WA39 PHA Wide Resident Training Programs 

Resident Training 
Capital Fund Training 
Maintenace Skills Training 

1408 
1408 
1408 

1 
1 
4 
2 

13,889.00 
10,802.00 
  1,543.00 
  1,543.00 

13,889.00 
10,802.00 
  1,543.00 
  1,543.00 

  2,027.99   2,027.99       

WA39 PHA Wide Non Technical Salaries 1410.1 3 22,222.00 28,448.00 14,003.02 14,003.02       
WA39 PHA Wide Non Technical Benefits 1410.9 3  8,642.00 11,062.00   5,878.61   5,878.61       
WA39 PHA Wide Energy Audit 1411 1  8,200.00  8,200.00   3,453.17   3,453.17       
WA39 PHA Wide Sundry Planning Costs 1430.9 1    250.00    250.00      282.40      282.40       
WA39 PHA Wide Permit Fee/Environmental Review 1430.6 1   900.00   5,000.00                    
WA39 PHA Wide Computer Equipment 1475 1   500.00   500.00                   
WA39 PHA Wide Contingency 1502 1 15,432.00 15,432.00                   
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      
                                                      

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 
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Part III:  Implementation Schedule for  Capital Fund Financing Program 
PHA Name: Housing Authority of Snohomish County Federal FFY of Grant: 2009 

 
Development Number 

Name/PHA-Wide 
Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

WA039-004 Robin Park 9/17/2011 6/30/11 9/16/2013             
WA039-005 North Terrace 9/17/2011 6/30/11 9/16/2013             
WA039-006 Stevens Circle 9/17/2011 6/30/11 9/16/2013             
WA039-007 Alderwood 9/17/2011 6/30/11 9/16/2013             
WA039-008 Pinewood 9/17/2011 6/30/11 9/16/2013             
WA039-010 Centerwood 9/17/2011 6/30/11 9/16/2013             
WA039-011 Maplewood 9/17/2011 6/30/11 9/16/2013             
WA039-014 Scattered Site 9/17/2011 6/30/11 9/16/2013             
WA039-015 Scattered Site 9/17/2011 6/30/11 9/16/2013             
WA039-017 East Terrace I 9/17/2011 6/30/11 9/16/2013             
WA039-019 Cedar Grove 9/17/2011 6/30/11 9/16/2013             
WA039-020 East Terrace 
II 

9/17/2011       9/16/2013             

Operations 9/17/2011 6/30/11 9/16/2013             
Management 
Improvements 

9/17/2011       9/16/2013             

Administrative 9/17/2011       9/16/2013             
Fees & Costs 9/17/2011       9/16/2013             

 
1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 
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Development Number 

Name/PHA-Wide 
Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

Site Improvement 9/17/2011       9/16/2013             
Dwellings & 
Structures 

9/17/2011       9/16/2013             

Non-Dwelling 
Equipment 

9/17/2011       9/16/2013             

                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
 
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 
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5 1411 Audit                         
6 1415 Liquidated Damages                         
7 1430 Fees and Costs 6,500.00 7,000.00           1,544.00       
8 1440 Site Acquisition                         
9 1450 Site Improvement                         
10 1460 Dwelling Structures 210,689.00 241,924.00 44,465.50       
11 1465.1 Dwelling Equipment—Nonexpendable                         
12 1470 Non-dwelling Structures                         
13 1475 Non-dwelling Equipment                         
14 1485 Demolition                         
15 1492 Moving to Work Demonstration                         
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1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4
 RHF funds shall be included here.  
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Type of Grant 
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Line Summary by Development Account Total Estimated Cost Total Actual Cost 1 
  Original Revised 2 Obligated Expended 
18a 1501 Collateralization or Debt Service paid by the PHA                         
18ba 9000 Collateralization or Debt Service paid Via System of Direct 

Payment 

 

                        

19 1502 Contingency (may not exceed 8% of line 20) 31,608.00                   
20 Amount of Annual Grant::  (sum of lines 2 - 19) 395,105.00 390,443.00             
21 Amount of line 20 Related to LBP Activities                         
22 Amount of line 20 Related to Section 504 Activities 25,000.00 25,000.00                       
23 Amount of line 20 Related to Security - Soft Costs                         
24 Amount of line 20 Related to Security - Hard Costs                         
25 Amount of line 20 Related to Energy Conservation Measures 34,500.00 34,500.00             
Signature of Executive Director                                               Date       
 

Signature of Public Housing Director                                            Date       

 
1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4
 RHF funds shall be included here.  
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PHA Name: Housing Authority of Snohomish County Grant Type and Number  
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Federal FFY of Grant: 2010 

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

WA39-004 Robin Park Interior Unit Rehab 1460 30 15,689.00 15,689.00                   
                                                      
WA39-005 North 
Terrace 

Interior Unit Rehab 1460 12 10,000.00 10,000.00                   

                                                      
WA39-006 Stevens 
Circle 

Interior Unit Rehab 1460 19 15,000.00 15,000.00                   

                                                      
WA39-007 Alderwood Interior Unit Rehab 1460 25 67,000.00 54,769.50                   
                                                      
WA39-008 Pinewood Interior Unit Rehab 1460 25 15,000.00 15,000.00                   
WA39-010 
Centerwood 

Interior Unit Rehab 1460 20 50,000.00 50,000.00                   

                                                      
WA39-011 
Maplewood 

Interior Unit Rehab 1460 15 11,000.00 10,000.00                   

                                                      
WA39-014 Scattered 
Sites 

Interior Unit Rehab 1460 6 1,000.00 1,000.00                   

WA39-015 Scattered 
Sites 

Interior Renovations 
Exterior Painting-125 
New Siding-125 

1460 
1460 
1460 
 

4 1,000.00 16,115.50 
3,450.00 
24,900.00 
 

16,115.50 
3,450.00 
24,900.00 

            

WA39-017 East 
Terrace I 

Interior Unit Rehab 1460 26 12,000.00 12,000.00                   
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WA39-019 Cedar 
Grove 

Interior Unit Rehab 1460 28 14,000.00 14,000.00                   

                                                      
1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 
 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                                                                                                                        
 Expires 4/30/2011 
 
Part II:  Suppor ting Pages 
PHA Name: Housing Authority of Snohomish County Grant Type and Number  

Capital Fund Program Grant No: WA19P039501-10                         
CFFP (Yes/ No): No 
Replacement Housing Factor Grant No:       

 

Federal FFY of Grant: 2010 

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

                                                     
                                                      
                                                      
WA39 PHA Wide Operations (Extraordinary Maintenance 1406 1 79,021.00 78,089.00 45,574.11 45,574.11       
WA39 PHA Wide Management Improvements 1408 1 27,777.00 24,386.00       0.00       
WA39 PHA Wide Non Technical Salaries 1410.1 3 28,448.00 27,331.00       0.00       
WA39 PHA Wide Non Technical Benefits 1410.9 3 11,062.00 11,713.00       0.00       
WA39 PHA Wide Permit Fees/Enviromental Review 1430.6 1 6,500.00 6,500.00 1,544.00 1,544.00       
WA39 PHA Wide Sundry Planning Costs 1430.19 1 500.00 500.00                   
WA39 PHA Wide Contingency 1502 1 31,608.00                         
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1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 
 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                                                                                                                       
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for  Capital Fund Financing Program 

PHA Name: Housing Authority of Snohomish County Federal FFY of Grant: 2010 

 
Development Number 

Name/PHA-Wide 
Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

WA039-004 Robin Park 9/15/2012       9/14/2014             
WA039-005 North Terrace 9/15/2012       9/14/2014             
WA039-006 Stevens Circle 9/15/2012       9/14/2014             
WA039-007 Alderwood 9/15/2012       9/14/2014             
WA039-008 Pinewood 9/15/2012       9/14/2014             
WA039-010 Centerwood 9/15/2012       9/14/2014             
WA039-011 Maplewood 9/15/2012       9/14/2014             
WA039-014 Scattered Site 9/15/2012       9/14/2014             
WA039-015 Scattered Site 9/15/2012       9/14/2014             
WA039-017 East Terrace I 9/15/2012       9/14/2014             
WA039-019 Cedar Grove 9/15/2012       9/14/2014             
WA039-020 East Terrace 
II 

9/15/2012       9/14/2014             

Operations 9/15/2012       9/14/2014             
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Management 
Improvements 

9/15/2012       9/14/2014             

Administrative 9/15/2012       9/14/2014             
Fees & Costs 9/15/2012       9/14/2014             

 
1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 
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Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                                                                                                                       
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for  Capital Fund Financing Program 
PHA Name: Housing Authority of Snohomish County Federal FFY of Grant: 2010 

 
Development Number 

Name/PHA-Wide 
Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

Site Improvements 9/15/2012       9/14/2014             
Dwellings & 
Structures 

9/15/2012       9/14/2014             

Non-Dwelling 
Equipment 

9/15/2012       9/14/2014             

                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
 
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 
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Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                      OMB No. 2577-0226                                                                                                                        
 Expires   4/30/2011 
Part I:  Summary 
PHA Name: Housing Authority of 
Snohomish County Grant Type and Number   

Capital Fund Program Grant No: 2011                                                              
Replacement Housing Factor Grant No:  WA19P039501-11 
Date of CFFP:       

FFY of Grant: 2011 
FFY of Grant Approval: 7-15-
2011 

Type of Grant 
 Original Annual Statement                Reserve for  Disasters/Emergencies                                                                  Revised Annual Statement (revision no:      )  
 Performance and Evaluation Report for  Per iod Ending:                                                                                            Final Performance and Evaluation Report  

Line Summary by Development Account Total Estimated Cost Total Actual Cost 1 
  Original Revised2 Obligated Expended 
1 Total non-CFP Funds                         
2 1406 Operations (may not exceed 20% of line 21) 3 78,089.00                   
3 1408 Management Improvements 24,386.00                   
4 1410 Administration (may not exceed 10% of line 21) 39,044.00                   
5 1411 Audit                         
6 1415 Liquidated Damages                         
7 1430 Fees and Costs 7,000.00                   
8 1440 Site Acquisition                         
9 1450 Site Improvement                         
10 1460 Dwelling Structures 210,689.00                   
11 1465.1 Dwelling Equipment—Nonexpendable                         
12 1470 Non-dwelling Structures                         
13 1475 Non-dwelling Equipment                         
14 1485 Demolition                         
15 1492 Moving to Work Demonstration                         
16 1495.1 Relocation Costs                         
17 1499 Development Activities 4                         
 

1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4 RHF funds shall be included here.  
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Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                                                                                                                       
 Expires 4/30/2011 
Part I:  Summary 
PHA Name: 
Housing Authority 
of Snohomish 
County      

Grant Type and Number   
Capital Fund Program Grant No: 2011                        
Replacement Housing Factor Grant No: WA19P039501-11   
Date of CFFP:       

FFY of Grant:2011 
FFY of Grant Approval: 7-15-2011 

Type of Grant 
 Original Annual Statement                                      Reserve for Disasters/Emergencies                                                                         Revised Annual Statement (revision no:       ) 

 Performance and Evaluation Report for  Per iod Ending:                                                                                                                         Final Performance and Evaluation Report 
Line Summary by Development Account Total Estimated Cost Total Actual Cost 1 
  Original Revised 2 Obligated Expended 
18a 1501 Collateralization or Debt Service paid by the PHA                         
18ba 9000 Collateralization or Debt Service paid Via System of Direct 

Payment 
 

                        

19 1502 Contingency (may not exceed 8% of line 20) 31,235.00                   
20 Amount of Annual Grant::  (sum of lines 2 - 19) 390,443.00                   
21 Amount of line 20 Related to LBP Activities                         
22 Amount of line 20 Related to Section 504 Activities 25,000.00                   
23 Amount of line 20 Related to Security - Soft Costs                         
24 Amount of line 20 Related to Security - Hard Costs                         
25 Amount of line 20 Related to Energy Conservation Measures 34,500.00                   
Signature of Executive Director                                               Date       
 

Signature of Public Housing Director                                            Date       

 
1 To be completed for the Performance and Evaluation Report.  
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.  
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.  
4 RHF funds shall be included here.  
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Annual Statement/Performance and Evaluation Report                                                                                                                     U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                                                                                                                       
 Expires 4/30/2011 
 
Part II:  Suppor ting Pages 
PHA Name: Housing Authority of Snohomish County Grant Type and Number  

Capital Fund Program Grant No: 2011                         
CFFP (Yes/ No): No 
Replacement Housing Factor Grant No: WA19P039501-11 
 

Federal FFY of Grant: 2011 

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

WA39-004 Robin Park Interior Unit Rehab 1460 30 15,689.00                         
                                                      
WA39-005 North 
Terrace 

Interior Unit Rehab 1460 12 10,000.00                         

                                                      
WA39-006 Stevens 
Circle 

Interior Unit Rehab 1460 19 15,000.00                         

                                                      
WA39-007 Alderwood Interior Unit Rehab 1460 25 67,000.00                         
                                                      
WA39-008 Pinewood Interior Unit Rehab 1460 25 15,000.00                         
WA39-010 
Centerwood 

Interior Unit Rehab 1460 20 50,000.00                         

                                                      
WA39-011 
Maplewood 

Interior Unit Rehab 1460 15 11,000.00                         

                                                      
WA39-014 Scattered 
Sites 

Interior Unit Rehab 1460 6 1,000.00                         

WA39-015 Scattered 
Sites 

Interior Unit Rehab 1460 4 1,000.00                         

WA39-017 East 
Terrace I 

Interior Unit Rehab 1460 26 12,000.00                         

                                                      
WA39-019 Cedar Interior Unit Rehab 1460 28 14,000.00                         
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Grove 
                                                      

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 
 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                                                                                                                        
 Expires 4/30/2011 
 
Part II:  Suppor ting Pages 
PHA Name: Housing Authority of Snohomish County Grant Type and Number  

Capital Fund Program Grant No: 2011                         
CFFP (Yes/ No): No 
Replacement Housing Factor Grant No: WA19P039501-11 
 

Federal FFY of Grant: 2011 

Development Number 
Name/PHA-Wide 
Activities  

General Description of Major Work 
Categories 

Development 
Account No. 

Quantity Total Estimated Cost Total Actual Cost Status of Work 

    Original Revised 1 Funds 
Obligated2 

Funds 
Expended2 

 

                                                     
                                                      
                                                      
WA39 PHA Wide Operations (Extraordinary Maintenance 1406 1 78,089.00                         
WA39 PHA Wide Management Improvements 1408 1 24,386.00                         
WA39 PHA Wide Non Technical Salaries 1410.1 3 27,331.00                         
WA39 PHA Wide Non Technical Benefits 1410.9 3 11,713.00                         
WA39 PHA Wide Permit Fees/Enviromental Review 1430.6 1 6,500.00                         
WA39 PHA Wide Sundry Planning Costs 1430.19 1 500.00                         
WA39 PHA Wide Contingency 1502 1 31,235.00                         
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1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement. 
2 To be completed for the Performance and Evaluation Report. 

 
 
 
 
 
 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                                                                                                                       
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for  Capital Fund Financing Program 
PHA Name: Housing Authority of Snohomish County Federal FFY of Grant: 2011 

 
Development Number 

Name/PHA-Wide 
Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

WA039-004 Robin Park 7/14/2013       7/14/2015             
WA039-005 North Terrace 7/14/2013       7/14/2015             
WA039-006 Stevens Circle 7/14/2013       7/14/2015             
WA039-007 Alderwood 7/14/2013       7/14/2015             
WA039-008 Pinewood 7/14/2013       7/14/2015             
WA039-010 Centerwood 7/14/2013       7/14/2015             
WA039-011 Maplewood 7/14/2013       7/14/2015             
WA039-014 Scattered Site 7/14/2013       7/14/2015             
WA039-015 Scattered Site 7/14/2013       7/14/2015             
WA039-017 East Terrace I 7/14/2013       7/14/2015             
WA039-019 Cedar Grove 7/14/2013       7/14/2015             
WA039-020 East Terrace 
II 

7/14/2013       7/14/2015             

Operations 7/14/2013       7/14/2015             
Management 
Improvements 

7/14/2013       7/14/2015             
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Administrative 7/14/2013       7/14/2015             
Fees & Costs 7/14/2013       7/14/2015             
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 
 
 
 
 
 



 

Page8     form HUD-50075.1 (4/2008) 

 
Annual Statement/Performance and Evaluation Report                                                         U.S. Department of Housing and Urban Development 
Capital Fund Program, Capital Fund Program Replacement Housing Factor and               Office of Public and Indian Housing 
Capital Fund Financing Program                                                                                                                                                                                                       OMB No. 2577-0226                                                                                                                       
 Expires 4/30/2011 
 
Part III:  Implementation Schedule for  Capital Fund Financing Program 
PHA Name: Housing Authority of Snohomish County Federal FFY of Grant: 2011 

 
Development Number 

Name/PHA-Wide 
Activities 

All Fund Obligated 
(Quarter Ending Date) 

All Funds Expended 
(Quarter Ending Date) 

Reasons for Revised Target Dates 1 

 Original 
Obligation End 

Date 

Actual Obligation 
End Date 

Original Expenditure 
End Date 

Actual Expenditure End 
Date 

 

Site Improvements 7/14/2013       7/14/2015             
Dwellings & 
Structures 

7/14/2013       7/14/2015             

Non-Dwelling 
Equipment 

7/14/2013       7/14/2015             

                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
                                    
 
 

1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended. 
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Part I: Summary                                                                  
WA039   Housing Authority of Snohomish County   12625 4th Avenue West, Suite 200, Everett, WA  98204 Original 5-Year Plan    Revision No:       
 
A. 

Development Number and 
Name 
 
 

Work Statement 
for Year 1 

FFY 2011 
 

Work Statement for Year 2 
FFY   2012 

Work Statement for Year 3 
FFY     2013 

Work Statement for Year 4 
      FFY       2014  

Work Statement for Year 5 
   FFY   2015  

B. Physical Improvements 
Subtotal 

Annual Statement 210,689.00 210,689.00 210,689.00 210,689.00 

C. Management Improvements  24,386.00 24,386.00 24,386.00 24,386.00 
D. PHA-Wide Non-dwelling 

Structures and Equipment 
     

E. Administration  39,044.00 39,044.00 39,044.00 39,044.00 
F. Other/contingency  31,235.00 31,235.00 31,235.00 31,235.00 
G. Operations  78,089.00 78,089.00 78,089.00 78,089.00 
H. Demolition      
I. Development/environmental  7,000.00 7,000.00 7,000.00 7,000.00 
J. Capital Fund Financing – 

Debt Service 
     

K. Total CFP Funds  390,443.00 390,443.00 390,443.00 390,443.00 
L. Total Non-CFP Funds  0 0 0 0 
M. Grand Total  390,443.00 390,443.00 390,443.00 390,443.00 
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Part I: Summary (Continuation) 
WA039   Housing Authority of Snohomish County   12625 4th Avenue West, Suite 200, Everett, WA  98204 Original 5-Year Plan     Revision No:       
 
A. 

Development Number 
and Name 

Work 
Statement for 

Year 1 
FFY  2011 

 

Work Statement for Year 2 
FFY 2012 

Work Statement for Year 3 
FFY 2013 

Work Statement for Year 4 
      FFY 2014  

Work Statement for Year 5 
  FFY 2015  

 WA039-004 Robin Park Annual Statement 15,689.00 30,689.00 30,689.00 30,689.00 

 WA039-005 North Terrace  11,000.00 12,000.00 12,000.00 12,000.00 
 WA039-006 Stevens Circle  15,000.00 19,000.00 19,000.00 19,000.00 
 WA039-007 Alderwood  67,000.00 25,000.00 25,000.00 25,000.00 
 WA039-008 Pinewood  15,000.00 25,000.00 25,000.00 25,000.00 
 WA039-010 Centerwood  50,000.00 20,000.00 20,000.00 20,000.00 
 WA039-011 Maplewood  10,000.00 15,000.00 15,000.00 15,000.00 
 WA039-014 Scattered Site  1,000.00 6,000.00 6,000.00 6,000.00 
 WA039-015 Scattered Site  1,000.00 4,000.00 4,000.00 4,000.00 
 WA039-017 East Terrace I  12,000.00 26,000.00 26,000.00 26,000.00 
 WA039-019 Cedar Grove   14,000.00 28,000.00 28,000.00 28,000.00 
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Part II: Supporting Pages – Physical Needs Work Statement(s)                                   

Work 
Statement for  
Year 1 FFY 

2011 

Work Statement for Year 2 
FFY 2012 

Work Statement for Year: 3 
FFY 2013 

Development 
Number/Name 

General Description of 
Major Work Categories 

Quantity Estimated Cost Development 
Number/Name 

General Description of 
Major Work Categories 

Quantity Estimated Cost 

See WA039-004 Robin Park 
Interior Unit Rehab 

30 15,689.00 WA039-004 Robin Park 
Interior Unit Rehab 

30 30,689.00 

Annual WA039-005 North Terrace 
Interior Unit Rehab 

12 11,000.00 WA039-005 North Terrace 
Interior Unit Rehab 

12 12,000.00 

Statement WA039-006 Stevens Circle 
Interior Unit Rehab 

19 15,000.00 WA039-006 Stevens Circle 
Interior Unit Rehab 

19 19,000.00 

 WA039-007 Alderwood 
Interior Unit Rehab 

25 67,000.00 WA039-007 Alderwood 
Interior Unit Rehab 

25 25,000.00 

 WA039-008 Pinewood 
I Interior Unit Rehab 

25 15,000.00 WA039-008 Pinewood 
I Interior Unit Rehab 

25 25,000.00 

 WA039-010 Centerwood 
Interior Unit Rehab 

20 50,000.00 WA039-010 Centerwood 
Interior Unit Rehab 

20 20,000.00 

 WA039-011 Maplewood 
Interior Unit Rehab 

15 10,000.00 WA039-011 Maplewood 
Interior Unit Rehab 

15 15,000.00 

 WA039-014 Scattered Site 
Interior Unit Rehab 

6 1,000.00 WA039-014 Scattered Site 
Interior Unit Rehab 

6 6,000.00 

 WA039-015 Scattered Site 
Interior Unit Rehab 

4 1,000..00 WA039-015 Scattered Site 
Interior Unit Rehab 

4 4,000.00 

 WA039-017 East Terrace I 
Interior Unit Rehab 

26 12,000.00 WA039-017 East Terrace I 
Interior Unit Rehab 

26 26,000.00 

 WA039-019 Cedar Grove  
Interior Unit Rehab 

28 14,000.00 WA039-019 Cedar Grove  
Interior Unit Rehab 

28 28,000.00 

       
       
       
       
                                 Subtotal of Estimated Cost 

 
$210,689.00 

 
                                 Subtotal of Estimated Cost $210,689.00 
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Part II: Supporting Pages – Physical Needs Work Statement(s)                                   

Work 
Statement for  
Year 1 FFY 

2011 

Work Statement for Year 4 
FFY 2014 

Work Statement for Year: 5 
FFY 2015 

Development 
Number/Name 

General Description of 
Major Work Categories 

Quantity Estimated Cost Development 
Number/Name 

General Description of 
Major Work Categories 

Quantity Estimated Cost 

See WA039-004 Robin Park 
Interior/Exterior Lighting 

30 30,689.00 WA039-004 Robin Park 
Concrete/Asphalt Repairs 

30 30,689.00 

Annual WA039-005 North Terrace 
Interior/Exterior Lighting 

12 12,000.00 WA039-005 North Terrace 
Concrete/Asphalt Repairs 

12 12,000.00 

Statement WA039-006 Stevens Circle 
Interior/Exterior Lighting 

19 19,000.00 WA039-006 Stevens Circle 
Concrete/Asphalt Repairs 

19 19,000.00 

 WA039-007 Alderwood 
Interior/Exterior Lighting 

25 25,000.00 WA039-007 Alderwood 
Concrete/Asphalt Repairs 

25 25,000.00 

 WA039-008 Pinewood 
Interior/Exterior Lighting 

25 25,000.00 WA039-008 Pinewood 
Concrete/Asphalt Repairs 

25 25,000.00 

 WA039-010 Centerwood 
Interior/Exterior Lighting 

20 20,000.00 WA039-010 Centerwood 
Concrete/Asphalt Repairs 

20 20,000.00 

 WA039-011 Maplewood 
Interior/Exterior Lighting 

15 15,000.00 WA039-011 Maplewood 
Concrete/Asphalt Repairs 

15 15,000.00 

 WA039-014 Scattered Site 
Interior/Exterior Lighting 

6 6,000.00 WA039-014 Scattered Site 
Concrete/Asphalt Repairs 

6 6,000.00 

 WA039-015 Scattered Site 
Interior/Exterior Lighting 

4 4,000.00 WA039-015 Scattered Site 
Concrete/Asphalt Repairs 

4 4,000.00 

 WA039-017 East Terrace I 
Interior/Exterior Lighting 

26 26,000.00 WA039-017 East Terrace I 
Concrete/Asphalt Repairs 

26 26,000.00 

 WA039-019 Cedar Grove 
Interior/Exterior Lighting 

28 28,000.00 WA039-019 Cedar Grove 
Concrete/Asphalt Repairs 

28 28,000.00 

       
       
       
       
                                 Subtotal of Estimated Cost 

 
$210,689.00 

 
                                 Subtotal of Estimated Cost $210,689.00 
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Part III: Supporting Pages – Management  Needs Work Statement(s)                        

Work 
Statement for  
Year 1 FFY 

2011 

Work Statement for Year 2 
FFY 2012 

Work Statement for Year: 3 
FFY 2013 

Development Number/Name 
General Description of Major Work Categories 

Estimated Cost Development Number/Name 
General Description of Major Work Categories 

Estimated Cost 

See 1406 Operations (extraordinary maintenance) 78,089.00 1406 Operations (extraordinary maintenance) 78,089.00 
Annual 1408 Management Improvements 24,386.00 1408 Management Improvements 24,386.00 

Statement 1410.1 Non-Technical Salaries 27,331.00 1410.1 Non-Technical Salaries 27,331.00 
 1410.9 Non-Technical Benefits 11,713.00 1410.9 Non-Technical Benefits 11,713.00 
 1430.6  Permit fees/environmental reviews 6,500.00 1430.6  Permit fees/environmental reviews 6,500.00 
 1430.9  Sundry planning cost 500.00 1430.9  Sundry planning cost 500.00 
 1502  Contingency 31,235.00 1502  Contingency 31,235.00 
     
     
     
     
     
     
     
     
     
     
     
     
     
                                 Subtotal of Estimated Cost 

 
$179,754.00 

 
                                 Subtotal of Estimated Cost $179,754.00 
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Part III: Supporting Pages – Management  Needs Work Statement(s)                        

Work 
Statement for  
Year 1 FFY 

2011 

Work Statement for Year 4 
FFY 2014 

Work Statement for Year: 5 
FFY 2015 

Development Number/Name 
General Description of Major Work Categories 

Estimated Cost Development Number/Name 
General Description of Major Work Categories 

Estimated Cost 

See 1406 Operations (extraordinary maintenance) 78,089.00 1406 Operations (extraordinary maintenance) 78,089.00 
Annual 1408 Management Improvements 24,386.00 1408 Management Improvements 24,386.00 

Statement 1410.1 Non-Technical Salaries 27,331.00 1410.1 Non-Technical Salaries 27,331.00 
 1410.9 Non-Technical Benefits 11,713.00 1410.9 Non-Technical Benefits 11,713.00 
 1430.6  Permit fees/environmental reviews 6,500.00 1430.6  Permit fees/environmental reviews 6,500.00 
 1430.9  Sundry planning cost 500.00 1430.9  Sundry planning cost 500.00 
 1502  Contingency 31,235.00 1502  Contingency 31,235.00 
     
     
     
     
     
     
     
     
     
     
     
     
     
                                 Subtotal of Estimated Cost 

 
$179,754.00 

 
                                 Subtotal of Estimated Cost $179,754.00 

 
 
 















Housing Authority of Snohomish County 
2011 Public Housing Agency Plan Resident Advisory Board and Public Comments 

 
Two Resident Advisory Board (RAB) meetings were held on December 13, 2010 and January 5, 

2011.  At the meetings, the Housing Authority of Snohomish County’s (HASCO) Public 

Housing Agency Plan Update was presented and RAB members had the opportunity to discuss 

and comment on the Plan.  Although RAB members asked questions about the Plan and 

HASCO’s programs, no RAB members provided any written comments on the Plan.  

 

The 45-day public comment period was held from January 19, 2011 to March 4, 2011.  The only 

comment received was from staff at the Snohomish County Office of Housing, Homelessness, 

and Community Development, suggesting that discussion of a homelessness prevention effort 

now available to HASCO clients be added to HASCO’s 2010 progress toward meeting the 5-year 

goals and objectives.  The comment was addressed in the Plan, under Objective 4-2.  The public 

hearing was held on March 4, 2011.  No other public comments were received and no members 

of the public appeared at the public hearing.  Therefore, no elements of the Plan were challenged. 

 

 


	wa039v01
	Capital Fund Documents.pdf
	2011 to 2015 Capital Fund Mission Statement and Progress
	HUD Form 50075.1  Annual 2011
	1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended.

	50075.2  Five Year Plan  CFP 2011
	Part I: Summary                                                                 
	B.
	Administration
	Part I: Summary (Continuation)

	E.
	WA039-007 Alderwood
	See
	30
	30

	Annual

	12
	12
	WA039-007 Alderwood
	See
	30
	30

	Annual

	WA039-007 Alderwood
	12
	12
	WA039-007 Alderwood Concrete/Asphalt Repairs
	See
	1406 Operations (extraordinary maintenance)
	1406 Operations (extraordinary maintenance)

	Annual

	WA039-007 Alderwood Interior/Exterior Lighting
	1408 Management Improvements
	See
	1406 Operations (extraordinary maintenance)
	1406 Operations (extraordinary maintenance)

	Annual

	1408 Management Improvements
	1408 Management Improvements
	1408 Management Improvements



	wa039a01
	wa039a02
	CFP 2009 P&E.pdf
	1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended.

	HUD Form 50075.1   P&E 3.31.11.pdf
	1 Obligation and expenditure end dated can only be revised with HUD approval pursuant to Section 9j of the U.S. Housing Act of 1937, as amended.




