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 CHAPTER 8.  INSURANCE OF ADVANCES

8-1.CRITERIA FOR ADVANCES.

    A.  All escrowed funds for on-site improvements (with

   the possible exception of grant/loan proceeds

   furnished by a government agency or instrumentality)

   must be disbursed before mortgage proceeds.

    B.  The amount of construction funds approved and

   advanced for insurance must be consistent with

   construction progress reported by the HUD Field

   Representative.

    C.  Other mortgageable items must be supported with

   proper bills and/or receipts before funds can be

   approved and advanced for insurance.

    D.  The amount advanced for construction items must be

   adjusted for a 10 percent holdback.

    E.  The final amount approved for insurance must be

   supported by certified costs recognized in the cost

   certification review.

8-2.APPLICATION FOR INSURANCE OF ADVANCE OF MORTGAGE

    PROCEEDS - FORM HUD-92403.

    A.  Procedure:  It is initiated by mortgagor, submitted

   by mortgagee, reviewed and approved by the Field

   Office.

    B.  Frequency:  Usually monthly, as stated in the

   construction contract.

    C.  The submission must include:

   1.  Separate entries for architect's fees, carrying

  charges and financing, and amount due according

  to Contractor's Requisition - Project Mortgages,

  Form HUD-92448;

   2.  Supporting bills/receipts; and

   3.  Form HUD-92448, if requesting construction

  funds.
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(8-2)    a.  Do not process request unless the following

   items on back of Form HUD-92448 are

   completed:

   (1)  Contractor's Prevailing Wage

   Certificate;

   (2)  Architect's Certificate; and

   (3)  Inspector's Certificate.

   NOTE:  Paragraphs (2) and (3) above are not

   applicable to the next to final and the

   final advances.  Refer to paragraph B-6.C

   b.   Contact the Mortgagee and request any

   missing information.

   c.   Instructions for processing Form HUD-92448

   are contained in Reference 16 of the

   Foreword.

    D.   Mortgagee's Role

    1.  Completes application indicating:

   a.   Amount requested by mortgagor;

   b.   Approximate disbursement date;

   c.   Amount to be advanced from mortgage

   proceeds;

   d.   Amount disbursed from mortgagor's front

   money escrow, if any; and

   e.   Total loan proceeds disbursed including

   current request.

    2.  Submits application to HUD for review and

   approval.

    3.  Ensures clear title before advancing the

   approved disbursement.

    4.  Notifies HUD in writing when clear title does

   not exist.
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8-3. APPROVAL AUTHORITY.  Applications for advances are

routed through the MHR, Cost, Mortgage Credit, then to

the Director of Housing Development for signature.

8-4. WAGE AND LABOR VIOLATIONS.  Labor Relations staff will

notify the Mortgage Credit Branch of wage and labor

violations.  Do not withhold the funding of requisitions

if sufficient funds remain in the holdback to cover the

amount of any indicated violation.

8-5. NONPAYMENT DISPUTES.  The Director of Housing

Development may require that approved disbursements of

mortgage proceeds be placed in an escrow if liens

against the title evidence that there is slow payment or

nonpayment by the mortgagor of project obligations.  In

order to assure that money drawn down for specified

purposes is not diverted to other uses, the mortgagee is

required to:

A.  Take control of disbursements, either directly or

    through an escrow agent.

B.  Supervise the disbursement of the funds to the

    proper parties.

8-6. STAGES OF ADVANCES.  In cases involving insurance of

advances, Mortgage Credit analysis is divided into

stages:

A.  "Initial Advance" refers to the first application

    and coincides with the initial endorsement of the

    credit instrument.

B.  "Interim Advances" refers to subsequent applications

    up to completion of the project.

C.  "Next to Final Advance" refers to the application

    for the 10 percent construction holdback upon

    completion of the construction and review of the

    general contractor's cost certification.  Refer to

    paragraphs 8-11 and 8-12.

D.  "Final Advance" refers to the application for any

    remaining balance of mortgage proceeds at final

    endorsement.  This advance takes into consideration

    funds necessary to set up the escrows for "Items of

    Delayed Completion and "To Be Paid in Cash Items."

_______

    8-3 9/92

________

4470.1 REV-2, CHG-2

________

Click Here for MS Word version of Pages 8-4, 8-5, and 8-5.1

8-7. PREVIEW OF FIRST APPLICATION.  Several days before

    endorsement, the mortgagor should submit a draft application

    for the initial advance with supporting documents.  Review

    for acceptability and settle differences that may arise with

    the mortgagor over possible disallowance.  This will lessen

    confusion at initial endorsement.

8-8. INITIAL/INTERIM ADVANCES.  Review the Form HUD-92403

    with the Contractor's Requisition and any supporting

    documents to see whether the amount requested can be

    approved.

*   A.  Approving Initial/Interim Advances:

1. Before advancing any insured mortgage proceeds,

disburse other available funding sources in the

following order:

a. All funds from the cash escrow established by the

   mortgagor for onsite construction, fees carrying

   charges, and financing (front money escrow), unless

   a pro-rata disbursement arrangement (for tax credit

   projects only) has been previously approved by the Hub Director.

b. Grant/loan proceeds furnished by a national,

regional, or local community service organization

or a private source.

c. Grant/loan proceeds furnished by a government

agency or instrumentality unless a pro-rata

disbursement arrangement has been previously

approved by the Hub Director.              *

2. The amount approved for a requested item cannot exceed

   the amount claimed by the mortgagor.

3. The mortgagee states on Form HUD-92403 the cumulative

   total of all advances made to the mortgagor, including

   the advance under consideration.  Reconcile any

   discrepancies before recommending approval of the advance.

4. The HUD approved disbursement amount shall not exceed the

   sum of the amounts approved:
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           a.  For mortgage insurance;

a. For funding from the mortgagor's cash escrow; and

b. For funding from available grant/loan proceeds.

*   5.  Pro-Rata Disbursement of Front Money and Mortgage

        Proceeds on Tax Credit Projects

The mortgagor's front money cash escrow in cases involving low-income housing

tax credits (LIHTC) or historic tax credits need not be fully disbursed before

the disbursement of the mortgage proceeds.

a. The mortgagor's front money cash escrow is  deposited with the mortgagee in

   an amount sufficient to meet requirements at initial endorsement under

   outstanding instructions and so reflected on the Mortgagee's Certificate.

b. The mortgagee and the HUD field office set up a disbursement schedule based

   on the ratio of mortgagor's cash escrow and mortgage proceeds to be

   disbursed.  The cash escrow and mortgage proceeds are disbursed

   concomitantly (on a pro-rata basis).

c. The pro-rata disbursement must be reflected

   on the Mortgagee's Certificate and the Building

   Loan Agreement.  Form HUD-92403, Application for

   Insured Advances of Mortgage Proceeds, is processed

   in accordance with outstanding instructions, except

   that it must show the approved funding from both the

   mortgage proceeds and the mortgagor's cash escrow in

   proportion to the terms of the pro-rata agreement.

d. Release of the front money cash escrow,

    including LIHTC or historic tax credit

    proceeds, may not be targeted to the

    completion of specific on-site

    improvements.                      *

B. Architect's Fees.  The architect's cash fee is in

    the Standard Form of Agreement Between Owner and

    Architect for Housing Services, AIA document B181.
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1.  If there is one agreement for both design and

    for supervisory services, a specific dollar amount

    must be indicated for each service.

2.  There may be separate agreements for design and

    for supervisory services.

3.  The architect's design cash fee may be released

    with the initial advance.

4.  Design services provided by others as detailed

    in the B181 must be supported by contracts

    approved by the Field Office during commitment

    processing before any funds may be advanced.

5.  The Mortgagor's and Architect's Certificate,

    Form HUD-92403.01, must accompany any request or

    partial request for advance of the design fee.

6.  The architect's supervisory cash fee is advanced

    based on a percentage of completion method.  The

    maximum amount that may be approved is computed

    by multiplying the architect's supervisory cash

    fee by the percentage of work completed and

    approved on Form HUD-92448, then deducting the

    total of installments previously paid.

7.  There is no "holdback" applied to the disbursements

    approved from the Architect's Cash Fee.

C. Carrying Charges, Financing, Legal, Organizational

and Audit Expense must not exceed their allocations

in the Building Loan Agreement.  Approve items due

or already paid by the mortgagor which are supported

by bills or paid receipts.  Do not approve costs for

interest, taxes and insurance incurred during early

start period.
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(8-8)  1.  Interest is to be advanced only when and as

 earned.  The mortgagee must specify on Form

 HUD-92403, the period(s) for which interest is

 requested and the amount for each period.

 a.  At initial closing, verify with the

mortgagee as to whether a 360 or 365-day (or

366, if leap year) factor is to be used in

calculating interest.  Check each interest

request for accuracy based on the factor

indicated by the mortgagee and the annual

interest rate approved at initial

endorsement.

 b.  The mortgagee is prohibited from drawing

down interest and refunding a portion of the

money to the mortgagor.  Such practice

constitutes a kickback and is not acceptable

to HUD and will be treated as a direct

mortgage reduction.

  2.  Taxes.  In approving amounts for this line item:

 a.  Do not allow amounts which accrued before

initial endorsement.

 b.  Approve invoices which are payable during

construction, even if a portion of the

billing period will be after an allowable

cut-off date.  Necessary adjustments will be

made at the time of cost certification.

  3.  Insurance.  Allow amounts for fire, windstorm,

 extended coverage, liability and other risk

 insurance customarily insured against in the

 community.

 a.  Follow instructions in Paragraph 8-8.C.2

relative to taxes.

 b.  Do not approve invoices/receipts for

workmen's compensation and/or public

liability insurance which are included in

the cost estimate.

  4.  Mortgage Insurance Premium may not exceed the

 amount due for 1 year.
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(8-8)  5.  Initial service charge and permanent lender

 commitment fees are limited to:

 a.   The actual amount paid or the amount

 stipulated in the Mortgagee's Certificate,

 Form HUD-2434, whichever is less.

 b.   The initial service fee cannot exceed 2

 percent.

 c.   The combined amount may not exceed 3.5

 percent of the mortgage.

 NOTE:  If the 3.5 percent included in processing

 exceeds the financing fee charged by the

 mortgagee, identify the excess as restricted

 funds.  Refer to paragraph 8-8.E.

  6.  Legal fees may be allowed for:

 a.   Counsel to create the mortgagor entity;

 however, do not allow the cost of legal

 services to create tax shelters, trusts,

 etc.

 b.   Costs associated with counsel's review of

 initial and final closing documents.

 c.   Normal interim activities in creating a

 project.

 d.   Documented costs for items in paragraphs

 6.a., b., and c. above which are due and

 payable before or at initial closing may be

 approved in the initial advance provided the

 limitation in paragraph 6.e below is not

 exceeded.

 e.   Seventy-five percent may be disbursed at

 initial closing or during construction.  The

 remaining 25 percent may not be released

 before final endorsement.

 NOTE:  Do not allow legal expenses connected

 with land acquisition, title and recording

 charges and/or obtaining zoning as they are

 reflected in the land value.

_______

    8-7   9/92

________

   4470.1 REV-2

_______

(8-8)  7.   Organizational fees.

  a.  The amount included in the replacement cost

 estimate for organizational fees is an

 allowance to reimburse the mortgagor for

 costs incurred to:

 (1)  Initiate a project;

 (2)  Organize its planning, financing and

 construction; and

 (3)  Control and manage construction through

 endorsement.

  Examples of organizational costs are:

  --  Collecting data and documentation for

 application submissions for mortgage

 insurance, including analysis of market

 need, selection and optioning of site and

 project design considerations.

  --  Administrative aspect of assembling the data

 and documentation from various parties for

 mortgage closings; arranging for execution

 of documents; attending closings.

  --  Controlling and accounting for disbursement

 of mortgage proceeds and working capital.

  --  Placing mortgagor's hazard and liability

 insurance, coordinating building release for

 occupancy.

  --  Liaison with HUD through final endorsement,

 as normally indicated for typical projects.

  b.  Release based upon the following:

 (1)  Disburse 65 percent at initial closing.

 (2)  Disburse 15 percent during construction

 based upon a percentage of completion.

 (3)  Disburse the remaining 20 percent at

 final endorsement.
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(8-8)  c.  This allowance may not be used to

 subordinate the cash requirements for

 closing.

   8.  Audit fees associated with obtaining an

  accountant's opinion of the mortgagor's cost

  certification cannot be advanced until final

  endorsement.

   9.  Title and Recording.  Approve amounts typically

  incurred through initial endorsement, such as:

  a.  Recording fees;

  b.  Mortgage and stamp taxes;

  c.  Survey recording fees;

  d.  Title insurances; and

  e.  Title work required for initial endorsement.

  NOTE:  (1)  Do not fully disburse these funds at

    initial endorsement.  Ensure that

    sufficient funds are maintained in

    the account to cover title and

    recording costs required at final

    endorsement.  This may require the

    approval of an amount less than that

    requested in the initial draw.

    (2)  Do not disburse funds for title and

    recording cost associated with

    acquisition of the land or property.

  10.  Consultant's fee, if applicable, is advanced

  under the guidelines in Handbook 4500.1 REV-1,

  Allowance for Making Nonprofit Projects

  Operational (AMPO) and Use of Housing

  Consultants.

  11.  Allowance for Making Nonprofit Projects

  Operational (AMPO), is provided in the

  replacement cost of certain Sections of the Act

  involving nonprofit mortgagors.  (Refer to

  Handbook 4500.1 REV-1.)

  a.  AMPO may be used to:
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(8-8) (1)  Defray the cost of equipping and

 renting the project.

 (2)  Cover shortfalls in:  interest, taxes,

 property insurance premiums, mortgage

 insurance premiums, ground rents and

 assessments during construction when

 funds under the Building Loan Agreement

 have been exhausted.

 (3)  If project income after construction

 cannot meet the following, set up

 accruals for these items:  real estate

 taxes, permanent property insurance

 premiums, mortgage insurance premiums,

 ground rents and assessments.

 b.   AMPO cannot be used for:

 (1)  Construction costs applicable to Total

 for All Improvements, line 50 of Form

 HUD-92264, Rental Housing Project

 Income and Analysis and Appraisal.

 (2)  Equipment not actually needed for

 operation of the project.

 (3)  Leasing or purchasing and maintenance

 cost of motor vehicles.

 (4)  Negotiations for and cost of renting

 any commercial space.

 (5)  Additional profit or fees to the

 architect, attorney, or other

 development team members.

 12.  Tap fees, soil testing and other fees.  Approved

 disbursement must be fully supported and is not

 to exceed amount estimated in the general

 contractor's or mortgagor's list of other fees

 for requested item(s).  Approve disbursement

 only for items actually due.

 13.  Contingency reserve.  Refer to paragraph 9-1.C.

   D.  Allocation of Cash Available to the Mortgagor listed

  on line 42 of Form FHA-2283, Financial Requirements

  for Closing, (excess mortgage proceeds)  may be

  allocated to the following items:
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(8-8)   1.   Cases involving new construction

   a.  HUD's estimate of the "as-is" value of land

  or the actual latest arm's length purchase

  price, whichever is less.  The latest arms,

  length purchase price may include the

  following costs incurred in connection with

  the site purchase:

  (1)  Legal fees associated with negotiations

  for acquisition of land, zoning,

  examination of title on the purchase or

  defense of title after purchase.

  (2)  Prepaid special assessments.

  (3)  Interest on bridge loans to purchase

  property after the date Of submission

  of the initial application for mortgage

  insurance.

  (4)  Taxes.

  (5)  Cost of improvements made to the

  project site by the sponsor/mortgagor.

   b.  Cash escrow to cover offsite construction

  cost.  (Refer to Chapter 7.)

   c.  Cost of any demolition reflected in the Fair

  Market Value of Land.  Payment is approved

  as demolition progresses.

   d.  Construction and/or permanent loan discounts

  required to be paid at initial closing.

   e.  Escrow to cover interest shortfall escrow,

  working capital deposit, initial operating

  deposit, nonrealty items and any permanent

  loan discounts not required to be paid at

  initial closing.

   f.  Remaining balance may be used to fund any

  approved change orders or held until final

  endorsement.

   g.  When an escrow item is to be funded from

  excess mortgage proceeds:
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(8-8) (1)  Mortgagor must identify in writing the

 escrow(s) to be established with these

 funds.

 (2)  Funds for any discounts not required to

 be paid at initial closing, must be

 held until final endorsement.

 (3)  Paragraphs 18(b), (c) and (d) of Form

 HUD-2434, Mortgagee's Certificate, must

 be checked and amended to reflect the

 amount of any loan discount in escrow.

 (4)  To avoid the unnecessary accumulation

 of interest, segregate funds in an

 unused column(s) on Form HUD-92451.

 (5)  Requests for release of funds are made

 on Form HUD-92403 and are subject to

 the disbursement procedures applicable

 to the escrow item(s) being requested.

 (6)  Requests for release of funds for

 offsite work and construction change

 orders must include the certifications

 contained in paragraph 9-1.C.5 and are

 subject to a 10 percent holdback.

 (7)  Do not allow mortgagor to draw down

 funds to establish cash escrow and then

 substitute a letter of credit to

 satisfy the escrow requirement.

 h.   In the event of a mortgage insurance claim

 before final endorsement, all insurance

 benefits will be surcharged by:

 (1)  The remaining cash available to the

 mortgagor.

 (2)  The balance of any excess funds which

 have been earmarked to satisfy escrow

 requirements.

 (3)  The full amount of excess mortgage

 proceeds that were used to fund

 permanent loan discounts required to be

 paid at initial endorsement, except for
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(8-8)  those cases where the construction and

  permanent loan funding source are the

  same.

   2.  Cases involving rehabilitation of existing

  construction

  a.   HUD's estimate of the "as is" value by

  market comparison or the mortgagor's

  acquisition cost/existing indebtedness,

  whichever is less.

  b.   Items 1b through h as set forth under New

  Construction.

   E.   Restricted Excess Mortgage Proceeds are those excess

   mortgage proceeds determined not to be available to

   the mortgagor during construction, i.e., difference

   by which the HUD estimate exceeds contract amounts.

   1.  These funds cannot be used to satisfy any escrow

  requirements and must be held until final

  endorsement.

   2.  Identify these funds in an unused column of Form

  HUD-92451 as restricted funds.

   F.   Certificate of Mortgage Insurance.  Prepare when the

   advance is eligible for approval.

   1.  The approved sum is the total for the

  Contractor's Requisition and other eligible line

  items.

   2.  The total approved for any item must not exceed

  the amount allocated to the item unless the

  mortgagee submits a written request for

  permission to reallocate funds between line

  items.  Any such request must:

  a.   Provide documentation to support expenses in

  excess of the allocated amount.

  b.   Provide for a corresponding reduction in the

  amount of another line item with supporting

  documentation which evidences that the funds

  identified will not be needed for future

  expenses for the line item during

  construction.
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(8-8) c.  Be approved in writing by the Director of

Housing Development.

  3.  The sum approved for mortgage insurance is the

 amount approved for advance less any funds

 remaining in the front money escrow and any

 grant/loan proceeds.

8-9.    PROGRESS SCHEDULE.  Before initial endorsement, the

   mortgagor gives the Architectural, Engineering and Cost

   (A, E & C) Branch a copy of the "Estimated Progress

   Schedule for Work" for review and approval.

   A.  The schedule shows an estimated construction

  completion percentage for each month of the

  construction period.

   B.  The schedule is revised, subject to approval of

  mortgagor's architect and the Field Office, if the

  conditions of work change, i.e., change orders for

  extensions of time.

   C.  The A, E & C Branch gives a copy of the progress

  schedule and subsequent updates to the Mortgage

  Credit Branch for use in processing Form HUD-92403.

   D.  Each month determine whether construction progress

  is in line with loan advances.  If the loan is out

  of balance and construction is not progressing

  according to the contractor's progress schedule:

  1.  Advise the Director of Housing Development and

 prepare a letter (obtain concurrence of Chief of

 A, E & C Branch) for the Director's signature to

 the mortgagee.

 a.  Inform the mortgagee of the apparent lack of

construction progress and impending lack of

mortgage proceeds.

 b.  Request meeting of all interested parties,

including but not limited to, the mortgagor,

supervisory architect, general contractor,

mortgagee, surety and various legal counsel

to discuss:

(1)  Problems associated with the

construction.
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(8-9)   (2)  Remedies and the consequences.

    2.   Send a copy of the letter to the surety and

    other interested parties.

8-10.    KEEPING THE MORTGAGE IN BALANCE.  The liquidated/actual

    damages clause in the construction contract is not

    intended to penalize the contractor, but to provide a

    source of funds for overruns in interest, taxes, MIP and

    insurance when such overruns are a result of delays

    experienced before completion of the project and which

    are the fault of the general contractor, i.e., poor

    performance.

    A.   When the interest allocation is near exhaustion, ask

    the architect and the HUD inspector to estimate an

    expected completion date.

    1.   Compute the minimum liquidated damages for the

    period between the completion date specified in

    the construction contract, as adjusted by

    approved change orders, and the assumed

    completion date.

    2.   When the interest allocation has been exhausted,

    AMPO or the working capital escrow should be

    used to keep interest current.

    3.   Transfer the computed liquidated damages amount

    from Column I, Construction, to Column G,

    Carrying Charges and Financing, on Form

    HUD-92451.

    a.  Allocate full amount to interest, initially.

    b.  Funds may be used for MIP, taxes or

   insurance payments, if requested, after the

   funds for these line items and AMPO or the

   working capital escrow are exhausted.

   However, funds transferred from the

   construction account may be used to cover

   only the cost of these items attributable to

   the period in paragraph 1 above.

    B.   Notify the mortgagor, contractor, mortgagee and

    surety, if any, by certified mail of the amount and

    the reason for the transfer.
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(8-10)   C.  Require written acknowledgement from the mortgagee

   and surety, if any, before transferring funds.

    D.  The amount of transferred funds must be reflected on

   subsequent Forms HUD-92448 as a decrease to item 7,

   Sum of Cost Breakdown Items Plus Inventories of

   Materials.

    E.  After review of the cost certification documents, if

   the full amount of transferred funds was not needed

   to cover the cost of interest, MIP, taxes, and

   insurance attributable to the period identified in

   paragraph 1 above, transfer the balance back to the

   construction account.

    F.  In processing Form HUD-92448 releasing the general

   contractor's holdback, make adjustment for the

   lesser of actual or liquidated damages determined in

   the cost certification review.

    G.  This procedure only should be invoked only if the

   Director of Housing Development determines that the

   problems causing the delay will be remedied within

   the near future.

8-11.    NEXT TO FINAL ADVANCE is requested when construction is

    acceptably complete, even though there may be items of

    delayed completion.

    A.  It may provide for the release of the contractor's

   holdback provided the conditions in paragraph 8-12

   have been met.  The amount approved for release is

   the unpaid balance of the holdback less escrows for:

   1.   Items of delayed completion;

   2.   Liquidated/actual damages; and/or

   3.   The net effect of negative change orders.

    B.  The balance of the offsite escrow may be released

   provided:

   1.   All offsite sewer, water, electrical and gas

   facilities are completely installed and

   connected; and safe, and adequate all weather

   facilities for ingress and egress are provided.
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  (8-11)         2.   All other required offsite construction, if any, is

                                completed.

                 3.Otherwise, completion is to be assured by a cash

deposit in an amount equal to 150 percent of the HUD

estimate of the cost of such offsite construction.

  8-12.*REQUESTS TO REDUCE AND/OR RELEASE THE CONTRACTOR'S HOLDBACK OF

MORTGAGE PROCEEDS.  Release funds following instructions in

Reference 8 of the Foreword.             *

  8-13.FINAL ADVANCE.  The Application for Insurance of the Final

Advance requests any remaining balance of mortgage proceeds.

Ensure that:

                A.The mortgagor's cost certification has been approved and the

maximum insurable mortgage amount redetermined using Form

FHA-2580, Maximum Insurable Mortgage.  (Refer to paragraphs

11-10, 11-11 and 11-12.)

                B.The Form HUD-92403 is accompanied by a completed Form

HUD-92448, with required Contractor's Prevailing Wage

Certificate, if the contractor's holdback has not been

previously disbursed.  Refer to paragraph 8-12 for

instructions on releasing the contractor's holdback.

                C.The sum to be approved for advance is the balance of the

mortgage proceeds, based on the maximum insurable mortgage

on Form FHA-2580.  Refer to paragraph 11-15 for instructions

relative to advance amortization adjustment, if any.

                D.Set up the escrow under the provisions of Form HUD-2456,

Escrow Deposit Agreement, for items of delayed completion as

required by Form HUD-92403.

                E.Form FHA-2023, Request for Final Endorsement of Credit

Instrument, or FHA-2455 (For Insurance Upon Completion

Projects Only) have been submitted and reviewed in

accordance with paragraph 11-14.

                F.Set up the escrow for the mortgagor's unpaid construction

costs under the provisions of Form HUD-92476.1, Escrow

Agreement for Unpaid Construction Costs, Repairs or Needs

Assessment Repairs.  Refer to paragraph 11-14.

